



## sanitation

# Implementation Timeline and Cohorts

As of April 23, 2025

PHASE	ZONES	NOTES
1	Queens Central	Fully implemented 1/3/25
2	Bronx East, Bronx West	Customer sign-up period to begin 10/1/25, fully implemented 11/30/25
3	Brooklyn South, Queens Northeast	
4	Lower Manhattan, Queens West	
5	Midtown South, Staten Island	
6	Brooklyn North, Midtown North	
7	Brooklyn East, Manhattan Southwest	
8	Manhattan Southeast, Manhattan West	
9	Queens Southeast, Brooklyn West	
10	Brooklyn Southwest, Manhattan Northeast, Upper Manhattan	Citywide implementation complete by 12/31/27