


---


# Capital Project Detail Data

Fiscal Year 2020 January Capital Commitment Plan

---



**Staten Island**



**The City of New York**  
**Bill de Blasio, Mayor**

Mayor's Office of Management and Budget  
Melanie Hartzog, Director

---

January 2020

Project Id	Community Boards	Description	Page
<b>Business Services, Department of</b>			
<b><u>Economic Development, Office of (ED)</u></b>			
<b>Dept Of Small Business Services (801)</b>			
ANNADALE	500 503	Annadale Road Streetscape Project - Infrastructure Reno	31
FORESTAVE	500	FOREST AVENUE	34
HIFNSW	500	HIF - New Stapleton Waterfront	36
HOMEPORT2	500	Stapleton Waterfront Phase II & III	37
LIGHTHOUS	500 501	National Lighthouse Museum	39
PWDSIBPCT	500	Van for the Staten Island Borough President's Clean Team --	42
RCBBALLPK	500	RICHMOND COUNTY BANK BALLPARK AT ST. GEORGE	43
SANDEDCG5	500	Tompkinsville Esplanade - FEMA 428 Group 5	44
SANDG1HP	500	FEMA 428 G1 - Homeport Pier	45
SANDG1HS	500	FEMA 428 G1 - Homeport Substation	46
SANDG4DOC	500	FEMA 428 G4- DOCKBUILDERS	47
SANDHOME	500 501	Repairs to Homeport as a result of Hurricane Sandy	48
SANDSIHP2	500	Stapleton Waterfront Phase II & III - Sandy Repairs	50
SANDSMC	500	Hurricane Sandy - Saw Mill Creek Marsh Restoration	51
SEAVIEWDC	500	Seaview Hospital	53
SIBULK	501	Sandy Staten Island Esplanade Emergency Bulkhead Work	54
SIESPLAND	501	Staten Island North Shore Esplanade	55
SIHOMEPT	501	Staten Island Homeport Emergency Bulkhead Work	56
SIOUTLET	500	Staten Island Empire Outlets	57
SIPIER1A	501	Staten Island Pier 1 Rehabilitation	58
SIWHEEL	501	St. George Improvements	59
STGRGEFIT	500 501	St. George Ferry Terminal - Fit Out	60
TOTTENCBD	503	Tottenville Central Business District	62
TRAVLIFT	500	Travis Avenue Lift Project -- Elevating section of Travis Av	63
TRAVSIDEW	500	TRAVIS AVENUE ELEVATION - FOR SIDEWALK/WALKWAY TO NATURE PRE	64
<b>Dept Of Citywide Admin Servs (856)</b>			
STGESPLND	501	ST. GEORGE ESPLANADE	398
<b>City University of New York (HN)</b>			
<b>City University (042)</b>			
ST023-012	500	Site Signage	8
ST030-015	500	Support Center for High Performance Computer	9
ST032-015	500	Media Culture Screening Room	10
ST034-016	500	High Performance Computer Center	11
ST038-018		Reconstruction of Baseball Field	12
ST039-019	500 502	Maker Space Lab	13
ST041-020	500	Room Conversion for the Genomic Research Center	14
<b>Citywide Administrative Services, Department of</b>			
<b><u>Courts (CO)</u></b>			
<b>Dept Of Design &amp; Construction (850)</b>			
CO301LL	501	130 STUYVESANT PL - FACADE REPAIRS LOCAL LAW 11	262
CO301PD	501	130 STUYVESANT PL.- PARKING GARAGE DECK	263

Project Id	Community Boards	Description	Page
CO302ST	501	18 RICHMOND TERRACE - EXTERIOR STEPS RECONSTRUCTION	264
<b>Dept Of Citywide Admin Servs (856)</b>			
CO276EXT2	501	100 Richmond Terrace - Family Court/ Exterior	381
CO287R-1	501	DASNY - NEW STATEN ISLAND SUPREME COURT	382
CO301FA	501	130 STUYVESANT PL.- FIRE ALARM/SPRINKLER	383
CO301HV1	501	130 STUYVESANT PL.- CHILLER AND BOILER	384
<b><u>Equipment and Miscellaneous (PU)</u></b>			
<b>Dept Of Small Business Services (801)</b>			
HWRLASEWF	500	Lipsett Avenue Street End (Waterfront)	38
<b>Dept Of Design &amp; Construction (850)</b>			
E14-0011	500	DCAS - STATEN ISLAND BOROUGH HALL ENERGY UPGRADE	265
SOLARDOS2	503	Staten Island 3 Garage HVAC	379
SOLARGR10	501	DSNY - PV INSTALLATION ON NEW GARAGE- STATEN ISLAND 1/3	380
<b>Dept Of Citywide Admin Servs (856)</b>			
EO26-0072	501	NYPD - 123RD PRECINCT	385
EO26-0076	501	NYPD - 122ND PRECINCT	386
<b><u>Public Buildings (PW)</u></b>			
<b>Dept Of Small Business Services (801)</b>			
SEAVIEW	502	FA - Seaview Senior Housing - Met Council	52
<b>Dept Of Design &amp; Construction (850)</b>			
PW348-74		FUEL TANK REPLACEMENT	312
PWD5SOUTH	503	SOUTH SHORE LITTLE LEAGUE	313
<b>Dept Of Citywide Admin Servs (856)</b>			
PW29310R	501	10 RICHMOND TERRACE - FIRE ALARM	387
PW326DOFR	501	DOF - 350 ST. MARK'S PLACE - LEASED SPACE	388
PW326RAR	501	LAW DEPT - RAISE THE AGE -SI	389
PW326RHP	500 501	OCA RELOCATION FROM HOMEPORT - STATEN ISLAND	390
PW77501BL	501	10 RICHMOND TERR.- BOILER REPLACEMENT	391
PW77501DB	501	10 RICHMOND TERRACE - DOB RENOVATION	392
PW77501EL	500 501	10 RICHMOND TERRACE- ELECTRICAL UPGRADE	393
PW77RCDA	501	RCDA - 130 STUYVESANT PL, 8TH FL RENOVATION	394
PW77SEC3	501	130 STUYVESANT PLACE- SECURITY BARRIER SI DA	395
PWR077MUR	501	18 RICHMOND TERRACE- STATEN ISLAND COURTHOUSE MURALS	396
PWR77GRGE	500 501	ST. GEORGE COURTHOUSE & HYATT STREET PLAZA	397
<b><u>Real Property (RE)</u></b>			
<b>Dept Of Small Business Services (801)</b>			
YMCASOSH	500 503	YMCA South Shore - Staten Island	65
<b>Cultural Affairs, Department of (PV)</b>			
<b>Department Of Cultural Affairs (126)</b>			
PV175CLOV	501	SIZ - Staten Island Zoo Clove Road Restoration	25
PV341CAR2		SIHS - Carriage Barn Phase 2	26

Project Id	Community Boards	Description	Page
PV341GALL	503	SIHS - Gallery Renovation	27
PV341SIPA	502	SIHS - Security System and Security Gates	28
PV490-GOV	501	SHCC - SNUG HARBOR - Governor's House Exterior Renovation	29
PV490-K	501	SHCC - SNUG HARBOR - BLDG K Matrons House	30
<b>Dept Of Parks And Recreation (846)</b>			
PV510-HLG	501	SIBG -SI BOTANICAL GARDEN Healing Garden R116-506M	238
PV510-IRR	501	SIBG -SI BOTANICAL GARDEN Site Irrigation	239
<b>Dept Of Design &amp; Construction (850)</b>			
PV175AQUA	501	SIZ - Staten Island Zoo - Aquarium Reconstruction	302
PV175ROOF	501	SIZ - Roof Replacement	303
PV302BPH1	501	SIAS - Building B at SHCC Phase1 Geo-Thermal & Ground Floor	304
PV341BRIT		SIHS - Britton Cottage Restoration	305
PV477TEMP	501	SICM -Staten Island Children's Museum Temp Control System	306
PV490-C		SHCC - SHCC Main Hall Bldg C Roof Reconstruction	307
PV490ELEC	501	SHCC - Snug Harbor Cult. Ctr. Site - Wide Electrical Upgrade	308
PV490-INF	501	SHCC - Site-wide Infrastructure Upgrade	309
PV490-Q3	501	SHCC - Snug Harbor Cult. Ctr. Music Hall, Dressing Rooms	310
PVC341-M	502	SIHS - SIHS TYSEN COURT RECONSTRUCTION	311

**Environmental Protection, Department of****Equipment (EP)****Dept Of Design & Construction (850)**

288CLOVE	500	REHABILITATION OF 288 CLOVE RD FACILITY	261
----------	-----	---	-----

**Sewers (SE)****Dept Environmental Protection (826)**

RED-381	503	(SANDHWSI) Storm swr replacement ext. in Harold Avenue	100
SER200256	502	Extension & Replacmt of San Sewers in Victory Blvd SI	103
SIBB2-OAK	500 503	STATEN ISLAND BLUEBELT - OAKWOOD BEACH	104

**Dept Of Design & Construction (850)**

MIBBNC002	500	Last Chance Pond BMP NC 11/12, storm & sanitary sewer constr	294
MIBBNC003	502	Strm & Sani Swr const & WM replac in Mason Ave, SI	295
MIBBNC005	502	Storm Sewer Tributary for BMPs NC-13 and NC-14	296
MIBBNC04A	502	BMP NC 6 and 15 storm & sanitary sewer installation	297
MIBBNC04B	502	Storm and sanitary sewer installation	298
MIBBNC05	502	Construction of BMPs NC-13 and NC-14 (SANDR01)	299
SE-413A	502	STM/SAN IN CEDAR GROVE AV - EBBITTS ST & NEW DROP LANE	329
SE-414A	502	SANITRY SEWER IN CEDAR GROVE AV- EBBITTS ST & DORPLANE	330
SE-734	503	SE-734 SAN SEWER IN RICHARD AVE, SI	331
SE-740B	502	SANITARY SEWERS IN ROCKLAND AVENUE	332
SE-751	503	CHESTER AV - IRVINGTON ST AND ARBUTUS AVE	333
SE-796	503	SANITARY SEWER IN RICHMOND VALLEY ROAD	334
SE-798	503	STRM & SAN SWR IN ROBINSON AV B/T HYLAN BLVD & US BULKHEAD	335
SE-803	503	SAN & STRM SEWER IN RAMBLE ROAD B/T ADRIENNE PL & DENT ROAD	336
SE-812	503	Sanitary & Storm swr in Page Av b/t Amboy Rd & Estella Pl	337
SE-846	501	New Storm & Sanitary Sewers Snug Harbor area, SI	338
SECBKR01	500	Reconstruction & installation of new catch basins, SI & BK	339

Project Id	Community Boards	Description	Page
SER002237	503	Sanitary and Storm Sewer in Manee Avenue	340
SER002274	501 503	SAN SWR IN TWOMBLEY, HOPKINS, CEBRA, AVENUE	341
SER002311	503	SAN & STRM SWR IN BERTRAM AV B/T ZEPHYR AV & HYLAN BLVD. ETC	342
SER002317	503	SAN & STRM SEWER IN HALPIN AVE	343
SER002320	503	SAN & STRM SWR IN DAHLIA ST B/T ROSEDALE AV & DEAD END ETC	344
SER002323	501	SAN & STRM SWRS: WALKER ST, ETC.	345
SER002324	503	New sanitary sewers in Camden ave. Staten Island	346
SER002326	501	Storm and Sanitary Sewers in Wardwell Ave. S.I.	347
SER002327	501	SANITARY SEWER IN VICTORY BLVD, SI	348
SER002328	501	SAN SWR EXTENSION IN CHICAGO AVE	349
SER002329	500	SAN, STM & WM IN LANDMARK COLONY	350
SER0201ZA	500	Reconstruction of Existing Sewers, Staten Island	351
SER0201ZB	500	Reconstruction of Existing Sewers, Staten Island	352
SER200127	502	STORM SEWER IN ROCKLAND AV - RICHMOND RD AND MEISNER AV	353
SER200128	502	STORM SEWER (BMP) IN ROCKLAND AV - RICHMOND RD & MEISNER AV	354
SER200151	503	Stm & Sani swr ext. & WM replacement Amboy Rd, SI	355
SER200153	502	STORM SEWER IN FOREST HILL RD - TRAVIS AV & ROCKLAND AV	356
SER200202	503	New Stm. Swr. Ext. in Eagan Ave. S.I.	357
SER200226	500 502	STORM AND SANITARY SEWERS & WM WORK IN TRAVIS AREA	358
SER200232	501	STORM,SANIT SEWERS & WATER MAIN IN XENIA ST	359
SER200235	503	Storm Sewer Extension in Richmond Ave & Amboy Rd, SI	360
SER200236	501	STRM SWR EXT & WM WORK IN NORTH AV, ETC.	361
SER200241	503	STRM & SWR IN BLOOMINGTON RD B/T AUTHUR KILL RD & PITNEY AVE	362
SER200245	503	NEW STRM SWR & WM REPLACMT IN ACACIA AV, ETC.	363
SER200247	503	New Storm Sewers in King St	364
SER200251	502	EXT OF STRM SWR AND WM WORK IN 3RD ST	365
SER200255	503	Stm. Swr. Ext. W. Cedarview Ave b/t Wolverine&Gilbert st, SI	366
SER200258	503	Sanitary and Storm Sewer in West Castor Place between Alvers	367
SER200261	502	Storm sewer in Roma Ave bet Tysens Lane & Ebbits Street	368
SER200269	501	Storm Swr install Park hill Ct b/t vanderbuilt & tomkins ave	369
SER200285	502	NEW STM. SWR EXT. & WM REPL IN TODT HILL RD., SI	370
SER200290	501	New Storm Sewer Ext & Water Main Replacement in Forest Ave	372
SER200292	501	SAN & STRM SWR REPLACMT & WM WORK IN FLOYD ST	373
SER200293	501	Storm sewer cons and water main replacement	374
SER200294	503	STM. SWR EXT. & WM REPL., IN WOODROW RD CONNECTOR,SI	375
SER200309	503	Strm swr R+Ext & WM Work, Maguire Avenue	376
SER200552	501	STRM & SAN SWR AND WM WORK IN GRANITE AV	377
SER20079	501	RECON OF STORM SEWER, WILLOW AV(TOMPKINS-EDGEWATER AVS)	378

### Water Mains, Sources and Treatment (WM)

#### **Dept Of Small Business Services (801)**

GE-343	501	Replacement of Siphons b/t Brooklyn & SI	35
--------	-----	--	----

#### **Dept Environmental Protection (826)**

NCMCCSG	500	NEW CLOVE PS: EQUIPMENT REPLACEMENT	80
RED-384	501	TRUNK AND DISTRIBUTION WATER MAIN IN FRONT ST, SI	101

#### **Dept Of Design & Construction (850)**

RED-366	503	WM WORK IN ARTHUR KILL RD BTW RICHMOND & ABINGTON AVES	314
RED-372	501	WM, PART OF RECON TRAVIS AVE FORM PARK DR N TO DRAPER PL	315
RED-376	501 502	Water Main Replacment and/or Lining in Clove Road	316

Project Id	Community Boards	Description	Page
RED-377	500	Distribution water main extensions/replacements;	317
RED-386	501	Water Main replacement, South & Arlington Aves, SI	318
REDA-001	500	Accelerated Distribution WM replcmnt & sewer rehab: S.I.	319
REDA-002	500	Accelerated Distribution WM replcmnt & sewer rehab: S.I.	320
SER200289	501	Storm sewer & WM work, Forest ave, SI	371

**Water Pollution Control (WP)****Dept Environmental Protection (826)**

OB-133-L	500	SLUDGE THICKENING IMPROVEMENT @ OAKWOOD BEACH WPCP	81
OB-134-L	500	POWER DISTRIBUTION AT OAKWOOD BEACH WPCP	82
OB-135-L	500	HEADWORKS AT OAKWOOD BEACH WPCP	83
OB-136-L	500	INSTALLATION OF (2) MAIN TRANSFORMERS @ OAKWOOD BEACH WPCP	84
OB-137-L	500	RECONSTRUCT PRIMARY TREATMENT EQUIPMENT @ OAKWOOD BEACH WWTP	85
OB-144-L	500	TRC - CONS OF DISINFECTION FACILITIES AT OAKWOOD BEACH	86
OB-146	500	REPLACE MAIN INFLUENT GATES & ACTUATORS AT OAKWOOD BEACH	87
PR-132-L	500	RECONSTRUCTION OF SEA WALL/SLUDGE DOCK IMPROVEMENTS	88
PR-134-L	500	RECONSTRUCT FINAL SETTLING SYSTEM EQUIPMENT @ PORT RICHMOND	89
PR-135-L	500	RECONSTRUCT POWER DISTRIBUTION EQUIPMENT @ PORT RICHMOND	90
PR-138-L	500	RECONSTRUCT MAIN SEWAGE PUMP CONTROLS @ PORT RICHMOND WWTP	91
PR-140	500	TRC - Dechlorination Facilities at Port Richmond WWTP	92
PS-276	500	RECONSTRUCTION AT HANNAH STREET PUMPING STATION (BEDC)	93
PS-287	500	ELTINGVILLE PUMPING STATION	94
PS-295	500	RECONSTRUCTION AT MERSEREAU PUMPING STATION	95
PS-296	500	RECONSTRUCTION AT MELVIN PUMPING STATION	96
PS-317	500	RECONSTRUCT VICTORY BOULEVARD PUMPING STATION STATEN ISLAND	97
PS-322	500	RECONSTRUCT MAYFLOWER AVENUE PUMPING STATION, STATEN ISLAND	98
PS-323	500	RECONSTRUCT RICHMOND AVENUE PUMPING STATION, STATEN ISLAND	99
SANDOB	500	RECONS OF THE OAKWOOD BEACH WPCP DUE TO HURRICANE SANDY	102

**Fire Department (F)****Fire Department (057)**

F175MC152	501	Multi-Component Renovations - EC152	16
F175MC159	502	Multi-Component Renovations - EC159	17
F175SEWER	500	New Sewer Main and Pumping Station - Outside Plant Garage	18
FD175G161	502	Generator - EC161	19
FD175G165	502	Generator - EC165	20
FD175W154	502	WINDOW REPLACEMENT - EC154	21
FD175W166	502	WINDOW REPLACEMENT - EC166	22
FR175G166		Generator - EC166	23

**Dept Of Small Business Services (801)**

SANDMARC9	500 501	MARINE 9 HURRICANE SANDY RENOVATIONS	49
-----------	---------	--------------------------------------	----

**Health and Mental Hygiene, Department of (HL)****Dept Of Small Business Services (801)**

CMETENT	501	OCME Relocation of Disaster Cache Equipment to Fresh Kills	33
---------	-----	--	----

**Dept Of Design & Construction (850)**

HL82SIABE		REHAB OF THE STATEN ISLAND ANIMAL SHELTER	267
-----------	--	---	-----

Project Id	Community Boards	Description	Page
<b>Health and Hospitals Corporation (HO)</b>			
<b>Health And Hospitals Corp (819)</b>			
75200902	502	SEAVIEW: RENOVATION OF ISOLATION BUILDING	78
75201502	502	SEA VIEW: EMERGENCY GENERATOR REPLACEMENT	79
<b>Homeless Services, Department of (HH)</b>			
<b>Dept Of Homeless Services (071)</b>			
HH115HOB	501	HOSPITALITY HOUSE BUILDING UPGRADE	24
<b>Housing Preservation and Development</b>			
<b><u>Housing Authority (HA)</u></b>			
<b>Housing Preservation And Devel (806)</b>			
HAM16NLSC	501	NEW LANE HOUSES - SECURITY CAMERAS AND DOORS	66
HAM16THSC	502	TODT HILL HOUSES SECURITY CAMERAS AND DOORS	67
HAM16WBDR	501	WEST BRIGHTON HOUSES UPGRADING OF DOORS AND SECURITY CAMERAS	68
HAM17THTV	502	Todt Hill Cameras -- CCTV Security Cameras	69
HAM18CSLF	501	CASSIDY LAFAYETTE SECURITY CAMERAS	70
HAM18NLAC	501	NEW LANE SHORES LUNCH ROOM AC	71
HAM18THGR	502	TODT HILL GROUNDS UPDATES	72
HAM19BHLU	502	BERRY HOUSES INTERIOR LIGHTING	73
HAM19MHBC	501	MARINER HARBOR BASKETBALL COURTS	74
HAM19THSS	501	TODT HILL HOUSES SPRINKLER SYSTEM	75
HAM20BHCC	502	BERRY HOUSES CAMERA UPGRADES	76
HAM20SBLU	502	SOUTH BEACH HOUSES- LIGHTING UPGRADES	77
<b>Dept Of Design &amp; Construction (850)</b>			
HAM18MHCC	500	Mariner's Harbor Community Center	266
<b>Libraries</b>			
<b><u>New York Public (LN)</u></b>			
<b>New York Public Library (037)</b>			
LNCA17THL	500	TODT HILL: New Lighting	1
LNCM15STB	500	New Roof - South Beach	2
LNEM17RTW	500	RICHMONDTOWN: Replace HVAC	3
LNRA17NDP	502	NEW DORP - HVAC System Replacement	4
LNRA17WNB	501	WEST NEW BRIGHTON - ADA Compliant Elevators	5
LNRA18GCK	503	NYPL-Great Kills-ADA Compliant Restrooms	6
LNRA18RCH	502	NYPL-Richmond town Branch-New Boiler	7
<b>Dept Of Small Business Services (801)</b>			
LNC018CHA	503	CHARLESTON - Site Acquisition and New Branch Construction	40
LNEA16PRT	500	PORT RICHMOND: MAJOR RENOVATION	41
<b>Dept Of Design &amp; Construction (850)</b>			
LNCAL15TV	500	Tottenville: New Roof	290
LNEA13STG	500 501	ST GEORGE: Exterior and Interior renovation	291
LNEAL15RT	500	Richmond town: New Roof	292

Project Id	Community Boards	Description	Page
LNEM14NDP	500	New Roof	293
<b>Parks and Recreation, Department of (P)</b>			
<b>Dept Of Parks And Recreation (846)</b>			
NDF-VHALL	500	NDF-Village Hall Roof	153
P-500RINK	500	Recon condenser at WW2 Memorial Rink, SI R005-119M	154
P-501ALAS	500	Alice Austen House-Landscape & Site Impr. R117-	155
P-501ALIC	500 501	Alice Austen House-Exterior Lighting & Security System	156
P-501CLEX	500	Clove Lakes Pk-Adult Exercise Equipment	157
P-501FABB	500	Faber & Lyons Pools -Boiler & Heater Replacement RG-714M	158
P-501FABL	500	Faber Park-Install of active recreation, lighting-R008-117M	159
P-501FPFA	501	Faber Park Rec. Center: Fire Alarm Reconstruction	160
P-501GREE	502 503	S I GREENBELT/AMUNDSEN TRAIL BIKE PATHS / RG-898	161
P-501LLCS	500	Luis Lopez Park Modular Comfort Station Construction	162
P-501LPFA	501	Lyons Pool Rec. Center: Fire Alarm Reconstruction	163
P-501MAR2	500 501	MARINERS MARSH	164
P-501NAPL	500	Naple Plgr-Reconstruction R073-119M	165
P-501WEPE	500	WesterleighPk-Play Equipment	166
P-501WPFE	500	Walker Pk-Fence Repair/ReplacementRP	167
P-502CTPK	502	MIDLAND BEACH PROMENADE ENTRY PLAZA & PARKING LT R046-107MA2	168
P-502GBFA	502	Greenbelt Rec. Center: Fire Alarm Reconstruction	169
P-502NDPK	500	New Dorp Center Kitchen Recon. (R016-214MA)	170
P-503BFDS	500	Ballfields in Dugan & Schmul parks	171
P-503CHP1	500 503	Conference House Park Pavilion R006-213M	172
P-503CHPV	500 503	Conference House Park Pavilion	173
P-503CRBP	500 503	CONSTR OF CRESCENT BEACH PARK	174
P-503DUPL	500	DUGAN PLAYGROUND R/C R026-	175
P-503GCPL	500 503	Greencroft Plgr- R/C of Comfort Station R089-115M	176
P-503HUG	500 503	HUGEUNOT PONDS PARK EXPANSION	177
P-503SNCS	500 503	Seaside Nature Pk CS construction	178
P-503TOTT	500	Tottenville Shoreline Protection - Staten Island	179
P-5ALTARF	500	Recon of Roofing systems at Altamont	180
P-5ANCH01	500	Anchor Park Site - South Pk Fresh kills DESIGN	181
P-5ANCH02	500	Anchor Park Site - South Pk Construction /Fresh kills	182
P-5ANCH03	500	Anchor Park Site - South Pk CS /Fresh kills	183
P-5ARDTR	500	Arden Heights Wood -Trails & Parking	184
P-5BBPAV	500	Multisite SI-Basketball Cours paving R	185
P-5BEDFGR	500	Bedford Green-Passive landscape	186
P-5BLOOJF	500	Bloomingtondale Park Junior Fields Installation	187
P-5BLUHNC	500	Blue Heron Nature Center HVAC System Retrofit R119-119M	188
P-5BUNBCH	500	Buono Beach-Reconstruction of Fountain	189
P-5BWRECO	500	STATEN ISLAND BOARDWALK RC	190
P-5CARLPK	503	Carlton Park & Ida Court--Basketball Courts and Field	191
P-5CHARCS	503	Fairview Park - Cons. Comfort Station	192
P-5CHARLS	503	Fairview Park Landscape Construction	193
P-5CLAWS	503	RENOVATION OF CLAWSON PLAYGROUND	194
P-5CLVCHL	500	Recon chiller slab & header at Cloves Lake Park	195
P-5CLVLKP	500	Clove Lakes Park	196
P-5CPIB12	500	CPI PH1- SI COMFORT STATIONS -BUNDLE 3 RG-216MA	197
P-5CPIBN6	500	CPI - SI Comfort Stations-Bundle 2 RG-515M	198
P-5CPIMDP	500	CPI PH1- McDonald Playground reconstruction	199



<b>Project Id</b>	<b>Community Boards</b>	<b>Description</b>	<b>Page</b>
P-5CPIMH	500	CPI PH2 - Mariner's Harbor Playground-reconstruction R	200
P-5CPISTP	500	CPI PH2 - Stapleton Playground-reconstruction R	201
P-5DEERFE	500	SI-Deer Exclusion Fence Installation	202
P-5DONGAN	500	Dongan Plgr-reconstruction	203
P-5FABBAS	500	Faber Park -Remove Equipment & Install Basketball Court	204
P-5FABRWF	500	Faber Park Waterfront	205
P-5FRES10	500	FRESH KILLS OWL HOLLOW FIELDS C/S	206
P-5FRESH	500 503 502	Fresh Kills - East Park	207
P-5FRESH9	500 502 503	Fresh Kills - construction of North Park R017-115M	208
P-5FRESHS	500 502 503	Fresh Kills - Springville Greenway bicycle path RG-410M	209
P-5GBPATH	500 502	Greenbelt Perimeter Path R013-112M	210
P-5GBRCTF	500	Greenbelt Rec.Cntr-Constr. of turf field	211
P-5GKBIKE	503	GREAT KILLS BICYCLE PATH R016-204MA	212
P-5GRNBRC	500	Partial Recon of Greenbelt Rec Ctr in SI R129-119M	213
P-5IRENE	500	IRENE - Wolfe's Pond Park Berm	214
P-5JENNR	500	Recon of Roofing systems at Jennifer CS	215
P-5LILOPL	500	Luis LopezPlgr- Play Equipment (R125-118M)	216
P-5MAPLWD	500	Maple Woods-Passive landscape	217
P-5MCARPK	502	Gen. MacArthur Park Baseball Field Renovation	218
P-5PKTR21	500	FY21-Park Trees - Stateh Island	219
P-5PL15A5	500	\$1Contract-Silver Lake Pk Path R/C WO# RG-215M	220
P-5PLG15B	500	R/C of parks & plgr in Staten Island RG-315M	221
P-5PNYC08	500	PlaNYC-Ocean Breeze Beach Parking Lot	222
P-5PRALCS	500	Prall Playground-Reconstruction of Comfort Station	223
P-5PRESPL	500	Prescott Plgr-Creation of Sencory plgr R	224
P-5RECSI	500	Recon Greenbelt Rec Ctr in Staten Island	225
P-5REFO20	500	Reforestation FY20 Staten Is	226
P-5SIPOOL	500	Staten Island Indoor Pool	227
P-5SLVLK1	500	Silver Lake Park	228
P-5TPSBF	500	Tappen Park & South Beach Fountain Reconstruction	229
P-5TRE18A	500	FY18 Street Trees Staten Island, CB 1-3 RG-	230
P-5TRE20A	500	FY20 Street Trees Staten Island, CB 1-3 RG-219M	231
P-5TRE21A	500	FY21 Street Trees Staten Island, CB 1-3 RG-	232
P-5TRSD19	500	Staten Island-Tree-Damaged Sidewalk R/C	233
P-5WBRKRF	500	Recon of Roofing systems at Willowbrook	234
P-5WHITEP	500	White Plgr-Hillside Slide Construction R012-	235
P-5WPBERM	500 503	Wolfe's Pond Park Berm	236
P-6PAVESI	500	Staten Island Pavement Reconstruction (SoGR) RG-120M	237
SANDY5-05	500	SANDY - Blissenbach Marina Demo (Type 3) R160-113M	240
SANDY5-13	500	SANDY - SI Type 2 Plgrd R/C (RG-713M)	241
SANDY5-16	500	Conference House Pk landscape (Type 3 ) R006-114M	242
SANDY5-17	500 501	Tappen Park & Dolphin Fountains (Type3)	243
SANDY5-18	500	SANDY-Midland Beach Protective Berm Emergency	244
SANDY5-20	500	SANDY - Tree removals - Staten Island RG-614M	245
SANDY5-24	500	Sandy-Seaside Wildlife Nature Pk-reconstruction	246
SANDY5-27	500	Sandy-Wolfe's Pond Park-R/C of the berm	247
SANDY5-28	500	Sandy-FDR bdwk & Midland Plgr-R/C of tthe pavements,etc	248
SANDY5-30	500	Sandy-New Dorp Bch Site Restor.R016-115M	249
SANDY5-32	500	Sandy-R/C of S. Bch-Playland Plgr, RG-212M WO 1	250
SANDY5-36	500	SANDY - FDR BOARDWALK	251
SANDY5-37	500	SANDY - BUONO BEACH FOUNTAIN REPAIR - R117-117MA	252

Project Id	Community Boards	Description	Page
SANDY5-43	500	Lemon Creek Marina	253
SANDY5-44	500	New Dorp Pk./Corp. Kivlehan Pk.	254
SANDY5-45	500	SANDY-MacArthur Park Reconstruction	255
SANDY5-46	500	Alice Austen Park (R117-115M)	256
SANDY5-47	500	Midland Beach Bath House	257
SANDY5-48	500	Five Parks in SI	258
SANDY5-49	503	Fairview Park Comfort Station Construction	259
SANDY5-50	503	Fairview Park Landscape Construction	260
<b>Dept Of Design &amp; Construction (850)</b>			
P-5PNYC06	500 502	PlaNYC-Ocean Breeze Athletic Fac-Building Fit-Out R149-108M	300
P5SPKHORA	500 502	OCEAN BREEZE PK - INDOOR HORSE RIDING ARENA R149-608M	301
SANDY5-03	500 501	SANDY EMERGENCY - CROMWELL RECR CENTER & PIER - DEMOLITION	328
<b>Police Department (PO)</b>			
<b>Police Department (056)</b>			
PO79120AC	500 501	120TH PCT - NEW HVAC SYSTEM	15
<b>Sanitation, Department of (S)</b>			
<b>Department Of Sanitation (827)</b>			
S136-374P	502	STATEN ISLAND 2 BOILER REPLACEMENT	105
S136-380B	501	Staten Island Garage 3 Boiler Replacement	106
<b>Dept Of Design &amp; Construction (850)</b>			
S136-367	501 503	Staten Island 1 and 3 Garage Construction + SOLARGR10	321
S136-383S	503	STATEN ISLAND 3 GARAGE HVAC	322
<b>Transportation, Department of</b>			
<b><u>Bridges, Highway (HB)</u></b>			
<b>Department Of Transportation (841)</b>			
HBR249730	500	BR OVER DAM OVER NORTH END CLOVE LAKE BIN 2249730	125
HBRA24923	500	TRACY AVE PED BRIDGE BIN: 2249230	126
HBRA24925	500	BETHEL AVE PED BRIDGE BIN:2249250	127
HBRA24939	500	CEDARVIEW AVE PED BRIDGE BIN: 2249390	128
HBRA24982	500	ARTHUR KILL RD/ ARTHUR KILL STREAM BIN#2249820	129
HBRSGFT17	500	ARMAJANI STRUCTURE	130
<b><u>Ferries and Aviation (FA)</u></b>			
<b>Dept Of Small Business Services (801)</b>			
C5215AB2	501	St. George Ferry Terminal	32
STGSECURE	501	St. George Ferry Terminal - Security	61
<b>Department Of Transportation (841)</b>			
C5219FM5	501	STATEN ISLAND FMF FACILITY UTILITIES UPGRADES X823.48	107
C5517B	500 501	DOCKBUILDING HARDWOOD TIMBER	108
C5587	500 501	REPLACEMENT OF OIL BARGE #4	109
C5588	500 501	REPLACEMENT OF OIL BARGE #5	110
C5590	500 501	DRYDOCK MOLINARI FERRY BOATS	111
FA-AUSLNG	500	UPGRADE A.AUSTEN FERRYBT TO LIQUEFIED NATURAL GAS, X823.47	112

Project Id	Community Boards	Description	Page
FABLDG45R	500	Building 45 Rehabilitation	113
FAFUELFC	500	Fuel Facility Centrifuge	114
FASGTRCN	500	St.George Ferry Terminal Waterfront Remediation	115
FASGTRHB	500	SGT Terminal Brick Facade Rehabilitation	116
FASTGCCTV	500	STG Terminal CCTV Upgrade	117
FAUREABRG	500	SIF Diesel Exhaust Fluid (DEF) Storage & Distribution	118
FBENVCOM	500	Ferryboat Environmental Compliance Upgrades	119
FERRYR1SG	500	Construction of Ferryrack at Slip1, St. George Terminal	120
FERRYR3SG	500	Construction of Ferryrack at Slip3, St. George Terminal	121
FERRYRACK	500 501	CONSTRUCTION OF FERRY RACK	122
FMFVARNR	500	FMF Vehicle Access Ramps and Nose Upgrade	123
FVESSGANR	500	Facility/Vessel Gangways Replacement/Upgrade	124
SANDRF09	500	FMF Emergency Generator Installation	145
SANDSIFMF	500	SIF FACILITIES RESTORATION & REPLACEMENT - HURRICANE SANDY	146
STGTELPAN	500	St. George Terminal Electrical Panel Upgrade	147
STGTROOF	500	Reconstruction of St.George Terminal Roof	148
STGWIRERP	500 501	ST. GEORGE FERRY SLIPS WIRE ROPES, X823.66	149

**Highways (HW)****Department Of Transportation (841)**

HW2CR19E	500	Citywide Milling - Staten Island	131
HWD104-07	500	North Bridge Street/South Bridge Street - Construction	132
HWD104-08	500	Victory CPI	133
HWD104-09	500	Pleasant Plains Park and Ride	134
HWD104-10	500	Sidewalks along Forest Hill Rd btw Ashworth and Ballfield	135
HWD104-11	500	Christopher Lane Extension	136
HWR00513	500	Street Widening in the 50th Council District	137
HWR700	500	St George-Richmond Terrace Intersection Improvements	138
HWR703	500	Bay Street Area Safety Improvements	139
HWR72017	500	Richmond Ave Ped Safety	140
HWR920		Huguenot Park N Ride	141
HWR921	500	Mid Island Blue Belt Street Reconstruction	142
HWSCD50	500	Sidewalk Construction in Council District 50	143

**Dept Of Parks And Recreation (846)**

HWPLZ001R	500 501	Van Name/Van Pelt Plaza	152
-----------	---------	-------------------------	-----

**Dept Of Design & Construction (850)**

HWD104-05	500 503	RECON AND IMPROVEMENT OF AMBOY ROAD WITH HUGUENOT AVE SI	268
HWP14RTA	500	CITYWIDE COMPLEX PED RAMPS (TRANSIT AUTHORITY) - SI	269
HWPR19R	500	Pedestrian Ramp Rehabilitation - Staten Island	270
HWR00505	500 501	VICTORY BLVD AND MANOR ROAD INTERSECTION IMPROVEMENT	271
HWR00508	500 503	AMBOY ROAD IMPROVEMENTS AT ELTINGVILLE CORRIDOR	272
HWR00510	500 503	Woodrow Rd Improvements btw Gladwin Ave & Veterans Rd East	273
HWR00511	500 502	Travis Avenue Widening	274
HWR00512	500	Richmond Valley Road	275
HWR005B	502	TODT HILL ROAD CURVE REHAB,	276
HWR005B1	500	TODT HILL ROAD - CIRCLE RD	277
HWR1140A	503	ARTHUR KILL ROAD (PHASE I) - CLARKE AVE, RICHMOD AV, RED-366	278
HWR1140B	503	ARTHUR KILL ROAD (PHASE II) - RICHMOND AVE AND HUGUENOT AVE	279
HWR1160	502	RE- ALIGN ROCKLAND AVE AT MANOR RD/MEISNER AVE	280

Project Id	Community Boards	Description	Page
HWR300-03	501	ROAD WIDENING AT SOUTH AVENUE AND FOREST AVENUE	281
HWR669C	502	RECONSTRUCTION OF ROMA, HETT, ETC	282
HWR890	503	WOODROW RD	283
HWR919	503	BLOOMINGDALE ROAD: AMBOY ROAD TO ARTHUR KILL ROAD	284
HWR986C	502	CONSTRUCTION AND RECONSTRUCTION OF FOREST HILL ROAD	285
HWRF05R	500	Dubois Yard Roof	286
HWS2020R	500	Prior Notice Sidewalks- Staten Island	287
HWS2020X	500	Prior Notice Sidewalks- Bronx	288
HWTRR1	500	Trench Restoration - Staten Island (SER002333)	289
SAND669C	500	Reconstruction of Roma,Hett,Etc - Hurricane Sandy	323
SANDHW14	500	Reconstruction of South Beach - Hurricane Sandy - RED-375	324
SANDHW15	500	Reconstruction of Midland Beach - Hurricane Sandy	325
SANDHWSI	500	Non When & Where - Staten Island - Hurricane Sandy	326
SANDR01	500	Hylan Blvd Streetscape Improvements (MIBBNC05)	327

**Traffic (TF)****Department Of Transportation (841)**

ITSKOREAN	500	Intelligent Transportation Systems on Korean Vet Pky X501.65	144
TFD503-07	500 502 503	GREAT KILLS MUNICIPAL PARKING LOT LIGHTING	150
TFR0103	500	Smart Lights-various locations Staten Island	151

(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LNCA17THL  
**Project Description:** TODT HILL: New Lighting

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** LN-D008

**Original Budget:** \$700

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$76	\$558	\$0	\$0	\$634
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2021	Sep 2021	Jul 2021	Sep 2021
DESIGN	Sep 2021	Sep 2022	Sep 2021	Sep 2022
BID/ REGISTER CONTRACT	Sep 2022	Jun 2023	Sep 2022	Jun 2023
CONSTRUCTION	Jun 2023	Jun 2024	Jun 2023	Jun 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2024	Jun 2025	Jun 2024	Jun 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TODT HILL: NEW LIGHTING

(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LNCM15STB  
**Project Description:** New Roof - South Beach

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** LN-D008

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$22	\$178	\$0	\$0	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2021	Sep 2021	Jul 2021	Sep 2021
DESIGN	Sep 2021	Sep 2022	Sep 2021	Sep 2022
BID/ REGISTER CONTRACT	Sep 2022	Jun 2023	Sep 2022	Jun 2023
CONSTRUCTION	Jun 2023	Jun 2024	Jun 2023	Jun 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2024	Jun 2025	Jun 2024	Jun 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ROOF

(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LNEM17RTW  
**Project Description:** RICHMONDTOWN: Replace HVAC

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** LN-D008 LN-0008

**Original Budget:** \$1,200

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$162	\$940	\$0	\$0	\$1,102
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2021	Mar 2021	Jan 2021	Mar 2021
DESIGN	Apr 2021	Mar 2022	Apr 2021	Mar 2022
BID/ REGISTER CONTRACT	Apr 2022	Dec 2022	Apr 2022	Dec 2022
CONSTRUCTION	Dec 2022	Dec 2023	Dec 2022	Dec 2023
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2023	Dec 2024	Dec 2023	Dec 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RICHMONDTOWN: REPLACE HVAC

(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LNRA17NDP  
**Project Description:** NEW DORP - HVAC System Replacement

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** LN-R001 LN-0008 LN-D008

**Original Budget:** \$700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$899	\$0	\$160	\$2,750	\$0	\$0	\$3,809
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2016	Mar 2017	Sep 2019	Nov 2019
PRELIMINARY DESIGN	Mar 2017	Jul 2017	Nov 2019	Mar 2020
FINAL DESIGN	Jul 2017	Jan 2018	Mar 2020	Sep 2020
BID AWARD AND REGISTER CONTRCT	Jan 2018	Apr 2018	Sep 2020	Dec 2020
CONSTRUCTION TO 25%	Apr 2018	Aug 2018	Dec 2020	Apr 2021
CONSTRUCTION TO 50%	Aug 2018	Dec 2018	Apr 2021	Aug 2021
CONSTRUCTION TO 75%	Dec 2018	Apr 2019	Aug 2021	Dec 2021
ORIGINAL EQUIP & FURNISHING	Apr 2019	Jul 2019	Dec 2021	Mar 2022
SUBSTANTIAL COMPLETION	Jul 2019	Sep 2019	Mar 2022	May 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Oct 2019	May 2022	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

NYPL - NEW DORP BRANCH: NEW HVAC SYSTEM FOR NEW DORP BRANCH LIBRARY;309 NEW DORP LANE, STATEN ISLAND, NY 10306



(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LNRA17WNB  
**Project Description:** WEST NEW BRIGHTON - ADA Compliant Elevators

**Ten-Year Plan Category:** ACCESS FOR THE HANDICAPPED

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** LN-R001 LN-D008

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$406	\$0	\$0	\$0	\$500	\$0	\$906
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2017	Feb 2018	Dec 2019	Feb 2020
PRELIMINARY DESIGN	Mar 2018	Jun 2018	Feb 2020	Jun 2020
FINAL DESIGN	Jun 2018	Dec 2018	Jun 2020	Dec 2020
BID AWARD AND REGISTER CONTRCT	Dec 2018	Mar 2019	Dec 2020	Mar 2021
CONSTRUCTION TO 25%	Mar 2019	Jul 2019	Mar 2021	Jul 2021
CONSTRUCTION TO 50%	Jul 2019	Nov 2019	Jul 2021	Nov 2021
CONSTRUCTION TO 75%	Nov 2019	Mar 2020	Nov 2021	Mar 2022
ORIGINAL EQUIP & FURNISHING	Mar 2020	Jun 2020	Mar 2022	Jun 2022
SUBSTANTIAL COMPLETION	Jun 2020	Aug 2020	Jun 2022	Aug 2022
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2020	Sep 2020	Aug 2022	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

NYPL - WEST BRIGHTON BRANCH: ADA ELEVATOR COMPLIANCE AT WEST BRIGHTON BRANCH LIBRARY;  
 976 CASTLETON AVE, STATEN ISLAND, NY 10310

(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LNRA18GCK  
**Project Description:** NYPL-Great Kills-ADA Compliant Restrooms

**Ten-Year Plan Category:** ACCESS FOR THE HANDICAPPED

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** LN-R001

**Original Budget:** \$350

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$350	\$0	\$0	\$0	\$0	\$0	\$350
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Sep 2019	Jul 2019	Sep 2019
DESIGN	Sep 2019	Sep 2020	Sep 2019	Sep 2020
BID/ REGISTER CONTRACT	Sep 2020	Jun 2021	Sep 2020	Jun 2021
CONSTRUCTION	Jun 2021	Jun 2022	Jun 2021	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2022	Jun 2023	Jun 2022	Jun 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYPL-GREAT KILLS-ADA COMPLIANT RESTROOMS

(\$ in 000's)

**Managing Agency:** 037 : NEW YORK PUBLIC LIBRARY  
**Project Id:** LNRA18RCH  
**Project Description:** NYPL-Richmondton Branch-New Boiler

**Ten-Year Plan Category:** IMPROVEMENTS TO EXISTING FACILITIES

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** LN-R001

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$600	\$0	\$0	\$0	\$0	\$0	\$600
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2019	Feb 2020	Dec 2019	Feb 2020
DESIGN	Feb 2020	Feb 2021	Feb 2020	Feb 2021
BID/ REGISTER CONTRACT	Feb 2021	Nov 2021	Feb 2021	Nov 2021
CONSTRUCTION	Nov 2021	Nov 2022	Nov 2021	Nov 2022
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2022	Nov 2023	Nov 2022	Nov 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NYPL-RICHMONDTOWN BRANCH-NEW BOILER

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** ST023-012  
**Project Description:** Site Signage

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HN-D300

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$600	\$0	\$0	\$0	\$0	\$0	\$600
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Aug 2012	Jul 2019	Sep 2019
PRELIMINARY DESIGN	Aug 2012	Dec 2012	Sep 2019	Jan 2020
FINAL DESIGN	Dec 2012	Jun 2013	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jun 2013	Sep 2013	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Sep 2013	Jan 2014	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Jan 2014	May 2014	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	May 2014	Sep 2014	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Sep 2014	Dec 2014	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Dec 2014	Feb 2015	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Mar 2015	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

SITE SIGNAGE

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** ST030-015  
**Project Description:** Support Center for High Performance Computer

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HN-R300 HN-D300

**Original Budget:** \$350

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$350	\$0	\$0	\$100	\$0	\$0	\$450
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2015	May 2015	Mar 2015	May 2015
PRELIMINARY DESIGN	May 2015	Sep 2015	May 2015	Sep 2015
FINAL DESIGN	Sep 2015	Mar 2016	Sep 2015	Mar 2016
BID AWARD AND REGISTER CONTRCT	Mar 2016	Jun 2016	Mar 2016	Jun 2016
CONSTRUCTION TO 25%	Jun 2016	Oct 2016	Jun 2016	Oct 2016
CONSTRUCTION TO 50%	Oct 2016	Feb 2017	Oct 2016	Feb 2017
CONSTRUCTION TO 75%	Feb 2017	Jun 2017	Feb 2017	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jun 2017	Sep 2017	Jun 2017	Sep 2017
SUBSTANTIAL COMPLETION	Sep 2017	Nov 2017	Sep 2017	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	Dec 2017	Nov 2017	Dec 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

SUPPORT CENTER FOR HIGH PERFORMANCE COMPUTER

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** ST032-015  
**Project Description:** Media Culture Screening Room

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HN-D300 HN-D005

**Original Budget:** \$510

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$95	\$0	\$532	\$0	\$0	\$0	\$0	\$627
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2014	Dec 2014	Oct 2014	Dec 2014
PRELIMINARY DESIGN	Dec 2014	Apr 2015	Dec 2014	Apr 2015
FINAL DESIGN	Apr 2015	Oct 2015	Apr 2015	Oct 2015
BID AWARD AND REGISTER CONTRCT	Oct 2015	Jan 2016	Oct 2015	Jan 2016
CONSTRUCTION TO 25%	Jan 2016	May 2016	Jan 2016	May 2016
CONSTRUCTION TO 50%	May 2016	Sep 2016	May 2016	Sep 2016
CONSTRUCTION TO 75%	Sep 2016	Jan 2017	Sep 2016	Jan 2017
ORIGINAL EQUIP & FURNISHING	Jan 2017	Apr 2017	Jan 2017	Apr 2017
SUBSTANTIAL COMPLETION	Apr 2017	Jun 2017	Apr 2017	Jun 2017
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2017	Jul 2017	Jun 2017	Jul 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MEDIA CULTURE SCREENING ROOM

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** ST034-016  
**Project Description:** High Performance Computer Center

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HN-D300

**Original Budget:** \$125

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$125	\$0	\$0	\$125
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Sep 2016	Jun 2016	Sep 2016
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Sep 2016	Jan 2017
FINAL DESIGN	Jan 2017	Jul 2017	Jan 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jul 2017	Oct 2017	Jul 2017	Oct 2017
CONSTRUCTION TO 25%	Oct 2017	Feb 2018	Oct 2017	Feb 2018
CONSTRUCTION TO 50%	Feb 2018	Jun 2018	Feb 2018	Jun 2018
CONSTRUCTION TO 75%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
ORIGINAL EQUIP & FURNISHING	Oct 2018	Jan 2019	Oct 2018	Jan 2019
SUBSTANTIAL COMPLETION	Jan 2019	Mar 2019	Jan 2019	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2019	Apr 2019	Mar 2019	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HIGH PERFORMANCE CENTER

(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** ST038-018  
**Project Description:** Reconstruction of Baseball Field

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:**

**Borough:** RICHMOND

**Budget Lines:** HN-R300 HN-D300

**Original Budget:** \$3,150

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$3,374	\$0	\$0	\$0	\$0	\$0	\$3,374
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Aug 2018	Jun 2018	Aug 2018
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Aug 2018	Dec 2018
FINAL DESIGN	Dec 2018	Jun 2019	Dec 2018	Jun 2019
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jun 2019	Sep 2019
CONSTRUCTION TO 25%	Sep 2019	Jan 2020	Sep 2019	Jan 2020
CONSTRUCTION TO 50%	Jan 2020	May 2020	Jan 2020	May 2020
CONSTRUCTION TO 75%	May 2020	Sep 2020	May 2020	Sep 2020
ORIGINAL EQUIP & FURNISHING	Sep 2020	Dec 2020	Sep 2020	Dec 2020
SUBSTANTIAL COMPLETION	Dec 2020	Feb 2021	Dec 2020	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Mar 2021	Feb 2021	Mar 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF BASEBALL FIELD



(\$ in 000's)

**Managing Agency:** 042 : CITY UNIVERSITY  
**Project Id:** ST039-019  
**Project Description:** Maker Space Lab

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 500 502

**Borough:** RICHMOND

**Budget Lines:** HN-R001 HN-D300

**Original Budget:** \$1,350

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$202	\$0	\$0	\$98	\$1,050	\$0	\$0	\$1,350
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jul 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2024	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

MAKER SPACE LAB

(\$ in 000's)

<b>Managing Agency:</b> 042 : CITY UNIVERSITY
<b>Project Id:</b> ST041-020
<b>Project Description:</b> Room Conversion for the Genomic Research Center

**Ten-Year Plan Category:** MISCELLANEOUS RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HN-D300 HN-R001

**Original Budget:** \$1,250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$1,250	\$0	\$0	\$1,250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ROOM CONVERSION FOR THE GENOMIC RESEARCH CENTER

(\$ in 000's)

**Managing Agency:** 056 : POLICE DEPARTMENT  
**Project Id:** PO79120AC  
**Project Description:** 120TH PCT - NEW HVAC SYSTEM

**Ten-Year Plan Category:** POLICE FACILITIES

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** PO-0079

**Original Budget:** \$400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,387	\$1,112	\$0	\$0	\$0	\$0	\$0	\$2,499
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2012	Dec 2012	Jun 2016	Sep 2016
PRELIMINARY DESIGN	Dec 2012	Apr 2013	Sep 2016	Jan 2017
FINAL DESIGN	Apr 2013	Aug 2013	Jan 2017	May 2017
BID AWARD AND REGISTER CONTRCT	Aug 2013	Feb 2014	May 2017	Nov 2017
CONSTRUCTION TO 25%	Feb 2014	Jun 2014	Nov 2017	Mar 2018
CONSTRUCTION TO 50%	Jun 2014	Oct 2014	Mar 2018	Jul 2018
CONSTRUCTION TO 75%	Oct 2014	Feb 2015	Jul 2018	Nov 2020
ORIGINAL EQUIP & FURNISHING	Feb 2015	May 2015	Nov 2020	Feb 2021
SUBSTANTIAL COMPLETION	May 2015	Jul 2015	Feb 2021	Apr 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2015	Aug 2015	Apr 2021	May 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NEW HVAC SYSTEM

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** F175MC152  
**Project Description:** Multi-Component Renovations - EC152

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** F-0175

**Original Budget:** \$7,613

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$870	\$131	\$3,164	\$3,436	\$0	\$0	\$0	\$7,601
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2019	Sep 2019	Mar 2019	Sep 2019
CONSTRUCTION	Sep 2019	Aug 2020	Sep 2019	Aug 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Nov 2020	Sep 2020	Nov 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MULTI-COMPONENT RENOVATIONS - EC152

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** F175MC159  
**Project Description:** Multi-Component Renovations - EC159

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** F-0175

**Original Budget:** \$5,295

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$544	\$57	\$4,900	\$0	\$0	\$0	\$0	\$5,501
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Apr 2019	Jan 2019	Apr 2019
BID AWARD AND REGISTER CONTRCT	Apr 2019	Jan 2020	Apr 2019	Jan 2020
CONSTRUCTION	Jan 2020	Feb 2021	Jan 2020	Feb 2021
ORIGINAL EQUIP & FURNISHING	Feb 2021	Mar 2021	Feb 2021	Mar 2021
SUBSTANTIAL COMPLETION	Mar 2021	May 2021	Mar 2021	May 2021
PUNCHLIST COMPLETE, JOB CLOSED	May 2021	Jul 2021	May 2021	Jul 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MULTI-COMPONENT RENOVATIONS - EC159

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** F175SEWER  
**Project Description:** New Sewer Main and Pumping Station - Outside Plant Garage

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** F-0175

**Original Budget:** \$837

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$532	\$50	\$0	\$0	\$0	\$0	\$0	\$582
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2018	May 2019	Nov 2018	May 2019
CONSTRUCTION	May 2019	May 2020	May 2019	May 2020
PUNCHLIST COMPLETE, JOB CLOSED	May 2020	Aug 2020	May 2020	Aug 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NEW SEWER MAIN - OUTSIDE PLANT GARAGE

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** FD175G161  
**Project Description:** Generator - EC161

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** F-D175 F-0175

**Original Budget:** \$802

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$93	\$0	\$708	\$0	\$0	\$0	\$0	\$801
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Jul 2019	Jan 2019	Jul 2019
CONSTRUCTION	Jul 2019	Jul 2020	Jul 2019	Jul 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Oct 2020	Jul 2020	Oct 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GENERATOR - EC161

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** FD175G165  
**Project Description:** Generator - EC165

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** F-D175 F-0175

**Original Budget:** \$679

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$109	\$0	\$610	\$0	\$0	\$0	\$0	\$719
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Jul 2019	Jan 2019	Jul 2019
CONSTRUCTION	Jul 2019	Jul 2020	Jul 2019	Jul 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Oct 2020	Jul 2020	Oct 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GENERATOR - EC165



(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** FD175W154  
**Project Description:** WINDOW REPLACEMENT - EC154

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** F-D175

**Original Budget:** \$406

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2020	2021	2022	2023	2024			
City	\$370	\$35	\$0	\$0	\$0	\$0	\$0	\$405	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
CONSTRUCTION	Apr 2018	Mar 2019	Oct 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2019	Jun 2019	Oct 2020	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

WINDOW REPLACEMENT - EC154

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** FD175W166  
**Project Description:** WINDOW REPLACEMENT - EC166

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** F-D175

**Original Budget:** \$469

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$432	\$36	\$0	\$0	\$0	\$0	\$0	\$468
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
CONSTRUCTION	Apr 2018	Mar 2019	Oct 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2019	Jun 2019	Oct 2020	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

WINDOW REPLACEMENT - EC166

(\$ in 000's)

**Managing Agency:** 057 : FIRE DEPARTMENT  
**Project Id:** FR175G166  
**Project Description:** Generator - EC166

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:**

**Borough:** RICHMOND

**Budget Lines:** F-R175 F-0175

**Original Budget:** \$614

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$58	\$556	\$0	\$0	\$0	\$0	\$0	\$614
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2019	Dec 2019	Jun 2019	Dec 2019
CONSTRUCTION	Dec 2019	Dec 2020	Dec 2019	Dec 2020
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2020	Mar 2021	Dec 2020	Mar 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INSTALLATION OF NEW BUILDING GENERATOR AT EC166.

(\$ in 000's)

**Managing Agency:** 071 : DEPT OF HOMELESS SERVICES  
**Project Id:** HH115HOB  
**Project Description:** HOSPITALITY HOUSE BUILDING UPGRADE

**Ten-Year Plan Category:** SHELTERS FOR HOMELESS FAMILIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** HH-0115

**Original Budget:** \$2,250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$180	\$0	\$2,070	\$0	\$2,250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2022	Sep 2022	Jan 2022	Sep 2022
BID AWARD AND REGISTER CONTRCT	Sep 2022	Mar 2023	Sep 2022	Mar 2023
CONSTRUCTION	Mar 2023	Dec 2027	Mar 2023	Dec 2027

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

HOSPITALITY HOUSE BUILDING UPGRADE

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV175CLOV  
**Project Description:** SIZ - Staten Island Zoo Clove Road Restoration

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PV-R175 PV-0175 PV-D175

**Original Budget:** \$5,332

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$3,508	\$0	\$0	\$0	\$4,581	\$0	\$8,089
Non-City	\$0	\$44	\$0	\$0	\$0	\$0	\$0	\$44

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Jun 2019	Jun 2020	Jun 2021
PRELIMINARY DESIGN	Jul 2019	Oct 2019	Jul 2021	Oct 2021
FINAL DESIGN	Oct 2019	Apr 2020	Oct 2021	Apr 2022
BID AWARD AND REGISTER CONTRCT	Apr 2020	Jul 2020	Apr 2022	Jul 2022
CONSTRUCTION TO 25%	Jul 2020	Nov 2020	Jul 2022	Nov 2022
CONSTRUCTION TO 50%	Nov 2020	Mar 2021	Nov 2022	Mar 2023
CONSTRUCTION TO 75%	Mar 2021	Jul 2021	Mar 2023	Jul 2023
ORIGINAL EQUIP & FURNISHING	Jul 2021	Oct 2021	Jul 2023	Oct 2023
SUBSTANTIAL COMPLETION	Oct 2021	Dec 2021	Oct 2023	Dec 2023
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2021	Jan 2022	Dec 2023	Jan 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

STATEN ISLAND ZOO: RESTORATION OF CLOVE ROAD ENTRANCE AND PATHWAYS; 614 BROADWAY, STATEN ISLAND, 10310

(\$ in 000's)

<b>Managing Agency:</b> 126 : DEPARTMENT OF CULTURAL AFFAIRS
<b>Project Id:</b> PV341CAR2
<b>Project Description:</b> SIHS - Carriage Barn Phase 2

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** RICHMOND

**Budget Lines:** PV-0341

**Original Budget:** \$1,112

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$106	\$0	\$882	\$0	\$0	\$0	\$988
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

441 CLARKE AVENUE, STATEN ISLAND

**Scope Summary:**

PHASE II OF CONSTRUCTION WORK ON CARRIAGE BARN STRUCTURES.

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV341GALL  
**Project Description:** SIHS - Gallery Renovation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** PV-D341

**Original Budget:** \$450

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$450	\$0	\$0	\$450
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2023	Sep 2023	Jun 2023	Sep 2023
PRELIMINARY DESIGN	Sep 2023	Jan 2024	Sep 2023	Jan 2024
FINAL DESIGN	Jan 2024	Jul 2024	Jan 2024	Jul 2024
BID AWARD AND REGISTER CONTRCT	Jul 2024	Oct 2024	Jul 2024	Oct 2024
CONSTRUCTION TO 25%	Oct 2024	Feb 2025	Oct 2024	Feb 2025
CONSTRUCTION TO 50%	Feb 2025	Jun 2025	Feb 2025	Jun 2025
CONSTRUCTION TO 75%	Jun 2025	Oct 2025	Jun 2025	Oct 2025
ORIGINAL EQUIP & FURNISHING	Oct 2025	Jan 2026	Oct 2025	Jan 2026
SUBSTANTIAL COMPLETION	Jan 2026	Mar 2026	Jan 2026	Mar 2026
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2026	Apr 2026	Mar 2026	Apr 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GALLERY

(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV341SIPA  
**Project Description:** SIHS - Security System and Security Gates

**Ten-Year Plan Category:** CAPITAL EQUIPMENT

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** PV-R341 PV-0341 PV-D341 PV-0467

**Original Budget:** \$2,154

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$506	\$0	\$0	\$0	\$1,538	\$0	\$2,044
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2023	Sep 2023	Jun 2023	Sep 2023
PRELIMINARY DESIGN	Sep 2023	Jan 2024	Sep 2023	Jan 2024
FINAL DESIGN	Jan 2024	Jul 2024	Jan 2024	Jul 2024
BID AWARD AND REGISTER CONTRCT	Jul 2024	Oct 2024	Jul 2024	Oct 2024
CONSTRUCTION TO 25%	Oct 2024	Feb 2025	Oct 2024	Feb 2025
CONSTRUCTION TO 50%	Feb 2025	Jun 2025	Feb 2025	Jun 2025
CONSTRUCTION TO 75%	Jun 2025	Oct 2025	Jun 2025	Oct 2025
ORIGINAL EQUIP & FURNISHING	Oct 2025	Jan 2026	Oct 2025	Jan 2026
SUBSTANTIAL COMPLETION	Jan 2026	Mar 2026	Jan 2026	Mar 2026
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2026	Apr 2026	Mar 2026	Apr 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**



(\$ in 000's)

**Managing Agency:** 126 : DEPARTMENT OF CULTURAL AFFAIRS  
**Project Id:** PV490-GOV  
**Project Description:** SHCC - SNUG HARBOR - Governor's House Exterior Renovation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PV-0490

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$0	\$0	\$0	\$1,000	\$0	\$0	\$0	\$1,000

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2023	Sep 2023	Jan 2022	Aug 2022
PRELIMINARY DESIGN	Sep 2023	Jan 2024	Feb 2023	Jun 2023
FINAL DESIGN	Jan 2024	Jul 2024	Jun 2023	Dec 2023
BID AWARD AND REGISTER CONTRCT	Jul 2024	Oct 2024	Dec 2023	May 2024
CONSTRUCTION TO 25%	Oct 2024	Feb 2025	May 2024	Dec 2024
CONSTRUCTION TO 50%	Feb 2025	Jun 2025	Dec 2024	Jul 2025
CONSTRUCTION TO 75%	Jun 2025	Oct 2025	Jul 2025	Jan 2026
ORIGINAL EQUIP & FURNISHING	Oct 2025	Jan 2026	Oct 2024	Jan 2025
SUBSTANTIAL COMPLETION	Jan 2026	Mar 2026	Jan 2025	Mar 2025
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2026	Apr 2026	Mar 2025	Apr 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RENOVATION

(\$ in 000's)

<b>Managing Agency:</b> 126 : DEPARTMENT OF CULTURAL AFFAIRS
<b>Project Id:</b> PV490-K
<b>Project Description:</b> SHCC - SNUG HARBOR - BLDG K Matrons House

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PV-R490 PV-0490 PV-D490

**Original Budget:** \$1,628

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$1,028	\$0	\$0	\$600	\$0	\$0	\$1,628
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2020	Dec 2020	Sep 2020	Dec 2020
PRELIMINARY DESIGN	Dec 2020	Apr 2021	Dec 2020	Apr 2021
FINAL DESIGN	Apr 2021	Oct 2021	Apr 2021	Oct 2021
BID AWARD AND REGISTER CONTRCT	Oct 2021	Jan 2022	Oct 2021	Jan 2022
CONSTRUCTION TO 25%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 50%	May 2022	Sep 2022	May 2022	Sep 2022
CONSTRUCTION TO 75%	Sep 2022	Jan 2023	Sep 2022	Jan 2023
ORIGINAL EQUIP & FURNISHING	Jan 2023	Apr 2023	Jan 2023	Apr 2023
SUBSTANTIAL COMPLETION	Apr 2023	May 2023	Apr 2023	May 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2023	Jun 2023	Jun 2023	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BLDG K MATRONS HOUSE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** ANNADALE  
**Project Description:** Annadale Road Streetscape Project - Infrastructure Reno

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500 503

**Borough:** RICHMOND

**Budget Lines:** ED-D384

**Original Budget:** \$1,855

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$1,855	\$1,855
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jul 2015	Jun 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2015	Sep 2015	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Sep 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2015	Oct 2018	Oct 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

ANNADALE ROAD STREETSCAPE PROJECT - INFRASTRUCTURE RENOVATIONS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** C5215AB2  
**Project Description:** St. George Ferry Terminal

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$159,617

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$132,220	\$0	\$0	\$120	\$0	\$0	\$0	\$132,340
Non-City	\$8,468	\$0	\$0	\$0	\$0	\$0	\$956	\$9,424

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Apr 2003	Jun 2003	Jul 1999	Jul 1999
PRELIMINARY DESIGN	Jun 2003	Oct 2003	Jul 1999	Aug 1999
FINAL DESIGN	Oct 2003	Jul 2007	Aug 1999	Jun 2022
BID AWARD AND REGISTER CONTRCT	Jul 2007	Jul 2007	Jul 2022	Jul 2022
CONSTRUCTION TO 25%	Jul 2007	Jul 2007	Jul 2022	Jul 2022
CONSTRUCTION TO 50%	Jul 2007	Jul 2007	Jul 2022	Jul 2022
CONSTRUCTION TO 75%	Jul 2007	Jul 2007	Jul 2022	Jul 2022
ORIGINAL EQUIP & FURNISHING	Jul 2007	Jul 2007	Jul 2022	Jul 2022
SUBSTANTIAL COMPLETION	Jul 2007	Jul 2007	Jul 2022	Jul 2022
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2007	Jul 2007	Jul 2022	Jul 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

STATEN ISLAND

**Scope Summary:**

ST GEORGE PHASE II IMPROVEMENT

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** CMETENT  
**Project Description:** OCME Relocation of Disaster Cache Equipment to Fresh Kills

**Ten-Year Plan Category:** OCME

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** HL-0083

**Original Budget:** \$4,160

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$3,309	\$849	\$0	\$0	\$0	\$0	\$0	\$4,158
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2018	Jul 2018	Jul 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Aug 2018	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2018	Sep 2018	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2018	Sep 2018	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2018	Oct 2018	Sep 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2018	Oct 2018	Oct 2018	Jun 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RELOCATION OF OCME DISASTER CACHE RESPONSE EQUIPMENT TO FRESH KILLS, STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** FORESTAVE  
**Project Description:** FOREST AVENUE

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-0075

**Original Budget:** \$2,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$2,500	\$0	\$0	\$0	\$0	\$2,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2021	Sep 2019	Oct 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2021	Oct 2021	Oct 2021	Oct 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FOREST AVE REALIGNMENT

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** GE-343  
**Project Description:** Replacement of Siphons b/t Brooklyn & SI

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** WM-0006

**Original Budget:** \$74,150

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$132,945	\$9,964	\$0	\$0	\$0	\$0	\$0	\$142,909
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2005	Mar 2007	Jan 2005	Mar 2007
BID AWARD AND REGISTER CONTRCT	Mar 2007	Mar 2007	Mar 2007	Mar 2007
CONSTRUCTION	Jul 2007	Aug 2009	Jul 2007	Aug 2009
ORIGINAL EQUIP & FURNISHING	Aug 2009	Aug 2009	Aug 2009	Aug 2009
SUBSTANTIAL COMPLETION	Aug 2009	Aug 2009	Aug 2009	Jun 2017
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2009	Aug 2009	Jul 2017	Oct 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

REPLACEMENT OF THE SIPHONS WHICH RUN BETWEEN BROOKLYN AND STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** HIFNSW  
**Project Description:** HIF - New Stapleton Waterfront

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-0075

**Original Budget:** \$60,000

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$60,000	\$0	\$60,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2022	Jul 2019	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2022	Aug 2022	Jul 2022	Aug 2022
CONSTRUCTION	Aug 2022	Sep 2022	Aug 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Sep 2022	Sep 2022	Sep 2022
SUBSTANTIAL COMPLETION	Sep 2022	Oct 2022	Sep 2022	Oct 2022
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2022	Oct 2022	Oct 2022	Oct 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HIF - NEW STAPLETON WATERFRONT



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** HOMEPORT2  
**Project Description:** Stapleton Waterfront Phase II & III

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-0075

**Original Budget:** \$95,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$21,633	\$5,000	\$5,000	\$0	\$0	\$63,025	\$0	\$94,658
Non-City	\$604	\$0	\$0	\$0	\$0	\$0	\$0	\$604

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jul 2015	Jun 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2015	Sep 2015	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Sep 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2015	Oct 2018	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

STAPLETON WATERFRONT PHASE II & III

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** HWRLASEWF  
**Project Description:** Lipsett Avenue Street End (Waterfront)

**Ten-Year Plan Category:** MISCELLANEOUS ENERGY EFFICIENCY AND SUSTAINABILITY

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** PU-0200

**Original Budget:** \$900

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$900	\$0	\$0	\$0	\$0	\$0	\$900
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2018	Sep 2018
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2018	Jan 2019
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2019	Oct 2019
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2019	Feb 2020
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2020	Jun 2020
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2020	Oct 2020
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2020	Jan 2021
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2021	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2021	Apr 2021

**Explanation for Delay:**

**Project Location:**

LIPSETT AVENUE STREET END (WATERFRONT)

**Scope Summary:**

LIPSETT AVENUE STREET END (WATERFRONT)

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** LIGHTHOUS  
**Project Description:** National Lighthouse Museum

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** ED-D075

**Original Budget:** \$8,456

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$6,221	\$0	\$0	\$0	\$0	\$250	\$0	\$6,471
Non-City	\$1,414	\$0	\$0	\$0	\$0	\$0	\$0	\$1,414

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2000	Jul 2000	Jun 1998	Jun 1998
BID AWARD AND REGISTER CONTRCT	Jul 2000	Aug 2000	Jun 1998	Jul 1998
CONSTRUCTION	Aug 2000	Jun 2007	Jul 1998	Aug 2021
ORIGINAL EQUIP & FURNISHING	Jul 2007	Jun 2007	Aug 2021	Aug 2021
SUBSTANTIAL COMPLETION	Jul 2007	Jun 2007	Aug 2021	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2007	Jun 2007	Sep 2021	Sep 2024
DEVELOP SCOPE	Jul 2007	Jun 2007	Sep 2021	Sep 2024
PRELIMINARY DESIGN	Jul 2007	Jun 2007	Sep 2021	Sep 2024
FINAL DESIGN	Jul 2007	Jun 2007	Sep 2021	Sep 2024
BID AWARD AND REGISTER CONTRCT	Jul 2007	Jun 2007	Sep 2021	Sep 2024
CONSTRUCTION TO 25%	Jul 2007	Jun 2007	Sep 2021	Sep 2024
CONSTRUCTION TO 50%	Jul 2007	Jun 2007	Sep 2021	Sep 2024
CONSTRUCTION TO 75%	Jul 2007	Jun 2007	Sep 2021	Sep 2024
ORIGINAL EQUIP & FURNISHING	Jul 2007	Jun 2007	Sep 2021	Sep 2024
SUBSTANTIAL COMPLETION	Jul 2007	Jun 2007	Sep 2021	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2007	Jul 2007	Sep 2021	Sep 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** LNC018CHA  
**Project Description:** CHARLESTON - Site Acquisition and New Branch Construction

**Ten-Year Plan Category:** EXPANSION AND CONSTRUCTION OF FACILITIES

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** LN-0008 LN-D002 LN-D008 LN-R001 PU-0025

**Original Budget:** \$11,103

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$10,510	\$5,192	\$83	\$0	\$0	\$0	\$0	\$15,785
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2017	Jul 2017	Jul 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jul 2017	Aug 2017	Jul 2017	Aug 2017
CONSTRUCTION	Aug 2017	Sep 2017	Aug 2017	Sep 2017
ORIGINAL EQUIP & FURNISHING	Sep 2017	Sep 2017	Sep 2017	Sep 2017
SUBSTANTIAL COMPLETION	Sep 2017	Oct 2017	Sep 2017	Oct 2017
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2017	Oct 2017	Oct 2017	Oct 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

CHARLESTON - SITE ACQUISITION AND NEW BRANCH CONSTRUCTION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** LNEA16PRT  
**Project Description:** PORT RICHMOND: MAJOR RENOVATION

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** LN-0008 LN-D008 LN-R001

**Original Budget:** \$20,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$16,355	\$0	\$0	\$0	\$0	\$0	\$16,355
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Aug 2016	Jan 2017	Aug 2016	Jan 2017
BID AWARD AND REGISTER CONTRCT	Jan 2017	Apr 2017	Jan 2017	Apr 2017
CONSTRUCTION	Apr 2017	Apr 2018	Apr 2017	Apr 2020
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2018	Feb 2019	Apr 2020	Feb 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

PORT RICHMOND: MAJOR RENOVATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** PWDSIBPCT  
**Project Description:** Van for the Staten Island Borough President's Clean Team --

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** PW-D308

**Original Budget:** \$50

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$50	\$0	\$0	\$50
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jul 2015	Jun 2015	Jul 2015
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2015	Aug 2015
CONSTRUCTION	Aug 2015	Sep 2015	Aug 2015	Sep 2015
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Sep 2015	Sep 2015
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Sep 2015	Oct 2015
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2015	Oct 2015	Oct 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

VAN FOR THE STATEN ISLAND BOROUGH PRESIDENT'S CLEAN TEAM -- VAN PURCHASE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** RCBBALLPK  
**Project Description:** RICHMOND COUNTY BANK BALLPARK AT ST. GEORGE

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-D075

**Original Budget:** \$1,750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$1,750	\$0	\$1,750
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2019	Sep 2019	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2019	Sep 2019	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Oct 2021	Sep 2019	Oct 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2021	Oct 2021	Oct 2021	Oct 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RICHMOND COUNTY BANK BALLPARK AT ST. GEORGE--RENOVATIONS OF BALLPARK

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDEDCG5  
**Project Description:** Tompkinsville Esplanade - FEMA 428 Group 5

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-0075

**Original Budget:** \$670

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$670	\$0	\$0	\$0	\$0	\$0	\$670
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2019	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2019	Oct 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

TOMPKINSVILLE ESPLANADE - FEMA 428 GROUP 5



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDG1HP  
**Project Description:** FEMA 428 G1 - Homeport Pier

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-0075

**Original Budget:** \$13,489

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$1,045	\$1,444	\$0	\$0	\$0	\$11,000	\$0	\$13,489

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2016	Jul 2016
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2016	Aug 2016
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2016	Sep 2016
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2016	Sep 2016
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2016	Oct 2016
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2016	Oct 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

FEMA 428 G1 - HOMEPORT PIER

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDG1HS  
**Project Description:** FEMA 428 G1 - Homeport Substation

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-0075

**Original Budget:** \$3,808

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Non-City	\$455	\$3,353	\$0	\$0	\$0	\$0	\$0	\$3,808

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2016	Sep 2016	Aug 2019	Sep 2019
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Sep 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Sep 2019	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Oct 2019	Oct 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

FEMA 428 G1 - HOMEPORST SUBSTATION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDG4DOC  
**Project Description:** FEMA 428 G4- DOCKBUILDERS

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-0075 FA-0021

**Original Budget:** \$31,250

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$250	\$46,591	\$0	\$0	\$0	\$0	\$46,841
Non-City	\$3,058	\$2,100	\$0	\$0	\$0	\$15,842	\$10,000	\$31,000

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2016	Jul 2016	Mar 2019	Apr 2019
BID AWARD AND REGISTER CONTRCT	Jul 2016	Aug 2016	Apr 2019	Apr 2019
CONSTRUCTION	Aug 2016	Sep 2016	Apr 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Sep 2016	Sep 2016	Jun 2019	Jun 2019
SUBSTANTIAL COMPLETION	Sep 2016	Oct 2016	Jun 2019	Jun 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2016	Oct 2016	Jun 2019	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

FEMA 428 GROUP 4 - DOCKBUILDERS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDHOME  
**Project Description:** Repairs to Homeport as a result of Hurricane Sandy

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** ED-0404

**Original Budget:** \$2,175

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$218	\$0	\$0	\$0	\$0	\$218
Non-City	\$0	\$0	\$0	\$0	\$0	\$1,957	\$0	\$1,957

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2015	Jul 2015	Jun 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2015	Aug 2015	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2015	Sep 2015	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2015	Sep 2015	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2015	Oct 2015	Sep 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2015	Oct 2015	Oct 2018	Oct 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

REPAIRS TO THE HOMEPORT PROJECT AS A RESULT OF DAMAGE CAUSED BY HURRICANE SANDY

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDMARC9  
**Project Description:** MARINE 9 HURRICANE SANDY RENOVATIONS

**Ten-Year Plan Category:** NEW FACILITIES AND RENOVATIONS

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** F-0175

**Original Budget:** \$2,153

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$211	\$0	\$5	\$0	\$0	\$0	\$0	\$216
Non-City	\$1,827	\$0	\$0	\$0	\$0	\$110	\$0	\$1,937

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2012	Feb 2012	Feb 2015	Feb 2015
BID AWARD AND REGISTER CONTRCT	Feb 2012	Mar 2012	Feb 2015	Mar 2015
CONSTRUCTION	Mar 2012	Jan 2015	Mar 2015	Jun 2020
ORIGINAL EQUIP & FURNISHING	Feb 2015	Jan 2015	Jul 2020	Jun 2020
SUBSTANTIAL COMPLETION	Feb 2015	Jan 2015	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Feb 2015	Jul 2020	Jul 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

MARINE 9 HURRICANE SANDY RENOVATIONS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDSIHP2  
**Project Description:** Stapleton Waterfront Phase II & III - Sandy Repairs

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-0075

**Original Budget:** \$3,408

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$341	\$0	\$0	\$0	\$0	\$341
Non-City	\$0	\$0	\$0	\$604	\$0	\$0	\$2,463	\$3,067

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2018	Jul 2018	Jul 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Aug 2018	Jul 2018	Aug 2018
CONSTRUCTION	Aug 2018	Sep 2018	Aug 2018	Sep 2018
ORIGINAL EQUIP & FURNISHING	Sep 2018	Sep 2018	Sep 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2018	Oct 2018	Sep 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2018	Oct 2018	Oct 2018	Oct 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

STAPLETON WATERFRONT PHASE II & III - FEMA RESILIENCY

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SANDSMC  
**Project Description:** Hurricane Sandy - Saw Mill Creek Marsh Restoration

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-0075

**Original Budget:** \$13,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$10,173	\$1,157	\$0	\$0	\$0	\$0	\$0	\$11,330
Non-City	\$1,350	\$90	\$0	\$0	\$0	\$0	\$0	\$1,440

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jan 2016	Jan 2016	Jan 2016
BID AWARD AND REGISTER CONTRCT	Jan 2016	Jun 2016	Jan 2016	Jun 2016
CONSTRUCTION	Jul 2016	Jun 2017	Jul 2016	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jul 2017	Jun 2020	Jul 2017	Jun 2020
SUBSTANTIAL COMPLETION	Jul 2020	Jun 2020	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Jul 2020	Jul 2020	Jul 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REHABILITATION OF SAW MILL CREEK IN STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SEAVIEW  
**Project Description:** FA - Seaview Senior Housing - Met Council

**Ten-Year Plan Category:** MISCELLANEOUS CONSTRUCTION

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** PW-D005

**Original Budget:** \$53,650

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$45,263	\$0	\$3,387	\$0	\$0	\$0	\$0	\$48,650
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2008	Oct 2010	Sep 2008	Oct 2010
BID AWARD AND REGISTER CONTRCT	Oct 2010	Oct 2010	Oct 2010	Oct 2010
CONSTRUCTION	Oct 2010	Oct 2012	Oct 2010	Jun 2019
ORIGINAL EQUIP & FURNISHING	Oct 2012	Oct 2012	Jul 2019	Jun 2019
SUBSTANTIAL COMPLETION	Oct 2012	Oct 2012	Jul 2019	Jun 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2012	Oct 2012	Jul 2019	Jul 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

SEAVIEW SENIOR HOUSING



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SEAVIEWDC  
**Project Description:** Seaview Hospital

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-0075

**Original Budget:** \$2,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$2,000	\$0	\$0	\$0	\$2,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2019	Jul 2019	Jul 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2019	Aug 2019	Jul 2019	Aug 2019
CONSTRUCTION	Aug 2019	Sep 2021	Aug 2019	Sep 2021
ORIGINAL EQUIP & FURNISHING	Sep 2021	Sep 2021	Sep 2021	Sep 2021
SUBSTANTIAL COMPLETION	Sep 2021	Oct 2021	Sep 2021	Oct 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2021	Oct 2021	Oct 2021	Oct 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ACQUISITION, SITE DEVELOPMENT, CONSTRUCTION & RECONSTRUCTION, CITYWIDE--DIABETES CENTER AT SEAVIEW

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SIBULK  
**Project Description:** Sandy Staten Island Esplanade Emergency Bulkhead Work

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** ED-0409

**Original Budget:** \$2,005

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$35	\$0	\$459	\$0	\$0	\$0	\$0	\$494
Non-City	\$227	\$368	\$1,927	\$0	\$1,928	\$35	\$0	\$4,485

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jun 2011	Jul 2011	Jun 2014	Jul 2014
BID AWARD AND REGISTER CONTRCT	Jul 2011	Aug 2011	Jul 2014	Aug 2014
CONSTRUCTION	Aug 2011	Sep 2011	Aug 2014	Jun 2020
ORIGINAL EQUIP & FURNISHING	Sep 2011	Sep 2011	Jul 2020	Jun 2020
SUBSTANTIAL COMPLETION	Sep 2011	Sep 2012	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2012	Oct 2012	Jul 2020	Jul 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

STATEN ISLAND ESPLANADE EMERGENCY BULKHEAD WORK

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SIESPLAND  
**Project Description:** Staten Island North Shore Esplanade

**Ten-Year Plan Category:** WATERFRONT DEVELOPMENT

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** ED-0409

**Original Budget:** \$10,543

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
<b>City</b>	\$6,175	\$0	\$0	\$0	\$0	\$234	\$0	\$6,409
<b>Non-City</b>	\$561	\$766	\$0	\$0	\$0	\$0	\$1,731	\$3,058

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DESIGN	Jul 2000	Jul 2000	Mar 1920	Jul 1920
BID AWARD AND REGISTER CONTRCT	Jul 2000	Aug 2000	Apr 2011	Jul 2011
CONSTRUCTION	Aug 2000	Jun 2007	Jul 2011	Dec 2014
ORIGINAL EQUIP & FURNISHING	Jul 2007	Jun 2007	Jan 2015	Dec 2014
SUBSTANTIAL COMPLETION	Jul 2007	Jun 2007	Jan 2015	Dec 2014
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2007	Jul 2007	Dec 2014	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

SI, NY 10301

**Scope Summary:**

INSTALLATION OF NEW PAVERS; CONCRETE & ASPHALT PAVING; BULKHEAD RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SIHOMEPT  
**Project Description:** Staten Island Homeport Emergency Bulkhead Work

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** ED-0409

**Original Budget:** \$631

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$43	\$0	\$0	\$36	\$0	\$0	\$0	\$79
Non-City	\$300	\$0	\$0	\$252	\$0	\$0	\$0	\$552

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Dec 2011	Dec 2011	Dec 2014	Dec 2014
BID AWARD AND REGISTER CONTRCT	Dec 2011	Jan 2012	Dec 2014	Jan 2015
CONSTRUCTION	Jan 2012	Feb 2012	Jan 2015	Jun 2020
ORIGINAL EQUIP & FURNISHING	Feb 2012	Feb 2012	Jul 2020	Jun 2020
SUBSTANTIAL COMPLETION	Feb 2012	Sep 2012	Jul 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2012	Oct 2012	Jul 2020	Jul 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

STATEN ISLAND HOMEPORT EMERGENCY BULKHEAD WORK

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SIOUTLET  
**Project Description:** Staten Island Empire Outlets

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-0075

**Original Budget:** \$11,800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$11,500	\$0	\$0	\$0	\$300	\$0	\$0	\$11,800
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2014	Jul 2014	Jun 2016	Jul 2016
BID AWARD AND REGISTER CONTRCT	Jul 2014	Aug 2014	Jul 2016	Aug 2016
CONSTRUCTION	Aug 2014	Sep 2014	Aug 2016	Sep 2016
ORIGINAL EQUIP & FURNISHING	Sep 2014	Sep 2014	Sep 2016	Sep 2016
SUBSTANTIAL COMPLETION	Sep 2014	Oct 2014	Sep 2016	Oct 2016
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2014	Oct 2014	Oct 2016	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

STATEN ISLAND EMPIRE OUTLETS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** SIPIER1A  
**Project Description:** Staten Island Pier 1 Rehabilitation

**Ten-Year Plan Category:** PORT DEVELOPMENT

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** ED-R075

**Original Budget:** \$2,400

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2020	2021	2022	2023	2024			
City	\$2,148	\$0	\$0	\$0	\$0	\$615	\$0	\$2,763	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2008	Oct 2010	Sep 2017	Oct 2019
BID AWARD AND REGISTER CONTRCT	Oct 2010	Oct 2010	Oct 2019	Oct 2019
CONSTRUCTION	Oct 2010	Oct 2012	Oct 2019	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2012	Oct 2012	Oct 2021	Oct 2021
SUBSTANTIAL COMPLETION	Oct 2012	Oct 2012	Oct 2021	Oct 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2012	Oct 2012	Oct 2021	Oct 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

OFFSHORE PIER REHABILITATION

(\$ in 000's)

<b>Managing Agency:</b> 801 : DEPT OF SMALL BUSINESS SERVICES
<b>Project Id:</b> SIWHEEL
<b>Project Description:</b> St. George Improvements

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** ED-R075

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$1,000	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2014	Jul 2014	Jul 2015	Jul 2015
BID AWARD AND REGISTER CONTRCT	Jul 2014	Aug 2014	Jul 2015	Aug 2015
CONSTRUCTION	Aug 2014	Sep 2014	Aug 2015	Sep 2015
ORIGINAL EQUIP & FURNISHING	Sep 2014	Sep 2014	Sep 2015	Sep 2015
SUBSTANTIAL COMPLETION	Sep 2014	Oct 2014	Sep 2015	Oct 2015
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2014	Oct 2014	Oct 2015	Jun 2027

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

STATEN ISLAND WHEEL

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** STGRGEFIT  
**Project Description:** St. George Ferry Terminal - Fit Out

**Ten-Year Plan Category:** WATERFRONT DEVELOPMENT

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** ED-R075

**Original Budget:** \$400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$333	\$0	\$0	\$68	\$0	\$0	\$0	\$401
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2013	Oct 2013	Sep 2015	Oct 2015
BID AWARD AND REGISTER CONTRCT	Oct 2013	Nov 2013	Oct 2015	Nov 2015
CONSTRUCTION	Jan 2014	Mar 2014	Jan 2014	Mar 2014
ORIGINAL EQUIP & FURNISHING	Mar 2014	Mar 2014	Mar 2014	Mar 2014
SUBSTANTIAL COMPLETION	Mar 2014	Mar 2014	Mar 2014	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2014	Mar 2019	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

ST. GEORGE FERRY TERMINAL FIT OUT



(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** STGSECURE  
**Project Description:** St. George Ferry Terminal - Security

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** FA-0021 FA-0027

**Original Budget:** \$23,350

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$13,826	\$0	\$0	\$99	\$0	\$0	\$0	\$13,925
Non-City	\$7,197	\$0	\$0	\$0	\$0	\$0	\$0	\$7,197

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Nov 2004	Aug 2006	Oct 2016	Aug 2018
BID AWARD AND REGISTER CONTRCT	Aug 2006	Aug 2006	Aug 2018	Aug 2018
CONSTRUCTION	Nov 2006	Nov 2007	Nov 2006	Nov 2007
ORIGINAL EQUIP & FURNISHING	Nov 2007	Nov 2007	Nov 2007	Nov 2007
SUBSTANTIAL COMPLETION	Nov 2007	Nov 2007	Nov 2007	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2007	Nov 2007	Nov 2019	Jun 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

STG SECURITY IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** TOTTENCBD  
**Project Description:** Tottenville Central Business District

**Ten-Year Plan Category:** COMMERCIAL DEVELOPMENT

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** PW-D005

**Original Budget:** \$1,358

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,159	\$0	\$0	\$0	\$0	\$0	\$100	\$1,259
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2000	Jul 2000	Jun 2002	Aug 2002
BID AWARD AND REGISTER CONTRCT	Jul 2000	Aug 2000	Aug 2002	Aug 2002
CONSTRUCTION	Aug 2000	Jun 2007	Jun 2005	Jul 2005
ORIGINAL EQUIP & FURNISHING	Jul 2007	Jun 2007	Jul 2005	Jul 2005
SUBSTANTIAL COMPLETION	Jul 2007	Jun 2007	Jul 2005	Jul 2007
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2007	Jul 2007	Jul 2007	Jun 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** TRAVLIFT  
**Project Description:** Travis Avenue Lift Project -- Elevating section of Travis Av

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-D075

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$1,500	\$0	\$1,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2022	Jan 2022	Jan 2022	Jan 2022
BID AWARD AND REGISTER CONTRCT	Jan 2022	Feb 2022	Jan 2022	Feb 2022
CONSTRUCTION	Feb 2022	Mar 2022	Feb 2022	Mar 2022
ORIGINAL EQUIP & FURNISHING	Mar 2022	Mar 2022	Mar 2022	Mar 2022
SUBSTANTIAL COMPLETION	Mar 2022	Apr 2022	Mar 2022	Apr 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2022	Apr 2022	Apr 2022	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

TRAVIS AVENUE LIFT PROJECT -- ELEVATING SECTION OF TRAVIS AVENUE TO PREVENT FLOODING

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** TRAVSIDEW  
**Project Description:** TRAVIS AVENUE ELEVATION - FOR SIDEWALK/WALKWAY TO NATURE PRE

**Ten-Year Plan Category:** MISCELLANEOUS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-0075

**Original Budget:** \$2,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$2,000	\$0	\$2,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2022	Jan 2022	Jan 2022	Jan 2022
BID AWARD AND REGISTER CONTRCT	Jan 2022	Feb 2022	Jan 2022	Feb 2022
CONSTRUCTION	Feb 2022	Mar 2022	Feb 2022	Mar 2022
ORIGINAL EQUIP & FURNISHING	Mar 2022	Mar 2022	Mar 2022	Mar 2022
SUBSTANTIAL COMPLETION	Mar 2022	Apr 2022	Mar 2022	Apr 2022
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2022	Apr 2022	Apr 2022	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

TRAVIS AVENUE ELEVATION - FOR SIDEWALK/WALKWAY TO NATURE PRESERVE

(\$ in 000's)

**Managing Agency:** 801 : DEPT OF SMALL BUSINESS SERVICES  
**Project Id:** YMCASOSH  
**Project Description:** YMCA South Shore - Staten Island

**Ten-Year Plan Category:** REHABILITATION OF NON-WATERFRONT PROPERTIES

**Community Boards Served:** 500 503

**Borough:** RICHMOND

**Budget Lines:** RE-0019

**Original Budget:** \$290

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$250	\$0	\$0	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2010	Jan 2011	Jan 2010	Jan 2011
BID AWARD AND REGISTER CONTRCT	Jan 2011	Jan 2011	Jan 2011	Jan 2011
CONSTRUCTION	Jan 2011	Jan 2012	Jan 2011	Jan 2012
ORIGINAL EQUIP & FURNISHING	Jan 2012	Jan 2012	Jan 2012	Jan 2012
SUBSTANTIAL COMPLETION	Jan 2012	Jan 2012	Jan 2012	Jan 2012
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2012	Jan 2012	Jan 2012	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

YMCA FACILITY.

**Scope Summary:**

CONSTRUCTION AT YMCA AT SOUTH SHORE.

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM16NLSC  
**Project Description:** NEW LANE HOUSES - SECURITY CAMERAS AND DOORS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** HA-R001

**Original Budget:** \$700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2016	Aug 2016	Mar 2016	Aug 2016
BID AWARD AND REGISTER CONTRCT	Aug 2016	Jan 2017	Aug 2016	Jan 2017
CONSTRUCTION	Jan 2017	Jan 2018	Jan 2017	Jan 2018
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2018	Jul 2018	Jan 2017	Jan 2018
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2018	Jul 2018	Jan 2018	Jan 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NEW LANE HOUSES - SECURITY CAMERAS AND DOORS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM16THSC  
**Project Description:** TODT HILL HOUSES SECURITY CAMERAS AND DOORS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** HA-R001

**Original Budget:** \$1,800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,171	\$1,729	\$0	\$0	\$0	\$0	\$0	\$2,900
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2016	Jun 2016	Jan 2016	Jun 2016
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jun 2016	Nov 2016	Jun 2016	Nov 2016
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	Nov 2017	Nov 2016	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	May 2018	Nov 2016	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	May 2018	Nov 2017	Nov 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

TOD HILL HOUSES SECURITY CAMERAS AND DOORS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM16WBDR  
**Project Description:** WEST BRIGHTON HOUSES UPGRADING OF DOORS AND SECURITY CAMERAS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** HA-D001

**Original Budget:** \$3,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$83	\$0	\$0	\$0	\$0	\$0	\$83
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Mar 2016	Aug 2016	Mar 2016	Aug 2016
BID AWARD AND REGISTER CONTRCT	Aug 2016	Jan 2017	Aug 2016	Jan 2017
CONSTRUCTION	Jan 2017	Jan 2018	Jan 2017	Jan 2018
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2018	Jul 2018	Jan 2017	Jan 2018
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2018	Jul 2018	Jan 2018	Jan 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

UPGRADING OF DOORS AND SECURITY CAMERAS



(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM17THTV  
**Project Description:** Todt Hill Cameras -- CCTV Security Cameras

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** HA-D001

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$200	\$0	\$0	\$0	\$0	\$0	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Feb 2017	Jul 2017	Feb 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jul 2017	Dec 2017	Jul 2017	Dec 2017
CONSTRUCTION	Dec 2017	Dec 2018	Dec 2017	Dec 2018
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2018	Jun 2019	Dec 2017	Dec 2018
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2018	Jun 2019	Dec 2018	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

INSTALLATION OF SECURITY CAMERAS AT TODT HILL

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM18CSLF  
**Project Description:** CASSIDY LAFAYETTE SECURITY CAMERAS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** HA-D001

**Original Budget:** \$2,760

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$2,760	\$0	\$0	\$0	\$0	\$0	\$2,760
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2018	Jun 2018	Jan 2018	Jun 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Dec 2018	Jul 2018	Dec 2018
CONSTRUCTION	Dec 2018	Dec 2019	Dec 2018	Dec 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2019	Jun 2020	Dec 2018	Dec 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2019	Jun 2020	Dec 2019	Jun 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INSTALL SECURITY CAMERAS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM18NLAC  
**Project Description:** NEW LANE SHORES LUNCH ROOM AC

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING CONSTRUCTION

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** HA-D001

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$278	\$322	\$0	\$0	\$0	\$0	\$0	\$600
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2018	Oct 2018	May 2018	Oct 2018
BID AWARD AND REGISTER CONTRCT	Oct 2018	Apr 2019	Oct 2018	Apr 2019
CONSTRUCTION	Apr 2019	Apr 2020	Apr 2019	Apr 2020
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2020	Oct 2020	Apr 2019	Apr 2020
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2020	Oct 2020	Apr 2020	Oct 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

AIR CONDITIONING

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM18THGR  
**Project Description:** TODT HILL GROUNDS UPDATES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** HA-D001

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$500	\$0	\$0	\$0	\$0	\$0	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2018	Jul 2018	Jan 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jul 2018	Jan 2019	Jul 2018	Jan 2019
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2019	Jan 2020	Jan 2019	Jan 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2020	Jul 2020	Jan 2019	Jan 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2020	Jul 2020	Jan 2020	Jul 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

UPDATE GROUNDS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19BHLU  
**Project Description:** BERRY HOUSES INTERIOR LIGHTING

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** HA-D001

**Original Budget:** \$100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$100	\$0	\$0	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Jul 2019	Jan 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jul 2019	Jan 2020	Jul 2019	Jan 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2020	Jan 2021	Jan 2020	Jan 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2021	Jul 2021	Jan 2020	Jan 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2021	Jul 2021	Jan 2021	Jul 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INTERIOR LIGHTING-LIGHTING UPGRADES AT BERRY HOUSES

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19MHBC  
**Project Description:** MARINER HARBOR BASKETBALL COURTS

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** HA-D001

**Original Budget:** \$393

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$393	\$0	\$0	\$0	\$0	\$0	\$393
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Jul 2019	Jan 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jul 2019	Jan 2020	Jul 2019	Jan 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2020	Jan 2021	Jan 2020	Jan 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2021	Jul 2021	Jan 2020	Jan 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2021	Jul 2021	Jan 2021	Jul 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RENOVATION TO THE BASKETBALL COURT INCLUDING REPAVING THE COURT, NEW BASKETBALL POST, HOOPS, BACKBOARDS AND BLEACHERS

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM19THSS  
**Project Description:** TODT HILL HOUSES SPRINKLER SYSTEM

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** HA-D001

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$50	\$0	\$0	\$0	\$0	\$0	\$50
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2019	Jul 2019	Jan 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jul 2019	Jan 2020	Jul 2019	Jan 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2020	Jan 2021	Jan 2020	Jan 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2021	Jul 2021	Jan 2020	Jan 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2021	Jul 2021	Jan 2021	Jul 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INSTALL A BRAND-NEW LARGE CHILDRENS SPRINKLER SYSTEM

(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20BHCC  
**Project Description:** BERRY HOUSES CAMERA UPGRADES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** HA-D001

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$200	\$0	\$0	\$0	\$0	\$0	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jan 2018	Jun 2018	Jan 2018	Jun 2018
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Jul 2018	Dec 2018	Jul 2018	Dec 2018
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2018	Dec 2019	Dec 2018	Dec 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2019	Jun 2020	Dec 2018	Dec 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2019	Jun 2020	Dec 2019	Jun 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BERRY HOUSES ON STATEN ISLAND CAMERA UPGRADES



(\$ in 000's)

**Managing Agency:** 806 : HOUSING PRESERVATION AND DEVEL  
**Project Id:** HAM20SBLU  
**Project Description:** SOUTH BEACH HOUSES- LIGHTING UPGRADES

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING UPGRADE

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** HA-D001

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$200	\$0	\$0	\$0	\$0	\$0	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Sep 2019	Feb 2020	Sep 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT CONSTRUCTION	Feb 2020	Aug 2020	Feb 2020	Aug 2020
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2020	Aug 2021	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2020	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Feb 2022	Aug 2021	Feb 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NEW YORK CITY HOUSING AUTHORITY - SOUTH BEACH HOUSES ON STATEN ISLAND-- SOUTH BEACH HOUSES OF STATEN ISLAND LIGHTING UPGRADES

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 75200902  
**Project Description:** SEAVIEW: RENOVATION OF ISOLATION BUILDING

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** HO-R001 HO-D003 HO-0214

**Original Budget:** \$3,950

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$4,012	\$302	\$196	\$0	\$0	\$0	\$0	\$4,510
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	Jul 2012	May 2013	Jul 2012	May 2013
CONSTRUCTION	Jun 2013	May 2014	Jul 2012	May 2013
CONSTRUCTION	Jun 2013	May 2014	Jun 2013	May 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

460 BRIELLE AVENUE, STATEN ISLAND, N. Y. 10314

**Scope Summary:**

THEPURPOSE OF THIS PROJECT IS TO RENOVATE THE ISOLATION BUILDING AT SEAVIEW HOSPITAL REHABILITATION CENTER & HOME.

(\$ in 000's)

**Managing Agency:** 819 : HEALTH AND HOSPITALS CORP  
**Project Id:** 75201502  
**Project Description:** SEA VIEW: EMERGENCY GENERATOR REPLACEMENT

**Ten-Year Plan Category:** ROUTINE RECONSTRUCTION

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** HO-0214

**Original Budget:** \$2,233

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$2,469	\$100	\$327	\$0	\$0	\$0	\$0	\$2,896
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DESIGN	May 2015	Mar 2016	May 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	May 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2016	Mar 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

460 BRIELLE AVENUE, STATEN ISLAND, NY 10314

**Scope Summary:**

PROJECT WILL REPLACE FUEL TANK AND GENERATOR AT SEA VIEW HOSPITAL REHABILITATION CENTER AND HOME TO COMPLY WITH EPA CODE COMPLIANCE. □

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** NCMCCSG  
**Project Description:** NEW CLOVE PS: EQUIPMENT REPLACEMENT

**Ten-Year Plan Category:** WATER QUALITY PRESERVATION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WM-0105

**Original Budget:** \$22,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$1,000	\$0	\$15,000	\$0	\$0	\$16,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PRE-CONSTRUCTION MOBILIZATION	Jun 2019	May 2020	Jun 2019	May 2020
ON-SITE CONSTRUCTION MANAGEMEN	May 2020	Apr 2026	May 2020	Apr 2026
POST-CONSTRUCTION CLOSE-OUT	Apr 2026	Apr 2027	Apr 2026	Apr 2027

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACE SWITCHGEARS A& MCCS AT NEW CLOVE PS

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** OB-133-L  
**Project Description:** SLUDGE THICKENING IMPROVEMENT @ OAKWOOD BEACH WPCP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0112

**Original Budget:** \$26,201

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$5,076	\$8,003	\$24,000	\$0	\$0	\$36,000	\$0	\$73,079
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Feb 2016	Jun 2015	Feb 2016
PRELIMINARY DESIGN	Feb 2016	Feb 2017	Feb 2016	Feb 2017
FINAL DESIGN	Feb 2017	Aug 2018	Feb 2017	Aug 2018
BID AWARD AND REGISTER CONTRCT	Aug 2018	May 2019	Aug 2018	May 2019
CONSTRUCTION TO 25%	May 2019	May 2020	May 2019	May 2020
CONSTRUCTION TO 50%	May 2020	Apr 2021	May 2020	Apr 2021
CONSTRUCTION TO 75%	Apr 2021	Apr 2022	Apr 2021	Apr 2022
ORIGINAL EQUIP & FURNISHING	Apr 2022	Jan 2023	Apr 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Jul 2023	Jan 2023	Jul 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2023	Oct 2023	Jul 2023	Oct 2023

**Explanation for Delay:**

**Project Location:**

751 MILL ROAD STATEN ISLAND, NEW YORK 10306

**Scope Summary:**

SLUDGE THICKENING IMPROVEMENT AT OAKEOOD BEACH WPCP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** OB-134-L  
**Project Description:** POWER DISTRIBUTION AT OAKWOOD BEACH WPCP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0112

**Original Budget:** \$3,920

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2020	2021	2022	2023	2024			
City	\$6,386	\$0	\$2,350	\$23,500	\$0	\$0	\$0	\$32,236	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Sep 2017	Jul 2017	Sep 2017
PRELIMINARY DESIGN	Sep 2017	Jan 2018	Nov 2017	Mar 2018
FINAL DESIGN	Jan 2018	Jul 2018	Mar 2018	Sep 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Oct 2018	Sep 2018	Dec 2018
CONSTRUCTION TO 25%	Oct 2018	Feb 2019	Dec 2018	Apr 2019
CONSTRUCTION TO 50%	Feb 2019	Jun 2019	Apr 2019	Aug 2019
CONSTRUCTION TO 75%	Jun 2019	Oct 2019	Aug 2019	Dec 2022
ORIGINAL EQUIP & FURNISHING	Oct 2019	Jan 2020	Dec 2022	Mar 2023
SUBSTANTIAL COMPLETION	Jan 2020	Mar 2020	Mar 2023	May 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Apr 2020	May 2023	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

751 MILL ROAD STATEN ISLAND, N.Y. 10306

**Scope Summary:**

POWER DISTRIBUTION AT OAKWOOD BEACH WPCP

(\$ in 000's)

<b>Managing Agency:</b> 826 : DEPT ENVIRONMENTAL PROTECTION
<b>Project Id:</b> OB-135-L
<b>Project Description:</b> HEADWORKS AT OAKWOOD BEACH WPCP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0112

**Original Budget:** \$18,610

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2020	2021	2022	2023	2024			
City	\$600	\$0	\$9,995	\$41,000	\$0	\$0	\$0	\$51,595	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Sep 2017	Jul 2017	Mar 2018
PRELIMINARY DESIGN	Sep 2017	Jan 2018	Mar 2018	Mar 2019
FINAL DESIGN	Jan 2018	Jul 2018	Mar 2019	Sep 2020
BID AWARD AND REGISTER CONTRCT	Jul 2018	Oct 2018	Sep 2020	Jun 2021
CONSTRUCTION TO 25%	Oct 2018	Feb 2019	Jun 2021	Jun 2022
CONSTRUCTION TO 50%	Feb 2019	Jun 2019	Jun 2022	May 2023
CONSTRUCTION TO 75%	Jun 2019	Oct 2019	May 2023	May 2024
ORIGINAL EQUIP & FURNISHING	Oct 2019	Jan 2020	May 2024	Feb 2025
SUBSTANTIAL COMPLETION	Jan 2020	Mar 2020	Feb 2025	Aug 2025
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Apr 2020	Aug 2025	Nov 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

751 MILL ROAD, STATEN ISLAND NEW YORK 10306

**Scope Summary:**

HEADWORKS AT OAKWOOD BEACH WPCP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** OB-136-L  
**Project Description:** INSTALLATION OF (2) MAIN TRANSFORMERS @ OAKWOOD BEACH WPCP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0112

**Original Budget:** \$17,676

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$4,070	\$256	\$0	\$5,000	\$5,000	\$0	\$0	\$14,326
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Mar 2014	Jun 2013	Mar 2014
PRELIMINARY DESIGN	Mar 2014	Mar 2015	Mar 2014	Mar 2015
FINAL DESIGN	Mar 2015	Aug 2016	Mar 2015	Aug 2016
BID AWARD AND REGISTER CONTRCT	Aug 2016	May 2017	Aug 2016	May 2017
CONSTRUCTION TO 25%	May 2017	May 2018	May 2017	May 2018
CONSTRUCTION TO 50%	May 2018	May 2019	May 2018	May 2019
CONSTRUCTION TO 75%	May 2019	May 2020	May 2019	May 2020
ORIGINAL EQUIP & FURNISHING	May 2020	Jan 2021	May 2020	Jan 2021
SUBSTANTIAL COMPLETION	Jan 2021	Jul 2021	Jan 2021	Jul 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2021	Oct 2021	Jul 2021	Oct 2021

**Explanation for Delay:**

**Project Location:**

751 MILL ROAD STATEN ISLAND, N.Y. 10306

**Scope Summary:**

INSTALLATION OF (2) MAIN TRANSFORMERS AT THE OAKWOOD BEACH WPCP



(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** OB-137-L  
**Project Description:** RECONSTRUCT PRIMARY TREATMENT EQUIPMENT @ OAKWOOD BEACH WWTP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0112

**Original Budget:** \$5,990

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$590	\$0	\$2,500	\$0	\$0	\$3,090
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2021	Sep 2021	Aug 2019	Nov 2019
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Nov 2019	Mar 2020
FINAL DESIGN	Jan 2022	Jul 2022	Mar 2020	Sep 2020
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Sep 2020	Dec 2020
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Dec 2020	Apr 2021
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Apr 2021	Aug 2021
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Aug 2021	Dec 2021
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Dec 2021	Mar 2022
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Mar 2022	May 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	May 2022	Nov 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

751 MILL ROAD, STATEN ISLAND, N.Y. 10306

**Scope Summary:**

RECONSTRUCT PRIMARY TREATMENT EQUIPMENT @ OAKWOOD BEACH WWTP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** OB-144-L  
**Project Description:** TRC - CONS OF DISINFECTION FACILITIES AT OAKWOOD BEACH

**Ten-Year Plan Category:** CONSENT DECREE UPGRADING AND CONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0282

**Original Budget:** \$11,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$500	\$23,223	\$0	\$0	\$0	\$0	\$0	\$23,723
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Mar 2018	Jul 2017	Mar 2018
PRELIMINARY DESIGN	Mar 2018	Mar 2019	Mar 2018	Mar 2019
FINAL DESIGN	Mar 2019	Sep 2020	Mar 2019	Sep 2020
BID AWARD AND REGISTER CONTRCT	Sep 2020	Jun 2021	Sep 2020	Jun 2021
CONSTRUCTION TO 25%	Jun 2021	Jun 2022	Jun 2021	Jun 2022
CONSTRUCTION TO 50%	Jun 2022	May 2023	Jun 2022	May 2023
CONSTRUCTION TO 75%	May 2023	May 2024	May 2023	May 2024
ORIGINAL EQUIP & FURNISHING	May 2024	Feb 2025	May 2024	Feb 2025
SUBSTANTIAL COMPLETION	Feb 2025	Aug 2025	Feb 2025	Aug 2025
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2025	Nov 2025	Aug 2025	Nov 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CONSTRUCTION OF DISINFECTION FACILITIES AT OAKWOOD BEACH WPCP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** OB-146  
**Project Description:** REPLACE MAIN INFLUENT GATES & ACTUATORS AT OAKWOOD BEACH

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0112

**Original Budget:** \$15,000

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$1,500	\$0	\$0	\$0	\$16,500	\$18,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
FINAL DESIGN	Jun 2022	Dec 2023	Jun 2019	Dec 2020
CONSTRUCTION TO 25%	Dec 2023	Aug 2024	Dec 2020	Aug 2021
CONSTRUCTION TO 50%	Aug 2024	Mar 2025	Aug 2021	Mar 2022
CONSTRUCTION TO 75%	Mar 2025	Nov 2025	Mar 2022	Nov 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACE MAIN INFLUENT GATES & ACTUATORS AT OAKWOOD BEACH

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** PR-132-L  
**Project Description:** RECONSTRUCTION OF SEA WALL/SLUDGE DOCK IMPROVEMENTS

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0112

**Original Budget:** \$3,188

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$6,434	\$0	\$0	\$30,000	\$0	\$0	\$36,434
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2022	Sep 2022	Jul 2018	Mar 2019
PRELIMINARY DESIGN	Sep 2022	Jan 2023	Mar 2019	Mar 2020
FINAL DESIGN	Jan 2023	Jul 2023	Mar 2020	Sep 2021
BID AWARD AND REGISTER CONTRCT	Jul 2023	Oct 2023	Sep 2021	Jun 2022
CONSTRUCTION TO 25%	Oct 2023	Feb 2024	Jun 2022	Jun 2023
CONSTRUCTION TO 50%	Feb 2024	Jun 2024	Jun 2023	May 2024
CONSTRUCTION TO 75%	Jun 2024	Oct 2024	May 2024	May 2025
ORIGINAL EQUIP & FURNISHING	Oct 2024	Jan 2025	May 2025	Feb 2026
SUBSTANTIAL COMPLETION	Jan 2025	Mar 2025	Feb 2026	Aug 2030
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2025	Apr 2025	Aug 2030	Nov 2030

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF SEA WALL/SLUDGE DOCK IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** PR-134-L  
**Project Description:** RECONSTRUCT FINAL SETTLING SYSTEM EQUIPMENT @ PORT RICHMOND

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0112

**Original Budget:** \$6,900

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$0	\$3,000	\$0	\$15,000	\$18,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Mar 2018	Jul 2016	Mar 2017
PRELIMINARY DESIGN	Mar 2018	Mar 2019	Mar 2017	Mar 2018
FINAL DESIGN	Mar 2019	Sep 2020	Mar 2018	Sep 2019
BID AWARD AND REGISTER CONTRCT	Sep 2020	Jun 2021	Sep 2019	Jun 2020
CONSTRUCTION TO 25%	Jun 2021	Jun 2022	Jun 2020	Jun 2021
CONSTRUCTION TO 50%	Jun 2022	May 2023	Jun 2021	May 2022
CONSTRUCTION TO 75%	May 2023	May 2024	May 2022	May 2023
ORIGINAL EQUIP & FURNISHING	May 2024	Feb 2025	May 2023	Feb 2024
SUBSTANTIAL COMPLETION	Feb 2025	Aug 2025	Feb 2024	Aug 2024
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2025	Nov 2025	Aug 2024	Nov 2024

**Explanation for Delay:**

**Project Location:**

RICHMOND TERRACE & BODINE STREET, STATEN ISLAND, N.Y. 10310

**Scope Summary:**

RECONSTRUCT FINAL SETTLING SYSTEM EQUIPMENT @ PORT RICHMOND

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** PR-135-L  
**Project Description:** RECONSTRUCT POWER DISTRIBUTION EQUIPMENT @ PORT RICHMOND

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0112

**Original Budget:** \$10,620

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$2,231	\$769	\$3,000	\$0	\$33,500	\$0	\$39,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2022	Aug 2022	Jul 2016	Sep 2016
PRELIMINARY DESIGN	Aug 2022	Dec 2022	Sep 2016	Jan 2017
FINAL DESIGN	Dec 2022	Jun 2023	Jan 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jun 2023	Sep 2023	Jul 2017	Oct 2017
CONSTRUCTION TO 25%	Sep 2023	Jan 2024	Oct 2017	Feb 2018
CONSTRUCTION TO 50%	Jan 2024	May 2024	Feb 2018	Jun 2018
CONSTRUCTION TO 75%	May 2024	Sep 2024	Jun 2018	Oct 2018
ORIGINAL EQUIP & FURNISHING	Sep 2024	Dec 2024	Oct 2018	Jan 2019
SUBSTANTIAL COMPLETION	Dec 2024	Feb 2025	Jan 2019	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2025	Mar 2025	Mar 2019	Apr 2022

**Explanation for Delay:**

**Project Location:**

RICHMOND TERRACE & BODINE STREET, STATEN ISLAND N.Y. 10310

**Scope Summary:**

RECONSTRUCT POWER DISTRIBUTION EQUIPMENT @ PORT RICHMOND WWTP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** PR-138-L  
**Project Description:** RECONSTRUCT MAIN SEWAGE PUMP CONTROLS @ PORT RICHMOND WWTP

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0112

**Original Budget:** \$45,322

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$4,621	\$0	\$6,850	\$28,850	\$0	\$0	\$0	\$40,321
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Nov 2017	Jul 2018	Nov 2017	Jul 2018
PRELIMINARY DESIGN	Jul 2018	Jul 2019	Jul 2018	Jul 2019
FINAL DESIGN	Jul 2019	Jan 2021	Jul 2019	Jan 2021
BID AWARD AND REGISTER CONTRCT	Jan 2021	Oct 2021	Jan 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Oct 2022	Oct 2021	Oct 2022
CONSTRUCTION TO 50%	Oct 2022	Sep 2023	Oct 2022	Sep 2023
CONSTRUCTION TO 75%	Oct 2023	Sep 2024	Oct 2023	Sep 2024
ORIGINAL EQUIP & FURNISHING	Sep 2024	Jun 2025	Sep 2024	Jun 2025
SUBSTANTIAL COMPLETION	Jun 2025	Dec 2025	Jun 2025	Dec 2025
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2025	Mar 2026	Dec 2025	Mar 2026

**Explanation for Delay:**

**Project Location:**

RICHMOND TERRACE & BODINE STREET, STATEN ISLAND, N.Y. 10310

**Scope Summary:**

RECONSTRUCT MAIN SEWAGE PUMP CONTROLS @ PORT RICHMOND WWTP

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** PR-140  
**Project Description:** TRC - Dechlorination Facilities at Port Richmond WWTP

**Ten-Year Plan Category:** CONSENT DECREE UPGRADING AND CONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0282

**Original Budget:** \$28,833

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2020	2021	2022	2023	2024			
City	\$0	\$0	\$4,591	\$3,652	\$0	\$14,590	\$0	\$22,833	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Mar 2020	Jul 2019	Mar 2020
PRELIMINARY DESIGN	Mar 2020	Mar 2021	Mar 2020	Mar 2021
FINAL DESIGN	Mar 2021	Sep 2022	Mar 2021	Sep 2022
BID AWARD AND REGISTER CONTRCT	Sep 2022	Jun 2023	Sep 2022	Jun 2023
CONSTRUCTION TO 25%	Jun 2023	Jun 2024	Jun 2023	Jun 2024
CONSTRUCTION TO 50%	Jun 2024	May 2025	Jun 2024	May 2025
CONSTRUCTION TO 75%	May 2025	May 2026	May 2025	May 2026
ORIGINAL EQUIP & FURNISHING	May 2026	Feb 2027	May 2026	Feb 2027
SUBSTANTIAL COMPLETION	Feb 2027	Aug 2027	Feb 2027	Aug 2027
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2027	Nov 2027	Aug 2027	Nov 2027

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INSTALLATION OF SODIUM BISULFITE STORAGE TANKS, EMERGENCY GRAVITY DRIP STORAGE TANK, CHEMICAL DELIVERY OFF-LOADING STATION, METERING PUMPS, TRANSFER PUMPS, DOSING SYSTEM, AND ALL NECESSARY INSTRUMENTATIONS FOR AUTOMATIC AND MANUAL CONTROLS.



(\$ in 000's)

<b>Managing Agency:</b>	826 : DEPT ENVIRONMENTAL PROTECTION
<b>Project Id:</b>	PS-276
<b>Project Description:</b>	RECONSTRUCTION AT HANNAH STREET PUMPING STATION (BEDC)

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0269

**Original Budget:** \$100,225

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
<b>City</b>	\$13,880	\$0	\$62,202	\$0	\$0	\$0	\$0	\$76,082
<b>Non-City</b>	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Jul 2015	Mar 2016	Jul 2015	Mar 2016
PRELIMINARY DESIGN	Mar 2016	Mar 2017	Mar 2016	Mar 2017
FINAL DESIGN	Mar 2017	Sep 2018	Mar 2017	Sep 2018
BID AWARD AND REGISTER CONTRCT	Sep 2018	Jun 2019	Sep 2018	Jun 2019
CONSTRUCTION TO 25%	Jun 2019	Jun 2020	Jun 2019	Jun 2020
CONSTRUCTION TO 50%	Jun 2020	May 2021	Jun 2020	May 2021
CONSTRUCTION TO 75%	May 2021	May 2022	May 2021	May 2022
ORIGINAL EQUIP & FURNISHING	May 2022	Feb 2023	May 2022	Feb 2023
SUBSTANTIAL COMPLETION	Feb 2023	Aug 2023	Feb 2023	Aug 2023
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2023	Nov 2023	Aug 2023	Nov 2023

**Explanation for Delay:**

**Project Location:**

HANNAH STREET/MURRAY HULBERT AVENUE, STATEN ISLAND, N.Y. 10301

**Scope Summary:**

RECONSTRUCTION AT HANNAH STREET P.S. (BEDC)

(\$ in 000's)

<b>Managing Agency:</b>	826 : DEPT ENVIRONMENTAL PROTECTION
<b>Project Id:</b>	PS-287
<b>Project Description:</b>	ELTINGVILLE PUMPING STATION

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0269

**Original Budget:** \$9,641

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
<b>City</b>	\$500	\$0	\$4,500	\$0	\$49,500	\$0	\$0	\$54,500
<b>Non-City</b>	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Jul 2016	Mar 2017	Jul 2017	Mar 2018
PRELIMINARY DESIGN	Mar 2017	Mar 2018	Mar 2018	Mar 2019
FINAL DESIGN	Mar 2018	Sep 2019	Mar 2019	Sep 2020
BID AWARD AND REGISTER CONTRCT	Sep 2019	Jun 2020	Sep 2020	Jun 2021
CONSTRUCTION TO 25%	Jun 2020	Jun 2021	Jun 2021	Jun 2022
CONSTRUCTION TO 50%	Jun 2021	May 2022	Jun 2022	May 2023
CONSTRUCTION TO 75%	May 2022	May 2023	May 2023	May 2024
ORIGINAL EQUIP & FURNISHING	May 2023	Feb 2024	May 2024	Feb 2025
SUBSTANTIAL COMPLETION	Feb 2024	Aug 2024	Feb 2025	Aug 2025
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2024	Nov 2024	Aug 2025	Nov 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

ELTINGVILLE PUMPING STATION

**Scope Summary:**

ELTINGVILLE PUMPING STATION

(\$ in 000's)

<b>Managing Agency:</b>	826 : DEPT ENVIRONMENTAL PROTECTION
<b>Project Id:</b>	PS-295
<b>Project Description:</b>	RECONSTRUCTION AT MERSEREAU PUMPING STATION

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0269

**Original Budget:** \$8,552

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$1,710	\$4,000	\$14,290	\$0	\$20,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Feb 2021	Jul 2018	Mar 2019
PRELIMINARY DESIGN	Feb 2021	Feb 2022	Mar 2019	Mar 2020
FINAL DESIGN	Feb 2022	Aug 2023	Mar 2020	Sep 2021
BID AWARD AND REGISTER CONTRCT	Aug 2023	May 2024	Sep 2021	Jun 2022
CONSTRUCTION TO 25%	May 2024	May 2025	Jun 2022	Jun 2023
CONSTRUCTION TO 50%	May 2025	Apr 2026	Jun 2023	May 2024
CONSTRUCTION TO 75%	May 2026	Apr 2027	May 2024	May 2025
ORIGINAL EQUIP & FURNISHING	Apr 2027	Jan 2028	May 2025	Feb 2026
SUBSTANTIAL COMPLETION	Jan 2028	Jul 2028	Feb 2026	Aug 2026
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2028	Oct 2028	Aug 2026	Nov 2026

**Explanation for Delay:**

**Project Location:**

RECONSTRUCTION AT MESEREAU PUMPING STATION

**Scope Summary:**

RECONSTRUCTION AT MESEREAU PUMPING STATION

(\$ in 000's)

<b>Managing Agency:</b>	826 : DEPT ENVIRONMENTAL PROTECTION
<b>Project Id:</b>	PS-296
<b>Project Description:</b>	RECONSTRUCTION AT MELVIN PUMPING STATION

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0269

**Original Budget:** \$5,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$10,000	\$0	\$0	\$0	\$0	\$10,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Mar 2018	Jul 2016	Mar 2017
PRELIMINARY DESIGN	Mar 2018	Mar 2019	Mar 2017	Mar 2018
FINAL DESIGN	Mar 2019	Sep 2020	Mar 2018	Sep 2019
BID AWARD AND REGISTER CONTRCT	Sep 2020	Jun 2021	Sep 2019	Jun 2020
CONSTRUCTION TO 25%	Jun 2021	Jun 2022	Jun 2020	Jun 2021
CONSTRUCTION TO 50%	Jun 2022	May 2023	Jun 2021	May 2022
CONSTRUCTION TO 75%	May 2023	May 2024	May 2022	May 2023
ORIGINAL EQUIP & FURNISHING	May 2024	Feb 2025	May 2023	Feb 2024
SUBSTANTIAL COMPLETION	Feb 2025	Aug 2025	Feb 2024	Aug 2024
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2025	Nov 2025	Aug 2024	Nov 2024

**Explanation for Delay:**

**Project Location:**

RECONSTRUCTION AT MELVIN PUMPING STATION

**Scope Summary:**

RECONSTRUCTION AT MELVIN PUMPING STATION

(\$ in 000's)

<b>Managing Agency:</b>	826 : DEPT ENVIRONMENTAL PROTECTION
<b>Project Id:</b>	PS-317
<b>Project Description:</b>	RECONSTRUCT VICTORY BOULEVARD PUMPING STATION STATEN ISLAND

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0269

**Original Budget:** \$6,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$12,500	\$0	\$0	\$0	\$12,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Mar 2017	Jul 2016	Mar 2017
PRELIMINARY DESIGN	Mar 2017	Mar 2018	Mar 2017	Mar 2018
FINAL DESIGN	Mar 2018	Sep 2019	Mar 2018	Sep 2019
BID AWARD AND REGISTER CONTRCT	Sep 2019	Jun 2020	Sep 2019	Jun 2020
CONSTRUCTION TO 25%	Jun 2020	Jun 2021	Jun 2020	Jun 2021
CONSTRUCTION TO 50%	Jun 2021	May 2022	Jun 2021	May 2022
CONSTRUCTION TO 75%	May 2022	May 2023	May 2022	May 2023
ORIGINAL EQUIP & FURNISHING	May 2023	Feb 2024	May 2023	Feb 2024
SUBSTANTIAL COMPLETION	Feb 2024	Aug 2024	Feb 2024	Aug 2024
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2024	Nov 2024	Aug 2024	Nov 2024

**Explanation for Delay:**

**Project Location:**

VICTORY VLVD., NEAR CON ED TRAVIS POWER PLANT SOUTH OF WEST SHORE EXTRESSWAY, STATEN ISLAND, NEW YORK

**Scope Summary:**

RECONSTRUCTION OF VICTORY BOULEVARD PUMPING STATION STATEN ISLAND, NEW YORK

(\$ in 000's)

<b>Managing Agency:</b>	826 : DEPT ENVIRONMENTAL PROTECTION
<b>Project Id:</b>	PS-322
<b>Project Description:</b>	RECONSTRUCT MAYFLOWER AVENUE PUMPING STATION, STATEN ISLAND

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0269

**Original Budget:** \$5,200

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$0	\$2,000	\$0	\$23,000	\$25,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2022	Feb 2023	Jul 2018	Mar 2019
PRELIMINARY DESIGN	Feb 2023	Feb 2024	Mar 2019	Mar 2020
FINAL DESIGN	Feb 2024	Aug 2025	Mar 2020	Sep 2021
BID AWARD AND REGISTER CONTRCT	Aug 2025	May 2026	Sep 2021	Jun 2022
CONSTRUCTION TO 25%	May 2026	May 2027	Jun 2022	Jun 2023
CONSTRUCTION TO 50%	May 2027	Apr 2028	Jun 2023	May 2024
CONSTRUCTION TO 75%	Apr 2028	Apr 2029	May 2024	May 2025
ORIGINAL EQUIP & FURNISHING	Apr 2029	Jan 2030	May 2025	Feb 2026
SUBSTANTIAL COMPLETION	Jan 2030	Jul 2030	Feb 2026	Aug 2026
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2030	Oct 2030	Aug 2026	Nov 2026

**Explanation for Delay:**

**Project Location:**

MAYFLOWER AVENUE AND SRTHUR KILL ROAD, STATEN ISLAND, NEW YORK, 10309

**Scope Summary:**

RECONSTRUCTION OF THE MAYFLOWER AVENUE PUMPING STATION, STATEN ISLAND, NEW YORK

(\$ in 000's)

<b>Managing Agency:</b>	826 : DEPT ENVIRONMENTAL PROTECTION
<b>Project Id:</b>	PS-323
<b>Project Description:</b>	RECONSTRUCT RICHMOND AVENUE PUMPING STATION, STATEN ISLAND

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0269

**Original Budget:** \$5,200

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$0	\$5,000	\$0	\$35,000	\$40,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2022	Feb 2023	Jun 2019	Feb 2020
PRELIMINARY DESIGN	Feb 2023	Feb 2024	Feb 2020	Feb 2021
FINAL DESIGN	Feb 2024	Aug 2025	Feb 2021	Aug 2022
BID AWARD AND REGISTER CONTRCT	Aug 2025	May 2026	Aug 2022	May 2023
CONSTRUCTION TO 25%	May 2026	May 2027	May 2023	May 2024
CONSTRUCTION TO 50%	May 2027	Apr 2028	May 2024	Apr 2025
CONSTRUCTION TO 75%	Apr 2028	Apr 2029	Apr 2025	Apr 2026
ORIGINAL EQUIP & FURNISHING	Apr 2029	Jan 2030	Apr 2026	Jan 2027
SUBSTANTIAL COMPLETION	Jan 2030	Jul 2030	Jan 2027	Jul 2027
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2030	Oct 2030	Jul 2027	Oct 2027

**Explanation for Delay:**

**Project Location:**

RICHMOND AVENUE AND PROL PLACE, STATEN ISLAND, NEW YORK 10305

**Scope Summary:**

RECONSTRUCTION OF RICHMOND AVENUE PUMPING STATION, STATEN ISLAND, NEWYORK

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** RED-381  
**Project Description:** (SANDHWSI) Storm swr replacement ext. in Harold Avenue

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0200R WM-0001

**Original Budget:** \$2,880

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$2,880	\$0	\$0	\$0	\$0	\$2,880
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

(SANDHWS) STORM SEWER EXTENSIONS IN HAROLD AVE FROM BAYVIEW TERRACE TO OCEAN DRIVEWAY AND IN OCEAN DRIVEWAY FROM HAROLD AVE TO ARDEN AVE; WATER MAIN REPLACEMENTS IN HAROLD AVE FROM HYLAN BLVD TO OCEAN DRIVEWAY.



(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** RED-384  
**Project Description:** TRUNK AND DISTRIBUTION WATER MAIN IN FRONT ST, SI

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** WM-0006 WM-0001

**Original Budget:** \$16,997

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$16,397	\$0	\$16,397
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Aug 2018	Jun 2023	Aug 2023
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Aug 2023	Dec 2023
FINAL DESIGN	Dec 2018	Jun 2019	Dec 2023	Jun 2024
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jun 2024	Sep 2024
CONSTRUCTION TO 25%	Sep 2019	Jan 2020	Sep 2024	Jan 2025
CONSTRUCTION TO 50%	Jan 2020	May 2020	Jan 2025	May 2025
CONSTRUCTION TO 75%	May 2020	Sep 2020	May 2025	Sep 2025
ORIGINAL EQUIP & FURNISHING	Sep 2020	Dec 2020	Sep 2025	Dec 2025
SUBSTANTIAL COMPLETION	Dec 2020	Feb 2021	Dec 2025	Feb 2026
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Mar 2021	Feb 2026	Mar 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

TRUNK AND DISTRIBUTION WATER MAIN IN FRONT ST FROM HANNAH STREET TO VANDERBILT AVENUE, ETC. STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** SANDOB  
**Project Description:** RECONS OF THE OAKWOOD BEACH WPCP DUE TO HURRICANE SANDY

**Ten-Year Plan Category:** PLANT UPGRADING AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0112

**Original Budget:** \$1,277

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2020	2021	2022	2023	2024			
City	\$0	\$0	\$200	\$0	\$0	\$0	\$6,054	\$6,254	
Non-City	\$0	\$0	\$1,800	\$0	\$0	\$0	\$54,487	\$56,287	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jun 2017	Feb 2018
PRELIMINARY DESIGN	Sep 2014	Jan 2015	Feb 2018	Feb 2019
FINAL DESIGN	Jan 2015	Jul 2015	Feb 2019	Aug 2020
BID AWARD AND REGISTER CONTRCT	Jul 2015	Oct 2015	Aug 2020	May 2021
CONSTRUCTION TO 25%	Oct 2015	Feb 2016	May 2021	May 2022
CONSTRUCTION TO 50%	Feb 2016	Jun 2016	May 2022	Apr 2023
CONSTRUCTION TO 75%	Jun 2016	Oct 2016	May 2023	Apr 2024
ORIGINAL EQUIP & FURNISHING	Oct 2016	Jan 2017	Apr 2024	Jan 2025
SUBSTANTIAL COMPLETION	Jan 2017	Mar 2017	Jan 2025	Jul 2029
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Apr 2017	Jul 2029	Oct 2029

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF THE OAKWOOD BEACH WATER POLLUTION CONTROL PLANT DUE TO HURRICANE SANDY

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** SER200256  
**Project Description:** Extension & Replacmt of San Sewers in Victory Blvd SI

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0200R SE-0002R

**Original Budget:** \$16,608

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$16,608	\$0	\$0	\$16,608
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2019	Sep 2020	Dec 2019	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Aug 2021	Sep 2020	Aug 2021
FINAL DESIGN	Aug 2021	Feb 2023	Aug 2021	Feb 2023
BID AWARD AND REGISTER CONTRCT	Feb 2023	Nov 2023	Feb 2023	Nov 2023
CONSTRUCTION TO 25%	Nov 2023	Nov 2024	Nov 2023	Nov 2024
CONSTRUCTION TO 50%	Nov 2024	Nov 2025	Nov 2024	Nov 2025
CONSTRUCTION TO 75%	Nov 2025	Nov 2026	Nov 2025	Nov 2026
ORIGINAL EQUIP & FURNISHING	Nov 2026	Jul 2027	Nov 2026	Jul 2027
SUBSTANTIAL COMPLETION	Jul 2027	Jan 2028	Jul 2027	Jan 2028
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2028	Apr 2028	Jan 2028	Apr 2028

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EXTENSION AND REPLACEMENT OF STORM AND SANITARY SEWERS IN VICTORY BLVD.. NOSTRAND AVE., ETC. BETWEEN GRAHAM AVE AND ARLENE ST TOGETHER WITH DISTRIBUTION WATER MAIN WORK

(\$ in 000's)

**Managing Agency:** 826 : DEPT ENVIRONMENTAL PROTECTION  
**Project Id:** SIBB2-OAK  
**Project Description:** STATEN ISLAND BLUEBELT - OAKWOOD BEACH

**Ten-Year Plan Category:** BLUEBELT PROGRAM

**Community Boards Served:** 500 503

**Borough:** RICHMOND

**Budget Lines:** SE-0716

**Original Budget:** \$6,814

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$5,049	\$7,178	\$300	\$0	\$2,972	\$0	\$0	\$15,499
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Aug 2013	Jun 2013	Aug 2013
PRELIMINARY DESIGN	Aug 2013	Dec 2013	Aug 2013	Dec 2013
FINAL DESIGN	Dec 2013	Jun 2014	Dec 2013	Jun 2014
BID AWARD AND REGISTER CONTRCT	Jun 2014	Sep 2014	Jun 2014	Sep 2014
CONSTRUCTION TO 25%	Sep 2014	Jan 2015	Sep 2014	Jan 2015
CONSTRUCTION TO 50%	Jan 2015	May 2015	Jan 2015	May 2015
CONSTRUCTION TO 75%	May 2015	Sep 2015	May 2015	Sep 2015
ORIGINAL EQUIP & FURNISHING	Sep 2015	Dec 2015	Sep 2015	Dec 2015
SUBSTANTIAL COMPLETION	Dec 2015	Feb 2016	Dec 2015	Feb 2028
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2016	Mar 2016	Feb 2028	Mar 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

LAND ACQUISITION FOR THE DEVELOPMENT OF BLUEBELT TYPE STORM SEWERS IN THE OAKWOOD BEACH DRAINAGE AREA.

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-374P  
**Project Description:** STATEN ISLAND 2 BOILER REPLACEMENT

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** S-0136

**Original Budget:** \$1,414

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$101	\$1,165	\$0	\$0	\$0	\$0	\$1,266
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2019	Jul 2019	May 2019	Jul 2019
PRELIMINARY DESIGN	Jul 2019	Oct 2019	Jul 2019	Oct 2019
FINAL DESIGN	Oct 2019	Feb 2020	Oct 2019	Feb 2020
BID AWARD AND REGISTER CONTRCT	Feb 2020	Jun 2020	Feb 2020	Jun 2020
CONSTRUCTION TO 25%	Jul 2020	Dec 2020	Jul 2020	Dec 2020
CONSTRUCTION TO 50%	Dec 2020	Jun 2021	Dec 2020	Jun 2021
CONSTRUCTION TO 75%	Jun 2021	Dec 2021	Jun 2021	Dec 2021
SUBSTANTIAL COMPLETION	Dec 2021	Dec 2022	Dec 2021	Dec 2022
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2022	Dec 2023	Dec 2022	Dec 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BOILER REPLACEMENT

(\$ in 000's)

**Managing Agency:** 827 : DEPARTMENT OF SANITATION  
**Project Id:** S136-380B  
**Project Description:** Staten Island Garage 3 Boiler Replacement

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** S-0136

**Original Budget:** \$1,723

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,115	\$509	\$0	\$0	\$0	\$0	\$0	\$1,624
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Jul 2018	Jun 2018	Jul 2018
PRELIMINARY DESIGN	Jul 2018	Sep 2018	Jul 2018	Sep 2018
FINAL DESIGN	Sep 2018	Nov 2018	Sep 2018	Nov 2018
BID AWARD AND REGISTER CONTRCT	Nov 2018	Feb 2019	Nov 2018	Feb 2019
CONSTRUCTION TO 25%	Feb 2019	Dec 2019	Feb 2019	Dec 2019
CONSTRUCTION TO 50%	Dec 2019	Oct 2020	Dec 2019	Oct 2020
CONSTRUCTION TO 75%	Oct 2020	Jul 2021	Oct 2020	Jul 2021
SUBSTANTIAL COMPLETION	Jul 2021	Dec 2021	Jul 2021	Dec 2021
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2021	Apr 2022	Dec 2021	Apr 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACE BOILERS

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** C5219FM5  
**Project Description:** STATEN ISLAND FMF FACILITY UTILITIES UPGRADES X823.48

**Ten-Year Plan Category:** FERRY MAINTENANCE FACILITY CONSTRUCTION

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** FA-0026

**Original Budget:** \$5,280

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$2,358	\$269	\$0	\$53	\$0	\$0	\$0	\$2,680
Non-City	\$6,419	\$1,073	\$0	\$214	\$0	\$0	\$0	\$7,706

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2009	Jun 2010	Jun 2017	Jun 2018
DESIGN START	Jun 2010	Jun 2012	Jun 2018	Jun 2020
CONSTRUCTION START	Jun 2012	Jun 2014	Jun 2020	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

HVAC, ELECTRICAL SYSTEM REPAIR

(\$ in 000's)

<b>Managing Agency:</b>	841 : DEPARTMENT OF TRANSPORTATION
<b>Project Id:</b>	C5517B
<b>Project Description:</b>	DOCKBUILDING HARDWOOD TIMBER

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$1,727

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
<b>City</b>	\$3,504	\$994	\$824	\$1,112	\$1,308	\$0	\$2,506	\$10,248
<b>Non-City</b>	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Jul 2009	Jun 2010	Jul 2017	Jun 2018
DESIGN START	Jul 2010	Jun 2012	Jul 2018	Jun 2020
CONSTRUCTION START	Jun 2012	Jun 2014	Jun 2020	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

CITYWIDE

**Scope Summary:**

HARDWOOD TIMBER REPAIR AT FERRY FACILITIES



(\$ in 000's)

<b>Managing Agency:</b>	841 : DEPARTMENT OF TRANSPORTATION
<b>Project Id:</b>	C5587
<b>Project Description:</b>	REPLACEMENT OF OIL BARGE #4

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY BOATS

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** FA-0313

**Original Budget:** \$6,800

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$1,062	\$0	\$0	\$0	\$0	\$567	\$0	\$1,629
Non-City	\$1,978	\$0	\$0	\$0	\$0	\$422	\$0	\$2,400

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Jun 2007	Jul 2020	Jun 2021
DESIGN START	Jul 2007	Jun 2009	Jul 2021	Jun 2023
CONSTRUCTION START	Jun 2009	Jun 2011	Jul 2023	Jun 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

OIL BARGE#4 REPLACE

(\$ in 000's)

<b>Managing Agency:</b>	841 : DEPARTMENT OF TRANSPORTATION
<b>Project Id:</b>	C5588
<b>Project Description:</b>	REPLACEMENT OF OIL BARGE #5

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY BOATS

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** FA-0313

**Original Budget:** \$8,050

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$700	\$7,350	\$8,050
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2009	May 2010	Jun 2019	May 2020
DESIGN START	Jun 2010	May 2012	May 2020	May 2022
CONSTRUCTION START	May 2012	May 2014	May 2022	May 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

OIL BARGE#5 REPLACE

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** C5590  
**Project Description:** DRYDOCK MOLINARI FERRY BOATS

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY BOATS

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** FA-0313

**Original Budget:** \$22,550

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$13,473	\$5,300	\$2,730	\$0	\$0	\$0	\$0	\$21,503
Non-City	\$8,905	\$0	\$0	\$0	\$0	\$0	\$0	\$8,905

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2004	May 2005	Jun 2016	May 2017
DESIGN START	Jun 2005	May 2007	Jun 2017	May 2019
CONSTRUCTION START	Jun 2007	May 2009	Jun 2019	May 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

DRYDOCK F/BOATS

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** FA-AUSLNG  
**Project Description:** UPGRADE A.AUSTEN FERRYBT TO LIQUEFIED NATURAL GAS, X823.47

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY BOATS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0313

**Original Budget:** \$5,750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$471	\$0	\$0	\$0	\$0	\$0	\$2,960	\$3,431
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$4,340	\$4,340

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Jun 2014	Jun 2012	Jun 2013
DESIGN START	Jun 2014	Jun 2016	Jun 2013	Jun 2015
CONSTRUCTION START	Jun 2016	Jun 2018	Jun 2015	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

UPGRADE FERRY BOAT TO LNG

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** FABLDG45R  
**Project Description:** Building 45 Rehabilitation

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$1,985

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$716	\$7,748	\$0	\$0	\$0	\$0	\$0	\$8,464
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Jun 2017	Sep 2017	Jun 2019
DESIGN START	Jun 2017	Jun 2019	Jun 2019	Jun 2021
CONSTRUCTION START	Jun 2019	Jun 2021	Jun 2021	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

REHABILITATION OF BUILDING 45

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** FAFUELCF  
**Project Description:** Fuel Facility Centrifuge

**Ten-Year Plan Category:** FERRY MAINTENANCE FACILITY CONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0026

**Original Budget:** \$125

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$177	\$0	\$0	\$0	\$0	\$0	\$177
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Jun 2019	Jun 2018	Jun 2019
DESIGN START	Jun 2019	Jun 2021	Jun 2019	Jun 2021
CONSTRUCTION START	Jun 2021	Jun 2023	Jun 2021	Jun 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FUEL FACILITY CENTRIFUGE

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** FASGTRCN  
**Project Description:** St.George Ferry Terminal Waterfront Remediation

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$20,458

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$85	\$0	\$1,000	\$9,000	\$0	\$0	\$115	\$10,200
Non-City	\$342	\$0	\$5,416	\$0	\$0	\$0	\$0	\$5,758

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Jun 2019	Jun 2018	Jun 2019
DESIGN START	Jun 2019	Jun 2021	Jun 2019	Jun 2021
CONSTRUCTION START	Jun 2021	Jun 2023	Jun 2021	Jun 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SGT FERRY TERMINAL BULKHEAD RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** FASGTRHB  
**Project Description:** SGT Terminal Brick Facade Rehabilitation

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$750

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$50	\$700	\$750
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Jun 2019	Jun 2018	Jun 2019
DESIGN START	Jun 2019	Jun 2021	Jun 2019	Jun 2021
CONSTRUCTION START	Jun 2021	Jun 2023	Jun 2021	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

SGT TERMINAL BRICK FACADE REHABILITATION



(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** FASTGCCTV  
**Project Description:** STG Terminal CCTV Upgrade

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$1,657	\$0	\$0	\$0	\$0	\$1,657
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Jun 2018	Jun 2017	Jun 2018
DESIGN START	Jun 2018	Jun 2020	Jun 2018	Jun 2020
CONSTRUCTION START	Jun 2020	Jun 2022	Jun 2020	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

STG TERMINAL CCTV UPGRADE

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** FAUREABRG  
**Project Description:** SIF Diesel Exhaust Fluid (DEF) Storage & Distribution

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$298	\$0	\$1,202	\$0	\$0	\$0	\$1,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Jun 2019	Jun 2018	Jun 2019
DESIGN START	Jun 2019	Jun 2021	Jun 2019	Jun 2021
CONSTRUCTION START	Jun 2021	Jun 2023	Jun 2021	Jun 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STATEN ISLAND FERRY UREA BARGE

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** FBENVCOM  
**Project Description:** Ferryboat Environmental Compliance Upgrades

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$5,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$361	\$556	\$0	\$420	\$0	\$0	\$2,011	\$3,348
Non-City	\$0	\$2,220	\$0	\$1,684	\$0	\$0	\$0	\$3,904

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Jun 2017	Jul 2016	Jun 2017
DESIGN START	Jul 2017	Jun 2019	Jul 2017	Jun 2019
CONSTRUCTION START	Jul 2019	Jun 2021	Jul 2020	Dec 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

ENVIRONMENTAL COMPLIANCE UPGRADES

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** FERRYR1SG  
**Project Description:** Construction of Ferryrack at Slip1, St. George Terminal

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$13,624	\$7,220	\$2,836	\$0	\$0	\$23,680
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CONSTRUCTION OF FERRYRACK SLIP1 SGT

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** FERRYR3SG  
**Project Description:** Construction of Ferryrack at Slip3, St. George Terminal

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$500	\$0	\$7,200	\$0	\$0	\$0	\$7,700
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
-----------	------------------------	----------------------	-----------------------	---------------------

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CONSTRUCTION OF FERRYRACK AT SLIP3, ST. GEORGE TERMINAL

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** FERRY RACK  
**Project Description:** CONSTRUCTION OF FERRY RACK

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$15,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$2,509	\$0	\$1,602	\$1,350	\$20,500	\$1,390	\$0	\$27,351
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2007	Sep 2008	Oct 2017	Sep 2018
DESIGN START	Sep 2008	Sep 2010	Oct 2018	Sep 2020
CONSTRUCTION START	Sep 2010	Sep 2012	Sep 2020	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

CONST OF NEW FERRY RACK ST.GEORGE/WHITEHALL

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** FMFVARNR  
**Project Description:** FMF Vehicle Access Ramps and Nose Upgrade

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0026

**Original Budget:** \$4,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$438	\$0	\$406	\$0	\$0	\$0	\$0	\$844
Non-City	\$0	\$0	\$3,666	\$0	\$0	\$0	\$0	\$3,666

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Jun 2017	Jun 2016	Jun 2017
DESIGN START	Jun 2017	Jun 2019	Jun 2017	Jun 2019
CONSTRUCTION START	Jun 2019	Jun 2021	Jun 2019	Jun 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RAMPS AND NOSE RACK UPGRARDE

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** FVESSGANR  
**Project Description:** Facility/Vessel Gangways Replacement/Upgrade

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$3,300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$287	\$0	\$2,013	\$0	\$0	\$0	\$0	\$2,300
Non-City	\$0	\$0	\$2,400	\$0	\$0	\$0	\$0	\$2,400

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Jun 2018	Jun 2017	Jun 2018
DESIGN START	Jun 2018	Jun 2020	Jun 2018	Jun 2020
CONSTRUCTION START	Jun 2020	Jun 2022	Jun 2020	Jun 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

GANGWAY REPLACEMENT



(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBR249730  
**Project Description:** BR OVER DAM OVER NORTH END CLOVE LAKE BIN 2249730

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0508

**Original Budget:** \$7,062

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$273	\$270	\$0	\$815	\$5,704	\$0	\$7,062
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Jun 2018		
DESIGN START	Jun 2018	Jun 2022	Jun 2017	Jun 2018
CONSTRUCTION START	Jun 2022	Jun 2024	Jun 2018	Jun 2022
CONSTRUCTION START	Jun 2022	Jun 2024	Jun 2022	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

BR OVER DAM OVER NORTH END CLOVE LAKE BIN 2249730

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBRA24923  
**Project Description:** TRACY AVE PED BRIDGE BIN: 2249230

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HB-0215 HB-1012

**Original Budget:** \$9,853

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2020	2021	2022	2023	2024			
City	\$662	\$883	\$0	\$28	\$0	\$0	\$0	\$1,573	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Jun 2019		
DESIGN START	Jun 2019	Jun 2023	Jun 2015	Jun 2016
CONSTRUCTION START	Jun 2023	Jun 2025	Jun 2016	Jun 2020
CONSTRUCTION START	Jun 2023	Jun 2025	Jun 2020	Jun 2022

**Explanation for Delay:**

**Project Location:**

TRACY AVE PED BRIDGE BIN: 2249230

**Scope Summary:**

TRACY AVE PED BRIDGE BIN: 2249230

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBRA24925  
**Project Description:** BETHEL AVE PED BRIDGE BIN:2249250

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HB-0215 HB-1012

**Original Budget:** \$8,129

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$662	\$928	\$325	\$28	\$0	\$0	\$0	\$1,943
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Jun 2019		
DESIGN START	Jun 2019	Jun 2023	Jun 2015	Jun 2016
CONSTRUCTION START	Jun 2023	Jun 2025	Jun 2016	Jun 2020
CONSTRUCTION START	Jun 2023	Jun 2025	Jun 2020	Jun 2022

**Explanation for Delay:**

**Project Location:**

BETHEL AVE PED BRIDGE BIN:2249250

**Scope Summary:**

BETHEL AVE PED BRIDGE: 2249250

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBRA24939  
**Project Description:** CEDARVIEW AVE PED BRIDGE BIN: 2249390

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HB-1012 HB-4939

**Original Budget:** \$9,819

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,292	\$128	\$0	\$125	\$8,823	\$0	\$0	\$10,368
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Jun 2019		
DESIGN START	Jun 2019	Jun 2023	Oct 2015	Feb 2016
CONSTRUCTION START	Jun 2023	Jun 2025	Nov 2017	Feb 2022
CONSTRUCTION START	Jun 2023	Jun 2025	Jan 2013	Apr 2025

**Explanation for Delay:**

**Project Location:**

CEDARVIEW AVE PED BRIDGE BIN:2249390

**Scope Summary:**

CEDARVIEW AVE PED BRIDGE BIN:2249390

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBRA24982  
**Project Description:** ARTHUR KILL RD/ ARTHUR KILL STREAM BIN#2249820

**Ten-Year Plan Category:** FAIR BRIDGES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HB-4982

**Original Budget:** \$10,350

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$699	\$0	\$682	\$2,000	\$7,350	\$0	\$0	\$10,731
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Sep 2021	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2021	Jan 2022	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2022	Jul 2022	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2022	Oct 2022	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2022	Feb 2023	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2023	Jun 2023	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2023	Oct 2023	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2023	Jan 2024	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2024	Mar 2024	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2024	Apr 2024	Mar 2022	Apr 2022

**Explanation for Delay:**

**Project Location:**

ARTHUR KILL RD/ ARTHUR KILL STREAM BIN#2249820

**Scope Summary:**

ARTHUR KILL RD/ ARTHUR KILL STREAM BIN#2249820

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HBRSGFT17  
**Project Description:** ARMAJANI STRUCTURE

**Ten-Year Plan Category:** BRIDGE LIFE EXTENSION AND MISCELLANEOUS WORK

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** PV-0467

**Original Budget:** \$2,701

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$577	\$1,100	\$0	\$0	\$0	\$0	\$0	\$1,677
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Jun 2018		
DESIGN START	Jun 2018	Jun 2022	Jun 2017	Jun 2018
CONSTRUCTION START	Jun 2022	Jun 2024	Jun 2018	Jun 2022
CONSTRUCTION START	Jun 2022	Jun 2024	Jun 2022	Jun 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ARMAJANI STRUCTURE

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HW2CR19E  
**Project Description:** Citywide Milling - Staten Island

**Ten-Year Plan Category:** PRIMARY STREET RESURFACING

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0002R

**Original Budget:** \$7,739

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$6,251	\$7,124	\$109	\$0	\$0	\$0	\$0	\$13,484
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Sep 2017	Jun 2018	Sep 2018
PRELIMINARY DESIGN	Sep 2017	Jan 2018	Sep 2018	Jan 2019
FINAL DESIGN	Jan 2018	Jul 2018	Jan 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2018	Oct 2018	Jul 2019	Oct 2019
CONSTRUCTION TO 25%	Oct 2018	Feb 2019	Oct 2019	Feb 2020
CONSTRUCTION TO 50%	Feb 2019	Jun 2019	Feb 2020	Jun 2020
CONSTRUCTION TO 75%	Jun 2019	Oct 2019	Jun 2020	Oct 2020
ORIGINAL EQUIP & FURNISHING	Oct 2019	Jan 2020	Oct 2020	Jan 2021
SUBSTANTIAL COMPLETION	Jan 2020	Mar 2020	Jan 2021	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Apr 2020	Mar 2021	Apr 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

CITYWIDE MILLING- STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWD104-07  
**Project Description:** North Bridge Street/South Bridge Street - Construction

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0001R

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$500	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2023	Apr 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

NORTH BRIDGE STREET/SOUTH BRIDGE STREET - CONSTRUCTION OF A CONNECTORROAD

**Scope Summary:**

NORTH BRIDGE STREET/SOUTH BRIDGE STREET - CONSTRUCTION OF A CONNECTORROAD



(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWD104-08  
**Project Description:** Victory CPI

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-D104

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$200	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2023	Apr 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

VICTORY CPI

**Scope Summary:**

VICTORY CPI

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWD104-09  
**Project Description:** Pleasant Plains Park and Ride

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-D104

**Original Budget:** \$2,895

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$4,000	\$2,895	\$0	\$6,895
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2023	Apr 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

PLEASANT PLAINS PARK AND RIDE FY19 SECTION 254 RESO ADD \$895,000 CM BORELLI

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWD104-10  
**Project Description:** Sidewalks along Forest Hill Rd btw Ashworth and Ballfield

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-D200

**Original Budget:** \$2,000

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$2,000	\$2,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2022	Sep 2022	Jun 2022	Sep 2022
PRELIMINARY DESIGN	Sep 2022	Jan 2023	Sep 2022	Jan 2023
FINAL DESIGN	Jan 2023	Jul 2023	Jan 2023	Jul 2023
BID AWARD AND REGISTER CONTRCT	Jul 2023	Oct 2023	Jul 2023	Oct 2023
CONSTRUCTION TO 25%	Oct 2023	Feb 2024	Oct 2023	Feb 2024
CONSTRUCTION TO 50%	Feb 2024	Jun 2024	Feb 2024	Jun 2024
CONSTRUCTION TO 75%	Jun 2024	Oct 2024	Jun 2024	Oct 2024
ORIGINAL EQUIP & FURNISHING	Oct 2024	Jan 2025	Oct 2024	Jan 2025
SUBSTANTIAL COMPLETION	Jan 2025	Mar 2025	Jan 2025	Mar 2025
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2025	Apr 2025	Mar 2025	Apr 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

NYC PARKS DEPARTMENT - SIDEWALKS ALONG FOREST HILL ROAD BETWEEN ASHWORTH AVENUE AND THE BALLFIELD

**Scope Summary:**

NYC PARKS DEPARTMENT - SIDEWALKS ALONG FOREST HILL ROAD BETWEEN ASHWORTH AVENUE AND THE BALLFIELD

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWD104-11  
**Project Description:** Christopher Lane Extension

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-D104

**Original Budget:** \$4,000

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$0	\$4,000	\$0	\$0	\$4,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

CHRISTOPHER LANE EXTENSION

**Scope Summary:**

CHRISTOPHER LANE EXTENSION

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWR00513  
**Project Description:** Street Widening in the 50th Council District

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-D104

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$1,500	\$0	\$0	\$1,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

STREET WIDENING IN THE 50TH COUNCIL DISTRICT

**Scope Summary:**

STREET WIDENING IN THE 50TH COUNCIL DISTRICT

(\$ in 000's)

<b>Managing Agency:</b> 841 : DEPARTMENT OF TRANSPORTATION
<b>Project Id:</b> HWR700
<b>Project Description:</b> St George-Richmond Terrace Intersection Improvements

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0001R

**Original Budget:** \$11,300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
<b>City</b>	\$0	\$0	\$0	\$0	\$11,300	\$0	\$0	\$11,300
<b>Non-City</b>	\$0	\$0	\$0	\$0	\$750	\$0	\$0	\$750

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Jun 2022	Sep 2022	Nov 2018	Nov 2019
PRELIMINARY DESIGN	Sep 2022	Jan 2023	Sep 2020	Jan 2022
FINAL DESIGN	Jan 2023	Jul 2023	Aug 2021	Dec 2022
BID AWARD AND REGISTER CONTRCT	Jul 2023	Oct 2023	Dec 2022	Jun 2023
CONSTRUCTION TO 25%	Oct 2023	Feb 2024	Jun 2023	Jun 2023
CONSTRUCTION TO 50%	Feb 2024	Jun 2024	Jun 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2024	Oct 2024	Jun 2023	Jun 2023
ORIGINAL EQUIP & FURNISHING	Oct 2024	Jan 2025	May 2023	Aug 2023
SUBSTANTIAL COMPLETION	Jan 2025	Mar 2025	Aug 2023	Oct 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2025	Apr 2025	Feb 2025	May 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

ST GEORGE-RICHMOND TERRANCE INTERSECTION IMPROVEMENTS

**Scope Summary:**

ST GEORGE-RICHMOND TERRANCE INTERSECTION IMPROVEMENTS

(\$ in 000's)

<b>Managing Agency:</b> 841 : DEPARTMENT OF TRANSPORTATION
<b>Project Id:</b> HWR703
<b>Project Description:</b> Bay Street Area Safety Improvements

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0001R

**Original Budget:** \$15,316

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$2,188	\$0	\$0	\$13,128	\$0	\$15,316
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2022	Sep 2022	Sep 2017	Oct 2019
PRELIMINARY DESIGN	Sep 2022	Jan 2023	Jun 2020	May 2021
FINAL DESIGN	Jan 2023	Jul 2023	Apr 2021	Jan 2022
BID AWARD AND REGISTER CONTRCT	Jul 2023	Oct 2023	Feb 2022	Jun 2022
CONSTRUCTION TO 25%	Oct 2023	Feb 2024	Sep 2022	Mar 2023
CONSTRUCTION TO 50%	Feb 2024	Jun 2024	Mar 2023	Aug 2023
CONSTRUCTION TO 75%	Jun 2024	Oct 2024	Aug 2023	Feb 2024
ORIGINAL EQUIP & FURNISHING	Oct 2024	Jan 2025	Feb 2024	May 2024
SUBSTANTIAL COMPLETION	Jan 2025	Mar 2025	Feb 2024	Aug 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2025	Apr 2025	Aug 2024	Nov 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BAY STREET AREA SAFETY IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWR72017  
**Project Description:** Richmond Ave Ped Safety

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-R005

**Original Budget:** \$250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$250	\$0	\$0	\$0	\$0	\$0	\$250
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2017	Sep 2017
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2017	Jan 2018
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2018	Oct 2018
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2018	Feb 2019
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2019	Jun 2019
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2019	Oct 2019
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2019	Jan 2020
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2020	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2020	Apr 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RICHMOND AVE PEDESTRIAN SAFETY FOR THE INTERSECTION OF RICHMOND AVE AND FOREST HILL ROAD



(\$ in 000's)

<b>Managing Agency:</b> 841 : DEPARTMENT OF TRANSPORTATION
<b>Project Id:</b> HWR920
<b>Project Description:</b> Huguenot Park N Ride

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:**

**Borough:** RICHMOND

**Budget Lines:** HW-0001R

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$0	\$500	\$500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2018	Jan 2019	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2019	Jul 2019	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2019	Oct 2019	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2019	Feb 2020	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2020	Jun 2020	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2020	Oct 2020	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2020	Jan 2021	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

HUGUENOT PARK N RIDE

(\$ in 000's)

<b>Managing Agency:</b> 841 : DEPARTMENT OF TRANSPORTATION
<b>Project Id:</b> HWR921
<b>Project Description:</b> Mid Island Blue Belt Street Reconstruction

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0988

**Original Budget:** \$24,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$24,000	\$0	\$24,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2024	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

MID ISLAND BLUE BELT STREET RECONSTRUCTION

**Scope Summary:**

MID ISLAND BLUE BELT STREET RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** HWSCD50  
**Project Description:** Sidewalk Construction in Council District 50

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-D104

**Original Budget:** \$3,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$3,000	\$0	\$3,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2021	Sep 2021
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2021	Jan 2022
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2022	Jul 2022
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2022	Oct 2022
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2022	Feb 2023
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2023	Jun 2023
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2023	Oct 2023
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2024	Mar 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2024	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

SIDEWALK CONSTRUCTION/RECONSTRUCTION IN COUNCIL DISTRICT 50

**Scope Summary:**

SIDEWALK CONSTRUCTION/RECONSTRUCTION IN COUNCIL DISTRICT 50

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** ITSKOREAN  
**Project Description:** Intelligent Transportation Systems on Korean Vet Pky X501.65

**Ten-Year Plan Category:** SIGNAL INSTALLATION AND COMPUTERIZATION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** TF-0001

**Original Budget:** \$2,069

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$302	\$0	\$112	\$0	\$0	\$0	\$0	\$414
Non-City	\$1,209	\$0	\$446	\$0	\$0	\$0	\$0	\$1,655

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2018	Jun 2018	Jun 2019	Jun 2019
CONSTRUCTION START	Jul 2018	Aug 2018	Jul 2019	Aug 2019
CONSTRUCTION COMPLETION	Aug 2018	Mar 2020	Aug 2019	Mar 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

PIN X501.65 IMPLEMENTING AN ITS SYSTEM (SMART ZONES) ALONG THE KOREANWAR VETERANS  
 PKWY/RICHMOND AVE

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** SANDRF09  
**Project Description:** FMF Emergency Generator Installation

**Ten-Year Plan Category:** FERRY MAINTENANCE FACILITY CONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0026

**Original Budget:** \$1,131

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$363	\$51	\$32	\$0	\$0	\$0	\$0	\$446
Non-City	\$1,244	\$456	\$63	\$0	\$0	\$0	\$0	\$1,763

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Sep 2016	Jul 2018	Sep 2018
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Sep 2018	Jan 2019
FINAL DESIGN	Jan 2017	Jul 2017	Jan 2019	Jul 2019
BID AWARD AND REGISTER CONTRCT	Jul 2017	Oct 2017	Jan 2019	Apr 2019
CONSTRUCTION TO 25%	Oct 2017	Feb 2018	Apr 2019	Aug 2019
CONSTRUCTION TO 50%	Feb 2018	Jun 2018	Aug 2019	Dec 2019
CONSTRUCTION TO 75%	Jun 2018	Oct 2018	Dec 2019	Apr 2020
ORIGINAL EQUIP & FURNISHING	Oct 2018	Jan 2019	Apr 2020	Jul 2020
SUBSTANTIAL COMPLETION	Jan 2019	Mar 2019	Jul 2020	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2019	Apr 2019	Sep 2020	Oct 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

INSTALLATION OF EMERGENCY GENERATOR AT FMF

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** SANDSIFMF  
**Project Description:** SIF FACILITIES RESTORATION & REPLACEMENT - HURRICANE SANDY

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$1,541

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$130	\$0	\$0	\$0	\$53	\$275	\$0	\$458
Non-City	\$479	\$0	\$0	\$0	\$474	\$2,482	\$0	\$3,435

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Jun 2014	Jun 2019	Jun 2020
DESIGN START	Jun 2014	Jun 2016	Jun 2020	Jun 2022
CONSTRUCTION START	Jun 2016	Jun 2018	Jun 2022	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

SIF FACILITIES RESTORATION & REPLACEMENT - HURRICANE SANDY

**Scope Summary:**

SIF FACILITIES RESTORATION & REPLACEMENT - HURRICANE SANDY

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** STGTELPAN  
**Project Description:** St. George Terminal Electrical Panel Upgrade

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$1,300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$615	\$0	\$0	\$0	\$0	\$694	\$0	\$1,309
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	May 2017	Jun 2017	May 2018
DESIGN START	Jun 2017	May 2019	Jun 2018	May 2020
CONSTRUCTION START	Jun 2019	May 2021	May 2020	May 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

STG TERMINAL ELEC PANEL UPGRADE

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** STGTROOF  
**Project Description:** Reconstruction of St.George Terminal Roof

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$4,400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$515	\$0	\$6,459	\$0	\$0	\$0	\$0	\$6,974
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	May 2017	Jun 2016	May 2017
DESIGN START	Jun 2017	May 2019	Jun 2017	May 2019
CONSTRUCTION START	Jun 2019	May 2021	Jun 2019	May 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

RECON OF ST GEORGE TERMINAL ROOF



(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** STGWIRERP  
**Project Description:** ST. GEORGE FERRY SLIPS WIRE ROPES, X823.66

**Ten-Year Plan Category:** RECONSTRUCTION OF FERRY TERMINAL FACILITIES

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** FA-0021

**Original Budget:** \$2,750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,263	\$520	\$0	\$0	\$0	\$0	\$150	\$1,933
Non-City	\$2,497	\$2,079	\$0	\$0	\$0	\$0	\$600	\$5,176

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Jun 2015	Jun 2017	Jun 2018
DESIGN START	Jun 2015	Jun 2017	Jun 2018	Jun 2019
CONSTRUCTION START	Jun 2017	Jun 2019	Jun 2019	Jun 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

ST. GEORGE FERRY SLIPS WIRE ROPES

**Scope Summary:**

ST. GEORGE FERRY SLIPS WIRE ROPES

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** TFD503-07  
**Project Description:** GREAT KILLS MUNICIPAL PARKING LOT LIGHTING

**Ten-Year Plan Category:** INSTALLATION OF LAMPPOSTS AND LUMINAIRES

**Community Boards Served:** 500 502 503

**Borough:** RICHMOND

**Budget Lines:** TF-D503

**Original Budget:** \$60

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$60	\$0	\$0	\$0	\$0	\$60
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	May 2005	May 2005	May 2019	May 2019
CONSTRUCTION START	May 2005	Jun 2005	May 2019	Jun 2019
CONSTRUCTION COMPLETION	Jun 2005	Jan 2007	Jun 2019	Jan 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

TRAFFIC CONTROL ISLAND

**Scope Summary:**

TRAFFIC CONTROL ISLAND

(\$ in 000's)

**Managing Agency:** 841 : DEPARTMENT OF TRANSPORTATION  
**Project Id:** TFR0103  
**Project Description:** Smart Lights-various locations Staten Island

**Ten-Year Plan Category:** SIGNAL INSTALLATION AND COMPUTERIZATION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** TF-0001

**Original Budget:** \$850

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$888	\$0	\$186	\$186	\$0	\$0	\$0	\$1,260
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
BID AWARD AND REGISTER CONTRCT	Jun 2013	Jun 2013	Jun 2020	Jun 2020
CONSTRUCTION START	Jul 2013	Aug 2013	Jul 2020	Aug 2020
CONSTRUCTION COMPLETION	Aug 2013	Mar 2015	Aug 2020	Mar 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

SMART LIGHTS-VARIOUS LOCATION STATEN ISLAND

**Scope Summary:**

TO PURCHASE AND TO INSTALL SMART LIGHTS AT VARIOUS INTERSECTIONS ON STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** HWPLZ001R  
**Project Description:** Van Name/Van Pelt Plaza

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** P-0245R HW-1684

**Original Budget:** \$2,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$4,638	\$325	\$0	\$0	\$0	\$0	\$0	\$4,963
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Sep 2014	Jun 2014	Sep 2014
PRELIMINARY DESIGN	Sep 2014	Jan 2015	Sep 2014	Jan 2015
FINAL DESIGN	Jan 2015	Jul 2015	Jan 2015	Jul 2015
BID AWARD AND REGISTER CONTRCT	Jul 2015	Oct 2015	Jul 2015	Oct 2015
CONSTRUCTION TO 25%	Oct 2015	Feb 2016	Oct 2015	Feb 2016
CONSTRUCTION TO 50%	Feb 2016	Jun 2016	Feb 2016	Jun 2016
CONSTRUCTION TO 75%	Jun 2016	Oct 2016	Jun 2016	Oct 2016
ORIGINAL EQUIP & FURNISHING	Oct 2016	Jan 2017	Oct 2016	Jan 2017
SUBSTANTIAL COMPLETION	Jan 2017	Mar 2017	Jan 2017	Mar 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Apr 2017	Mar 2017	Apr 2017

**Explanation for Delay:**

**Project Location:**

VAN NAME/VAN PELT

**Scope Summary:**

VAN NAME/VAN PELT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** NDF-VHALL  
**Project Description:** NDF-Village Hall Roof

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** ED-0384

**Original Budget:** \$5,700

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$5,700	\$0	\$0	\$0	\$5,700
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2024	Sep 2022	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2024	Sep 2025	Sep 2024	Sep 2025

**Explanation for Delay:**

**Project Location:**

CANAL STREET, WATER STREET, BAY STREET.

**Scope Summary:**

BAY STREET REZONING -TAPPAN VILLAGE HALL

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-500RINK  
**Project Description:** Recon condenser at WW2 Memorial Rink, SI R005-119M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$550	\$0	\$0	\$0	\$0	\$0	\$550
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

MEMORIAL RINK IN STATEN ISLAND

**Scope Summary:**

RECONSTRUCTION OF THE RINK CONDENSERS AT THE WW2 MEMORIAL RINK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-501ALAS  
**Project Description:** Alice Austen House-Landscape & Site Impr. R117-

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020

**Original Budget:** \$750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$74	\$90	\$1,109	\$0	\$0	\$0	\$0	\$1,273
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Sep 2015
DESIGN	Sep 2015	Dec 2015	Sep 2015	Dec 2015
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Dec 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2016	Mar 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Mar 2017	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

ALICE AUSTEN HOUSE-LANDSCAPE & SITE IMPR.

**Scope Summary:**

ALICE AUSTEN HOUSE-LANDSCAPE & SITE IMPR.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-501ALIC  
**Project Description:** Alice Austen House-Exterior Lighting & Security System

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$175

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$374	\$0	\$0	\$94	\$0	\$0	\$0	\$468
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2007	Sep 2007	Jul 2007	Sep 2007
DESIGN	Sep 2007	Dec 2007	Mar 2009	Jun 2009
BID/ REGISTER CONTRACT	Dec 2007	Mar 2008	Dec 2007	Mar 2008
CONSTRUCTION	Mar 2008	Mar 2009	Mar 2008	Mar 2009
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2009	Mar 2010	Mar 2009	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

SI

**Scope Summary:**

ALICE AUSTIN LANDSCAPE RESTORATION R117-



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-501CLEX  
**Project Description:** Clove Lakes Pk-Adult Exercise Equipment

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020

**Original Budget:** \$700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$91	\$459	\$41	\$0	\$0	\$0	\$0	\$591
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

CLOVE LAKES PK-ADULT EXERCISE EQUIPMENT

**Scope Summary:**

CLOVE LAKES PK-ADULT EXERCISE EQUIPMENT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-501FABB  
**Project Description:** Faber & Lyons Pools -Boiler & Heater Replacement RG-714M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1250

**Original Budget:** \$1,780

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$2,550	\$0	\$0	\$148	\$0	\$0	\$0	\$2,698
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Apr 2014
DESIGN	Sep 2013	Dec 2013	Apr 2014	Jun 2015
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Jun 2015	Sep 2015
CONSTRUCTION	Mar 2014	Mar 2015	Sep 2015	Sep 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Sep 2017	Sep 2018

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

FABER PARK, STATEN ISLAND

**Scope Summary:**

BOILER REPLACEMENT AND HOT WATER HEATER AND ACCESSORIES

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-501FABL  
**Project Description:** Faber Park-Install of active recreation, lighting-R008-117M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018 P-D020

**Original Budget:** \$5,405

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$5,842	\$1,145	\$0	\$0	\$0	\$0	\$0	\$6,987
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

FABER PARK, STATEN ISLAND

**Scope Summary:**

FABER PARK -INSTALLATION OF ACTIVE RECREATION, LIGHTING

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-501FPFA  
**Project Description:** Faber Park Rec. Center: Fire Alarm Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** P-0506

**Original Budget:** \$272

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$272	\$0	\$0	\$0	\$0	\$0	\$272
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2025	Sep 2022	Sep 2025
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2025	Sep 2027	Sep 2025	Sep 2027

**Explanation for Delay:**

**Project Location:**

2175 RICHMOND TERRACE, STATEN ISLAND, NY 10301

**Scope Summary:**

FIRE ALARM RECONSTRUCTION AT FABER PARK REC. CENTER.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-501GREE  
**Project Description:** S I GREENBELT/AMUNDSEN TRAIL BIKE PATHS / RG-898

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 502 503

**Borough:** RICHMOND

**Budget Lines:** P-0245R P-C020

**Original Budget:** \$1,825

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$329	\$-45	\$0	\$0	\$0	\$0	\$0	\$284
Non-City	\$219	\$133	\$0	\$0	\$0	\$0	\$0	\$352

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 1997	Feb 1998	Dec 1997	Feb 2006
DESIGN	May 1998	Feb 2000	May 1998	Dec 2007
BID/ REGISTER CONTRACT	May 2000	Jun 2001	Dec 2007	May 2008
CONSTRUCTION	Jun 2001	Dec 2002	Jul 2008	Apr 2009
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2002	Dec 2003	Apr 2009	Dec 2017

**Explanation for Delay:**

PROJECT DELAYED PENDING APPROVAL OF NECESSARY PERMITS

**Project Location:**

STATEN ISLAND EXPRESSWAY TO PAGE AVE.

**Scope Summary:**

CONSTRUCT A BICYCLE PATH FROM G.N.R.A. TO GREENBELT TO INCLUDE NEW PACURBS, TIMBER BARRIER RAILS, WOODEN BOLLARDS, GALVANIZED STEEL GUARDRAAGE, PLANTING, PATHWAY SIGNAGE, TRAIL HEADS, FLAGPOLE, AND ANIMAL ART.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-501LLCS  
**Project Description:** Luis Lopez Park Modular Comfort Station Construction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0505

**Original Budget:** \$2,396

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$470	\$0	\$0	\$0	\$1,876	\$0	\$2,346
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

LUIS LOPEZ PARK MODULAR COMFORT STATION CONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-501LPFA  
**Project Description:** Lyons Pool Rec. Center: Fire Alarm Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** P-0506

**Original Budget:** \$299

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$299	\$0	\$0	\$0	\$0	\$0	\$299
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2025	Sep 2022	Sep 2025
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2025	Sep 2027	Sep 2025	Sep 2027

**Explanation for Delay:**

**Project Location:**

6 VICTORY BLVD STATEN ISLAND, NY 10301

**Scope Summary:**

FIRE ALARM RECONSTRUCTION AT LYONS POOL REC. CENTER

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-501MAR2  
**Project Description:** MARINERS MARSH

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** P-D020

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$59	\$0	\$0	\$0	\$0	\$200	\$0	\$259
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2010	Sep 2010	Jul 2010	Sep 2010
DESIGN	Sep 2010	Dec 2010	Sep 2010	Dec 2010
BID/ REGISTER CONTRACT	Dec 2010	Mar 2011	Dec 2010	Mar 2011
CONSTRUCTION	Mar 2011	Mar 2012	Mar 2011	Mar 2012
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2012	Mar 2013	Mar 2012	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

MARINERS MARSH

**Scope Summary:**

MARINERS MARSH-PHASE ?



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-501NAPL  
**Project Description:** Naples Plgr-Reconstruction R073-119M

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020

**Original Budget:** \$49

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$157	\$0	\$2,883	\$232	\$0	\$0	\$0	\$3,272
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

NAPLE PLGR-NETTING SI

**Scope Summary:**

NAPLE PLGR-NETTING

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-501WEPE  
**Project Description:** WesterleighPk-Play Equipment

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020

**Original Budget:** \$70

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$10	\$0	\$0	\$0	\$0	\$50	\$0	\$60
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

WESTERLEIGHPK-SI

**Scope Summary:**

WESTERLEIGHPK-PLAY EQUIPMENT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-501WPFE  
**Project Description:** Walker Pk-Fence Repair/ReplacementRP

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020

**Original Budget:** \$232

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$30	\$0	\$0	\$0	\$0	\$166	\$0	\$196
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

WALKER PK-FENCE REPAIR/REPLACEMENT

**Scope Summary:**

WALKER PK-FENCE REPAIR/REPLACEMENT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-502CTPK  
**Project Description:** MIDLAND BEACH PROMENADE ENTRY PLAZA & PARKING LT R046-107MA2

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** HW-R005

**Original Budget:** \$5,643

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$6,963	\$0	\$121	\$0	\$0	\$0	\$0	\$7,084
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Sep 2006	Jul 2006	Mar 2008
DESIGN	Sep 2006	Dec 2006	Mar 2008	Jan 2011
BID/ REGISTER CONTRACT	Dec 2006	Mar 2007	Jan 2011	Jan 2011
CONSTRUCTION	Mar 2007	Mar 2008	Jan 2011	Jan 2011
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2008	Mar 2009	Jan 2011	Mar 2018

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

TO CONSTRUCT A CHILDRENS THEME PK NEAR THE SOUTH BEACH BOARDWALK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-502GBFA  
**Project Description:** Greenbelt Rec. Center: Fire Alarm Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** P-0506

**Original Budget:** \$305

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$305	\$0	\$0	\$0	\$0	\$0	\$305
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2025	Sep 2022	Sep 2025
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2025	Sep 2027	Sep 2025	Sep 2027

**Explanation for Delay:**

**Project Location:**

501 BRIELLE AVENUE, STATEN ISLAND, NEW YORK 10314

**Scope Summary:**

FIRE ALARM RECONSTRUCTION AT GREENBELT REC. CENTER

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-502NDPK  
**Project Description:** New Dorp Center Kitchen Recon. (R016-214MA)

**Ten-Year Plan Category:** BEACHES AND BOARDWALKS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020 P-R245 P-1018

**Original Budget:** \$989

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$356	\$147	\$0	\$487	\$0	\$0	\$0	\$990
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Mar 2021	Sep 2019	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Mar 2022	Mar 2021	Mar 2022

**Explanation for Delay:**

**Project Location:**

SI

**Scope Summary:**

NEW DORP BEACH (126 CEDAR GROVE AVE) KITCHEN RC

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-503BFDS  
**Project Description:** Ballfields in Dugan & Schmul parks

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020

**Original Budget:** \$1,920

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,541	\$0	\$0	\$77	\$0	\$0	\$0	\$1,618
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
DESIGN	Sep 2014	Dec 2014	Sep 2014	Dec 2014
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Apr 2015	Jan 2016
CONSTRUCTION	Mar 2015	Mar 2016	Mar 2016	Jun 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Jun 2017	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

DUGAN AND SCHMUL PARKS

**Scope Summary:**

R/C OF BALLFIELDS IN DUGAN & SCHMUL PARKS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-503CHP1  
**Project Description:** Conference House Park Pavilion R006-213M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500 503

**Borough:** RICHMOND

**Budget Lines:** P-0245R

**Original Budget:** \$2,750

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$6,033	\$530	\$0	\$481	\$0	\$0	\$0	\$7,044
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Sep 2012
DESIGN	Sep 2012	Dec 2012	Sep 2012	Dec 2012
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	Dec 2012	Mar 2013
CONSTRUCTION	Mar 2013	Mar 2014	Mar 2013	Mar 2014
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	Mar 2014	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

CONFERENCE HOUSE PK PAVILION

**Scope Summary:**

CONFERENCE HOUSE PK PAVILION



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-503CHPV  
**Project Description:** Conference House Park Pavilion

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500 503

**Borough:** RICHMOND

**Budget Lines:** P-D020

**Original Budget:** \$765

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$131	\$0	\$0	\$0	\$104	\$0	\$0	\$235
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2012	Sep 2012	Jul 2012	Jul 2012
DESIGN	Sep 2012	Dec 2012	Jul 2012	Aug 2012
BID/ REGISTER CONTRACT	Dec 2012	Mar 2013	Aug 2012	Nov 2012
CONSTRUCTION	Mar 2013	Mar 2014	Aug 2012	Sep 2012
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Mar 2015	Sep 2012	Dec 2019

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CONFERENCE HOUSE PARK PAVILION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-503CRBP  
**Project Description:** CONSTR OF CRESCENT BEACH PARK

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500 503

**Borough:** RICHMOND

**Budget Lines:** P-D020 P-1018

**Original Budget:** \$1,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$2,565	\$189	\$0	\$71	\$0	\$0	\$0	\$2,825
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2008	Sep 2008	Jul 2008	Jun 2011
DESIGN	Sep 2008	Dec 2008	Jun 2011	Sep 2011
BID/ REGISTER CONTRACT	Dec 2008	Mar 2009	Sep 2011	Dec 2011
CONSTRUCTION	Mar 2009	Mar 2010	Dec 2011	Dec 2012
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2010	Mar 2011	Dec 2012	Nov 2018

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

CRESCENT BEACH PARK, BOROUGH OF S.I.

**Scope Summary:**

CONSTRUCTION OF NEW PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-503DUPL  
**Project Description:** DUGAN PLAYGROUND R/C R026-

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020 P-0245R

**Original Budget:** \$3,732

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$125	\$56	\$0	\$3,676	\$0	\$0	\$0	\$3,857
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2020	Dec 2018	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2023	Sep 2021	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

DUGAN PLAYGROUND R/C R026-

**Scope Summary:**

DUGAN PLAYGROUND R/C R026-

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-503GCPL  
**Project Description:** Greencroft Plgr- R/C of Comfort Station R089-115M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500 503

**Borough:** RICHMOND

**Budget Lines:** P-D020 P-R245

**Original Budget:** \$3,102

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$446	\$2,990	\$0	\$0	\$0	\$0	\$0	\$3,436
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	May 2015
DESIGN	Sep 2013	Dec 2013	May 2015	Aug 2017
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Aug 2017	Nov 2017
CONSTRUCTION	Mar 2014	Mar 2015	Nov 2017	Nov 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Nov 2018	Nov 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

GREENCROFT PLAYGROUND , BROOKLYN

**Scope Summary:**

RECONSTRUCTION OF THE COMFORT STATION AT GREENCROFT PLAYGROUND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-503HUG  
**Project Description:** HUGEUNOT PONDS PARK EXPANSION

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500 503

**Borough:** RICHMOND

**Budget Lines:** P-D020

**Original Budget:** \$350

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$153	\$0	\$153
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2009	Sep 2009	Jul 2009	Sep 2009
DESIGN	Sep 2009	Dec 2009	Sep 2009	Dec 2009
BID/ REGISTER CONTRACT	Dec 2009	Mar 2010	Dec 2009	Mar 2010
CONSTRUCTION	Mar 2010	Mar 2011	Mar 2010	Mar 2011
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2011	Mar 2012	Mar 2011	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

BILLIOU & COMELY STS B/W HUGENOT & KINGDOM AVES

**Scope Summary:**

HUGEUNOT PONDS PARK EXPANSION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-503SNCS  
**Project Description:** Seaside Nature Pk CS construction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500 503

**Borough:** RICHMOND

**Budget Lines:** P-D020 P-0505

**Original Budget:** \$1,207

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$91	\$0	\$0	\$6,765	\$0	\$0	\$0	\$6,856
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2017
DESIGN	Sep 2013	Dec 2013	Sep 2017	Dec 2017
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Dec 2017	Mar 2018
CONSTRUCTION	Mar 2014	Mar 2015	Mar 2018	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Mar 2019	Mar 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

SEASIDE NATURE PARK, SI

**Scope Summary:**

THE CONSTRUCTION OF A NEW COMFORT STATION AT SEASIDE NATURE PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-503TOTT  
**Project Description:** Tottenville Shoreline Protection - Staten Island

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** PU-0100 PU-0200

**Original Budget:** \$19,225

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$100	\$0	\$19,200	\$0	\$0	\$0	\$0	\$19,300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Mar 2020	Dec 2018	Mar 2020
BID/ REGISTER CONTRACT	Mar 2020	Dec 2020	Mar 2020	Dec 2020
CONSTRUCTION	Dec 2020	Dec 2022	Dec 2020	Dec 2022
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2022	Dec 2023	Dec 2022	Dec 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TOTTENVILLE SHORELINE PROTECTION - MANHATTAN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5ALTARF  
**Project Description:** Recon of Roofing systems at Altamont

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1249

**Original Budget:** \$302

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$262	\$0	\$0	\$0	\$0	\$0	\$262
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

STATEN ISLAND

**Scope Summary:**

RECON OF ROOFING SYSTEMS AT ALTAMONT



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5ANCH01  
**Project Description:** Anchor Park Site - South Pk Fresh kills DESIGN

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018 P-1321

**Original Budget:** \$4,492

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$3,842	\$0	\$22	\$1,100	\$0	\$0	\$0	\$4,964
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2019
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2021	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

SOUTH PK FRESH KILLS

**Scope Summary:**

ANCHOR PARK SITE - SOUTH PK FRESH KILLS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5ANCH02  
**Project Description:** Anchor Park Site - South Pk Construction /Fresh kills

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1321

**Original Budget:** \$27,000

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2020	2021	2022	2023	2024			
City	\$0	\$0	\$0	\$27,000	\$0	\$0	\$0	\$27,000	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2024	Sep 2022	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2024	Sep 2025	Sep 2024	Sep 2025

**Explanation for Delay:**

**Project Location:**

ANCHOR PARK SITE - SOUTH PK CONSTRUCTION /FRESH KILLS

**Scope Summary:**

ANCHOR PARK SITE - SOUTH PK CONSTRUCTION /FRESH KILLS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5ANCH03  
**Project Description:** Anchor Park Site - South Pk CS /Fresh kills

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1321

**Original Budget:** \$5,200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$5,200	\$0	\$0	\$0	\$5,200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2021	Dec 2019	Dec 2021
BID/ REGISTER CONTRACT	Dec 2021	Sep 2022	Dec 2021	Sep 2022
CONSTRUCTION	Sep 2022	Sep 2024	Sep 2022	Sep 2024
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2024	Sep 2025	Sep 2024	Sep 2025

**Explanation for Delay:**

**Project Location:**

ANCHOR PARK SITE - SOUTH PK CS /FRESH KILLS

**Scope Summary:**

ANCHOR PARK SITE - SOUTH PK CS /FRESH KILLS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5ARDTR  
**Project Description:** Arden Heights Wood -Trails & Parking

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-R245 P-0245R

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$326	\$1,692	\$0	\$0	\$0	\$0	\$0	\$2,018
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

ARDEN HEIGHTS WOOD -TRAILS & PARKING, SI

**Scope Summary:**

ARDEN HEIGHTS WOOD -TRAILS & PARKING

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5BBPAV  
**Project Description:** Multisite SI-Basketball Cours paving R

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020 P-R245 P-0245R

**Original Budget:** \$555

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$101	\$2,601	\$237	\$0	\$0	\$0	\$0	\$2,939
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Jun 2019	Dec 2017	Jun 2019
BID/ REGISTER CONTRACT	Jun 2019	Mar 2020	Jun 2019	Mar 2020
CONSTRUCTION	Mar 2020	Sep 2021	Mar 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

MULTISITE SI-BASKETBALL COURS PAVING

**Scope Summary:**

MULTISITE SI-BASKETBALL COURS PAVING

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5BEDFGR  
**Project Description:** Bedford Green-Passive landscape

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$200	\$0	\$200
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Jun 2018	Dec 2016	Jun 2018
BID/ REGISTER CONTRACT	Jun 2018	Mar 2019	Jun 2018	Mar 2019
CONSTRUCTION	Mar 2019	Sep 2020	Mar 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

BEDFORD GREEN-PASSIVE LANDSCAPE

**Scope Summary:**

BEDFORD GREEN-PASSIVE LANDSCAPE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5BLOOJF  
**Project Description:** Bloomingdale Park Junior Fields Installation

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020 P-R245

**Original Budget:** \$4,625

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$4,294	\$1,605	\$0	\$0	\$0	\$0	\$0	\$5,899
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Sep 2015
DESIGN	Sep 2015	Dec 2015	Sep 2015	Dec 2015
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Dec 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2016	Mar 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Mar 2017	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

BLOOMINGDALE PARK - INSTALLATION OF JUNIOR FIELDS: REMOVE EXISTING SOFTBALL FIELD AND REPLACE WITH TWO SYNTHETIC TURF JUNIOR FIELDS. 1150 CLOVE ROAD, STATEN ISLAND 10301

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5BLUHNC  
**Project Description:** Blue Heron Nature Center HVAC System Retrofit R119-119M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0505 PU-0025

**Original Budget:** \$69

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$31	\$22	\$0	\$0	\$0	\$0	\$53
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

STATEN ISLAND

**Scope Summary:**

BLUE HERON NATURE CENTER HVAC SYSTEM RETROFIT



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5BUNBCH  
**Project Description:** Buono Beach-Reconstruction of Fountain

**Ten-Year Plan Category:** BEACHES AND BOARDWALKS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$131

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$131	\$0	\$0	\$0	\$0	\$0	\$131
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2020	Dec 2018	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2023	Sep 2021	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

BUONO BEACH-RECONSTRUCTION OF FOUNTAIN

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5BWRECO  
**Project Description:** STATEN ISLAND BOARDWALK RC

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0935

**Original Budget:** \$19,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$402	\$0	\$0	\$402
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2016	Sep 2016
DESIGN	Sep 2013	Dec 2013	Sep 2016	Sep 2017
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Sep 2017	Jun 2018
CONSTRUCTION	Mar 2014	Mar 2015	Jun 2018	Jun 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Jun 2019	May 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

\$693K TO P-401RAV2.....\$357K (P-0935) TO P-101PULP...TRANS \$55K TO P-407CPSC..TRF \$124K TO P-304DWIT..TRF \$2,075K TO P-112WKFD..TRF \$1,918K TO P-1EDENPG...TRF \$600K TO P-10CPB5...TRF \$602K TO P-311MGLL

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5CARLPK  
**Project Description:** Carlton Park & Ida Court--Basketball Courts and Field

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** P-R245 P-D020 P-1018

**Original Budget:** \$338

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$2,401	\$84	\$0	\$226	\$0	\$0	\$0	\$2,711
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Jan 2016
DESIGN	Sep 2015	Dec 2015	Jan 2016	May 2017
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Aug 2017	Dec 2017
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2018	Dec 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Dec 2018	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

CARLTON PARK REHABILITATION: BASKETBALL COURTS AND FIELD

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5CHARCS  
**Project Description:** Fairview Park - Cons. Comfort Station

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** P-D020 P-R245

**Original Budget:** \$3,954

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$3,247	\$318	\$0	\$0	\$0	\$0	\$0	\$3,565
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Mar 2021	Sep 2019	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Mar 2022	Mar 2021	Mar 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FAIRVIEW PARK COMFORT STATION RECON

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5CHARLS  
**Project Description:** Fairview Park Landscape Construction

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** P-R245 P-0245R P-D020

**Original Budget:** \$12,299

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$8,485	\$630	\$0	\$2,507	\$0	\$0	\$0	\$11,622
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FAIRVIEW PARK LANDSCAPE CONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5CLAWS  
**Project Description:** RENOVATION OF CLAWSON PLAYGROUND

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** P-R245 P-D020 P-0245R

**Original Budget:** \$1,900

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$318	\$2,732	\$0	\$0	\$0	\$0	\$0	\$3,050
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Jun 2018	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Jun 2018	Mar 2019	Dec 2017	Sep 2018
CONSTRUCTION	Mar 2019	Sep 2020	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

ADELAIDE AVE., CLAWSON ST.

**Scope Summary:**

PARKS - CLAWSON PLAYGROUND RENOVATION: RENOVATION OF CLAWSON PLAYGROUND; 1150 CLOVE ROAD, STATEN ISLAND 10301

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5CLVCHL  
**Project Description:** Recon chiller slab & header at Cloves Lake Park

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1250

**Original Budget:** \$1,656

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$1,300	\$0	\$0	\$0	\$0	\$1,300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

CITYWIDE

**Scope Summary:**

RECON CHILLER SLAB & HEADER AT CLOVES LAKE PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5CLVLKP  
**Project Description:** Clove Lakes Park

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$1,500	\$0	\$0	\$0	\$1,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

CLOVE LAKES PARK, STATEN ISLAND

**Scope Summary:**

CLOVE LAKES PARK



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5CPIB12  
**Project Description:** CPI PH1- SI COMFORT STATIONS -BUNDLE 3 RG-216MA

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$9,676

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$8,094	\$133	\$0	\$1,448	\$0	\$0	\$0	\$9,675
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

CPI - SI COMFORT STATIONS -BUNDLE 3 RG-216M

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5CPIBN6  
**Project Description:** CPI - SI Comfort Stations-Bundle 2 RG-515M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$8,076

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$3,889	\$0	\$0	\$73	\$0	\$0	\$0	\$3,962
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Sep 2015
DESIGN	Sep 2015	Dec 2015	Sep 2015	Dec 2015
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Dec 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2016	Mar 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Mar 2017	Mar 2018

**Explanation for Delay:**

**Project Location:**

CPI-SI COMFORT STATIONS-BUNDLE 6

**Scope Summary:**

CPI-SI COMFORT STATIONS-BUNDLE 2

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5CPIMDP  
**Project Description:** CPI PH1- McDonald Playground reconstruction

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$4,490

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$5,798	\$0	\$0	\$100	\$0	\$0	\$0	\$5,898
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Jan 2015
DESIGN	Sep 2014	Dec 2014	Jan 2015	Jan 2016
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Mar 2016	Sep 2016
CONSTRUCTION	Mar 2015	Mar 2016	Oct 2016	Apr 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Apr 2018	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

STATEN ISLAND CPI-MCDONALD PLAYGROUND

**Scope Summary:**

CPI-MCDONALD PLAYGROUND RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5CPIMH  
**Project Description:** CPI PH2 - Mariner's Harbor Playground-reconstruction R

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018 P-D020

**Original Budget:** \$2,258

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$443	\$3,303	\$355	\$0	\$0	\$0	\$0	\$4,101
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

CPI PH - MARINER'S HARBOR PLAYGROUND-RECONSTRUCTION

**Scope Summary:**

CPI PH2 - MARINER'S HARBOR PLAYGROUND-RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5CPISTP  
**Project Description:** CPI PH2 - Stapleton Playground-reconstruction R

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WP-0169 P-1018 P-D020

**Original Budget:** \$11,076

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$9,601	\$1,866	\$0	\$0	\$0	\$0	\$0	\$11,467
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Jun 2018	Dec 2016	Jun 2018
BID/ REGISTER CONTRACT	Jun 2018	Mar 2019	Jun 2018	Mar 2019
CONSTRUCTION	Mar 2019	Sep 2020	Mar 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

CPI - STAPLETON PLAYGROUND-RECONSTRUCTION

**Scope Summary:**

CPI - STAPLETON PLAYGROUND-RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5DEERFE  
**Project Description:** SI-Deer Exclusion Fence Installation

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0822

**Original Budget:** \$290

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$290	\$0	\$0	\$0	\$0	\$0	\$290
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

SI-DEER EXCLUSION FENCE INSTALLATION

**Scope Summary:**

SI-DEER EXCLUSION FENCE INSTALLATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5DONGAN  
**Project Description:** Dongan Plgr-reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020

**Original Budget:** \$3,875

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$3,500	\$0	\$0	\$0	\$0	\$3,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

DONGAN PLGR-RECONSTRUCTION, SI

**Scope Summary:**

DONGAN PLGR-RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5FABBAS  
**Project Description:** Faber Park -Remove Equipment & Install Basketball Court

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020

**Original Budget:** \$700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$220	\$0	\$0	\$0	\$1,580	\$0	\$1,800
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2020	Dec 2018	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2023	Sep 2021	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

FABER PARK -REMOVE EQUIPMENT & INSTALL BASKETBALL COURT

**Scope Summary:**

FABER PARK -REMOVE EQUIPMENT & INSTALL BASKETBALL COURT



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5FABRWF  
**Project Description:** Faber Park Waterfront

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0501 PU-0200

**Original Budget:** \$1,505

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$50	\$9	\$1,017	\$320	\$27	\$0	\$0	\$1,423
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2019	Dec 2017	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2022	Sep 2020	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FABER PARK WATERFRONT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5FRES10  
**Project Description:** FRESH KILLS OWL HOLLOW FIELDS C/S

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1321

**Original Budget:** \$9,160

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,085	\$0	\$0	\$1,614	\$6,799	\$0	\$0	\$9,498
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Mar 2021	Sep 2019	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Mar 2022	Mar 2021	Mar 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FRESH KILLS OWL HOLLOW FIELDS C/S

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5FRESH  
**Project Description:** Fresh Kills - East Park

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500 503 502

**Borough:** RICHMOND

**Budget Lines:** P-1321

**Original Budget:** \$92,680

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$917	\$0	\$0	\$0	\$0	\$0	\$0	\$917
Non-City	\$0	\$0	\$0	\$590	\$0	\$0	\$0	\$590

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Sep 2006	Jul 2006	Sep 2006
DESIGN	Sep 2006	Dec 2006	Sep 2006	Dec 2006
BID/ REGISTER CONTRACT	Dec 2006	Mar 2007	Dec 2006	Mar 2007
CONSTRUCTION	Mar 2007	Mar 2008	Mar 2007	Mar 2008
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2008	Mar 2009	Mar 2008	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

STATEN ISLAND

**Scope Summary:**

DEVELOP SITE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5FRESH9  
**Project Description:** Fresh Kills - construction of North Park R017-115M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500 502 503

**Borough:** RICHMOND

**Budget Lines:** P-1321

**Original Budget:** \$2,080

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$26,016	\$0	\$0	\$3,739	\$0	\$0	\$0	\$29,755
Non-City	\$1,650	\$0	\$0	\$0	\$0	\$0	\$0	\$1,650

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Sep 2006	Jul 2006	Oct 2012
DESIGN	Sep 2006	Dec 2006	Oct 2012	Jan 2013
BID/ REGISTER CONTRACT	Dec 2006	Mar 2007	Jan 2013	Apr 2013
CONSTRUCTION	Mar 2007	Mar 2008	Apr 2013	Apr 2014
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2008	Mar 2009	Apr 2014	Jan 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

STATEN ISLAND

**Scope Summary:**

NORTH PARK MULTI-USE PATH AND WETLAND RESTORATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5FRESHS  
**Project Description:** Fresh Kills - Springville Greenway bicycle path RG-410M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500 502 503

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$12,250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$3,230	\$0	\$0	\$0	\$0	\$0	\$0	\$3,230
Non-City	\$7,075	\$0	\$0	\$796	\$0	\$0	\$0	\$7,871

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2010	Sep 2010	Jul 2010	Sep 2010
DESIGN	Sep 2010	Dec 2010	Sep 2010	Oct 2012
BID/ REGISTER CONTRACT	Dec 2010	Mar 2011	May 2013	Dec 2013
CONSTRUCTION	Mar 2011	Mar 2012	Jan 2014	Jul 2015
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2012	Mar 2013	Jul 2015	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

SECTION OF FRESH KILLS PARK, BOROUGH OF STATEN ISLAND

**Scope Summary:**

SECTION OF FRESH KILLS PARK, BOROUGH OF STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5GBPATH  
**Project Description:** Greenbelt Perimeter Path R013-112M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500 502

**Borough:** RICHMOND

**Budget Lines:** P-1237

**Original Budget:** \$576

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$332	\$0	\$0	\$0	\$0	\$0	\$0	\$332
Non-City	\$0	\$0	\$0	\$450	\$0	\$0	\$0	\$450

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2011	Sep 2011	Jul 2011	Sep 2011
DESIGN	Sep 2011	Dec 2011	Sep 2011	Dec 2011
BID/ REGISTER CONTRACT	Dec 2011	Mar 2012	Dec 2011	Mar 2012
CONSTRUCTION	Mar 2012	Mar 2013	Mar 2012	Mar 2013
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2013	Mar 2014	Mar 2013	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

GREENBELT PERMITER PATHWAY

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5GBRCTF  
**Project Description:** Greenbelt Rec.Cntr-Constr. of turf field

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020

**Original Budget:** \$5,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$217	\$283	\$5,000	\$0	\$0	\$0	\$5,500
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

GREENBELT REC.CNTR-CONSTR. OF TURF FIELD, SI

**Scope Summary:**

GREENBELT REC.CNTR-CONSTR. OF TURF FIELD

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5GKBIKE  
**Project Description:** GREAT KILLS BICYCLE PATH R016-204MA

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** P-1322

**Original Budget:** \$1,600

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$501	\$0	\$0	\$0	\$0	\$0	\$0	\$501
Non-City	\$1,052	\$0	\$147	\$0	\$0	\$0	\$0	\$1,199

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2006	Sep 2006	Jul 2006	Sep 2006
DESIGN	Sep 2006	Dec 2006	Sep 2006	Dec 2006
BID/ REGISTER CONTRACT	Dec 2006	Mar 2007	Dec 2006	Mar 2007
CONSTRUCTION	Mar 2007	Mar 2008	Mar 2007	Mar 2008
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2008	Mar 2009	Mar 2008	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN HAZARDOUS CONDITION

**Project Location:**

GREAT KILLS PARK, STATEN ISLAND

**Scope Summary:**

CONSTRUCTION OF GREAT KILLS BICYCLE PATH



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5GRNBRC  
**Project Description:** Partial Recon of Greenbelt Rec Ctr in SI R129-119M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0506 P-0505

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$90	\$1,224	\$0	\$0	\$0	\$0	\$0	\$1,314
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

GREENBELT RECREATION CENTER IN SI

**Scope Summary:**

PARTIAL RECONSTRUCTION OF GREENBELT RECREATION CENTER IN SI

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5IRENE  
**Project Description:** IRENE - Wolfe's Pond Park Berm

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$943

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$60	\$4	\$0	\$85	\$0	\$0	\$0	\$149
Non-City	\$606	\$20	\$0	\$0	\$0	\$0	\$0	\$626

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

WOLFE'S POND PARK BERM

**Scope Summary:**

WOLFE'S POND PARK BERM

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5JENNRF  
**Project Description:** Recon of Roofing systems at Jennifer CS

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1249

**Original Budget:** \$72

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$62	\$0	\$0	\$0	\$0	\$0	\$62
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

STATEN ISLAND

**Scope Summary:**

RECON OF ROOFING SYSTEMS AT JENNIFER CS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5LILLOPL  
**Project Description:** Luis LopezPlgr- Play Equipment (R125-118M)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020 P-0245R

**Original Budget:** \$3,360

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$326	\$3,037	\$0	\$0	\$0	\$0	\$0	\$3,363
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

LUIZ LOPEZPLGR- PLAY EQUIPMENT SI

**Scope Summary:**

LUIZ LOPEZPLGR- PLAY EQUIPMENT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5MAPLWD  
**Project Description:** Maple Woods-Passive landscape

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-D020

**Original Budget:** \$200

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$36	\$0	\$0	\$0	\$0	\$200	\$0	\$236
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

MAPLE WOODS-PASSIVE LANDSCAPE

**Scope Summary:**

MAPLE WOODS-PASSIVE LANDSCAPE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5MCARPK  
**Project Description:** Gen. MacArthur Park Baseball Field Renovation

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** P-R245 P-D020 P-1018

**Original Budget:** \$2,620

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$5,719	\$848	\$0	\$0	\$0	\$0	\$0	\$6,567
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Sep 2015
DESIGN	Sep 2015	Dec 2015	Sep 2015	Dec 2015
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Dec 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2016	Mar 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Mar 2017	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

GEN. MACARTHUR PARK BASEBALL FIELD RENOVATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5PKTR21  
**Project Description:** FY21-Park Trees - Stateh Island

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0822

**Original Budget:** \$2,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$2,000	\$0	\$0	\$0	\$0	\$2,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Jun 2020	Dec 2019	Jun 2020
BID/ REGISTER CONTRACT	Jun 2020	Mar 2021	Jun 2020	Mar 2021
CONSTRUCTION	Mar 2021	Sep 2022	Mar 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2024	Sep 2022	Sep 2024
DEVELOP SCOPE	Sep 2024	Mar 2025	Sep 2024	Mar 2025
DESIGN	Mar 2025	Mar 2026	Mar 2025	Mar 2026
BID/ REGISTER CONTRACT	Mar 2026	Dec 2026	Mar 2026	Dec 2026
CONSTRUCTION	Dec 2026	Dec 2027	Dec 2026	Dec 2027
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2027	Dec 2028	Dec 2027	Dec 2028

**Explanation for Delay:**

**Project Location:**

FY21-PARK TREES - STATEH ISLAND

**Scope Summary:**

FY21-PARK TREES - STATEH ISLAND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5PL15A5  
**Project Description:** \$1Contract-Silver Lake Pk Path R/C WO# RG-215M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$989

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$958	\$0	\$0	\$96	\$0	\$0	\$0	\$1,054
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

SILVER LAKE PK PATH R/C WO#5

**Scope Summary:**

\$1CONTRACT-SILVER LAKE PK PATH R/C WO#5



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5PLG15B  
**Project Description:** R/C of parks & plgr in Staten Island RG-315M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$3,537

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$2,573	\$0	\$0	\$683	\$0	\$0	\$0	\$3,256
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2017	Dec 2016	Dec 2017
BID/ REGISTER CONTRACT	Dec 2017	Sep 2018	Dec 2017	Sep 2018
CONSTRUCTION	Sep 2018	Sep 2019	Sep 2018	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2019	Sep 2020	Sep 2019	Sep 2020

**Explanation for Delay:**

**Project Location:**

WOLFE'S POND DOG RUN & BLOOMINGDALE BOCCE COURT-R/C

**Scope Summary:**

WOLFE'S POND DOG RUN & BLOOMINGDALE BOCCE COURT-R/C

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5PNYC08  
**Project Description:** PlaNYC-Ocean Breeze Beach Parking Lot

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$310

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$310	\$0	\$0	\$0	\$310
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

PLANYC-OCEAN BREEZE BEACH PARKING LOT

**Scope Summary:**

PLANYC-OCEAN BREEZE BEACH PARKING LOT

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5PRALCS  
**Project Description:** Prall Playground-Reconstruction of Comfort Station

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0505

**Original Budget:** \$1,790

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2020	2021	2022	2023	2024			
City	\$215	\$24	\$0	\$1,425	\$126	\$0	\$0	\$1,790	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Mar 2022	Sep 2020	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Mar 2023	Mar 2022	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

PRALL PLAYGROUND-RECONSTRUCTION OF COMFORT STATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5PRESPL  
**Project Description:** Prescott Plgr-Creation of Sencory plgr R

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-R245 P-D020

**Original Budget:** \$5,456

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$373	\$3,900	\$100	\$0	\$0	\$0	\$0	\$4,373
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

PRESCOTT PLGR-CREATION OF SENCORY PLGR, SI

**Scope Summary:**

PRESCOTT PLGR-CREATION OF SENCORY PLGR

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5RECSI  
**Project Description:** Recon Greenbelt Rec Ctr in Staten Island

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0506

**Original Budget:** \$965

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$174	\$0	\$0	\$930	\$0	\$0	\$0	\$1,104
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Sep 2015
DESIGN	Sep 2015	Dec 2015	Sep 2015	Dec 2015
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Dec 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2016	Mar 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Mar 2017	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

RECON GREENBELT REC CTR IN STATEN ISLAND

**Scope Summary:**

RECON GREENBELT REC CTR IN STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5REFO20  
**Project Description:** Reforestation FY20 Staten Is

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0822

**Original Budget:** \$1,100

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$1,150	\$0	\$0	\$0	\$0	\$0	\$1,150
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Sep 2019	Dec 2018	Sep 2019
BID/ REGISTER CONTRACT	Sep 2019	Jun 2020	Sep 2019	Jun 2020
CONSTRUCTION	Jun 2020	Dec 2022	Jun 2020	Dec 2022
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2022	Dec 2024	Dec 2022	Dec 2024

**Explanation for Delay:**

**Project Location:**

REFORESTATION FY20 STATEN IS

**Scope Summary:**

REFORESTATION FY20 STATEN IS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5SIPOOL  
**Project Description:** Staten Island Indoor Pool

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0632

**Original Budget:** \$50,000

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$20,000	\$80,000	\$100,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2016	Jan 2017	Aug 2016	Jan 2017
DESIGN	Jan 2017	Jan 2019	Jan 2017	Jan 2019
BID/ REGISTER CONTRACT	Jan 2019	Oct 2019	Jan 2019	Oct 2019
CONSTRUCTION	Oct 2019	Oct 2022	Oct 2019	Oct 2022
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2022	Oct 2024	Oct 2022	Oct 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STATEN ISLAND INDOOR POOL

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5SLVLK1  
**Project Description:** Silver Lake Park

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$1,000

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$1,000	\$0	\$0	\$0	\$1,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

SILVER LAKE PARK, STATEN ISLAND

**Scope Summary:**

SILVER LAKE PARK



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5TPSBF  
**Project Description:** Tappen Park & South Beach Fountain Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$166

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$166	\$0	\$0	\$0	\$0	\$0	\$166
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Jun 2020	Dec 2018	Jun 2020
BID/ REGISTER CONTRACT	Jun 2020	Mar 2021	Jun 2020	Mar 2021
CONSTRUCTION	Mar 2021	Sep 2022	Mar 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TAPPEN PARK & SOUTH BEACH FOUNTAIN RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5TRE18A  
**Project Description:** FY18 Street Trees Staten Island, CB 1-3 RG-

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0822

**Original Budget:** \$1,687

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$2,124	\$799	\$0	\$0	\$0	\$0	\$0	\$2,923
Non-City	\$295	\$0	\$0	\$0	\$0	\$0	\$0	\$295

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Jun 2018	Dec 2017	Jun 2018
BID/ REGISTER CONTRACT	Jun 2018	Mar 2019	Jun 2018	Mar 2019
CONSTRUCTION	Mar 2019	Sep 2020	Mar 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2022	Sep 2020	Sep 2022

**Explanation for Delay:**

**Project Location:**

FY18 STREET TREES STATEN ISLAND, CB 1-3

**Scope Summary:**

FY18 STREET TREES STATEN ISLAND, CB 1-3

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5TRE20A  
**Project Description:** FY20 Street Trees Staten Island, CB 1-3 RG-219M

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0822 SE-0200R P-1018

**Original Budget:** \$1,864

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$236	\$0	\$0	\$0	\$0	\$236
Non-City	\$0	\$0	\$665	\$0	\$0	\$0	\$0	\$665

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Jun 2019	Dec 2018	Jun 2019
BID/ REGISTER CONTRACT	Jun 2019	Mar 2020	Jun 2019	Mar 2020
CONSTRUCTION	Mar 2020	Sep 2021	Mar 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2023	Sep 2021	Sep 2023

**Explanation for Delay:**

**Project Location:**

FY20 STREET TREES STATEN ISLAND, CB 1-3 RG-219M

**Scope Summary:**

FY20 STREET TREES STATEN ISLAND, CB 1-3 RG-219M

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5TRE21A  
**Project Description:** FY21 Street Trees Staten Island, CB 1-3 RG-

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0822 HW-0001R

**Original Budget:** \$400

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$920	\$0	\$0	\$0	\$0	\$920
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Jun 2020	Dec 2019	Jun 2020
BID/ REGISTER CONTRACT	Jun 2020	Mar 2021	Jun 2020	Mar 2021
CONSTRUCTION	Mar 2021	Sep 2022	Mar 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2024	Sep 2022	Sep 2024

**Explanation for Delay:**

**Project Location:**

FY21 STREET TREES STATEN ISLAND, CB 1-3

**Scope Summary:**

FY21 STREET TREES STATEN ISLAND, CB 1-3

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5TRSD19  
**Project Description:** Staten Island-Tree-Damaged Sidewalk R/C

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-R245 P-1331

**Original Budget:** \$1,490

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$1,490	\$851	\$0	\$0	\$0	\$0	\$0	\$2,341
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2022	Sep 2020	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

STATEN ISLAND-TREE-DAMAGED SIDEWALK R/C

**Scope Summary:**

STATEN ISLAND-TREE-DAMAGED SIDEWALK R/C

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5WBRKRF  
**Project Description:** Recon of Roofing systems at Willowbrook

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$321

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$279	\$0	\$0	\$0	\$0	\$0	\$279
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Dec 2020	Dec 2019	Dec 2020
BID/ REGISTER CONTRACT	Dec 2020	Sep 2021	Dec 2020	Sep 2021
CONSTRUCTION	Sep 2021	Sep 2022	Sep 2021	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2023	Sep 2022	Sep 2023

**Explanation for Delay:**

**Project Location:**

STATEN ISLAND

**Scope Summary:**

RECON OF ROOFING SYSTEMS AT WILLOWBROOK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5WHITEP  
**Project Description:** White Plgr-Hillside Slide Construction R012-

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-0245R

**Original Budget:** \$1,236

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$136	\$0	\$0	\$0	\$0	\$0	\$0	\$136
Non-City	\$0	\$0	\$1,000	\$0	\$0	\$0	\$0	\$1,000

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

LYMAN AVE

**Scope Summary:**

WHITE PLGR-HILLSIDE SLIDE CONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-5WPBERM  
**Project Description:** Wolfe's Pond Park Berm

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500 503

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$1,800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$405	\$0	\$0	\$689	\$0	\$0	\$0	\$1,094
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2013
DESIGN	Sep 2013	Dec 2013	Sep 2013	Oct 2015
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Apr 2016	Jun 2017
CONSTRUCTION	Mar 2014	Mar 2015	Oct 2017	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Oct 2019	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED PENDING APPROVAL OF NECESSARY PERMITS

**Project Location:**

**Scope Summary:**

WOLFE'S POND PARK BERM



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** P-6PAVESI  
**Project Description:** Staten Island Pavement Reconstruction (SoGR) RG-120M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$4,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$2,000	\$0	\$2,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2019	Dec 2019	Jul 2019	Dec 2019
DESIGN	Dec 2019	Jun 2021	Dec 2019	Jun 2021
BID/ REGISTER CONTRACT	Jun 2021	Mar 2022	Jun 2021	Mar 2022
CONSTRUCTION	Mar 2022	Sep 2023	Mar 2022	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2024	Sep 2023	Sep 2024

**Explanation for Delay:**

**Project Location:**

STATEN ISLAND

**Scope Summary:**

STATEN ISLAND PAVEMENT RECONSTRUCTION (SOGR)

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** PV510-HLG  
**Project Description:** SIBG -SI BOTANICAL GARDEN Healing Garden R116-506M

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PV-0510

**Original Budget:** \$1,217

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,120	\$0	\$0	\$53	\$0	\$0	\$0	\$1,173
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2008	Sep 2008	Jul 2008	Sep 2008
PRELIMINARY DESIGN	Sep 2008	Jan 2009	Sep 2008	Jan 2009
FINAL DESIGN	Jan 2009	Jul 2009	Jan 2009	Jul 2009
BID AWARD AND REGISTER CONTRCT	Jul 2009	Oct 2009	Jul 2009	Oct 2009
CONSTRUCTION TO 25%	Oct 2009	Feb 2010	Oct 2009	Feb 2010
CONSTRUCTION TO 50%	Feb 2010	Jun 2010	Feb 2010	Jun 2010
CONSTRUCTION TO 75%	Jun 2010	Oct 2010	Jun 2010	Oct 2010
ORIGINAL EQUIP & FURNISHING	Oct 2010	Jan 2011	Oct 2010	Jan 2011
SUBSTANTIAL COMPLETION	Jan 2011	Mar 2011	Jan 2011	Mar 2011
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2011	Apr 2011	Mar 2011	Apr 2011

**Explanation for Delay:**

**Project Location:**

1000 RICHMOND TERRACE, STATEN ISLAND

**Scope Summary:**

DEVELOPMENT OF NEW GARDEN AREA OVERLOOKING THE WETLAND AND NEAR THE NY CHINESE SCHOLAR'S GARDEN.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** PV510-IRR  
**Project Description:** SIBG -SI BOTANICAL GARDEN Site Irrigation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PV-0510

**Original Budget:** \$817

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$805	\$0	\$0	\$165	\$0	\$0	\$0	\$970
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2008	Sep 2008	Jul 2008	Sep 2008
PRELIMINARY DESIGN	Sep 2008	Jan 2009	Sep 2008	Jan 2009
FINAL DESIGN	Jan 2009	Jul 2009	Jan 2009	Jul 2009
BID AWARD AND REGISTER CONTRCT	Jul 2009	Oct 2009	Jul 2009	Oct 2009
CONSTRUCTION TO 25%	Oct 2009	Feb 2010	Oct 2009	Feb 2010
CONSTRUCTION TO 50%	Feb 2010	Jun 2010	Feb 2010	Jun 2010
CONSTRUCTION TO 75%	Jun 2010	Oct 2010	Jun 2010	Oct 2010
ORIGINAL EQUIP & FURNISHING	Oct 2010	Jan 2011	Oct 2010	Jan 2011
SUBSTANTIAL COMPLETION	Jan 2011	Mar 2011	Jan 2011	Mar 2011
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2011	Apr 2011	Mar 2011	Apr 2011

**Explanation for Delay:**

**Project Location:**

1000 RICHMOND TERRACE, STATEN ISLAND

**Scope Summary:**

PROVIDE THREE WELLS AND UNDERGROUND WATER DISTRIBUTION SYSTEM.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-05  
**Project Description:** SANDY - Blissenbach Marina Demo (Type 3) R160-113M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$254	\$0	\$0	\$102	\$0	\$0	\$0	\$356
Non-City	\$132	\$0	\$57	\$392	\$0	\$0	\$0	\$581

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Dec 2012	Feb 2013	Dec 2012	Jun 2013
DESIGN	Mar 2013	May 2013	Jun 2013	Jan 2014
BID/ REGISTER CONTRACT	May 2013	Aug 2013	Dec 2014	Apr 2016
CONSTRUCTION	Aug 2013	Aug 2014	Sep 2016	Oct 2017
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2014	Aug 2015	Oct 2017	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

STATEN ISLAND

**Scope Summary:**

SANDY- BLISSENBACH MARINA DEMO & R/C

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-13  
**Project Description:** SANDY - SI Type 2 Plgrd R/C (RG-713M)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$2,082

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$506	\$0	\$0	\$6	\$0	\$0	\$0	\$512
Non-City	\$2,001	\$54	\$0	\$0	\$0	\$0	\$0	\$2,055

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2013
DESIGN	Sep 2013	Dec 2013	Sep 2013	Dec 2013
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Dec 2013	Mar 2014
CONSTRUCTION	Mar 2014	Mar 2015	Mar 2014	Mar 2015
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Mar 2015	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED PENDING APPROVAL OF NECESSARY PERMITS

**Project Location:**

SI

**Scope Summary:**

PLAYGROUNDS

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-16  
**Project Description:** Conference House Pk landscape (Type 3 ) R006-114M

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$2,245

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$401	\$0	\$0	\$7	\$0	\$0	\$0	\$408
Non-City	\$255	\$0	\$53	\$0	\$0	\$0	\$0	\$308

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	May 2015
DESIGN	Sep 2013	Dec 2013	May 2015	Dec 2016
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Jun 2017	May 2018
CONSTRUCTION	Mar 2014	Mar 2015	Jun 2018	Jan 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Jan 2019	Jan 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

CONFERENCE HOUSE PARK, STATEN ISLAND

**Scope Summary:**

SANDY-R/C OF LANDSCAPE AT CONFERENCE HOUSE PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-17  
**Project Description:** Tappen Park & Dolphin Fountains (Type3)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$383

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$317	\$212	\$0	\$0	\$0	\$0	\$0	\$529
Non-City	\$0	\$1,911	\$0	\$0	\$0	\$0	\$0	\$1,911

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Aug 2013	Jun 2013	Jul 2015
DESIGN	Aug 2013	Nov 2013	Jul 2015	Mar 2017
BID/ REGISTER CONTRACT	Nov 2013	Feb 2014	Apr 2017	Jun 2017
CONSTRUCTION	Feb 2014	Feb 2015	Jun 2017	Jun 2018
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2015	Feb 2016	Jun 2018	Jun 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

TAPPEN PK , SI

**Scope Summary:**

SANDY- R/C OF FONTAIN AT TAPPEN PK TYPE3

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-18  
**Project Description:** SANDY-Midland Beach Protective Berm Emergency

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$5,492

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$548	\$0	\$55	\$0	\$0	\$0	\$0	\$603
Non-City	\$4,438	\$0	\$80	\$411	\$0	\$0	\$0	\$4,929

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2013	Sep 2013	Jul 2013	Sep 2013
DESIGN	Sep 2013	Dec 2013	Sep 2013	Dec 2013
BID/ REGISTER CONTRACT	Dec 2013	Mar 2014	Dec 2013	Mar 2014
CONSTRUCTION	Mar 2014	Mar 2015	Nov 2013	Apr 2014
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Mar 2016	Apr 2014	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

FROM NEW DORP LANE TO OCEAN BREEZE PK, SI

**Scope Summary:**

EMERGENCY TEMP.PROTECTIVE BERM AT MIDLAND BCH



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-20  
**Project Description:** SANDY - Tree removals - Staten Island RG-614M

**Ten-Year Plan Category:** LAND ACQUISITION AND TREE PLANTING

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$815

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$173	\$0	\$11	\$0	\$0	\$0	\$0	\$184
Non-City	\$642	\$91	\$0	\$0	\$0	\$0	\$0	\$733

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2014	Mar 2014	Jan 2014	Mar 2014
DESIGN	Apr 2014	Jun 2014	Apr 2014	Jun 2014
BID/ REGISTER CONTRACT	Jun 2014	Sep 2014	Jun 2014	Sep 2014
CONSTRUCTION	Sep 2014	Sep 2015	Sep 2014	Sep 2015
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2015	Sep 2016	Sep 2015	Sep 2016

**Explanation for Delay:**

**Project Location:**

BOROUGH OF STATEN ISLAND

**Scope Summary:**

TREE REMOVALS IN STATEN ISLAND RELATED TO SANDY

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-24  
**Project Description:** Sandy-Seaside Wildlife Nature Pk-reconstruction

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$1,135

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,002	\$174	\$0	\$0	\$0	\$0	\$0	\$1,176
Non-City	\$763	\$340	\$0	\$0	\$0	\$0	\$0	\$1,103

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Jun 2018	Dec 2016	Jun 2018
BID/ REGISTER CONTRACT	Jun 2018	Mar 2019	Jun 2018	Mar 2019
CONSTRUCTION	Mar 2019	Sep 2020	Mar 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

SANDY-SEASIDE WILDLIFE NATURE PK-

**Scope Summary:**

SANDY-SEASIDE WILDLIFE NATURE PK-RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-27  
**Project Description:** Sandy-Wolfe's Pond Park-R/C of the berm

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$2,964

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$637	\$0	\$0	\$19	\$0	\$0	\$0	\$656
Non-City	\$1,841	\$167	\$0	\$0	\$0	\$0	\$0	\$2,008

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

WOLFE'S POND PARK, SI

**Scope Summary:**

SANDY-R/C OF THE BERM AT WOLFE'S POND PARK

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-28  
**Project Description:** Sandy-FDR bdwk & Midland Plgr-R/C of tthe pavements,etc

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$651

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$93	\$0	\$0	\$28	\$0	\$0	\$0	\$121
Non-City	\$334	\$246	\$0	\$0	\$0	\$0	\$0	\$580

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
DESIGN	Sep 2014	Dec 2014	Sep 2014	Dec 2014
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Dec 2014	Mar 2015
CONSTRUCTION	Mar 2015	Mar 2016	Mar 2015	Mar 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Mar 2016	Mar 2017

**Explanation for Delay:**

**Project Location:**

SANDY-R/C OF TTHE PAVEMENTS,ETC AT FDR BDWK & MIDLAND PLGR

**Scope Summary:**

SANDY-R/C OF TTHE PAVEMENTS,ETC AT FDR BDWK & MIDLAND PLGR

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-30  
**Project Description:** Sandy-New Dorp Bch Site Restor.R016-115M

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$778

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$208	\$0	\$0	\$59	\$0	\$0	\$0	\$267
Non-City	\$0	\$535	\$0	\$0	\$0	\$0	\$0	\$535

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2015	Sep 2015	Jul 2015	Sep 2015
DESIGN	Sep 2015	Dec 2015	Sep 2015	Dec 2015
BID/ REGISTER CONTRACT	Dec 2015	Mar 2016	Dec 2015	Mar 2016
CONSTRUCTION	Mar 2016	Mar 2017	Mar 2016	Mar 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2017	Mar 2018	Mar 2017	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

SANDY-NEW DORP BCH

**Scope Summary:**

SANDY-NEW DORP BCH SITE RESTORATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-32  
**Project Description:** Sandy-R/C of S. Bch-Playland Plgr, RG-212M WO 1

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$373

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$138	\$0	\$95	\$0	\$0	\$0	\$0	\$233
Non-City	\$348	\$0	\$2	\$850	\$0	\$0	\$0	\$1,200

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2014	Sep 2014	Jul 2014	Sep 2014
DESIGN	Sep 2014	Dec 2014	Sep 2014	Dec 2014
BID/ REGISTER CONTRACT	Dec 2014	Mar 2015	Dec 2014	Mar 2015
CONSTRUCTION	Mar 2015	Mar 2016	Mar 2015	Mar 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Mar 2017	Mar 2016	Dec 2019

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

300 FATHER CAPODANO BLVD

**Scope Summary:**

R/C OF PLAYGROUND

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-36  
**Project Description:** SANDY - FDR BOARDWALK

**Ten-Year Plan Category:** BEACHES AND BOARDWALKS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$350

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$47	\$0	\$0	\$0	\$0	\$26	\$0	\$73
Non-City	\$0	\$0	\$0	\$0	\$0	\$230	\$0	\$230

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FDR BOARDWALK /BEACH AND SOUTH BEACH FOUNTAIN DOLPIN REPAIR

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-37  
**Project Description:** SANDY - BUONO BEACH FOUNTAIN REPAIR - R117-117MA

**Ten-Year Plan Category:** BEACHES AND BOARDWALKS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$381

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$51	\$0	\$0	\$0	\$0	\$51
Non-City	\$0	\$0	\$432	\$0	\$0	\$0	\$0	\$432

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SANDY - BUONO BEACH FOUNTAIN REPAIR



(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-43  
**Project Description:** Lemon Creek Marina

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$11,807

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$200	\$117	\$0	\$1,045	\$220	\$0	\$0	\$1,582
Non-City	\$0	\$1,051	\$0	\$18	\$9,392	\$0	\$0	\$10,461

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Dec 2018	Dec 2016	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2022	Sep 2019	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2022	Sep 2024	Sep 2022	Sep 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

LEMON CREEK MARINA

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-44  
**Project Description:** New Dorp Pk./Corp. Kivlehan Pk.

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$444

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$297	\$1	\$0	\$12	\$0	\$0	\$0	\$310
Non-City	\$292	\$29	\$0	\$0	\$0	\$0	\$0	\$321

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Jun 2018	Dec 2016	Jun 2018
BID/ REGISTER CONTRACT	Jun 2018	Mar 2019	Jun 2018	Mar 2019
CONSTRUCTION	Mar 2019	Sep 2020	Mar 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NEW DORP PK./CORP. KIVLEHAN PK.

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-45  
**Project Description:** SANDY-MacArthur Park Reconstruction

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$3,342

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$862	\$68	\$0	\$0	\$0	\$0	\$0	\$930
Non-City	\$3,477	\$614	\$0	\$0	\$0	\$0	\$0	\$4,091

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Dec 2016	Jul 2016	Dec 2016
DESIGN	Dec 2016	Jun 2018	Dec 2016	Jun 2018
BID/ REGISTER CONTRACT	Jun 2018	Mar 2019	Jun 2018	Mar 2019
CONSTRUCTION	Mar 2019	Sep 2020	Mar 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TIMOSHENKO FIELD

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-46  
**Project Description:** Alice Austen Park (R117-115M)

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$345

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$208	\$4	\$0	\$4	\$0	\$0	\$0	\$216
Non-City	\$211	\$61	\$0	\$0	\$0	\$0	\$0	\$272

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2016	Jan 2017	Aug 2016	Jan 2017
DESIGN	Jan 2017	Jan 2018	Jan 2017	Jan 2018
BID/ REGISTER CONTRACT	Jan 2018	Oct 2018	Jan 2018	Oct 2018
CONSTRUCTION	Oct 2018	Oct 2019	Oct 2018	Oct 2019
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2019	Oct 2020	Oct 2019	Oct 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ALICE AUSTEN PARK (R117-115M)

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-47  
**Project Description:** Midland Beach Bath House

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$872

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$87	\$0	\$87
Non-City	\$0	\$0	\$0	\$0	\$0	\$785	\$0	\$785

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2019	Dec 2017	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2023	Sep 2020	Sep 2023
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2023	Sep 2025	Sep 2023	Sep 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MIDLAND BEACH BATH HOUSE

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-48  
**Project Description:** Five Parks in SI

**Ten-Year Plan Category:** NEIGHBORHOOD PARKS AND PLAYGROUNDS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$704

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$71	\$0	\$71
Non-City	\$0	\$0	\$0	\$0	\$0	\$633	\$0	\$633

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2018	Dec 2018	Jul 2018	Dec 2018
DESIGN	Dec 2018	Dec 2019	Dec 2018	Dec 2019
BID/ REGISTER CONTRACT	Dec 2019	Sep 2020	Dec 2019	Sep 2020
CONSTRUCTION	Sep 2020	Sep 2021	Sep 2020	Sep 2021
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2021	Sep 2022	Sep 2021	Sep 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FIVE PARKS IN SI

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-49  
**Project Description:** Fairview Park Comfort Station Construction

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$51	\$8	\$0	\$0	\$0	\$0	\$0	\$59
Non-City	\$10	\$60	\$0	\$0	\$0	\$0	\$0	\$70

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2017	Jan 2018	Aug 2017	Jan 2018
DESIGN	Jan 2018	Jul 2019	Jan 2018	Jul 2019
BID/ REGISTER CONTRACT	Jul 2019	Apr 2020	Jul 2019	Apr 2020
CONSTRUCTION	Apr 2020	Oct 2021	Apr 2020	Oct 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2021	Oct 2022	Oct 2021	Oct 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FAIRVIEW PARK COMFORT STATION

(\$ in 000's)

**Managing Agency:** 846 : DEPT OF PARKS AND RECREATION  
**Project Id:** SANDY5-50  
**Project Description:** Fairview Park Landscape Construction

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$0

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$728	\$225	\$0	\$101	\$0	\$0	\$0	\$1,054
Non-City	\$3,974	\$1,936	\$1,000	\$0	\$0	\$0	\$0	\$6,910

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2017	Dec 2017	Jul 2017	Dec 2017
DESIGN	Dec 2017	Dec 2018	Dec 2017	Dec 2018
BID/ REGISTER CONTRACT	Dec 2018	Sep 2019	Dec 2018	Sep 2019
CONSTRUCTION	Sep 2019	Sep 2020	Sep 2019	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2020	Sep 2021	Sep 2020	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FAIRVIEW PARK LANDSCAPE CONSTRUCTION



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** 288CLOVE  
**Project Description:** REHABILITATION OF 288 CLOVE RD FACILITY

**Ten-Year Plan Category:** FACILITY PURCHASES AND RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** EP-0006

**Original Budget:** \$30,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$4,426	\$163	\$4,002	\$0	\$35,600	\$0	\$0	\$44,191
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Sep 2018	Jun 2018	Sep 2018
PRELIMINARY DESIGN	Sep 2018	Mar 2019	Sep 2018	Mar 2019
FINAL DESIGN	Mar 2019	Sep 2020	Mar 2019	Sep 2020
BID AWARD AND REGISTER CONTRCT	Sep 2020	Mar 2021	Sep 2020	Mar 2021
CONSTRUCTION TO 25%	Mar 2021	Dec 2021	Mar 2021	Dec 2021
CONSTRUCTION TO 50%	Jan 2022	Oct 2022	Jan 2022	Oct 2022
CONSTRUCTION TO 75%	Oct 2022	Jul 2023	Oct 2022	Jul 2023
ORIGINAL EQUIP & FURNISHING	Jul 2023	Oct 2023	Jul 2023	Oct 2023
SUBSTANTIAL COMPLETION	Oct 2023	Dec 2023	Oct 2023	Dec 2023
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2023	Mar 2024	Dec 2023	Mar 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DEMOLITION OF EXISTING UNINHABITABLE BUILDING, CONSTRUCTION OF NEW BUILDING TO HOUSE BOTH STATEN ISLAND SEWER MAINTENANCE UNIT AND REPAIR UNIT, INSTALLATION OF NEW GARAGE FOR WEATHER-SENSITIVE VEHICLES, AND REPLACEMENT OF OLD FUELING STATION.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** CO301LL  
**Project Description:** 130 STUYVESANT PL - FACADE REPAIRS LOCAL LAW 11

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** CO-0301

**Original Budget:** \$3,601

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$462	\$277	\$0	\$6,798	\$0	\$0	\$0	\$7,537
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2018	May 2018	Mar 2018	May 2018
PRELIMINARY DESIGN	May 2018	Sep 2018	May 2018	Sep 2018
FINAL DESIGN	Sep 2018	Mar 2019	Sep 2018	Mar 2019
BID AWARD AND REGISTER CONTRCT	Mar 2019	Jun 2019	Mar 2019	Jun 2019
CONSTRUCTION TO 25%	Jun 2019	Oct 2019	Jun 2019	Oct 2019
CONSTRUCTION TO 50%	Oct 2019	Feb 2020	Oct 2019	Feb 2020
CONSTRUCTION TO 75%	Feb 2020	Jun 2020	Feb 2020	Jun 2020
ORIGINAL EQUIP & FURNISHING	Jun 2020	Sep 2020	Jun 2020	Sep 2020
SUBSTANTIAL COMPLETION	Sep 2020	Nov 2020	Sep 2020	Nov 2020
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2020	Dec 2020	Nov 2020	Jul 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

130 STUYVESANT PL - FAÓADE REPAIRS LOCAL LAW 11

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** CO301PD  
**Project Description:** 130 STUYVESANT PL.- PARKING GARAGE DECK

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** CO-0301

**Original Budget:** \$1,401

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$602	\$75	\$0	\$3,465	\$0	\$0	\$0	\$4,142
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2014	Dec 2014	Sep 2014	Dec 2014
PRELIMINARY DESIGN	Dec 2014	Apr 2015	Dec 2014	Apr 2015
FINAL DESIGN	Apr 2015	Oct 2015	Apr 2015	Aug 2018
BID AWARD AND REGISTER CONTRCT	Oct 2015	Jan 2016	Aug 2018	Nov 2018
CONSTRUCTION TO 25%	Jan 2016	May 2016	Nov 2018	Mar 2019
CONSTRUCTION TO 50%	May 2016	Sep 2016	Mar 2019	Jul 2019
CONSTRUCTION TO 75%	Sep 2016	Jan 2017	Jul 2019	Nov 2019
ORIGINAL EQUIP & FURNISHING	Jan 2017	Apr 2017	Nov 2019	Feb 2020
SUBSTANTIAL COMPLETION	Apr 2017	Jun 2017	Feb 2020	Apr 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2017	Jul 2017	Apr 2020	Apr 2023
PROJECT START	Jun 2017	Jul 2017	May 2023	May 2023
DESIGN START	Jun 2017	Jul 2017	May 2023	May 2023
DESIGN COMPLETION	Jun 2017	Jul 2017	May 2023	May 2023
CONSTRUCTION START	Jun 2017	Jul 2017	May 2023	May 2023
CONSTRUCTION COMPLETION	Jun 2017	Jul 2017	May 2023	May 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

WATERPROOFING

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** CO302ST  
**Project Description:** 18 RICHMOND TERRACE - EXTERIOR STEPS RECONSTRUCTION

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** CO-0302

**Original Budget:** \$2,421

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$363	\$146	\$2,208	\$0	\$0	\$0	\$0	\$2,717
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2019	May 2019	Mar 2019	May 2019
PRELIMINARY DESIGN	May 2019	Sep 2019	May 2019	Sep 2019
FINAL DESIGN	Sep 2019	Mar 2020	Sep 2019	Mar 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	Jun 2020	Mar 2020	Jun 2020
CONSTRUCTION TO 25%	Jun 2020	Oct 2020	Jun 2020	Oct 2020
CONSTRUCTION TO 50%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jun 2021	Sep 2021	Jun 2021	Sep 2021
SUBSTANTIAL COMPLETION	Sep 2021	Nov 2021	Sep 2021	Nov 2021
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2021	Dec 2021	Nov 2021	Dec 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DCAS - LANDMARK EXTERIOR STEPS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** E14-0011  
**Project Description:** DCAS - STATEN ISLAND BOROUGH HALL ENERGY UPGRADE

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** PU-0025

**Original Budget:** \$358

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,187	\$75	\$0	\$0	\$0	\$0	\$0	\$1,262
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jan 2014	Jan 2014	Jan 2014	Jan 2014
DESIGN START	Jan 2014	Jul 2014	Jan 2014	Jul 2014
DESIGN COMPLETION	Jul 2014	Jul 2015	Jul 2014	Jul 2015
CONSTRUCTION START	Jul 2015	Jan 2016	Jul 2015	Jan 2016
CONSTRUCTION COMPLETION	Jan 2016	Jan 2017	Jan 2016	Feb 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

COMP UPGRADE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HAM18MHCC  
**Project Description:** Mariner's Harbor Community Center

**Ten-Year Plan Category:** LOW TO MODERATE INCOME PUBLIC HOUSING CONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HA-0001

**Original Budget:** \$5,700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$918	\$382	\$4,400	\$0	\$0	\$0	\$5,700
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Feb 2019	Feb 2019	Feb 2019	Feb 2019
DESIGN START	Mar 2019	Jul 2019	Mar 2019	Jul 2019
DESIGN COMPLETION	Jul 2019	Jul 2020	Jul 2019	Jul 2020
CONSTRUCTION START	Jul 2020	Apr 2021	Jul 2020	Apr 2021
CONSTRUCTION COMPLETION	Apr 2021	Apr 2022	Apr 2021	Apr 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FUNDING TO EXPAND THE COMMUNITY CENTER AT MARINER'S HARBOR

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HL82SIABE  
**Project Description:** REHAB OF THE STATEN ISLAND ANIMAL SHELTER

**Ten-Year Plan Category:** ANIMAL CARE

**Community Boards Served:**

**Borough:** RICHMOND

**Budget Lines:** HL-R001 HL-0082

**Original Budget:** \$2,913

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$11,380	\$490	\$0	\$0	\$0	\$0	\$0	\$11,870
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Dec 2008	Dec 2008	Dec 2008	Dec 2008
DESIGN START	Dec 2008	May 2009	Dec 2008	May 2009
DESIGN COMPLETION	May 2009	May 2010	May 2009	May 2010
CONSTRUCTION START	Jun 2010	Dec 2010	Jun 2010	Dec 2010
CONSTRUCTION COMPLETION	Dec 2010	Jun 2011	Dec 2010	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

REHAB OF THE STATEN ISLAND ANIMAL SHELTER

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWD104-05  
**Project Description:** RECON AND IMPROVEMENT OF AMBOY ROAD WITH HUGUENOT AVE SI

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500 503

**Borough:** RICHMOND

**Budget Lines:** HW-0001R HW-0061

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$5,310	\$212	\$0	\$0	\$400	\$0	\$0	\$5,922
Non-City	\$16	\$13	\$0	\$0	\$26	\$0	\$0	\$55

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2010	Sep 2010	Jul 2010	Sep 2010
PRELIMINARY DESIGN	Sep 2010	Jan 2011	Sep 2010	Jan 2011
FINAL DESIGN	Jan 2011	Jul 2011	Jan 2011	May 2015
BID AWARD AND REGISTER CONTRCT	Jul 2011	Oct 2011	May 2015	Aug 2015
CONSTRUCTION TO 25%	Oct 2011	Feb 2012	Aug 2015	Dec 2015
CONSTRUCTION TO 50%	Feb 2012	Jun 2012	Dec 2015	Apr 2016
CONSTRUCTION TO 75%	Jun 2012	Oct 2012	Apr 2016	Dec 2016
ORIGINAL EQUIP & FURNISHING	Oct 2012	Jan 2013	Dec 2016	Mar 2017
SUBSTANTIAL COMPLETION	Jan 2013	Mar 2013	Mar 2017	May 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2013	Apr 2013	May 2017	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

INCREASE BY 12LF THE WIDTH OF AMBOY ROAD ON A LENGTH OF 320LF; INCREASE THE RADIUS OF TURN ON HUGUENOT AVENUE FROM AMBOY ROAD



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWP14RTA  
**Project Description:** CITYWIDE COMPLEX PED RAMPS (TRANSIT AUTHORITY) - SI

**Ten-Year Plan Category:** PEDESTRIAN RAMP CONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0200

**Original Budget:** \$4,602

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$6,696	\$303	\$0	\$18	\$0	\$0	\$0	\$7,017
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2014	Aug 2014	May 2014	Aug 2014
PRELIMINARY DESIGN	Aug 2014	Dec 2014	Aug 2014	Dec 2014
FINAL DESIGN	Dec 2014	Jun 2015	Dec 2014	Jun 2015
BID AWARD AND REGISTER CONTRCT	Jun 2015	Sep 2015	Jun 2015	Sep 2015
CONSTRUCTION TO 25%	Sep 2015	Jan 2016	Sep 2015	Jan 2016
CONSTRUCTION TO 50%	Jan 2016	May 2016	Jan 2016	May 2016
CONSTRUCTION TO 75%	May 2016	Sep 2016	May 2016	Sep 2016
ORIGINAL EQUIP & FURNISHING	Sep 2016	Dec 2016	Sep 2016	Dec 2016
SUBSTANTIAL COMPLETION	Dec 2016	Jan 2017	Dec 2016	Jan 2017
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2017	Mar 2017	Jan 2017	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

CITYWIDE COMPLEX PED RAMPS (TRANSIT AUTHORITY) - SI

**Scope Summary:**

CITYWIDE COMPLEX PED RAMPS (TRANSIT AUTHORITY) - SI

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWPR19R  
**Project Description:** Pedestrian Ramp Rehabilitation - Staten Island

**Ten-Year Plan Category:** PEDESTRIAN RAMP CONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0200

**Original Budget:** \$16,182

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$3,334	\$7,354	\$7,057	\$0	\$0	\$0	\$0	\$17,745
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2017	Sep 2017	Jun 2017	Sep 2017
PRELIMINARY DESIGN	Sep 2017	Jan 2018	Sep 2017	Jan 2018
FINAL DESIGN	Jan 2018	Jul 2018	Jan 2018	Jul 2018
BID AWARD AND REGISTER CONTRCT	Jul 2018	Oct 2018	Jul 2018	Oct 2018
CONSTRUCTION TO 25%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 50%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
CONSTRUCTION TO 75%	Jun 2019	Oct 2019	Jun 2019	Oct 2019
ORIGINAL EQUIP & FURNISHING	Oct 2019	Jan 2020	Oct 2019	Jan 2020
SUBSTANTIAL COMPLETION	Jan 2020	Mar 2020	Jan 2020	Mar 2020
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2020	Apr 2020	Mar 2020	Mar 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

PEDESTRIAN RAMP REHABILITATION - STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWR00505  
**Project Description:** VICTORY BLVD AND MANOR ROAD INTERSECTION IMPROVEMENT

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** HW-D104 HW-0061 HW-0001R

**Original Budget:** \$3,882

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$12,507	\$8,267	\$3	\$0	\$0	\$805	\$0	\$21,582
Non-City	\$15	\$0	\$0	\$0	\$0	\$0	\$0	\$15

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2011	May 2011	Mar 2011	May 2011
PRELIMINARY DESIGN	May 2011	Sep 2011	May 2011	Sep 2011
FINAL DESIGN	Sep 2011	Mar 2012	Sep 2011	Mar 2016
BID AWARD AND REGISTER CONTRCT	Mar 2012	Jun 2012	Mar 2016	Jun 2016
CONSTRUCTION TO 25%	Jun 2012	Oct 2012	Jun 2016	Dec 2016
CONSTRUCTION TO 50%	Oct 2012	Feb 2013	Dec 2016	Jun 2017
CONSTRUCTION TO 75%	Feb 2013	Jun 2013	Jun 2017	Dec 2017
ORIGINAL EQUIP & FURNISHING	Jun 2013	Sep 2013	Dec 2017	Mar 2018
SUBSTANTIAL COMPLETION	Sep 2013	Nov 2013	Mar 2018	Jun 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2013	Dec 2013	Jun 2018	Dec 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

VICTORY BLVD AND MANOR ROAD

**Scope Summary:**

PROJECT WILL IMPROVE THE INTERSECTION OF VICTORY BLVD AND MANOR ROAD

(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> HWR00508
<b>Project Description:</b> AMBOY ROAD IMPROVEMENTS AT ELTINGVILLE CORRIDOR

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500 503

**Borough:** RICHMOND

**Budget Lines:** HW-R005 HW-0061 HW-0001R

**Original Budget:** \$3,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,557	\$5,349	\$13,815	\$0	\$0	\$0	\$0	\$20,721
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2011	Sep 2011	Jun 2011	Sep 2011
PRELIMINARY DESIGN	Sep 2011	Jan 2012	Sep 2011	Jan 2012
FINAL DESIGN	Jan 2012	Jul 2012	Jan 2012	Mar 2016
BID AWARD AND REGISTER CONTRCT	Jul 2012	Oct 2012	Mar 2016	Jun 2016
CONSTRUCTION TO 25%	Oct 2012	Feb 2013	Jun 2016	Dec 2016
CONSTRUCTION TO 50%	Feb 2013	Jun 2013	Dec 2016	Jun 2017
CONSTRUCTION TO 75%	Jun 2013	Oct 2013	Jun 2017	Dec 2017
ORIGINAL EQUIP & FURNISHING	Oct 2013	Jan 2014	Dec 2017	Mar 2018
SUBSTANTIAL COMPLETION	Jan 2014	Mar 2014	Mar 2018	May 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2014	Apr 2014	May 2018	Dec 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

AMBOY ROAD IMPROVEMENTS

**Scope Summary:**

AMBOY ROAD IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWR00510  
**Project Description:** Woodrow Rd Improvements btw Gladwin Ave & Veterans Rd East

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500 503

**Borough:** RICHMOND

**Budget Lines:** HW-R005 HW-0001R

**Original Budget:** \$1,500

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$1,391	\$0	\$0	\$850	\$0	\$0	\$5,582	\$7,823
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Sep 2013	Jun 2013	Sep 2013
PRELIMINARY DESIGN	Sep 2013	Jan 2014	Sep 2013	Sep 2014
FINAL DESIGN	Jan 2014	Jul 2014	Sep 2014	Sep 2017
BID AWARD AND REGISTER CONTRCT	Jul 2014	Oct 2014	Sep 2017	Sep 2017
CONSTRUCTION TO 25%	Oct 2014	Feb 2015	Sep 2017	Sep 2017
CONSTRUCTION TO 50%	Feb 2015	Jun 2015	Sep 2017	Sep 2017
CONSTRUCTION TO 75%	Jun 2015	Oct 2015	Sep 2017	Sep 2017
ORIGINAL EQUIP & FURNISHING	Oct 2015	Jan 2016	Sep 2017	Sep 2017
SUBSTANTIAL COMPLETION	Jan 2016	Mar 2016	Sep 2017	Sep 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Apr 2016	Sep 2017	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

TO CONDUCT VARIOUS ROAD IMPROVEMENTS AT WOODROW ROAD BETWEEN BLOOMINGDALE ROAD AND VETERANS ROAD EAST

**Scope Summary:**

TO CONDUCT VARIOUS ROAD IMPROVEMENTS AT WOODROW ROAD BETWEEN BLOOMINGDALE ROAD AND VETERANS ROAD EAST

(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> HWR00511
<b>Project Description:</b> Travis Avenue Widening

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500 502

**Borough:** RICHMOND

**Budget Lines:** HW-R005 HW-0001R HW-D104

**Original Budget:** \$1,700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,898	\$813	\$0	\$11,145	\$0	\$0	\$0	\$13,856
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Sep 2013	Jun 2013	Sep 2013
PRELIMINARY DESIGN	Sep 2013	Jan 2014	Sep 2013	Jan 2014
FINAL DESIGN	Jan 2014	Jul 2014	Jan 2014	Mar 2017
BID AWARD AND REGISTER CONTRCT	Jul 2014	Oct 2014	Mar 2017	Jun 2017
CONSTRUCTION TO 25%	Oct 2014	Feb 2015	Jun 2017	Dec 2017
CONSTRUCTION TO 50%	Feb 2015	Jun 2015	Dec 2017	Jun 2018
CONSTRUCTION TO 75%	Jun 2015	Oct 2015	Jun 2018	Dec 2018
ORIGINAL EQUIP & FURNISHING	Oct 2015	Jan 2016	Dec 2018	Mar 2019
SUBSTANTIAL COMPLETION	Jan 2016	Mar 2016	Mar 2019	May 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2016	Apr 2016	May 2019	Jan 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

TO WIDEN TRAVIS AVE BTWN RICHMOND AVE & PARK DRIVE NORTH

**Scope Summary:**

TO WIDEN TRAVIS AVE BTWN RICHMOND AVE & PARK DRIVE NORTH

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWR00512  
**Project Description:** Richmond Valley Road

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0061 HW-R005 HW-0001R HW-D104 HW-R988

**Original Budget:** \$3,971

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,140	\$44	\$154	\$4,578	\$1,600	\$0	\$0	\$7,516
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2016	May 2016	Mar 2016	May 2016
PRELIMINARY DESIGN	May 2016	Sep 2016	May 2016	Sep 2016
FINAL DESIGN	Sep 2016	Mar 2017	Sep 2016	Mar 2017
BID AWARD AND REGISTER CONTRCT	Mar 2017	Jun 2017	Mar 2017	Jun 2017
CONSTRUCTION TO 25%	Jun 2017	Oct 2017	Jun 2017	Oct 2017
CONSTRUCTION TO 50%	Oct 2017	Feb 2018	Oct 2017	Feb 2018
CONSTRUCTION TO 75%	Feb 2018	Jun 2018	Feb 2018	Jun 2018
ORIGINAL EQUIP & FURNISHING	Jun 2018	Sep 2018	Jun 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2018	Nov 2018	Sep 2018	Nov 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2018	Dec 2018	Nov 2018	Sep 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RICHMOND VALLEY ROAD

**Scope Summary:**

RICHMOND VALLEY ROAD

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWR005B  
**Project Description:** TODT HILL ROAD CURVE REHAB,

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** HW-R005 HW-0001R

**Original Budget:** \$3,324

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,403	\$500	\$0	\$0	\$0	\$13,538	\$0	\$15,441
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2007	Jun 2007	Feb 2007	May 2007
DESIGN START	Jun 2007	Dec 2008	May 2007	Sep 2007
CONSTRUCTION START	Dec 2008	Dec 2010	Sep 2007	Mar 2017
BID AWARD AND REGISTER CONTRCT	Dec 2008	Dec 2010	Mar 2017	Jun 2017
CONSTRUCTION TO 25%	Dec 2008	Dec 2010	Jun 2017	Nov 2017
CONSTRUCTION TO 50%	Dec 2008	Dec 2010	Dec 2017	May 2018
CONSTRUCTION TO 75%	Dec 2008	Dec 2010	May 2018	Nov 2018
ORIGINAL EQUIP & FURNISHING	Dec 2008	Dec 2010	Nov 2018	Feb 2019
SUBSTANTIAL COMPLETION	Dec 2008	Dec 2010	Feb 2019	Apr 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2008	Dec 2010	Apr 2019	Sep 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWR005B1  
**Project Description:** TODT HILL ROAD - CIRCLE RD

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WM-0001

**Original Budget:** \$3,150

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$860	\$0	\$0	\$1,024	\$0	\$0	\$0	\$1,884
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2008	May 2008	Feb 2008	May 2008
PRELIMINARY DESIGN	May 2008	Sep 2008	May 2008	Sep 2008
FINAL DESIGN	Sep 2008	Mar 2009	Sep 2008	Mar 2009
BID AWARD AND REGISTER CONTRCT	Mar 2009	Jun 2009	Nov 2011	Feb 2012
CONSTRUCTION TO 25%	Jun 2009	Oct 2009	Feb 2012	Feb 2012
CONSTRUCTION TO 50%	Oct 2009	Feb 2010	Feb 2012	Feb 2012
CONSTRUCTION TO 75%	Feb 2010	Jun 2010	Feb 2012	Feb 2012
ORIGINAL EQUIP & FURNISHING	Jun 2010	Sep 2010	Feb 2012	Feb 2012
SUBSTANTIAL COMPLETION	Sep 2010	Nov 2010	Feb 2012	Feb 2012
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2010	Dec 2010	Feb 2014	Sep 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

TODT HILL ROAD - CIRCLE RD

**Scope Summary:**

TODT HILL ROAD - CIRCLE RD

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWR1140A  
**Project Description:** ARTHUR KILL ROAD (PHASE I) - CLARKE AVE, RICHMOD AV, RED-366

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** HW-0061 HW-1140 HW-D104

**Original Budget:** \$55,985

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2020	2021	2022	2023	2024			
City	\$5,306	\$0	\$3,640	\$15,336	\$300	\$0	\$0	\$24,582	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2004	Aug 2004	May 2004	Aug 2004
PRELIMINARY DESIGN	Aug 2004	Dec 2004	Aug 2004	Dec 2004
FINAL DESIGN	Dec 2004	Jun 2005	Dec 2004	Jun 2005
BID AWARD AND REGISTER CONTRCT	Jun 2005	Sep 2005	Jun 2005	Jun 2022
CONSTRUCTION TO 25%	Sep 2005	Jan 2006	Jun 2022	Jun 2022
CONSTRUCTION TO 50%	Jan 2006	May 2006	Jun 2022	Jun 2022
CONSTRUCTION TO 75%	May 2006	Sep 2006	Jun 2022	Jun 2022
ORIGINAL EQUIP & FURNISHING	Sep 2006	Dec 2006	Jun 2022	Jun 2022
SUBSTANTIAL COMPLETION	Dec 2006	Feb 2007	Jun 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2007	Mar 2007	Nov 2023	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF EXISTING ROADWAY ROADWAY RECONSTRUCTION SHALL INCLUDE NEW CURBS, SIDEWALKS AND REQUIRED REPLACEMENT AMENITIES WILL NOT BE INCLUDED CITY FUNDED IN CONJUNCTION WITH DEP

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWR1140B  
**Project Description:** ARTHUR KILL ROAD (PHASE II) - RICHMOND AVE AND HUGUENOT AVE

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** WM-0001 SE-0002R

**Original Budget:** \$14,575

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$7,598	\$0	\$0	\$0	\$7,598
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2009	Jun 2009	Mar 2009	Jun 2009
PRELIMINARY DESIGN	Jun 2009	Sep 2009	Jun 2009	Sep 2009
FINAL DESIGN	Sep 2009	Mar 2010	Sep 2009	Mar 2010
BID AWARD AND REGISTER CONTRCT	Mar 2010	Jun 2010	Mar 2022	Jun 2022
CONSTRUCTION TO 25%	Jun 2010	Oct 2010	Jun 2022	Jun 2022
CONSTRUCTION TO 50%	Oct 2010	Feb 2011	Jun 2022	Jun 2022
CONSTRUCTION TO 75%	Feb 2011	Jun 2011	Jun 2022	Jun 2022
ORIGINAL EQUIP & FURNISHING	Jun 2011	Sep 2011	Jun 2022	Jun 2022
SUBSTANTIAL COMPLETION	Sep 2011	Nov 2011	Jun 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2011	Dec 2011	Jan 2024	Feb 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

ARTHUR KILL ROAD (PHASE II) - RICHMOND AVE AND HUGUENOT AVE

**Scope Summary:**

ARTHUR KILL ROAD (PHASE II) - RICHMOND AVE AND HUGUENOT AVE

(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> HWR1160
<b>Project Description:</b> RE- ALIGN ROCKLAND AVE AT MANOR RD/MEISNER AVE

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** HW-0001R

**Original Budget:** \$7,020

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$178	\$0	\$0	\$0	\$0	\$0	\$18,689	\$18,867
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2003	Sep 2003	Jul 2003	Sep 2003
PRELIMINARY DESIGN	Sep 2003	Jan 2004	Sep 2003	Jan 2004
FINAL DESIGN	Jan 2004	Jul 2004	Jan 2004	Jul 2004
BID AWARD AND REGISTER CONTRCT	Jul 2004	Oct 2004	Mar 2022	Jun 2022
CONSTRUCTION TO 25%	Oct 2004	Feb 2005	Jun 2022	Jun 2022
CONSTRUCTION TO 50%	Feb 2005	Jun 2005	Jun 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2005	Oct 2005	Jun 2022	Jun 2022
ORIGINAL EQUIP & FURNISHING	Oct 2005	Jan 2006	Jun 2022	Jun 2022
SUBSTANTIAL COMPLETION	Jan 2006	Mar 2006	Jun 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2006	Apr 2006	Jun 2022	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWR300-03  
**Project Description:** ROAD WIDENING AT SOUTH AVENUE AND FOREST AVENUE

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** HW-R061 HW-D104 HW-0061

**Original Budget:** \$500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$6,526	\$774	\$1,494	\$0	\$0	\$0	\$0	\$8,794
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2010	Aug 2010	Jun 2010	Aug 2010
PRELIMINARY DESIGN	Aug 2010	Dec 2010	Aug 2010	Dec 2010
FINAL DESIGN	Dec 2010	Jun 2011	Dec 2010	May 2015
BID AWARD AND REGISTER CONTRCT	Jun 2011	Sep 2011	May 2015	Aug 2015
CONSTRUCTION TO 25%	Sep 2011	Jan 2012	Aug 2015	Feb 2016
CONSTRUCTION TO 50%	Jan 2012	May 2012	Feb 2016	Aug 2016
CONSTRUCTION TO 75%	May 2012	Sep 2012	Feb 2016	Feb 2017
ORIGINAL EQUIP & FURNISHING	Sep 2012	Dec 2012	Feb 2017	May 2017
SUBSTANTIAL COMPLETION	Dec 2012	Feb 2013	May 2017	Jul 2017
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2013	Mar 2013	Jul 2017	Aug 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

ROAD WIDENING AT SOUTH AVENUE AND FOREST AVENUE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWR669C  
**Project Description:** RECONSTRUCTION OF ROMA, HETT, ETC

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0200R WM-0001 HW-0001R SE-0002R HW-0061 HW-0669

**Original Budget:** \$11,863

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$76,515	\$3,116	\$0	\$0	\$5,155	\$0	\$0	\$84,786
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2004	Aug 2004	May 2004	Aug 2004
PRELIMINARY DESIGN	Aug 2004	Dec 2004	Aug 2004	Dec 2004
FINAL DESIGN	Dec 2004	Jun 2005	Dec 2004	Jun 2005
BID AWARD AND REGISTER CONTRCT	Jun 2005	Sep 2005	Mar 2022	Jun 2022
CONSTRUCTION TO 25%	Sep 2005	Jan 2006	Jun 2022	Jun 2022
CONSTRUCTION TO 50%	Jan 2006	May 2006	Jun 2022	Jun 2022
CONSTRUCTION TO 75%	May 2006	Sep 2006	Jun 2022	Jun 2022
ORIGINAL EQUIP & FURNISHING	Sep 2006	Dec 2006	Jun 2022	Jun 2022
SUBSTANTIAL COMPLETION	Dec 2006	Feb 2007	Jun 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2007	Mar 2007	Nov 2023	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> HWR890
<b>Project Description:</b> WOODROW RD

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** HW-0890 TF-0502 TF-0002 HW-0200

**Original Budget:** \$19,212

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
<b>City</b>	\$1,660	\$0	\$0	\$0	\$3,400	\$0	\$15,397	\$20,457
<b>Non-City</b>	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2005	Aug 2005	May 2005	Aug 2005
PRELIMINARY DESIGN	Aug 2005	Dec 2005	Aug 2005	Dec 2005
FINAL DESIGN	Dec 2005	Jun 2006	Dec 2005	Jun 2006
BID AWARD AND REGISTER CONTRCT	Jun 2006	Sep 2006	Mar 2016	Jun 2016
CONSTRUCTION TO 25%	Sep 2006	Jan 2007	Jun 2016	Jun 2016
CONSTRUCTION TO 50%	Jan 2007	May 2007	Jun 2016	Jun 2016
CONSTRUCTION TO 75%	May 2007	Sep 2007	Jun 2016	Jun 2016
ORIGINAL EQUIP & FURNISHING	Sep 2007	Dec 2007	Jun 2016	Jun 2016
SUBSTANTIAL COMPLETION	Dec 2007	Feb 2008	Jun 2016	Jun 2016
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2008	Mar 2008	Dec 2016	Jul 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF WOODROW ROAD FR BLOOMINGDALE RD TO HUGUENOT AVENUE AND FROM BOULDER STREET TO ARTHUR KILL ROAD RECONSTRUCTION OF THE EXISTING ROADWAY ROADWAY RECONSTRUCTION SHALL INCLUDE NEW CURBS SIDEWALKS AND REQUIRED REPLACEMENT AMENITIES WILL NOT BE INCLUDED ALL CITY FUNDED IN CONJUNCTION WITH SEWERS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWR919  
**Project Description:** BLOOMINGDALE ROAD: AMBOY ROAD TO ARTHUR KILL ROAD

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** HW-0919 TF-0502 TF-0002 HW-0200 HW-D104

**Original Budget:** \$10,461

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$2,321	\$0	\$0	\$624	\$0	\$0	\$35,202	\$38,147
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2004	Aug 2004	May 2004	Aug 2004
PRELIMINARY DESIGN	Aug 2004	Dec 2004	Aug 2004	Dec 2004
FINAL DESIGN	Dec 2004	Jun 2005	Dec 2004	Jun 2005
BID AWARD AND REGISTER CONTRCT	Mar 2010	Jun 2010	Mar 2020	Jun 2020
CONSTRUCTION TO 25%	Jun 2010	Jun 2010	Jun 2020	Jun 2020
CONSTRUCTION TO 50%	Jun 2010	Jun 2010	Jun 2020	Jun 2020
CONSTRUCTION TO 75%	Jun 2010	Jun 2010	Jun 2020	Jun 2020
ORIGINAL EQUIP & FURNISHING	Jun 2010	Jun 2010	Jun 2020	Jun 2020
SUBSTANTIAL COMPLETION	Jun 2010	Jun 2010	Jun 2020	Jun 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2010	Jul 2010	Jan 2022	Feb 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

RECONSTRUCT AND WIDEN BLOOMINGDALE ROAD FROM AMBOY ROAD TO ARTHUR KILL ROAD

**Scope Summary:**

RECONSTRUCTION OF BLOOMINGDALE ROAD RECONSTRUCTION OF THE EXISTING ROADWAY ROADWAY  
 RECONSTRUCTION SHALL INCLUDE NEW CURBS SIDEWALKS AND REQUIRED REPLACEMENT AMENITIES  
 TO BE DETERMINED ALL CITY FUNDED IN CONJUNCTION WITH SEWERS



(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> HWR986C
<b>Project Description:</b> CONSTRUCTION AND RECONSTRUCTION OF FOREST HILL ROAD

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** WM-0001

**Original Budget:** \$10,232

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$293	\$0	\$0	\$0	\$0	\$1,104	\$0	\$1,397
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2003	Aug 2003	May 2003	Aug 2003
PRELIMINARY DESIGN	Aug 2003	Dec 2003	Aug 2003	Dec 2003
FINAL DESIGN	Dec 2003	Jun 2004	Dec 2003	Jun 2004
BID AWARD AND REGISTER CONTRCT	Jun 2004	Sep 2004	Sep 2022	Dec 2022
CONSTRUCTION TO 25%	Sep 2004	Jan 2005	Dec 2022	Dec 2022
CONSTRUCTION TO 50%	Jan 2005	May 2005	Dec 2022	Dec 2022
CONSTRUCTION TO 75%	May 2005	Sep 2005	Dec 2022	Dec 2022
ORIGINAL EQUIP & FURNISHING	Sep 2005	Dec 2005	Dec 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2005	Feb 2006	Dec 2022	Dec 2022
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2006	Mar 2006	Nov 2023	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

FOREST HILL ROAD FROM RICHMOND HILL ROAD TO WILLOWBROOK ROAD AND FROM PLATINUM AVENUE TO YUKON AVENUE, STATEN ISLAND RECONSTRUCTION OF THE EXISTING ROADWAY. ROADWAY RECONSTRUCTION SHALL INCLUDE NEW CURBS, SIDEWALKS AND REQUIRED REPLACEMENT AMENITIES TO BE DETERMINED. ALL CITY FUNDING IN CONJUNCTION WITH SEWERS.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWRF05R  
**Project Description:** Dubois Yard Roof

**Ten-Year Plan Category:** FACILITY RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0003

**Original Budget:** \$700

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$947	\$583	\$9,048	\$36	\$0	\$0	\$0	\$10,614
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Oct 2015	Jun 2015	Oct 2015
DESIGN START	Oct 2015	Apr 2017	Oct 2015	Apr 2017
CONSTRUCTION START	Apr 2017	Apr 2019	Apr 2017	May 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

DUBOIS YARD ROOF

**Scope Summary:**

DUBOIS YARD ROOF

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWS2020R  
**Project Description:** Prior Notice Sidewalks- Staten Island

**Ten-Year Plan Category:** SIDEWALK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0200 P-1018

**Original Budget:** \$3,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$2,134	\$0	\$0	\$0	\$0	\$0	\$2,134
Non-City	\$0	\$866	\$0	\$0	\$0	\$0	\$0	\$866

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

PRIOR NOTICE SIDEWALKS- STATEN ISLAND

**Scope Summary:**

PRIOR NOTICE SIDEWALKS- STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWS2020X  
**Project Description:** Prior Notice Sidewalks- Bronx

**Ten-Year Plan Category:** SIDEWALK RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0200 P-1018

**Original Budget:** \$5,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$4,134	\$0	\$0	\$0	\$0	\$0	\$4,134
Non-City	\$0	\$866	\$0	\$0	\$0	\$0	\$0	\$866

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jul 2020	Oct 2020	Jul 2020	Oct 2020
CONSTRUCTION TO 25%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 50%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
CONSTRUCTION TO 75%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
ORIGINAL EQUIP & FURNISHING	Oct 2021	Jan 2022	Oct 2021	Jan 2022
SUBSTANTIAL COMPLETION	Jan 2022	Mar 2022	Jan 2022	Mar 2022
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2022	Apr 2022	Mar 2022	Apr 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

PRIOR NOTICE SIDEWALKS- BRONX

**Scope Summary:**

PRIOR NOTICE SIDEWALKS- BRONX

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** HWTRR1  
**Project Description:** Trench Restoration - Staten Island (SER002333)

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0001R

**Original Budget:** \$7,011

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$1,400	\$0	\$0	\$6,232	\$0	\$0	\$0	\$7,632
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2020	May 2020	Mar 2020	May 2020
PRELIMINARY DESIGN	May 2020	Sep 2020	May 2020	Sep 2020
FINAL DESIGN	Sep 2020	Mar 2021	Sep 2020	Mar 2021
BID AWARD AND REGISTER CONTRCT	Mar 2021	Jun 2021	Mar 2021	Jun 2021
CONSTRUCTION TO 25%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
CONSTRUCTION TO 50%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 75%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
ORIGINAL EQUIP & FURNISHING	Jun 2022	Sep 2022	Jun 2022	Sep 2022
SUBSTANTIAL COMPLETION	Sep 2022	Nov 2022	Sep 2022	Nov 2022
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2022	Dec 2022	Nov 2022	Dec 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

TRENCH RESTORARTION - STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNCAL15TV  
**Project Description:** Tottenville: New Roof

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** LN-D008 LN-D002 LN-0101M

**Original Budget:** \$715

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$585	\$0	\$225	\$0	\$0	\$0	\$0	\$810
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Dec 2014	Dec 2014	Dec 2014	Dec 2014
DESIGN START	Dec 2014	Dec 2014	Dec 2014	Dec 2014
DESIGN COMPLETION	Dec 2014	Dec 2014	Dec 2014	Dec 2014
CONSTRUCTION START	Dec 2016	Dec 2016	Dec 2016	Dec 2016
CONSTRUCTION COMPLETION	Jun 2018	Jun 2018	Jun 2018	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

TOTTEENVILLE: NEW ROOF

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNEA13STG  
**Project Description:** ST GEORGE: Exterior and Interior renovation

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** LN-0008 LN-R001 LN-D008

**Original Budget:** \$3,510

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$4,942	\$261	\$801	\$0	\$0	\$0	\$0	\$6,004
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Feb 2013	Feb 2013	Feb 2013	Feb 2013
DESIGN START	Feb 2015	Feb 2015	Feb 2015	Feb 2015
DESIGN COMPLETION	Dec 2015	Dec 2015	Dec 2015	Dec 2015
CONSTRUCTION START	May 2016	May 2016	May 2016	May 2016
CONSTRUCTION COMPLETION	Oct 2017	Oct 2017	Oct 2020	Oct 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

EXTERIOR AND INTERIOR RENOVATION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNEAL15RT  
**Project Description:** Richmond town: New Roof

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** LN-0008

**Original Budget:** \$980

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,670	\$185	\$74	\$0	\$0	\$0	\$0	\$1,929
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Dec 2014	Dec 2014	Dec 2014	Dec 2014
DESIGN START	Jun 2015	Jun 2015	Jun 2015	Jun 2015
DESIGN COMPLETION	Oct 2018	Oct 2018	Jun 2015	Oct 2018
CONSTRUCTION START	Mar 2019	Mar 2019	Mar 2019	Dec 2022
CONSTRUCTION COMPLETION	Dec 2019	Dec 2019	Dec 2022	Dec 2022

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

**Scope Summary:**

RICHMONDTOWN: NEW ROOF



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** LNEM14NDP  
**Project Description:** New Roof

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** LN-0008 LN-D008

**Original Budget:** \$783

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,850	\$-12	\$217	\$0	\$0	\$0	\$0	\$2,055
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Sep 2014	Apr 2015	Sep 2014	Apr 2015
DESIGN START	Jun 2015	Aug 2015	Jun 2015	Aug 2015
DESIGN COMPLETION	Aug 2015	Aug 2015	Aug 2015	Aug 2015
CONSTRUCTION START	Aug 2015	Aug 2015	Aug 2015	Aug 2015
CONSTRUCTION COMPLETION	Dec 2016	Sep 2017	Sep 2021	Sep 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NEW ROOF

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MIBBNC002  
**Project Description:** Last Chance Pond BMP NC 11/12, storm & sanitary sewer constr

**Ten-Year Plan Category:** BLUEBELT PROGRAM

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** SE-0005 SE-0200R

**Original Budget:** \$47,890

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$39,329	\$193	\$515	\$0	\$0	\$0	\$0	\$40,037
Non-City	\$8,950	\$576	\$0	\$0	\$0	\$0	\$0	\$9,526

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2017	Aug 2017	May 2017	Aug 2017
PRELIMINARY DESIGN	Aug 2017	Dec 2017	Aug 2017	Dec 2017
FINAL DESIGN	Dec 2017	May 2018	Dec 2017	May 2018
BID AWARD AND REGISTER CONTRCT	Jun 2018	Aug 2018	Jun 2018	Aug 2018
CONSTRUCTION TO 25%	Aug 2018	Dec 2018	Aug 2018	Dec 2018
CONSTRUCTION TO 50%	Dec 2018	Apr 2019	Dec 2018	Apr 2019
CONSTRUCTION TO 75%	Apr 2019	Aug 2019	Apr 2019	Aug 2019
ORIGINAL EQUIP & FURNISHING	Aug 2019	Nov 2019	Aug 2019	Nov 2019
SUBSTANTIAL COMPLETION	Nov 2019	Jan 2020	Nov 2019	Jan 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2020	Feb 2020	Jan 2020	May 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

LAST CHANCE POND BMP NC 11/12, STORM & SANITARY SEWER CONSTRUCTION AND WATER MAIN REPLACEMENT IN HUSSON STREET BETWEEN STOBE AVENUE AND HUNTER AVE, ETC, BOUROUGH OF STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MIBBNC003  
**Project Description:** Strm & Sani Swr const & WM replac in Mason Ave, SI

**Ten-Year Plan Category:** BLUEBELT PROGRAM

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0200R SE-0002R SE-0005 WM-0001 EP-0007 HW-0200 SE-0944 TF-0502

**Original Budget:** \$29,452

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
<b>City</b>	\$2,475	\$35,981	\$326	\$0	\$0	\$0	\$0	\$38,782
<b>Non-City</b>	\$0	\$6,177	\$0	\$0	\$0	\$0	\$0	\$6,177

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Jun 2018	Feb 2019	Jun 2018	Feb 2019
PRELIMINARY DESIGN	Feb 2019	Feb 2020	Feb 2019	Feb 2020
FINAL DESIGN	Feb 2020	Aug 2021	Feb 2020	Aug 2021
BID AWARD AND REGISTER CONTRCT	Aug 2021	May 2022	Aug 2021	May 2022
CONSTRUCTION TO 25%	May 2022	May 2023	May 2022	May 2023
CONSTRUCTION TO 50%	May 2023	Apr 2024	May 2023	Apr 2024
CONSTRUCTION TO 75%	Apr 2024	Apr 2025	Apr 2024	Apr 2025
ORIGINAL EQUIP & FURNISHING	Apr 2025	Jan 2026	Apr 2025	Jan 2026
SUBSTANTIAL COMPLETION	Jan 2026	Jul 2026	Jan 2026	Jul 2026
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2026	Oct 2026	Jul 2026	Oct 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STORM & SANITARY SWEER CONSTRUCTION & WM REPLACEMENT IN MASON AVE B/TSLATER BLVD & ADAMS AVE, SI, BMP, NC, 16

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MIBBNC005  
**Project Description:** Storm Sewer Tributary for BMPs NC-13 and NC-14

**Ten-Year Plan Category:** BLUEBELT PROGRAM

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** TF-0002 SE-0200R

**Original Budget:** \$53,068

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$93	\$45,357	\$0	\$45,450
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2019	May 2019	Mar 2019	May 2019
PRELIMINARY DESIGN	May 2019	Sep 2019	May 2019	Sep 2019
FINAL DESIGN	Sep 2019	Mar 2020	Sep 2019	Mar 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	Jun 2020	Mar 2020	Jun 2020
CONSTRUCTION TO 25%	Jun 2020	Oct 2020	Jun 2020	Oct 2020
CONSTRUCTION TO 50%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jun 2021	Sep 2021	Jun 2021	Sep 2021
SUBSTANTIAL COMPLETION	Sep 2021	Nov 2021	Sep 2021	Nov 2021
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2021	Dec 2021	Nov 2021	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

BMP 13, 14 AND 15 STORM AND SANITARY SEWER CONSTRUCTION AND WATER MAIN REPLACEMENT IN HYLAN BLVD B/W SLATER BLVD AND HAMDEN AVE, ETC. STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MIBBNC04A  
**Project Description:** BMP NC 6 and 15 storm & sanitary sewer installation

**Ten-Year Plan Category:** BLUEBELT PROGRAM

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0200R SE-0002R SE-0005 WM-0001

**Original Budget:** \$34,680

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$750	\$0	\$0	\$0	\$31,529	\$0	\$0	\$32,279
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2018	May 2018	Mar 2018	May 2018
PRELIMINARY DESIGN	May 2018	Sep 2018	May 2018	Sep 2018
FINAL DESIGN	Sep 2018	Mar 2019	Sep 2018	Mar 2019
BID AWARD AND REGISTER CONTRCT	Mar 2019	Jun 2019	Mar 2019	Jun 2019
CONSTRUCTION TO 25%	Jun 2019	Oct 2019	Jun 2019	Oct 2019
CONSTRUCTION TO 50%	Oct 2019	Feb 2020	Oct 2019	Feb 2020
CONSTRUCTION TO 75%	Feb 2020	Jun 2020	Feb 2020	Jun 2020
ORIGINAL EQUIP & FURNISHING	Jun 2020	Sep 2020	Jun 2020	Sep 2020
SUBSTANTIAL COMPLETION	Sep 2020	Nov 2020	Sep 2020	Nov 2020
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2020	Dec 2020	Nov 2020	Nov 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

MIBBNC04A-BMP NC 6, STORM & SANITARY SEWER INSTALLATION & WATER MAINREPLCMNT IN LINCOLN AVE BET. HYLAN BLVD. & MASON AVE, ETC. STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MIBBNC04B  
**Project Description:** Storm and sanitary sewer installation

**Ten-Year Plan Category:** BLUEBELT PROGRAM

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0200R SE-0002R WM-0001

**Original Budget:** \$30,221

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$30,221	\$0	\$30,221
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2021	May 2021	Mar 2021	May 2021
PRELIMINARY DESIGN	May 2021	Sep 2021	May 2021	Sep 2021
FINAL DESIGN	Sep 2021	Mar 2022	Sep 2021	Mar 2022
BID AWARD AND REGISTER CONTRCT	Mar 2022	Jun 2022	Mar 2022	Jun 2022
CONSTRUCTION TO 25%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
CONSTRUCTION TO 50%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 75%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
ORIGINAL EQUIP & FURNISHING	Jun 2023	Sep 2023	Jun 2023	Sep 2023
SUBSTANTIAL COMPLETION	Sep 2023	Nov 2023	Sep 2023	Nov 2023
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2023	Dec 2023	Nov 2023	Dec 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

MIBBNC04B-BMP NC 6, STORM AND SANITARY SEWER INSTALLATION AND WATER MAIN REPLACEMENT IN LINCOLN AVE BETWEEN S. RAILROAD AVE AND HYLAND BLVD, ETC. BOROUGH STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** MIBBNC05  
**Project Description:** Construction of BMPs NC-13 and NC-14 (SANDR01)

**Ten-Year Plan Category:** BLUEBELT PROGRAM

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0200R EP-0007 SE-0002R SE-0005 WM-0001

**Original Budget:** \$19,512

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$783	\$25,250	\$987	\$0	\$0	\$0	\$0	\$27,020
Non-City	\$0	\$7,490	\$0	\$0	\$0	\$0	\$0	\$7,490

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	May 2017	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2017	Sep 2017	May 2017	Sep 2017
FINAL DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Sep 2019	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Nov 2019	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2019	Dec 2019	Nov 2019	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

IN HYLAN BLVD. BET STOBE AVE. & SEAVER AVE.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** P-5PNYC06  
**Project Description:** PlaNYC-Ocean Breeze Athletic Fac-Building Fit-Out R149-108M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500 502

**Borough:** RICHMOND

**Budget Lines:** P-R245 P-1018 P-0504 ED-D075

**Original Budget:** \$92,343

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$105,928	\$176	\$1,000	\$0	\$0	\$604	\$0	\$107,708
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Oct 2010	Oct 2010	Jul 2010	Jul 2010
DESIGN START	Oct 2010	Oct 2010	Jul 2010	Jul 2010
DESIGN COMPLETION	Oct 2010	Oct 2010	Jul 2010	Oct 2010
CONSTRUCTION START	Oct 2010	Jan 2011	Oct 2010	Jan 2011
CONSTRUCTION COMPLETION	Jan 2011	Jan 2015	Jan 2011	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

OCEAN BREEZE PARK IN STATEN ISLAND

**Scope Summary:**

CONSTRUCTION OF THE ATHLETIC FACILITY FIT-OUT



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** P5SPKHORA  
**Project Description:** OCEAN BREEZE PK - INDOOR HORSE RIDING ARENA R149-608M

**Ten-Year Plan Category:** LARGE, MAJOR AND REGIONAL PARK RECONSTRUCTION

**Community Boards Served:** 500 502

**Borough:** RICHMOND

**Budget Lines:** P-0245R

**Original Budget:** \$7,791

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$8,621	\$52	\$0	\$0	\$0	\$0	\$0	\$8,673
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jan 2012	Jan 2012	Jan 2012	Mar 2012
DESIGN START	Jan 2012	Mar 2012	Mar 2012	Jun 2012
DESIGN COMPLETION	Mar 2012	Nov 2012	Jun 2012	May 2014
CONSTRUCTION START	Nov 2012	Nov 2012	May 2014	Nov 2015
CONSTRUCTION COMPLETION	Nov 2012	Jan 2015	Nov 2015	Jun 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

INDOOR RIDING ARENA

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PV175AQUA  
**Project Description:** SIZ - Staten Island Zoo - Aquarium Reconstruction

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PV-0175 PV-R175

**Original Budget:** \$1,375

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$9,720	\$42	\$153	\$0	\$0	\$0	\$0	\$9,915
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2010	Dec 2010	Sep 2010	Dec 2010
PRELIMINARY DESIGN	Dec 2010	Apr 2011	Dec 2010	Apr 2011
FINAL DESIGN	Apr 2011	Oct 2011	Apr 2011	Oct 2011
BID AWARD AND REGISTER CONTRCT	Oct 2011	Jan 2012	Oct 2011	Jan 2012
CONSTRUCTION TO 25%	Jan 2012	May 2012	Jan 2012	May 2012
CONSTRUCTION TO 50%	May 2012	Sep 2012	May 2012	Sep 2012
CONSTRUCTION TO 75%	Sep 2012	Dec 2012	Sep 2012	Dec 2012
ORIGINAL EQUIP & FURNISHING	Dec 2012	Mar 2013	Dec 2012	Mar 2013
SUBSTANTIAL COMPLETION	Mar 2013	May 2013	Sep 2014	Mar 2016
PUNCHLIST COMPLETE, JOB CLOSED	May 2013	Jun 2013	Mar 2016	Sep 2016
PROJECT START	May 2013	Jun 2013	Sep 2016	Sep 2016
DESIGN START	May 2013	Jun 2013	Sep 2016	Sep 2016
DESIGN COMPLETION	May 2013	Jun 2013	Sep 2016	Sep 2016
CONSTRUCTION START	May 2013	Jun 2013	Sep 2016	Sep 2016
CONSTRUCTION COMPLETION	May 2013	Jun 2013	Sep 2016	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

**Scope Summary:**

SCOPE OF WORK IS THE INSTALLATION OF NEW TANKS, WATER FILTERS AND NEWELECTRICAL SERVICE.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PV175ROOF  
**Project Description:** SIZ - Roof Replacement

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PV-0175 PV-D175 PV-R175

**Original Budget:** \$3,450

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$673	\$3,180	\$349	\$0	\$7	\$0	\$0	\$4,209
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Aug 2015	Jan 2017	Apr 2017
PRELIMINARY DESIGN	Aug 2015	Dec 2015	Apr 2017	Jul 2017
FINAL DESIGN	Dec 2015	Jun 2016	Jul 2017	Jan 2018
BID AWARD AND REGISTER CONTRCT	Jun 2016	Sep 2016	Jan 2018	Apr 2018
CONSTRUCTION TO 25%	Sep 2016	Jan 2017	Apr 2018	Aug 2018
CONSTRUCTION TO 50%	Jan 2017	May 2017	Aug 2018	Dec 2018
CONSTRUCTION TO 75%	May 2017	Sep 2017	Dec 2018	Apr 2019
ORIGINAL EQUIP & FURNISHING	Sep 2017	Dec 2017	Apr 2019	Jul 2019
SUBSTANTIAL COMPLETION	Dec 2017	Feb 2018	Jul 2019	Sep 2019
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2018	Mar 2018	Sep 2019	Oct 2021
PROJECT START	Feb 2018	Mar 2018	Oct 2021	Oct 2021
DESIGN START	Feb 2018	Mar 2018	Oct 2021	Oct 2021
DESIGN COMPLETION	Feb 2018	Mar 2018	Oct 2021	Oct 2021
CONSTRUCTION START	Feb 2018	Mar 2018	Oct 2021	Oct 2021
CONSTRUCTION COMPLETION	Feb 2018	Mar 2018	Oct 2021	Oct 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

THE STATEN ISLAND ZOO IS REQUESTING CAPITAL FUNDS TO REPLACE THE ROOFOF THE ZOO'S MAIN BUILDING (EXCLUDING THE REPTILE WING). THE PROJECT WOULD ALSO INCLUDE THE REPLACEMENT OF THE ROOF OVER THE AFRICAN SAVANNAH AND TROPICAL FOREST WINGS. THE ROOF OF THE MAIN BUILDING IS OVER FORTY YEARS OLD AND IS SUBSTANTIALLY DETERIORATED. THE ROOF OF THE AFRICAN SAVANNAH AND TROPICAL FOREST WINGS IS ARE OVER TWENTY FIVE YEAR OLD AND ARE ALSO IN DETERIORATED CONDITION.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PV302BPH1  
**Project Description:** SIAS - Building B at SHCC Phase1 Geo-Thermal & Ground Floor

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PV-R302 PV-0302 PV-D302

**Original Budget:** \$5,993

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,719	\$1,878	\$151	\$8,280	\$0	\$0	\$0	\$12,028
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Aug 2015	Jun 2015	Aug 2015
PRELIMINARY DESIGN	Aug 2015	Dec 2015	Aug 2015	Dec 2015
FINAL DESIGN	Dec 2015	Jun 2016	Dec 2015	Jun 2016
BID AWARD AND REGISTER CONTRCT	Jun 2016	Sep 2016	Jun 2016	Sep 2016
CONSTRUCTION TO 25%	Sep 2016	Jan 2017	Sep 2016	Jan 2017
CONSTRUCTION TO 50%	Jan 2017	May 2017	Jan 2017	May 2017
CONSTRUCTION TO 75%	May 2017	Sep 2017	May 2017	Sep 2017
ORIGINAL EQUIP & FURNISHING	Sep 2017	Dec 2017	Sep 2017	Dec 2017
SUBSTANTIAL COMPLETION	Dec 2017	Feb 2018	Dec 2017	Feb 2018
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2018	Mar 2018	Feb 2018	Mar 2021
PROJECT START	Feb 2018	Mar 2018	Mar 2021	Mar 2021
DESIGN START	Feb 2018	Mar 2018	Mar 2021	Mar 2021
DESIGN COMPLETION	Feb 2018	Mar 2018	Mar 2021	Mar 2021
CONSTRUCTION START	Feb 2018	Mar 2018	Mar 2021	Mar 2021
CONSTRUCTION COMPLETION	Feb 2018	Mar 2018	Mar 2023	Mar 2023

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

**Scope Summary:**

SCOPE OF WORK IS THE INSTALLATION OF A GEO-THERMAL WELL FIELD WHICH WILL HEAT AND COOL BUILDING "B" AT SHCC. SCOPE OF WORK ALSO INCLUDES THE CONSTRUCTION OF NEW CLASSROOMS AND AN EXHIBITION PREPARATION ROOM/SHOP.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PV341BRIT  
**Project Description:** SIHS - Britton Cottage Restoration

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** RICHMOND

**Budget Lines:** PV-R341 PV-0341 PV-D341

**Original Budget:** \$750

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$333	\$200	\$0	\$898	\$0	\$0	\$0	\$1,431
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2010	Nov 2010	Aug 2010	Feb 2012
PRELIMINARY DESIGN	Nov 2010	Mar 2011	Feb 2012	Apr 2014
FINAL DESIGN	Mar 2011	Sep 2011	Apr 2014	Apr 2014
BID AWARD AND REGISTER CONTRCT	Sep 2011	Dec 2011	Apr 2014	Feb 2016
CONSTRUCTION TO 25%	Dec 2011	Apr 2012	Feb 2023	Feb 2023
CONSTRUCTION TO 50%	Apr 2012	Aug 2012	Feb 2023	Feb 2023
CONSTRUCTION TO 75%	Aug 2012	Dec 2012	Feb 2023	Feb 2023
ORIGINAL EQUIP & FURNISHING	Dec 2012	Mar 2013	Feb 2023	Feb 2023
SUBSTANTIAL COMPLETION	Mar 2013	Apr 2013	Feb 2023	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	May 2013	May 2013	Feb 2023	Feb 2023

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

**Scope Summary:**

BRITTON COTTAGE RESTORATION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PV477TEMP  
**Project Description:** SICM -Staten Island Children's Museum Temp Control System

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PV-0477 PV-D477

**Original Budget:** \$4,406

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$548	\$94	\$0	\$3,673	\$0	\$0	\$0	\$4,315
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Aug 2018	Aug 2018	Aug 2018	Aug 2018
DESIGN START	Aug 2018	Jun 2019	Aug 2018	Jun 2019
DESIGN COMPLETION	Sep 2020	Sep 2020	Sep 2020	Sep 2020
CONSTRUCTION START	Jun 2022	May 2024	Jun 2022	May 2024
CONSTRUCTION COMPLETION	Dec 2025	Dec 2025	Dec 2025	Dec 2025

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STATEN ISLAND CHILDREN'S MUSEUM: UPGRADE OF TEMPERATURE CONTROL SYSTEM; 1000 RICHMOND TERRACE, STATEN ISLAND 10301

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PV490-C  
**Project Description:** SHCC - SHCC Main Hall Bldg C Roof Reconstruction

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:**

**Borough:** RICHMOND

**Budget Lines:** PV-R490 PV-D490 PV-0490

**Original Budget:** \$600

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2020	2021	2022	2023	2024			
City	\$603	\$1,596	\$0	\$700	\$0	\$0	\$0	\$2,899	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Sep 2015	Jun 2015	Sep 2015
PRELIMINARY DESIGN	Sep 2015	Jan 2016	Sep 2015	Jan 2016
FINAL DESIGN	Jan 2016	Jul 2016	Jan 2016	Jul 2016
BID AWARD AND REGISTER CONTRCT	Jul 2016	Oct 2016	Jul 2016	Oct 2016
CONSTRUCTION TO 25%	Oct 2016	Feb 2017	Oct 2016	Feb 2017
CONSTRUCTION TO 50%	Feb 2017	Jun 2017	Feb 2017	Jun 2017
CONSTRUCTION TO 75%	Jun 2017	Oct 2017	Jun 2017	Oct 2017
ORIGINAL EQUIP & FURNISHING	Oct 2017	Dec 2017	Oct 2017	Dec 2017
SUBSTANTIAL COMPLETION	Dec 2017	Feb 2018	Dec 2017	Feb 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2018	Mar 2018	Mar 2018	Mar 2021
PROJECT START	Mar 2018	Mar 2018	Mar 2021	Mar 2021
DESIGN START	Mar 2018	Mar 2018	Apr 2021	Apr 2021
DESIGN COMPLETION	Mar 2018	Mar 2018	Apr 2021	Apr 2021
CONSTRUCTION START	Mar 2018	Mar 2018	Apr 2021	Apr 2021
CONSTRUCTION COMPLETION	Mar 2018	Mar 2018	Apr 2021	Apr 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

SHCC BUILDING C ROOF RECONSTRUCTION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PV490ELEC  
**Project Description:** SHCC - Snug Harbor Cult. Ctr. Site - Wide Electrical Upgrade

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PV-0490 PV-D490 PV-R490 PV-0467

**Original Budget:** \$5,175

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2020	2021	2022	2023	2024			
City	\$2,378	\$4,497	\$0	\$1,971	\$0	\$0	\$0	\$8,846	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2015	Sep 2015	Jun 2015	Sep 2015
PRELIMINARY DESIGN	Sep 2015	Jan 2016	Sep 2015	Jan 2016
FINAL DESIGN	Jan 2016	Jul 2016	Jan 2016	Jul 2016
BID AWARD AND REGISTER CONTRCT	Jul 2016	Oct 2016	Jul 2016	Oct 2016
CONSTRUCTION TO 25%	Oct 2016	Feb 2017	Oct 2016	Feb 2017
CONSTRUCTION TO 50%	Feb 2017	Jun 2017	Feb 2017	Jun 2017
CONSTRUCTION TO 75%	Jun 2017	Oct 2017	Jun 2017	Oct 2017
ORIGINAL EQUIP & FURNISHING	Oct 2017	Dec 2017	Oct 2017	Dec 2017
SUBSTANTIAL COMPLETION	Dec 2017	Feb 2018	Dec 2017	Feb 2018
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2018	Mar 2018	Mar 2018	Mar 2021
PROJECT START	Mar 2018	Mar 2018	Mar 2021	Mar 2021
DESIGN START	Mar 2018	Mar 2018	Apr 2021	Apr 2021
DESIGN COMPLETION	Mar 2018	Mar 2018	Apr 2021	Apr 2021
CONSTRUCTION START	Mar 2018	Mar 2018	Apr 2021	Apr 2021
CONSTRUCTION COMPLETION	Mar 2018	Mar 2018	Apr 2021	Aug 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

1000 RICHMOND TERRACE, STATEN ISLAND

**Scope Summary:**

PHASE 1 WILL INCLUDE THE INSTALLATION OF NEW ELECTRICAL SERVICE ROOMWHICH WILL BE CODE COMPLIANT AND SIZED FOR THE NEW SERVICE EQUIPMENT IN BUILDING "G". THIS PHASE WILL PROVIDE TEMPORARY SERVICE FROM EXISTING MANHOLE. PHASE 2 WILL INCLUDE THE INSTALLATION OF TWO SUBSTATIONS IN BUILDING "L" .



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PV490-INF  
**Project Description:** SHCC - Site-wide Infrastructure Upgrade

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PV-0490 PV-R490 PV-D490

**Original Budget:** \$11,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$4,831	\$1,083	\$8,200	\$0	\$0	\$0	\$0	\$14,114
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Sep 2016	Jun 2016	Sep 2016
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Sep 2016	Jan 2017
FINAL DESIGN	Jan 2017	Jul 2017	Jan 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jul 2017	Oct 2017	Jul 2017	Oct 2017
CONSTRUCTION TO 25%	Oct 2017	Feb 2018	Oct 2017	Feb 2018
CONSTRUCTION TO 50%	Feb 2018	Jun 2018	Feb 2018	Jun 2018
CONSTRUCTION TO 75%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
ORIGINAL EQUIP & FURNISHING	Oct 2018	Jan 2019	Oct 2018	Jan 2019
SUBSTANTIAL COMPLETION	Jan 2019	Mar 2019	Jan 2019	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2019	Apr 2019	Mar 2019	Apr 2019
PROJECT START	Mar 2019	Apr 2019	Apr 2019	Apr 2019
DESIGN START	Mar 2019	Apr 2019	Apr 2019	Apr 2019
DESIGN COMPLETION	Mar 2019	Apr 2019	Apr 2019	Apr 2019
CONSTRUCTION START	Mar 2019	Apr 2019	Apr 2019	Apr 2019
CONSTRUCTION COMPLETION	Mar 2019	Apr 2019	Apr 2022	Jul 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

SITE-WIDE HVAC UPGRADE FOR SNUG HARBOR CAMPUS, INCLUDING COMPLETE REPLACEMENT OF EQUIPMENT AT THE CENTRAL BOILER AND COOLING PLANT (BUILDING L) AND THE UPGRADE AND CONNECTION OF SYSTEMS AT THE 12 BUILDINGS SERVED BY THE CENTRAL PLANT.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PV490-Q3  
**Project Description:** SHCC - Snug Harbor Cult. Ctr. Music Hall, Dressing Rooms

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PV-0490

**Original Budget:** \$3,634

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$17,636	\$1,425	\$0	\$0	\$0	\$0	\$0	\$19,061
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
CONSTRUCTION	Apr 2013	Apr 2014	Jan 2013	Apr 2013
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2014	Apr 2015	Apr 2013	Apr 2014
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2014	Apr 2015	Apr 2014	Apr 2015
PROJECT START	Apr 2014	Apr 2015	Apr 2015	Apr 2015
DESIGN START	Apr 2014	Apr 2015	Apr 2015	Apr 2015
DESIGN COMPLETION	Apr 2014	Apr 2015	Apr 2015	Apr 2015
CONSTRUCTION START	Apr 2014	Apr 2015	Apr 2015	Apr 2015
CONSTRUCTION COMPLETION	Apr 2014	Apr 2015	Jun 2016	Jun 2020

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

1000 RICHMOND TERRACE, STATEN ISLAND NY 10301

**Scope Summary:**

PROJECT SCOPE OF WORK IS TO SECURE FOR SHCC A FDNY CODE COMPLIANT FIRE ALARM FOR THE MUSIC HALL BUILDING "T"

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PVC341-M  
**Project Description:** SIHS - SIHS TYSEN COURT RECONSTRUCTION

**Ten-Year Plan Category:** ESSENTIAL RECONSTRUCTION OF FACILITIES

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** PV-D341 PV-0341

**Original Budget:** \$2,825

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$11,988	\$0	\$397	\$0	\$0	\$0	\$0	\$12,385
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jul 1995	Jul 1995	Aug 2008	Aug 2008
DESIGN START	Jul 1995	Jul 1995	Oct 2009	Jan 2011
DESIGN COMPLETION	Dec 2006	Jul 2008	Jan 2011	Jan 2011
CONSTRUCTION START	Jul 2008	Jul 2009	Sep 2011	Aug 2013
CONSTRUCTION COMPLETION	Jul 2009	Jun 2010	Aug 2013	Aug 2020

**Explanation for Delay:**

PROJECT DELAYED PENDING RESOLUTION OF LEGAL ISSUES

**Project Location:**

NA

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PW348-74  
**Project Description:** FUEL TANK REPLACEMENT

**Ten-Year Plan Category:** LEGAL MANDATES AND CORRECTION OF UNSAFE CONDITIONS

**Community Boards Served:**

**Borough:** RICHMOND

**Budget Lines:** PW-0348

**Original Budget:** \$12,500

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$19,000	\$11,993	\$0	\$0	\$0	\$0	\$0	\$30,993
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jul 2017	Jul 2017	Jul 2017	Jul 2017
DESIGN START	Jul 2017	Jul 2017	Jul 2017	Jul 2017
DESIGN COMPLETION	Jul 2017	Jul 2017	Jul 2017	Jul 2017
CONSTRUCTION START	Jul 2017	Jul 2017	Jul 2017	Jul 2017
CONSTRUCTION COMPLETION	Jul 2017	Jul 2019	Jul 2017	Jul 2019

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

FUEL TANKS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** PWD5SOUTH  
**Project Description:** SOUTH SHORE LITTLE LEAGUE

**Ten-Year Plan Category:** MISCELLANEOUS CONSTRUCTION

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** PW-D077 P-D020 PW-0077 PW-R077 PW-D005

**Original Budget:** \$1,150

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$9,103	\$633	\$100	\$0	\$0	\$0	\$0	\$9,836
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Jul 2010	Jul 2010	Jun 2012	Jun 2012
DESIGN START	Jul 2010	Jul 2010	Jun 2013	Jun 2014
DESIGN COMPLETION	Jul 2010	Jul 2010	Dec 2014	May 2016
CONSTRUCTION START	Jul 2010	Jul 2010	May 2017	May 2018
CONSTRUCTION COMPLETION	Jul 2010	Jul 2010	Jul 2018	Jul 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

500K FOR REHAB EXISTING FIELD AND INSTALL STADIUM SEATING, LIGHTS AND SCOREBOARD. \$150K FOR CONSTRUCTION OF PRACTICE FACILITY.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** RED-366  
**Project Description:** WM WORK IN ARTHUR KILL RD BTW RICHMOND & ABINGTON AVES

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** WM-0001

**Original Budget:** \$589

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$187	\$0	\$0	\$9,652	\$0	\$0	\$0	\$9,839
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2014	Jun 2014	Jul 2011	Sep 2012
PRELIMINARY DESIGN	Jun 2014	Sep 2014	Sep 2011	Jan 2012
FINAL DESIGN	Oct 2014	Mar 2015	Jan 2012	Mar 2022
BID AWARD AND REGISTER CONTRCT	Mar 2015	Jun 2015	Mar 2022	Jun 2022
CONSTRUCTION TO 25%	Jun 2015	Oct 2015	Jun 2022	Oct 2022
CONSTRUCTION TO 50%	Oct 2015	Feb 2016	Oct 2022	Feb 2023
CONSTRUCTION TO 75%	Feb 2016	Jun 2016	Feb 2023	Mar 2023
ORIGINAL EQUIP & FURNISHING	Jun 2016	Sep 2016	Mar 2023	Jul 2023
SUBSTANTIAL COMPLETION	Sep 2016	Nov 2016	Jul 2023	Nov 2023
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	Dec 2016	Nov 2023	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

WATER MAIN WORK IN ARTHUR KILL RD BETWEEN RICHMOND AVE & ABINGDON AVE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** RED-372  
**Project Description:** WM, PART OF RECON TRAVIS AVE FORM PARK DR N TO DRAPER PL

**Ten-Year Plan Category:** AUGMENTATION OF WATER SUPPLY SYSTEMS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** WM-0001 SE-0002R

**Original Budget:** \$901

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$150	\$0	\$0	\$3,158	\$0	\$0	\$0	\$3,308
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	May 2017	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2017	Sep 2017	May 2017	Sep 2017
FINAL DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Sep 2019	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Nov 2019	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2019	Dec 2019	Nov 2019	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

WM, PART OF RECON TRAVIS AVE FORM PARK DR N TO DRAPER PL

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** RED-376  
**Project Description:** Water Main Replacment and/or Lining in Clove Road

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 501 502

**Borough:** RICHMOND

**Budget Lines:** WM-0001

**Original Budget:** \$4,821

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$10,797	\$967	\$0	\$0	\$0	\$0	\$0	\$11,764
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2016	Feb 2017	Jun 2016	Feb 2017
PRELIMINARY DESIGN	Feb 2017	Feb 2018	Feb 2017	Feb 2018
FINAL DESIGN	Feb 2018	Aug 2019	Feb 2018	Aug 2019
BID AWARD AND REGISTER CONTRCT	Aug 2019	May 2020	Aug 2019	May 2020
CONSTRUCTION TO 25%	May 2020	May 2021	May 2020	May 2021
CONSTRUCTION TO 50%	May 2021	Apr 2022	May 2021	Apr 2022
CONSTRUCTION TO 75%	May 2022	Apr 2023	May 2022	Apr 2023
ORIGINAL EQUIP & FURNISHING	Apr 2023	Jan 2024	Apr 2023	Jan 2024
SUBSTANTIAL COMPLETION	Jan 2024	Jul 2024	Jan 2024	Jul 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2024	Oct 2024	Jul 2024	Oct 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

WATER MAIN REPLCMNT AND/OR LINING IN CLOVE RD B/W MOSEL AVE & LAKEVIEW TERR., ETC.



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** RED-377  
**Project Description:** Distribution water main extensions/replacements;

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WM-0001

**Original Budget:** \$6,123

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$8,789	\$230	\$0	\$0	\$0	\$0	\$0	\$9,019
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2014	Jan 2015	Oct 2014	Jan 2015
PRELIMINARY DESIGN	Jan 2015	May 2015	Jan 2015	May 2015
FINAL DESIGN	May 2015	Nov 2015	May 2015	Nov 2015
BID AWARD AND REGISTER CONTRCT	Nov 2015	Feb 2016	Nov 2015	Feb 2016
CONSTRUCTION TO 25%	Feb 2016	May 2016	Feb 2016	May 2016
CONSTRUCTION TO 50%	Jun 2016	Sep 2016	Jun 2016	Sep 2016
CONSTRUCTION TO 75%	Sep 2016	Jan 2017	Sep 2016	Jan 2017
ORIGINAL EQUIP & FURNISHING	Jan 2017	Apr 2017	Jan 2017	Apr 2017
SUBSTANTIAL COMPLETION	Apr 2017	Jun 2017	Apr 2017	Jun 2017
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2017	Jul 2017	Jun 2017	May 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

DISTRIBUTION WATER MAIN EXTENSIONS/REPLACEMENTS; HYDRANT AND VALVE REPLACEMENTS; NEW BUILDINGS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** RED-386  
**Project Description:** Water Main replacement, South & Arlington Aves, SI

**Ten-Year Plan Category:** AUGMENTATION OF WATER SUPPLY SYSTEMS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** WM-0001

**Original Budget:** \$7,197

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$7,197	\$0	\$0	\$0	\$7,197
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Sep 2020	Jun 2020	Sep 2020
PRELIMINARY DESIGN	Sep 2020	Jan 2021	Sep 2020	Jan 2021
FINAL DESIGN	Jan 2021	Jul 2021	Jan 2021	Jul 2021
BID AWARD AND REGISTER CONTRCT	Jul 2021	Oct 2021	Jul 2021	Oct 2021
CONSTRUCTION TO 25%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 50%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
CONSTRUCTION TO 75%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
ORIGINAL EQUIP & FURNISHING	Oct 2022	Jan 2023	Oct 2022	Jan 2023
SUBSTANTIAL COMPLETION	Jan 2023	Mar 2023	Jan 2023	Mar 2023
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2023	Apr 2023	Mar 2023	Apr 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

INSTALLATION OF DISTRIBUTION WATER MAINS, SOUTH AVE B/T RICHMOND TERRACE, NETHERLAND AVE & ARLINGTON PLACE, STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** REDA-001  
**Project Description:** Accelerated Distribution WM replcmnt & sewer rehab: S.I.

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WM-0001 SE-0200R SE-0002R

**Original Budget:** \$15,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$15,955	\$269	\$0	\$0	\$0	\$0	\$0	\$16,224
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Apr 2014	Jul 2014	Apr 2014	Jul 2014
PRELIMINARY DESIGN	Jul 2014	Nov 2014	Jul 2014	Nov 2014
FINAL DESIGN	Nov 2014	May 2015	Nov 2014	May 2015
BID AWARD AND REGISTER CONTRCT	May 2015	Aug 2015	May 2015	Aug 2015
CONSTRUCTION TO 25%	Aug 2015	Dec 2015	Aug 2015	Dec 2015
CONSTRUCTION TO 50%	Dec 2015	Apr 2016	Dec 2015	Apr 2016
CONSTRUCTION TO 75%	Apr 2016	Aug 2016	Apr 2016	Aug 2016
ORIGINAL EQUIP & FURNISHING	Aug 2016	Nov 2016	Aug 2016	Nov 2016
SUBSTANTIAL COMPLETION	Nov 2016	Jan 2017	Nov 2016	Jan 2017
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2017	Feb 2017	Jan 2017	Jun 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

ACCELERATED DISTRIBUTION WATER MAIN REPLCMNT & SEWER REHABILITATION/REPLACEMENT,  
 STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** REDA-002  
**Project Description:** Accelerated Distribution WM replcmnt & sewer rehab: S.I.

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** WM-0001

**Original Budget:** \$22,090

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$21,920	\$54	\$0	\$0	\$0	\$0	\$0	\$21,974
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2018	May 2018	Mar 2018	May 2018
PRELIMINARY DESIGN	May 2018	Sep 2018	May 2018	Sep 2018
FINAL DESIGN	Sep 2018	Mar 2019	Sep 2018	Mar 2019
BID AWARD AND REGISTER CONTRCT	Mar 2019	Jun 2019	Mar 2019	Jun 2019
CONSTRUCTION TO 25%	Jun 2019	Oct 2019	Jun 2019	Oct 2019
CONSTRUCTION TO 50%	Oct 2019	Feb 2020	Oct 2019	Feb 2020
CONSTRUCTION TO 75%	Feb 2020	Jun 2020	Feb 2020	Jun 2020
ORIGINAL EQUIP & FURNISHING	Jun 2020	Sep 2020	Jun 2020	Sep 2020
SUBSTANTIAL COMPLETION	Sep 2020	Nov 2020	Sep 2020	Nov 2020
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2020	Dec 2020	Nov 2020	Dec 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

ACCELERATED DISTRIBUTION WATER MAIN REPLCMNT & SEWER REHABILITATION/REPLACEMENT,  
 STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** S136-367  
**Project Description:** Staten Island 1 and 3 Garage Construction + SOLARGR10

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 501 503

**Borough:** RICHMOND

**Budget Lines:** S-0136 PU-0025

**Original Budget:** \$143,872

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$28,012	\$19,710	\$128,568	\$0	\$0	\$0	\$0	\$176,290
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2019	Mar 2019	Mar 2019	Mar 2019
DESIGN START	Mar 2019	Mar 2019	Mar 2019	Mar 2019
DESIGN COMPLETION	Mar 2019	Mar 2019	Mar 2019	Jun 2019
CONSTRUCTION START	Mar 2019	Mar 2019	Jun 2019	Feb 2020
CONSTRUCTION COMPLETION	Mar 2019	Mar 2019	Feb 2020	Aug 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

CONSTRUCTION OF NEW GARAGE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** S136-383S  
**Project Description:** STATEN ISLAND 3 GARAGE HVAC

**Ten-Year Plan Category:** GARAGES AND FACILITIES

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** S-0136

**Original Budget:** \$477

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,736	\$17,259	\$0	\$0	\$0	\$0	\$0	\$18,995
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2007	Feb 2008	Aug 2007	Feb 2008
PRELIMINARY DESIGN	Feb 2008	Sep 2008	Feb 2008	Jul 2017
FINAL DESIGN	Sep 2008	Mar 2009	Jul 2017	Jun 2019
BID AWARD AND REGISTER CONTRCT	Mar 2009	Oct 2009	Jun 2019	Feb 2020
CONSTRUCTION TO 25%	Oct 2009	Oct 2010	Feb 2020	Feb 2020
CONSTRUCTION TO 50%	Oct 2010	Oct 2011	Feb 2020	Feb 2020
CONSTRUCTION TO 75%	Oct 2011	Oct 2012	Feb 2020	Feb 2020
SUBSTANTIAL COMPLETION	Oct 2012	Oct 2013	Feb 2020	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2013	Sep 2015	Feb 2021	Aug 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

HVAC REPLACEMENT

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SAND669C  
**Project Description:** Reconstruction of Roma,Hett,Etc - Hurricane Sandy

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0001R

**Original Budget:** \$3,748

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$171	\$38	\$0	\$0	\$92	\$0	\$0	\$301
Non-City	\$1,537	\$334	\$0	\$0	\$729	\$0	\$0	\$2,600

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2016	May 2016	Feb 2016	May 2016
PRELIMINARY DESIGN	May 2016	Sep 2016	May 2016	Sep 2016
FINAL DESIGN	Sep 2016	Mar 2017	Sep 2016	Mar 2017
BID AWARD AND REGISTER CONTRCT	Mar 2017	Jun 2017	Mar 2017	Jun 2017
CONSTRUCTION TO 25%	Jun 2017	Oct 2017	Jun 2017	Oct 2017
CONSTRUCTION TO 50%	Oct 2017	Feb 2018	Oct 2017	Feb 2018
CONSTRUCTION TO 75%	Feb 2018	Jun 2018	Feb 2018	Jun 2018
ORIGINAL EQUIP & FURNISHING	Jun 2018	Sep 2018	Jun 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2018	Nov 2018	Sep 2018	Nov 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2018	Dec 2018	Nov 2018	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RECONSTRUCTION OF ROMA,HETT,ETC - HURRICANE SANDY

**Scope Summary:**

RECONSTRUCTION OF ROMA,HETT,ETC - HURRICANE SANDY

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SANDHW14  
**Project Description:** Reconstruction of South Beach - Hurricane Sandy - RED-375

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0001R TF-0502 TF-0002

**Original Budget:** \$21,204

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
<b>City</b>	\$4,769	\$1,728	\$0	\$0	\$0	\$0	\$0	\$6,497
<b>Non-City</b>	\$12,081	\$2,027	\$0	\$0	\$0	\$0	\$0	\$14,108

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Feb 2016	May 2016	Feb 2016	May 2016
PRELIMINARY DESIGN	May 2016	Sep 2016	May 2016	Sep 2016
FINAL DESIGN	Sep 2016	Mar 2017	Sep 2016	Mar 2017
BID AWARD AND REGISTER CONTRCT	Mar 2017	Jun 2017	Mar 2017	Jun 2017
CONSTRUCTION TO 25%	Jun 2017	Oct 2017	Jun 2017	Oct 2017
CONSTRUCTION TO 50%	Oct 2017	Feb 2018	Oct 2017	Feb 2018
CONSTRUCTION TO 75%	Feb 2018	Jun 2018	Feb 2018	Jun 2018
ORIGINAL EQUIP & FURNISHING	Jun 2018	Sep 2018	Jun 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2018	Nov 2018	Sep 2018	Nov 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2018	Dec 2018	Nov 2018	Jun 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RECONSTRUCTION OF SOUTH BEACH - HURRICANE SANDY

**Scope Summary:**

RECONSTRUCTION OF SOUTH BEACH - HURRICANE SANDY



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SANDHW15  
**Project Description:** Reconstruction of Midland Beach - Hurricane Sandy

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0001R WM-0001 TF-0002 TF-0502

**Original Budget:** \$12,825

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
<b>City</b>	\$3,072	\$1,100	\$0	\$0	\$0	\$0	\$0	\$4,172
<b>Non-City</b>	\$6,292	\$326	\$0	\$0	\$3,599	\$0	\$0	\$10,217

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Feb 2016	May 2016	Feb 2016	May 2016
PRELIMINARY DESIGN	May 2016	Sep 2016	May 2016	Sep 2016
FINAL DESIGN	Sep 2016	Mar 2017	Sep 2016	Mar 2017
BID AWARD AND REGISTER CONTRCT	Mar 2017	Jun 2017	Mar 2017	Jun 2017
CONSTRUCTION TO 25%	Jun 2017	Oct 2017	Jun 2017	Oct 2017
CONSTRUCTION TO 50%	Oct 2017	Feb 2018	Oct 2017	Feb 2018
CONSTRUCTION TO 75%	Feb 2018	Jun 2018	Feb 2018	Jun 2018
ORIGINAL EQUIP & FURNISHING	Jun 2018	Sep 2018	Jun 2018	Sep 2018
SUBSTANTIAL COMPLETION	Sep 2018	Nov 2018	Sep 2018	Nov 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2018	Dec 2018	Nov 2018	Aug 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

RECONSTRUCTION OF MIDLAND BEACH - HURRICANE SANDY

**Scope Summary:**

RECONSTRUCTION OF MIDLAND BEACH - HURRICANE SANDY

(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> SANDHWSI
<b>Project Description:</b> Non When & Where - Staten Island - Hurricane Sandy

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0001R HW-0200 TF-0002 TF-0502

**Original Budget:** \$7,589

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$418	\$2,284	\$0	\$0	\$0	\$0	\$0	\$2,702
Non-City	\$0	\$3,684	\$0	\$0	\$0	\$0	\$0	\$3,684

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2015	Jan 2016	Oct 2015	Jan 2016
PRELIMINARY DESIGN	Jan 2016	May 2016	Jan 2016	May 2016
FINAL DESIGN	May 2016	Nov 2016	May 2016	Nov 2016
BID AWARD AND REGISTER CONTRCT	Nov 2016	Jan 2017	Nov 2016	Jan 2017
CONSTRUCTION TO 25%	Feb 2017	May 2017	Feb 2017	May 2017
CONSTRUCTION TO 50%	Jun 2017	Sep 2017	Jun 2017	Sep 2017
CONSTRUCTION TO 75%	Sep 2017	Jan 2018	Sep 2017	Jan 2018
ORIGINAL EQUIP & FURNISHING	Jan 2018	Apr 2018	Jan 2018	Apr 2018
SUBSTANTIAL COMPLETION	Apr 2018	Jun 2018	Apr 2018	Jun 2018
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2018	Jul 2018	Jun 2018	Feb 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

NON WHEN AND WHERE - STATEN ISLAND HURRICANE SANDY

**Scope Summary:**

NON WHEN AND WHERE - STATEN ISLAND HURRICANE SANDY

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SANDR01  
**Project Description:** Hylan Blvd Streetscape Improvements (MIBBNC05)

**Ten-Year Plan Category:** PRIMARY STREET RECONSTRUCTION

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** HW-0001R HW-0200 TF-0002 TF-0502

**Original Budget:** \$1,800

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$850	\$951	\$0	\$0	\$0	\$0	\$0	\$1,801
Non-City	\$219	\$4,469	\$0	\$0	\$0	\$0	\$0	\$4,688

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jul 2016	Sep 2016	Jul 2016	Sep 2016
PRELIMINARY DESIGN	Sep 2016	Jan 2017	Sep 2016	Jan 2017
FINAL DESIGN	Jan 2017	Jul 2017	Jan 2017	Jul 2017
BID AWARD AND REGISTER CONTRCT	Jul 2017	Oct 2017	Jul 2017	Oct 2017
CONSTRUCTION TO 25%	Oct 2017	Feb 2018	Oct 2017	Feb 2018
CONSTRUCTION TO 50%	Feb 2018	Jun 2018	Feb 2018	Jun 2018
CONSTRUCTION TO 75%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
ORIGINAL EQUIP & FURNISHING	Oct 2018	Jan 2019	Oct 2018	Jan 2019
SUBSTANTIAL COMPLETION	Jan 2019	Mar 2019	Jan 2019	Mar 2019
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2019	Apr 2019	Mar 2019	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

HYLAN BLVD STREETScape IMPROVEMENTS

**Scope Summary:**

HYLAN BLVD STREETScape IMPROVEMENTS

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SANDY5-03  
**Project Description:** SANDY EMERGENCY - CROMWELL RECR CENTER & PIER - DEMOLITION

**Ten-Year Plan Category:** MAJOR RECREATIONAL FACILITIES AND FACILITY RECONSTRUCTION

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** P-1018

**Original Budget:** \$9,233

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$965	\$0	\$0	\$0	\$0	\$0	\$0	\$965
Non-City	\$7,272	\$0	\$66	\$0	\$0	\$0	\$0	\$7,338

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Nov 2012	Nov 2012	Nov 2012	Nov 2012
DESIGN START	Nov 2012	Nov 2012	Nov 2012	Nov 2012
DESIGN COMPLETION	Nov 2012	Nov 2012	Nov 2012	Jun 2013
CONSTRUCTION START	Nov 2012	Jun 2013	Jun 2013	Dec 2013
CONSTRUCTION COMPLETION	Jun 2013	Dec 2014	Dec 2013	Jan 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

EMERGENCY - CROMWELL RECR CENTER & PIER - DEMOLITION

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SE-413A  
**Project Description:** STM/SAN IN CEDAR GROVE AV - EBBITTS ST & NEW DROP LANE

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0414 WM-0001 SE-0413

**Original Budget:** \$17,315

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,267	\$0	\$0	\$0	\$8,588	\$0	\$0	\$9,855
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2004	May 2004	Feb 2004	May 2004
PRELIMINARY DESIGN	May 2004	Sep 2004	May 2004	Sep 2004
FINAL DESIGN	Sep 2004	Mar 2005	Sep 2004	Mar 2005
BID AWARD AND REGISTER CONTRCT	Mar 2005	Jun 2005	Mar 2022	Jun 2022
CONSTRUCTION TO 25%	Jun 2005	Oct 2005	Jun 2022	Jun 2022
CONSTRUCTION TO 50%	Oct 2005	Feb 2006	Jun 2022	Jun 2022
CONSTRUCTION TO 75%	Feb 2006	Jun 2006	Jun 2022	Jun 2022
ORIGINAL EQUIP & FURNISHING	Jun 2006	Sep 2006	Jun 2022	Jun 2022
SUBSTANTIAL COMPLETION	Sep 2006	Nov 2006	Jun 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2006	Dec 2006	May 2024	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

SE-413A /SE-414A STM/SAN IN CEDAR GROVE AV - EBBITTS ST & NEW DROP LANE

**Scope Summary:**

SE-413A /SE-414A STM/SAN IN CEDAR GROVE AV - EBBITTS ST & NEW DROP LANE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SE-414A  
**Project Description:** SANITRY SEWER IN CEDAR GROVE AV- EBBITS ST & DORPLANE

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0414

**Original Budget:** \$5,170

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$5,687	\$0	\$0	\$5,687
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2008	Mar 2009	Jun 2008	Sep 2008
PRELIMINARY DESIGN	Mar 2009	Mar 2010	Sep 2008	Jan 2009
FINAL DESIGN	Mar 2010	Sep 2011	Jan 2009	Feb 2017
BID AWARD AND REGISTER CONTRCT	Sep 2011	Jun 2012	Feb 2017	Jun 2017
CONSTRUCTION TO 25%	Jun 2012	Jun 2013	Jun 2017	Sep 2017
CONSTRUCTION TO 50%	Jun 2013	May 2014	Oct 2017	Jan 2018
CONSTRUCTION TO 75%	May 2014	May 2015	Jan 2018	May 2018
ORIGINAL EQUIP & FURNISHING	May 2015	Feb 2016	May 2018	Aug 2018
SUBSTANTIAL COMPLETION	Feb 2016	Aug 2016	Aug 2018	Oct 2018
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2016	Nov 2016	Oct 2018	Jun 2024
DEVELOP SCOPE	Nov 2016	Feb 2017	Oct 2018	Jun 2024
PRELIMINARY DESIGN	Feb 2017	Jun 2017	Oct 2018	Jun 2024
FINAL DESIGN	Jun 2017	Dec 2017	Oct 2018	Jun 2024
BID AWARD AND REGISTER CONTRCT	Dec 2017	Mar 2018	Oct 2018	Jun 2024
CONSTRUCTION TO 25%	Mar 2018	Jul 2018	Oct 2018	Jun 2024
CONSTRUCTION TO 50%	Jul 2018	Nov 2018	Oct 2018	Jun 2024
CONSTRUCTION TO 75%	Nov 2018	Mar 2019	Oct 2018	Jun 2024
ORIGINAL EQUIP & FURNISHING	Mar 2019	Jun 2019	Oct 2018	Jun 2024
SUBSTANTIAL COMPLETION	Jun 2019	Aug 2019	Oct 2018	Jun 2024
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2019	Aug 2019	Oct 2018	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

SANITRY SEWER IN CEDAR GROVE AV- EBBITS ST & DROPLANE, ETC (HWR-669C)

(\$ in 000's)

<b>Managing Agency:</b>	850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b>	SE-734
<b>Project Description:</b>	SE-734 SAN SEWER IN RICHARD AVE, SI

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** WM-0001

**Original Budget:** \$5,405

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
<b>City</b>	\$22,640	\$0	\$0	\$131	\$0	\$0	\$0	\$22,771
<b>Non-City</b>	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Apr 2006	Jul 2006	Apr 2006	Jul 2006
PRELIMINARY DESIGN	Jul 2006	Nov 2006	Jul 2006	Nov 2006
FINAL DESIGN	Nov 2006	May 2007	Nov 2006	May 2007
BID AWARD AND REGISTER CONTRCT	Apr 2009	Jun 2009	Mar 2012	Jun 2012
CONSTRUCTION TO 25%	Jul 2009	Jun 2009	Jun 2012	Jun 2012
CONSTRUCTION TO 50%	Jul 2009	Jun 2009	Jun 2012	Jun 2012
CONSTRUCTION TO 75%	Jul 2009	Jun 2009	Jun 2012	Jun 2012
ORIGINAL EQUIP & FURNISHING	Jul 2009	Jun 2009	Jun 2012	Jun 2012
SUBSTANTIAL COMPLETION	Jul 2009	Jun 2009	Jun 2012	Jun 2012
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2009	Jul 2009	Nov 2013	Dec 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

CONSTRUCTION OF SANITARY SEWERS IN RICHARD AVE FROM EASTWOOD AVE TO CLEARMONT AVE IN STATEN ISLAND.

**Scope Summary:**

CONSTRUCTION OF SANITARY SEWERS IN RICHARD AVE FROM EASTWOOD AVE TO CLAVE,IN STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SE-740B  
**Project Description:** SANITARY SEWERS IN ROCKLAND AVENUE

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0740 WM-0001

**Original Budget:** \$10,232

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$745	\$0	\$172	\$0	\$9,798	\$0	\$0	\$10,715
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2009	Jun 2009	Jun 2004	Sep 2004
PRELIMINARY DESIGN	Jun 2009	Oct 2009	Sep 2004	Mar 2005
FINAL DESIGN	Oct 2009	Apr 2010	Mar 2005	Mar 2017
BID AWARD AND REGISTER CONTRCT	Apr 2010	Jul 2010	Mar 2017	Jun 2017
CONSTRUCTION TO 25%	Jul 2010	Nov 2010	Jun 2017	Oct 2017
CONSTRUCTION TO 50%	Nov 2010	Mar 2011	Oct 2017	Oct 2018
CONSTRUCTION TO 75%	Mar 2011	Jul 2011	Oct 2018	Feb 2019
ORIGINAL EQUIP & FURNISHING	Jul 2011	Oct 2011	Feb 2019	Mar 2019
SUBSTANTIAL COMPLETION	Oct 2011	Dec 2011	Mar 2019	Aug 2019
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2011	Jan 2012	Aug 2019	Sep 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

SANITARY SEWERS IN ROCKLAND AVENUE

**Scope Summary:**

SANITARY SEWERS IN ROCKLAND AVENUE



(\$ in 000's)

<b>Managing Agency:</b>	850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b>	SE-751
<b>Project Description:</b>	CHESTER AV - IRVINGTON ST AND ARBUTUS AVE

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** WM-0001 SE-0002R SE-0200R

**Original Budget:** \$15,870

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
<b>City</b>	\$2,737	\$0	\$0	\$15,598	\$2,565	\$0	\$0	\$20,900
<b>Non-City</b>	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Feb 2004	May 2004	Feb 2004	May 2004
PRELIMINARY DESIGN	May 2004	Sep 2004	May 2004	Aug 2016
FINAL DESIGN	Sep 2004	Mar 2005	Aug 2015	Feb 2016
BID AWARD AND REGISTER CONTRCT	Mar 2005	Jun 2005	Feb 2016	Jun 2016
CONSTRUCTION TO 25%	Jun 2005	Oct 2005	Jun 2016	Sep 2016
CONSTRUCTION TO 50%	Oct 2005	Feb 2006	Sep 2016	Jan 2017
CONSTRUCTION TO 75%	Feb 2006	Jun 2006	Jan 2017	May 2017
ORIGINAL EQUIP & FURNISHING	Jun 2006	Sep 2006	Jan 2017	Apr 2017
SUBSTANTIAL COMPLETION	Sep 2006	Nov 2006	Apr 2017	Jun 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2006	Dec 2006	Jun 2017	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

CHESTER AV - IRVINGTON ST AND ARBUTUS AVE

**Scope Summary:**

CHESTER AV - IRVINGTON ST AND ARBUTUS AVE

(\$ in 000's)

<b>Managing Agency:</b>	850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b>	SE-796
<b>Project Description:</b>	SANITARY SEWER IN RICHMOND VALLEY ROAD

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0200R

**Original Budget:** \$18,202

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
<b>City</b>	\$30,088	\$180	\$0	\$0	\$0	\$0	\$0	\$30,268
<b>Non-City</b>	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

<b>Milestone</b>	<b>Original Start Date</b>	<b>Original End Date</b>	<b>Current Start Date</b>	<b>Current End Date</b>
DEVELOP SCOPE	Mar 2009	May 2009	Jul 2010	Sep 2010
PRELIMINARY DESIGN	May 2009	Sep 2009	Sep 2010	Jan 2011
FINAL DESIGN	Sep 2009	Mar 2010	Jan 2011	Dec 2011
BID AWARD AND REGISTER CONTRCT	Mar 2010	Jun 2010	Dec 2011	Mar 2012
CONSTRUCTION TO 25%	Jun 2010	Oct 2010	Mar 2012	Mar 2013
CONSTRUCTION TO 50%	Oct 2010	Feb 2011	Mar 2013	Mar 2014
CONSTRUCTION TO 75%	Feb 2011	Jun 2011	Mar 2014	Jun 2015
ORIGINAL EQUIP & FURNISHING	Jun 2011	Sep 2011	Jun 2015	Aug 2015
SUBSTANTIAL COMPLETION	Sep 2011	Nov 2011	Aug 2015	Oct 2015
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2011	Dec 2011	Oct 2015	Jun 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

SANITARY SEWER IN RICHMOND VALLEY ROAD

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SE-798  
**Project Description:** STRM & SAN SWR IN ROBINSON AV B/T HYLAN BLVD & US BULKHEAD

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** HW-0200 SE-0200R

**Original Budget:** \$10,995

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$50,501	\$1,476	\$0	\$0	\$0	\$0	\$0	\$51,977
Non-City	\$4	\$0	\$0	\$0	\$0	\$0	\$0	\$4

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2011	Mar 2012	Jun 2011	Mar 2012
PRELIMINARY DESIGN	Mar 2012	Mar 2013	Mar 2012	Mar 2013
FINAL DESIGN	Mar 2013	Sep 2014	Mar 2013	Sep 2014
BID AWARD AND REGISTER CONTRCT	Sep 2014	Jun 2015	Sep 2014	Jun 2015
CONSTRUCTION TO 25%	Jun 2015	Jun 2016	Jun 2015	Jun 2016
CONSTRUCTION TO 50%	Jun 2016	May 2017	Jun 2016	May 2017
CONSTRUCTION TO 75%	May 2017	May 2018	May 2017	May 2018
ORIGINAL EQUIP & FURNISHING	May 2018	Feb 2019	May 2018	Feb 2019
SUBSTANTIAL COMPLETION	Feb 2019	Aug 2019	Feb 2019	Aug 2019
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2019	Nov 2019	Aug 2019	Nov 2019

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STRM & SAN SWR IN ROBINSON AV B/T HYLAN BLVD & US BULKHEAD

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SE-803  
**Project Description:** SAN & STRM SEWER IN RAMBLE ROAD B/T ADRIENNE PL & DENT ROAD

**Ten-Year Plan Category:** BLUEBELT PROGRAM

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0200R SE-0002R WM-0001 SE-0005

**Original Budget:** \$12,672

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$44,574	\$2,659	\$2,108	\$0	\$0	\$0	\$0	\$49,341
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2011	Mar 2012	Jun 2011	Mar 2012
PRELIMINARY DESIGN	Mar 2012	Mar 2013	Mar 2012	Mar 2013
FINAL DESIGN	Mar 2013	Sep 2014	Mar 2013	Sep 2014
BID AWARD AND REGISTER CONTRCT	Sep 2014	Jun 2015	Sep 2014	Jun 2015
CONSTRUCTION TO 25%	Jun 2015	Jun 2016	Jun 2015	Jun 2016
CONSTRUCTION TO 50%	Jun 2016	May 2017	Jun 2016	May 2017
CONSTRUCTION TO 75%	May 2017	May 2018	May 2017	May 2018
ORIGINAL EQUIP & FURNISHING	May 2018	Feb 2019	May 2018	Feb 2019
SUBSTANTIAL COMPLETION	Feb 2019	Aug 2019	Feb 2019	Aug 2019
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2019	Nov 2019	Aug 2019	Nov 2019

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SAN & STRM SEWER IN RAMBLE ROAD B/T ADRIENNE PL & DENT ROAD

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SE-812  
**Project Description:** Sanitary & Storm swr in Page Av b/t Amboy Rd & Estella Pl

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0002R SE-0200R WM-0001 HW-D104 HW-0001R SE-0944 HW-R005 SE-0005 HW-0061

**Original Budget:** \$15,518

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$60,396	\$4,606	\$0	\$0	\$0	\$0	\$0	\$65,002
Non-City	\$32	\$32	\$0	\$0	\$0	\$0	\$0	\$64

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2009	Mar 2010	Mar 2016	May 2016
PRELIMINARY DESIGN	Mar 2010	Mar 2011	May 2016	Sep 2016
FINAL DESIGN	Mar 2011	Sep 2012	Sep 2016	Mar 2017
BID AWARD AND REGISTER CONTRCT	Sep 2012	Jun 2013	Mar 2017	Jun 2017
CONSTRUCTION TO 25%	Jun 2013	Jun 2014	Jun 2017	Feb 2018
CONSTRUCTION TO 50%	Jun 2014	May 2015	Feb 2018	Oct 2018
CONSTRUCTION TO 75%	May 2015	May 2016	Oct 2018	Jun 2019
ORIGINAL EQUIP & FURNISHING	May 2016	Feb 2017	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Feb 2017	Aug 2017	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2017	Nov 2017	Nov 2019	Jun 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

SANITARY & STORM SWR IN PAGE AV B/T AMBOY RD & ESTELLA PL

(\$ in 000's)

<b>Managing Agency:</b>	850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b>	SE-846
<b>Project Description:</b>	New Storm & Sanitary Sewers Snug Harbor area, SI

**Ten-Year Plan Category:** BLUEBELT PROGRAM

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** SE-0200R SE-0002R WM-0001 SE-0005

**Original Budget:** \$25,884

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$600	\$0	\$0	\$0	\$0	\$0	\$23,884	\$24,484
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2018	May 2018	Mar 2018	May 2018
PRELIMINARY DESIGN	May 2018	Sep 2018	May 2018	Sep 2018
FINAL DESIGN	Sep 2018	Mar 2019	Sep 2018	Mar 2019
BID AWARD AND REGISTER CONTRCT	Mar 2019	Jun 2019	Mar 2019	Jun 2019
CONSTRUCTION TO 25%	Jun 2019	Oct 2019	Jun 2019	Oct 2019
CONSTRUCTION TO 50%	Oct 2019	Feb 2020	Oct 2019	Feb 2020
CONSTRUCTION TO 75%	Feb 2020	Jun 2020	Feb 2020	Jun 2020
ORIGINAL EQUIP & FURNISHING	Jun 2020	Sep 2020	Jun 2020	Sep 2020
SUBSTANTIAL COMPLETION	Sep 2020	Nov 2020	Sep 2020	Nov 2020
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2020	Dec 2020	Nov 2020	Aug 2026

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

NEW STORM AND SAITARY SEWER EXTENSION AND REPLACMENT AND WM REPLACEMENT. RICHMOND TERRACE BETWEEN SNUG HARBOR AND BARD AVENUE AND VARIOUS SNUG HARBOR LOCATION, SI

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SECBRKR01  
**Project Description:** Reconstruction & installation of new catch basins, SI & BK

**Ten-Year Plan Category:** REPLACEMENT OF CHRONICALLY FAILING COMPONENTS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** EP-0007 SE-1000 SE-0750

**Original Budget:** \$3,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$4,533	\$0	\$0	\$4,533
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	May 2017	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2017	Sep 2017	May 2017	Sep 2017
FINAL DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Sep 2019	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Nov 2019	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2019	Dec 2019	Nov 2019	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

RECONSTRUCTION & INSTALLATION OF NEW CATCH BASINS, BK & SI

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER002237  
**Project Description:** Sanitary and Storm Sewer in Manee Avenue

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0002R SE-0200R

**Original Budget:** \$4,113

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$4,113	\$0	\$0	\$4,113
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2013	Nov 2013	Feb 2013	Nov 2013
PRELIMINARY DESIGN	Nov 2013	Nov 2014	Nov 2013	Nov 2014
FINAL DESIGN	Nov 2014	Apr 2016	Nov 2014	Apr 2016
BID AWARD AND REGISTER CONTRCT	Apr 2016	Jan 2017	Apr 2016	Jan 2017
CONSTRUCTION TO 25%	Jan 2017	Jan 2018	Jan 2017	Jan 2018
CONSTRUCTION TO 50%	Jan 2018	Jan 2019	Jan 2018	Jan 2019
CONSTRUCTION TO 75%	Jan 2019	Jan 2020	Jan 2019	Jan 2020
ORIGINAL EQUIP & FURNISHING	Jan 2020	Oct 2020	Jan 2020	Oct 2020
SUBSTANTIAL COMPLETION	Oct 2020	Apr 2021	Oct 2020	Apr 2021
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2021	Jul 2021	Apr 2021	Jul 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

SANITARY AND STORM SEWER IN MANEE AVENUE BETWEEN AMBOY ROAD AND DEAD END, ETC



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER002274  
**Project Description:** SAN SWR IN TWOMBLEY, HOPKINS, CEBRA, AVENUE

**Ten-Year Plan Category:** REPLACEMENT OF CHRONICALLY FAILING COMPONENTS

**Community Boards Served:** 501 503

**Borough:** RICHMOND

**Budget Lines:** SE-0200R

**Original Budget:** \$1,071

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$4,133	\$42	\$0	\$0	\$0	\$0	\$0	\$4,175
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2014	May 2014	Feb 2014	May 2014
PRELIMINARY DESIGN	May 2014	Sep 2014	May 2014	Sep 2014
FINAL DESIGN	Sep 2014	Mar 2015	Sep 2014	Mar 2015
BID AWARD AND REGISTER CONTRCT	Mar 2015	Jun 2015	Mar 2015	Jun 2015
CONSTRUCTION TO 25%	Jun 2015	Oct 2015	Jun 2015	Oct 2015
CONSTRUCTION TO 50%	Oct 2015	Feb 2016	Oct 2015	Feb 2016
CONSTRUCTION TO 75%	Feb 2016	Jun 2016	Feb 2016	Jun 2016
ORIGINAL EQUIP & FURNISHING	Jun 2016	Sep 2016	Jun 2016	Sep 2016
SUBSTANTIAL COMPLETION	Sep 2016	Nov 2016	Sep 2016	Nov 2016
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	Dec 2016	Nov 2016	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

SANITARY SEWER IN TWOMBLEY AVENUE (HOPKINS AVE. BUFFALO AVE) HOPKINS AVENUE (TWOMBLEY AVE) AND CEBRA AVE (CHESTER PI- WARD AVENUE) SEWAGE TREATMENT PLANT TO WHICH PROJ IS TRIBUTE OAKWOOD BEACH.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER002311  
**Project Description:** SAN & STRM SWR IN BERTRAM AV B/T ZEPHYR AV & HYLAN BLVD. ETC

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0200R

**Original Budget:** \$6,526

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$25,536	\$317	\$0	\$0	\$0	\$0	\$0	\$25,853
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Sep 2012	Jun 2011	Sep 2011
PRELIMINARY DESIGN	Sep 2012	Jan 2013	Sep 2011	Jan 2012
FINAL DESIGN	Jan 2013	Jul 2013	Jan 2012	Aug 2013
BID AWARD AND REGISTER CONTRCT	Jul 2013	Oct 2013	Aug 2013	Nov 2013
CONSTRUCTION TO 25%	Oct 2013	Feb 2014	Nov 2013	May 2014
CONSTRUCTION TO 50%	Feb 2014	Jun 2014	May 2014	Nov 2014
CONSTRUCTION TO 75%	Jun 2014	Oct 2014	Nov 2014	May 2015
ORIGINAL EQUIP & FURNISHING	Oct 2014	Jan 2015	May 2015	Aug 2015
SUBSTANTIAL COMPLETION	Jan 2015	Mar 2015	Aug 2015	Aug 2016
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Apr 2015	Aug 2016	Oct 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

SAN & STRM SWR IN BERTRAM AV B/T ZEPHYR AV & HYLAN BLVD. ETC

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER002317  
**Project Description:** SAN & STRM SEWER IN HALPIN AVE

**Ten-Year Plan Category:** BLUEBELT PROGRAM

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0002R SE-0200R WM-0001 SE-0005

**Original Budget:** \$11,969

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2020	2021	2022	2023	2024			
City	\$2,737	\$0	\$0	\$13,165	\$0	\$0	\$0	\$15,902	
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Sep 2012	Jun 2010	Sep 2010
PRELIMINARY DESIGN	Sep 2012	Jan 2013	Sep 2010	Jan 2011
FINAL DESIGN	Jan 2013	Jul 2013	Jan 2011	Jul 2011
BID AWARD AND REGISTER CONTRCT	Jul 2013	Oct 2013	Mar 2014	Jun 2014
CONSTRUCTION TO 25%	Oct 2013	Feb 2014	Jun 2014	Jun 2014
CONSTRUCTION TO 50%	Feb 2014	Jun 2014	Jun 2014	Jun 2014
CONSTRUCTION TO 75%	Jun 2014	Oct 2014	Jun 2014	Jun 2014
ORIGINAL EQUIP & FURNISHING	Oct 2014	Jan 2015	Jun 2014	Jun 2014
SUBSTANTIAL COMPLETION	Jan 2015	Mar 2015	Jun 2014	Jun 2014
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Apr 2015	Jun 2014	Jul 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

SAN & STRM SEWER IN HALPIN AVE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER002320  
**Project Description:** SAN & STRM SWR IN DAHLIA ST B/T ROSEDALE AV & DEAD END ETC

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0002R SE-0200R EP-0007 SE-1000 HW-0200 WM-0001

**Original Budget:** \$1,799

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$6,031	\$0	\$0	\$83	\$0	\$0	\$0	\$6,114
Non-City	\$5	\$0	\$0	\$0	\$0	\$0	\$0	\$5

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2010	May 2010	Mar 2010	May 2010
PRELIMINARY DESIGN	May 2010	Sep 2010	May 2010	Sep 2010
FINAL DESIGN	Sep 2010	Mar 2011	Sep 2010	Mar 2011
BID AWARD AND REGISTER CONTRCT	Mar 2011	Jun 2011	Mar 2011	Jun 2011
CONSTRUCTION TO 25%	Jun 2011	Oct 2011	Jun 2011	Oct 2011
CONSTRUCTION TO 50%	Oct 2011	Feb 2012	Oct 2011	Feb 2012
CONSTRUCTION TO 75%	Feb 2012	Jun 2012	Feb 2012	Jun 2012
ORIGINAL EQUIP & FURNISHING	Jun 2012	Sep 2012	Jun 2012	Sep 2012
SUBSTANTIAL COMPLETION	Sep 2012	Nov 2012	Sep 2012	Nov 2012
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2012	Dec 2012	Nov 2012	Dec 2012

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SAN & STRM SWR IN DAHLIA ST B/T ROSEDALE AV & DEAD END ETC

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER002323  
**Project Description:** SAN & STRM SWRS: WALKER ST, ETC.

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** SE-0944 WM-0001 SE-0002R

**Original Budget:** \$2,711

**Project Plan**

	Prior Actuals	Plan						RTC	Total
		2020	2021	2022	2023	2024			
City	\$9,907	\$325	\$0	\$0	\$0	\$0	\$0	\$10,232	
Non-City	\$141	\$6	\$0	\$0	\$0	\$0	\$0	\$147	

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Mar 2015	Jun 2014	Mar 2015
PRELIMINARY DESIGN	Mar 2015	Mar 2016	Mar 2015	Mar 2016
FINAL DESIGN	Mar 2016	Sep 2017	Mar 2016	Sep 2017
BID AWARD AND REGISTER CONTRCT	Sep 2017	Jun 2018	Sep 2017	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Jun 2019	Jun 2018	Jun 2019
CONSTRUCTION TO 50%	Jun 2019	May 2020	Jun 2019	May 2020
CONSTRUCTION TO 75%	May 2020	May 2021	May 2020	May 2021
ORIGINAL EQUIP & FURNISHING	May 2021	Feb 2022	May 2021	Feb 2022
SUBSTANTIAL COMPLETION	Feb 2022	Aug 2022	Feb 2022	Aug 2022
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2022	Nov 2022	Aug 2022	Nov 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SAN & STRM SWR. CASTLE AVE B/T VAN NAME & SIMONSON AVE, SI

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER002324  
**Project Description:** New sanitary sewers in Camden ave. Staten Island

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0002R WM-0001 SE-0200R

**Original Budget:** \$2,358

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$1,214	\$0	\$3,181	\$0	\$0	\$0	\$0	\$4,395
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Aug 2010	Apr 2011	Aug 2010	Apr 2011
PRELIMINARY DESIGN	Apr 2011	Apr 2012	Apr 2011	Apr 2012
FINAL DESIGN	Apr 2012	Oct 2013	Apr 2012	Oct 2013
BID AWARD AND REGISTER CONTRCT	Oct 2013	Jul 2014	Oct 2013	Jul 2014
CONSTRUCTION TO 25%	Jul 2014	Jul 2015	Jul 2014	Jul 2015
CONSTRUCTION TO 50%	Jul 2015	Jul 2016	Jul 2015	Jul 2016
CONSTRUCTION TO 75%	Jul 2016	Jun 2017	Jul 2016	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jun 2017	Mar 2018	Jun 2017	Mar 2018
SUBSTANTIAL COMPLETION	Mar 2018	Sep 2018	Mar 2018	Sep 2018
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2018	Dec 2018	Sep 2018	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

NEW SANITARY SEWERS IN CAMDEN AVE. STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER002326  
**Project Description:** Storm and Sanitary Sewers in Wardwell Ave. S.I.

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** SE-0002R SE-0200R WM-0001

**Original Budget:** \$14,281

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$20,317	\$1,911	\$0	\$0	\$0	\$0	\$0	\$22,228
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2015	May 2015	Feb 2015	May 2015
PRELIMINARY DESIGN	May 2015	Sep 2015	May 2015	Sep 2015
FINAL DESIGN	Sep 2015	Mar 2016	Sep 2015	Mar 2016
BID AWARD AND REGISTER CONTRCT	Mar 2016	Jun 2016	Mar 2016	Jun 2016
CONSTRUCTION TO 25%	Jun 2016	Oct 2016	Jun 2016	Oct 2016
CONSTRUCTION TO 50%	Oct 2016	Feb 2017	Oct 2016	Feb 2017
CONSTRUCTION TO 75%	Feb 2017	Jun 2017	Feb 2017	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jun 2017	Sep 2017	Jun 2017	Sep 2017
SUBSTANTIAL COMPLETION	Sep 2017	Nov 2017	Sep 2017	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	Dec 2017	Nov 2017	Dec 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

STORM AND SANITARY SEWERS IN WARDWELL AVE. BETWEEN LEONARD AVE AND DEAD END. PLUS WATER MAIN WORKS.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER002327  
**Project Description:** SANITARY SEWER IN VICTORY BLVD, SI

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** SE-0002R WM-0001

**Original Budget:** \$950

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$55	\$950	\$0	\$0	\$0	\$0	\$0	\$1,005
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2013	Mar 2014	Jun 2013	Mar 2014
PRELIMINARY DESIGN	Mar 2014	Mar 2015	Mar 2014	Mar 2015
FINAL DESIGN	Mar 2015	Sep 2016	Mar 2015	Sep 2016
BID AWARD AND REGISTER CONTRCT	Sep 2016	Jun 2017	Sep 2016	Jun 2017
CONSTRUCTION TO 25%	Jun 2017	Jun 2018	Jun 2017	Jun 2018
CONSTRUCTION TO 50%	Jun 2018	May 2019	Jun 2018	May 2019
CONSTRUCTION TO 75%	May 2019	May 2020	May 2019	May 2020
ORIGINAL EQUIP & FURNISHING	May 2020	Feb 2021	May 2020	Feb 2021
SUBSTANTIAL COMPLETION	Feb 2021	Aug 2021	Feb 2021	Aug 2021
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2021	Nov 2021	Aug 2021	Nov 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SAN SWR IN VICTORY BLVD B/T MANOR RD & RAYMOND AVE, SI



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER002328  
**Project Description:** SAN SWR EXTENSION IN CHICAGO AVE

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** SE-0002R

**Original Budget:** \$824

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$382	\$690	\$0	\$0	\$0	\$0	\$0	\$1,072
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	May 2017	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2017	Sep 2017	May 2017	Sep 2017
FINAL DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Sep 2019	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Nov 2019	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2019	Dec 2019	Nov 2019	Dec 2019

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SAN SWR EXTENSION IN CHICAGO AVE, B/T COLUMBIA AV AND LANDIS AV

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER002329  
**Project Description:** SAN, STM & WM IN LANDMARK COLONY

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** SE-0002R SE-0200R WM-0001

**Original Budget:** \$10,046

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$300	\$0	\$13,464	\$0	\$0	\$0	\$0	\$13,764
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	May 2017	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2017	Sep 2017	May 2017	Sep 2017
FINAL DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Sep 2019	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Nov 2019	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2019	Dec 2021	Nov 2019	Dec 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STORM, SAN & WM IN LANDMARK COLONY

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER0201ZA  
**Project Description:** Reconstruction of Existing Sewers, Staten Island

**Ten-Year Plan Category:** REPLACEMENT OF CHRONICALLY FAILING COMPONENTS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** SE-0002R

**Original Budget:** \$5,250

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$5,619	\$5,100	\$0	\$0	\$0	\$0	\$0	\$10,719
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	May 2017	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2017	Sep 2017	May 2017	Sep 2017
FINAL DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Sep 2019	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Nov 2019	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2019	Dec 2019	Nov 2019	Dec 2019

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF EXISTING SEWERS, STATEN ISLAND.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER0201ZB  
**Project Description:** Reconstruction of Existing Sewers, Staten Island

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 500

**Borough:** RICHMOND

**Budget Lines:** SE-0002R EP-0007

**Original Budget:** \$9,500

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$10,546	\$0	\$0	\$0	\$0	\$0	\$10,546
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	May 2017	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2017	Sep 2017	May 2017	Sep 2017
FINAL DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Sep 2019	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Nov 2019	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2019	Mar 2021	Nov 2019	Mar 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

RECONSTRUCTION OF EXISTING SEWERS, STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200127  
**Project Description:** STORM SEWER IN ROCKLAND AV - RICHMOND RD AND MEISNER AV

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0200R

**Original Budget:** \$3,768

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$48	\$0	\$0	\$0	\$3,721	\$0	\$0	\$3,769
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2005	May 2005	Feb 2005	May 2005
PRELIMINARY DESIGN	May 2005	Sep 2005	May 2005	Sep 2005
FINAL DESIGN	Sep 2005	Mar 2006	Sep 2005	Mar 2006
BID AWARD AND REGISTER CONTRCT	Mar 2006	Jun 2006	Mar 2022	Jun 2022
CONSTRUCTION TO 25%	Jun 2006	Oct 2006	Jun 2022	Jun 2022
CONSTRUCTION TO 50%	Oct 2006	Feb 2007	Jun 2022	Jun 2022
CONSTRUCTION TO 75%	Feb 2007	Jun 2007	Jun 2022	Jun 2022
ORIGINAL EQUIP & FURNISHING	Jun 2007	Sep 2007	Jun 2022	Jun 2022
SUBSTANTIAL COMPLETION	Sep 2007	Nov 2007	Jun 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2007	Dec 2007	Nov 2023	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

STORM SEWER IN ROCKLAND AV - RICHMOND RD AND MEISNER AV

**Scope Summary:**

STORM SEWER IN ROCKLAND AV - RICHMOND RD AND MEISNER AV

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200128  
**Project Description:** STORM SEWER (BMP) IN ROCKLAND AV - RICHMOND RD & MEISNER AV

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0200R

**Original Budget:** \$118

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$100	\$0	\$0	\$0	\$100
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2009	May 2009	Mar 2009	May 2009
PRELIMINARY DESIGN	May 2009	Sep 2009	May 2009	Sep 2009
FINAL DESIGN	Sep 2009	Mar 2010	Sep 2009	Mar 2010
BID AWARD AND REGISTER CONTRCT	Mar 2010	Jun 2010	Mar 2022	Jun 2022
CONSTRUCTION TO 25%	Jun 2010	Oct 2010	Jun 2022	Jun 2022
CONSTRUCTION TO 50%	Oct 2010	Feb 2011	Jun 2022	Jun 2022
CONSTRUCTION TO 75%	Feb 2011	Jun 2011	Jun 2022	Jun 2022
ORIGINAL EQUIP & FURNISHING	Jun 2011	Sep 2011	Jun 2022	Jun 2022
SUBSTANTIAL COMPLETION	Sep 2011	Nov 2011	Jun 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2011	Dec 2011	Dec 2023	Jan 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

STORM SEWER (BMP) IN ROCKLAND AV - RICHMOND RD & MEISNER AV

**Scope Summary:**

STORM SEWER (BMP) IN ROCKLAND AV - RICHMOND RD & MEISNER AV

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200151  
**Project Description:** Stm & Sani swr ext. & WM replacement Amboy Rd, SI

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0200R SE-0944

**Original Budget:** \$5,654

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$13,087	\$550	\$0	\$0	\$0	\$0	\$0	\$13,637
Non-City	\$584	\$5	\$0	\$0	\$0	\$0	\$0	\$589

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Mar 2019	Jun 2018	Mar 2019
PRELIMINARY DESIGN	Mar 2019	Mar 2020	Mar 2019	Mar 2020
FINAL DESIGN	Mar 2020	Aug 2021	Mar 2020	Aug 2021
BID AWARD AND REGISTER CONTRCT	Aug 2021	May 2022	Aug 2021	May 2022
CONSTRUCTION TO 25%	May 2022	May 2023	May 2022	May 2023
CONSTRUCTION TO 50%	May 2023	May 2024	May 2023	May 2024
CONSTRUCTION TO 75%	May 2024	May 2025	May 2024	May 2025
ORIGINAL EQUIP & FURNISHING	May 2025	Feb 2026	May 2025	Feb 2026
SUBSTANTIAL COMPLETION	Feb 2026	Aug 2026	Feb 2026	Aug 2026
PUNCHLIST COMPLETE, JOB CLOSED	Aug 2026	Oct 2026	Aug 2026	Oct 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STORM & SANITARY SEWERS & WM REPLACEMNT AMBOY RD & SO. RAILROAD AVE, SI

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200153  
**Project Description:** STORM SEWER IN FOREST HILL RD - TRAVIS AV & ROCKLAND AV

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0200R

**Original Budget:** \$409

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$11	\$0	\$0	\$348	\$0	\$0	\$0	\$359
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2007	May 2007	Mar 2007	May 2007
PRELIMINARY DESIGN	May 2007	Sep 2007	May 2007	Sep 2007
FINAL DESIGN	Sep 2007	Mar 2008	Sep 2007	Mar 2008
BID AWARD AND REGISTER CONTRCT	Mar 2008	Jun 2008	Mar 2022	Jun 2022
CONSTRUCTION TO 25%	Jun 2008	Oct 2008	Jun 2022	Jun 2022
CONSTRUCTION TO 50%	Oct 2008	Feb 2009	Jun 2022	Jun 2022
CONSTRUCTION TO 75%	Feb 2009	Jun 2009	Jun 2022	Jun 2022
ORIGINAL EQUIP & FURNISHING	Jun 2009	Sep 2009	Jun 2022	Jun 2022
SUBSTANTIAL COMPLETION	Sep 2009	Nov 2009	Jun 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2009	Dec 2009	May 2024	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

STORM SEWER IN FOREST HILL RD - TRAVIS AV & ROCKLAND AV

**Scope Summary:**

STORM SEWER IN FOREST HILL RD - TRAVIS AV & ROCKLAND AV



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200202  
**Project Description:** New Stm. Swr. Ext. in Eagan Ave. S.I.

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0200R SE-0002R WM-0001 SE-0944 WM-0006 HW-0200

**Original Budget:** \$4,266

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$24,184	\$9,322	\$0	\$0	\$0	\$0	\$0	\$33,506
Non-City	\$0	\$1,079	\$0	\$0	\$0	\$0	\$0	\$1,079

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Nov 2009	Aug 2010	Nov 2009	Aug 2010
PRELIMINARY DESIGN	Aug 2010	Aug 2011	Aug 2010	Aug 2011
FINAL DESIGN	Aug 2011	Jan 2013	Aug 2011	Jan 2013
BID AWARD AND REGISTER CONTRCT	Feb 2013	Oct 2013	Feb 2013	Oct 2013
CONSTRUCTION TO 25%	Oct 2013	Oct 2014	Oct 2013	Oct 2014
CONSTRUCTION TO 50%	Oct 2014	Oct 2015	Oct 2014	Oct 2015
CONSTRUCTION TO 75%	Oct 2015	Oct 2016	Oct 2015	Oct 2016
ORIGINAL EQUIP & FURNISHING	Oct 2016	Jul 2017	Oct 2016	Jul 2017
SUBSTANTIAL COMPLETION	Jul 2017	Jan 2018	Jul 2017	Jan 2018
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2018	Apr 2018	Jan 2018	Jun 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

NEW STM. SWR. EXT. IN EAGAN AVE. AND WATER MAIN REPAIR IN KEEGANS LANE.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200226  
**Project Description:** STORM AND SANITARY SEWERS & WM WORK IN TRAVIS AREA

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 500 502

**Borough:** RICHMOND

**Budget Lines:** SE-0200R SE-0002R WM-0001 HW-0200

**Original Budget:** \$13,223

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$37,800	\$4,439	\$0	\$0	\$0	\$0	\$0	\$42,239
Non-City	\$376	\$0	\$0	\$0	\$0	\$0	\$0	\$376

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2012	May 2012	Jun 2012	Sep 2012
PRELIMINARY DESIGN	May 2012	Sep 2012	Sep 2012	Mar 2013
FINAL DESIGN	Sep 2012	Mar 2013	Mar 2013	Mar 2016
BID AWARD AND REGISTER CONTRCT	Mar 2013	Jun 2013	Mar 2016	Jun 2016
CONSTRUCTION TO 25%	Jun 2013	Oct 2013	Jun 2016	Dec 2016
CONSTRUCTION TO 50%	Oct 2013	Feb 2014	Dec 2016	Jul 2017
CONSTRUCTION TO 75%	Feb 2014	Jun 2014	Aug 2017	Mar 2018
ORIGINAL EQUIP & FURNISHING	Jun 2014	Sep 2014	Mar 2018	Jun 2018
SUBSTANTIAL COMPLETION	Sep 2014	Nov 2014	Jun 2018	Aug 2018
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2014	Dec 2014	Aug 2018	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

STORM, SANITARY AND WATER MAIN WORK IN TRAVIS AREA.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200232  
**Project Description:** STORM,SANIT SEWERS & WATER MAIN IN XENIA ST

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** EP-0007 HW-0200

**Original Budget:** \$1,419

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$4,048	\$36	\$0	\$0	\$0	\$0	\$0	\$4,084
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2014	May 2014	Feb 2014	May 2014
PRELIMINARY DESIGN	May 2014	Sep 2014	May 2014	Sep 2014
FINAL DESIGN	Sep 2014	Mar 2015	Sep 2014	Mar 2015
BID AWARD AND REGISTER CONTRCT	Mar 2015	Jun 2015	Mar 2015	Jun 2015
CONSTRUCTION TO 25%	Jun 2015	Oct 2015	Jun 2015	Oct 2015
CONSTRUCTION TO 50%	Oct 2015	Feb 2016	Oct 2015	Feb 2016
CONSTRUCTION TO 75%	Feb 2016	Jun 2016	Feb 2016	Jun 2016
ORIGINAL EQUIP & FURNISHING	Jun 2016	Sep 2016	Jun 2016	Sep 2016
SUBSTANTIAL COMPLETION	Sep 2016	Nov 2016	Sep 2016	Nov 2016
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2016	Dec 2016	Nov 2016	Dec 2016

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

STORM SANITARY SEWERS AND WATER MAIN IN XENIA STREET BETWEEN HURLBERTSTREET AND MASON AVENUE

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200235  
**Project Description:** Storm Sewer Extension in Richmond Ave & Amboy Rd, SI

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0200R

**Original Budget:** \$3,143

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$10,257	\$929	\$0	\$0	\$0	\$145	\$0	\$11,331
Non-City	\$13	\$0	\$0	\$0	\$0	\$0	\$0	\$13

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Mar 2013	Jun 2012	Mar 2013
PRELIMINARY DESIGN	Mar 2013	Mar 2014	Mar 2013	Mar 2014
FINAL DESIGN	Mar 2014	Aug 2015	Mar 2014	Aug 2015
BID AWARD AND REGISTER CONTRCT	Aug 2015	May 2016	Aug 2015	May 2016
CONSTRUCTION TO 25%	May 2016	May 2017	May 2016	May 2017
CONSTRUCTION TO 50%	May 2017	May 2018	May 2017	May 2018
CONSTRUCTION TO 75%	May 2018	May 2019	May 2018	May 2019
ORIGINAL EQUIP & FURNISHING	May 2019	Jan 2020	May 2019	Jan 2020
SUBSTANTIAL COMPLETION	Feb 2020	Jul 2020	Feb 2020	Jul 2020
PUNCHLIST COMPLETE, JOB CLOSED	Jul 2020	Oct 2020	Jul 2020	Oct 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

STRM SWR EXT RICHMOND AVE & AMBOY RD, SI

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200236  
**Project Description:** STRM SWR EXT & WM WORK IN NORTH AV, ETC.

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** SE-0200R WM-0001 EP-0007 HW-0200 TF-0002

**Original Budget:** \$1,998

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$527	\$2,148	\$65	\$0	\$0	\$0	\$0	\$2,740
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2019	May 2019	Mar 2019	May 2019
PRELIMINARY DESIGN	May 2019	Sep 2019	May 2019	Sep 2019
FINAL DESIGN	Sep 2019	Mar 2020	Sep 2019	Mar 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	Jun 2020	Mar 2020	Jun 2020
CONSTRUCTION TO 25%	Jun 2020	Oct 2020	Jun 2020	Oct 2020
CONSTRUCTION TO 50%	Oct 2020	Feb 2021	Oct 2020	Feb 2021
CONSTRUCTION TO 75%	Feb 2021	Jun 2021	Feb 2021	Jun 2021
ORIGINAL EQUIP & FURNISHING	Jun 2021	Sep 2021	Jun 2021	Sep 2021
SUBSTANTIAL COMPLETION	Sep 2021	Nov 2021	Sep 2021	Nov 2021
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2021	Dec 2021	Nov 2021	Dec 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STRM SWR EXT & WM WORK IN NORTH AV, B/T NEAL DOW AV & LIVERMORE AV, STRM SWR EXT IN FOREST AV, B/T LIVERMORE AV & MARIANNE ST

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200241  
**Project Description:** STRM & SWR IN BLOOMINGTON RD B/T AUTHUR KILL RD & PITNEY AVE

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0200R SE-0002R

**Original Budget:** \$4,658

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$19,728	\$101	\$0	\$0	\$0	\$0	\$0	\$19,829
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2012	Sep 2012	Jun 2012	Aug 2012
PRELIMINARY DESIGN	Sep 2012	Jan 2013	Aug 2012	Feb 2013
FINAL DESIGN	Jan 2013	Jul 2013	Feb 2012	Mar 2015
BID AWARD AND REGISTER CONTRCT	Jul 2013	Oct 2013	Mar 2015	Jun 2015
CONSTRUCTION TO 25%	Oct 2013	Feb 2014	Jun 2015	Dec 2015
CONSTRUCTION TO 50%	Feb 2014	Jun 2014	Dec 2015	Dec 2016
CONSTRUCTION TO 75%	Jun 2014	Oct 2014	Dec 2016	Jun 2017
ORIGINAL EQUIP & FURNISHING	Oct 2014	Jan 2015	Jun 2017	Sep 2017
SUBSTANTIAL COMPLETION	Jan 2015	Mar 2015	Sep 2017	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2015	Apr 2015	Nov 2017	Jul 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

STRM & SWR IN BLOOMINGTON RD B/T AUTHUR KILL RD & PITNEY AVE, ETC (HWR-919)

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200245  
**Project Description:** NEW STRM SWR & WM REPLACEMT IN ACACIA AV, ETC.

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0002R SE-0200R SE-0005 WM-0001

**Original Budget:** \$21,157

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$31,824	\$3,965	\$0	\$0	\$0	\$0	\$0	\$35,789
Non-City	\$6	\$0	\$0	\$0	\$0	\$0	\$0	\$6

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2015	May 2015	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2015	Sep 2015	May 2017	Sep 2017
FINAL DESIGN	Sep 2015	Mar 2016	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2016	Jun 2016	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2016	Oct 2016	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2016	Feb 2017	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2017	Jun 2017	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2017	Sep 2017	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2017	Nov 2017	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	Dec 2017	Nov 2019	Jun 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

NEW STORM SEWER AND WATER MAIN REPLACEMENT IN ACACIA AVENUE BETWEEN DEAD END AND AMBOY ROAD ETC.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200247  
**Project Description:** New Storm Sewers in King St

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0200R WM-0001

**Original Budget:** \$3,406

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$429	\$0	\$4,110	\$0	\$0	\$0	\$0	\$4,539
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Apr 2013	Jan 2014	Apr 2013	Jan 2014
PRELIMINARY DESIGN	Jan 2014	Jan 2015	Jan 2014	Jan 2015
FINAL DESIGN	Jan 2015	Jun 2016	Jan 2015	Jun 2016
BID AWARD AND REGISTER CONTRCT	Jul 2016	Mar 2017	Jul 2016	Mar 2017
CONSTRUCTION TO 25%	Mar 2017	Mar 2018	Mar 2017	Mar 2018
CONSTRUCTION TO 50%	Mar 2018	Mar 2019	Mar 2018	Mar 2019
CONSTRUCTION TO 75%	Mar 2019	Mar 2020	Mar 2019	Mar 2020
ORIGINAL EQUIP & FURNISHING	Mar 2020	Dec 2020	Mar 2020	Dec 2020
SUBSTANTIAL COMPLETION	Dec 2020	Jun 2021	Dec 2020	Jun 2021
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2021	Sep 2021	Jun 2021	Sep 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NEW STORM SEWERS IN KING ST BETWEEN PRESTON AVE AND RIDGECREST AVE ETC



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200251  
**Project Description:** EXT OF STRM SWR AND WM WORK IN 3RD ST

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0200R WM-0001

**Original Budget:** \$5,354

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$600	\$258	\$0	\$5,154	\$0	\$0	\$0	\$6,012
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2021	May 2021	Mar 2021	May 2021
PRELIMINARY DESIGN	May 2021	Sep 2021	May 2021	Sep 2021
FINAL DESIGN	Sep 2021	Mar 2022	Sep 2021	Mar 2022
BID AWARD AND REGISTER CONTRCT	Mar 2022	Jun 2022	Mar 2022	Jun 2022
CONSTRUCTION TO 25%	Jun 2022	Oct 2022	Jun 2022	Oct 2022
CONSTRUCTION TO 50%	Oct 2022	Feb 2023	Oct 2022	Feb 2023
CONSTRUCTION TO 75%	Feb 2023	Jun 2023	Feb 2023	Jun 2023
ORIGINAL EQUIP & FURNISHING	Jun 2023	Sep 2023	Jun 2023	Sep 2023
SUBSTANTIAL COMPLETION	Sep 2023	Nov 2023	Sep 2023	Nov 2023
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2023	Dec 2023	Nov 2023	Dec 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

EXT OF STRM SWR AND WM WORK IN 3RD ST, B/T NEW DORP LA AND STEELE AV

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200255  
**Project Description:** Stm. Swr. Ext. W. Cedarview Ave b/t Wolverine&Gilbert st, SI

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0200R WM-0001 SE-1000 HW-0200 SE-0002R EP-0007

**Original Budget:** \$1,470

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$881	\$9,762	\$0	\$0	\$0	\$0	\$0	\$10,643
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2018	May 2018	Mar 2018	May 2018
PRELIMINARY DESIGN	May 2018	Sep 2018	May 2018	Sep 2018
FINAL DESIGN	Sep 2018	Mar 2019	Sep 2018	Mar 2019
BID AWARD AND REGISTER CONTRCT	Mar 2019	Jun 2019	Mar 2019	Jun 2019
CONSTRUCTION TO 25%	Jun 2019	Oct 2019	Jun 2019	Oct 2019
CONSTRUCTION TO 50%	Oct 2019	Feb 2020	Oct 2019	Feb 2020
CONSTRUCTION TO 75%	Feb 2020	Jun 2020	Feb 2020	Jun 2020
ORIGINAL EQUIP & FURNISHING	Jun 2020	Sep 2020	Jun 2020	Sep 2020
SUBSTANTIAL COMPLETION	Sep 2020	Nov 2020	Sep 2020	Nov 2020
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2020	Dec 2020	Nov 2020	Dec 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STORM. SWR. EXTENSION AND WATER MAIN REPLACEMENT ON W. CEDARVIEW AVE B/T GILBERT & WOLVERINE STS, SI

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200258  
**Project Description:** Sanitary and Storm Sewer in West Castor Place between Alvers

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0200R SE-0002R WM-0001 HW-0200 EP-0007 SE-0005

**Original Budget:** \$6,587

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$2,071	\$16,873	\$0	\$0	\$0	\$0	\$0	\$18,944
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2015	May 2015	Feb 2015	May 2015
PRELIMINARY DESIGN	May 2015	Sep 2015	May 2015	Sep 2015
FINAL DESIGN	Sep 2015	Mar 2016	Sep 2015	Mar 2016
BID AWARD AND REGISTER CONTRCT	Mar 2016	Jun 2016	Mar 2016	Jun 2016
CONSTRUCTION TO 25%	Jun 2016	Oct 2016	Jun 2016	Oct 2016
CONSTRUCTION TO 50%	Oct 2016	Feb 2017	Oct 2016	Feb 2017
CONSTRUCTION TO 75%	Feb 2017	Jun 2017	Feb 2017	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jun 2017	Sep 2017	Jun 2017	Sep 2017
SUBSTANTIAL COMPLETION	Sep 2017	Nov 2017	Sep 2017	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	Dec 2017	Nov 2017	Jun 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

SANITARY AND STORM SEWER BETWEEN WEST CASTOR PLACE AND BETWEEN ALVERSON AVENUE AND POWELL STREET, ETC

(\$ in 000's)

<b>Managing Agency:</b> 850 : DEPT OF DESIGN & CONSTRUCTION
<b>Project Id:</b> SER200261
<b>Project Description:</b> Storm sewer in Roma Ave bet Tysens Lane & Ebbits Street

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0200R WM-0001

**Original Budget:** \$1,976

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$500	\$0	\$0	\$1,976	\$0	\$0	\$0	\$2,476
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2018	May 2018	Mar 2018	May 2018
PRELIMINARY DESIGN	May 2018	Sep 2018	May 2018	Sep 2018
FINAL DESIGN	Sep 2018	Mar 2019	Sep 2018	Mar 2019
BID AWARD AND REGISTER CONTRCT	Mar 2019	Jun 2019	Mar 2019	Jun 2019
CONSTRUCTION TO 25%	Jun 2019	Oct 2019	Jun 2019	Oct 2019
CONSTRUCTION TO 50%	Oct 2019	Feb 2020	Oct 2019	Feb 2020
CONSTRUCTION TO 75%	Feb 2020	Jun 2020	Feb 2020	Jun 2020
ORIGINAL EQUIP & FURNISHING	Jun 2020	Sep 2020	Jun 2020	Sep 2020
SUBSTANTIAL COMPLETION	Sep 2020	Nov 2020	Sep 2020	Nov 2020
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2020	Dec 2020	Nov 2020	Dec 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

STORM SEWER IN ROMA AVE BET TYSENS LANE & EBBITS STREET

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200269  
**Project Description:** Storm Swr install Park hill Ct b/t vanderbuilt & tomkins ave

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** SE-0200R WM-0001

**Original Budget:** \$1,465

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$150	\$0	\$0	\$1,219	\$0	\$0	\$0	\$1,369
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2015	May 2015	Feb 2015	May 2015
PRELIMINARY DESIGN	May 2015	Sep 2015	May 2015	Sep 2015
FINAL DESIGN	Sep 2015	Mar 2016	Sep 2015	Mar 2016
BID AWARD AND REGISTER CONTRCT	Mar 2016	Jun 2016	Mar 2016	Jun 2016
CONSTRUCTION TO 25%	Jun 2016	Oct 2016	Jun 2016	Oct 2016
CONSTRUCTION TO 50%	Oct 2016	Feb 2017	Oct 2016	Feb 2017
CONSTRUCTION TO 75%	Feb 2017	Jun 2017	Feb 2017	Jun 2017
ORIGINAL EQUIP & FURNISHING	Jun 2017	Sep 2017	Jun 2017	Sep 2017
SUBSTANTIAL COMPLETION	Sep 2017	Nov 2017	Sep 2017	Nov 2017
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2017	Dec 2017	Nov 2017	Jul 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

TORM SEWER INSTALLATION @PARK HILL CT B/T VANDERBUILT & TOMKINS AVES,SI

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200285  
**Project Description:** NEW STM. SWR EXT. & WM REPL IN TODT HILL RD., SI

**Ten-Year Plan Category:** BLUEBELT PROGRAM

**Community Boards Served:** 502

**Borough:** RICHMOND

**Budget Lines:** SE-0200R WM-0001 SE-0005

**Original Budget:** \$7,249

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$1,033	\$0	\$0	\$5,587	\$0	\$0	\$0	\$6,620
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	May 2017	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2017	Sep 2017	May 2017	Sep 2017
FINAL DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Sep 2019	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Nov 2019	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2019	Dec 2019	Nov 2019	Sep 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

NEW STM. SWR EXT. & WM REPLACEMENT IN TODT HILL RD BETWEEN WILLOW POND RD & FOUR CORNERS RD. ETC.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200289  
**Project Description:** Storm sewer & WM work, Forest ave, SI

**Ten-Year Plan Category:** TRUNK AND DISTRIBUTION MAIN REPLACEMENT

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** WM-0001

**Original Budget:** \$426

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$909	\$0	\$0	\$0	\$0	\$0	\$909
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2014	Dec 2014	Oct 2014	Dec 2014
PRELIMINARY DESIGN	Dec 2014	Apr 2015	Dec 2014	Apr 2015
FINAL DESIGN	Apr 2015	Oct 2015	Apr 2015	Oct 2015
BID AWARD AND REGISTER CONTRCT	Oct 2015	Jan 2016	Oct 2015	Jan 2016
CONSTRUCTION TO 25%	Jan 2016	May 2016	Jan 2016	May 2016
CONSTRUCTION TO 50%	May 2016	Sep 2016	May 2016	Sep 2016
CONSTRUCTION TO 75%	Sep 2016	Jan 2017	Sep 2016	Jan 2017
ORIGINAL EQUIP & FURNISHING	Jan 2017	Apr 2017	Jan 2017	Apr 2017
SUBSTANTIAL COMPLETION	Apr 2017	Jun 2017	Apr 2017	Jun 2017
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2017	Jul 2017	Jun 2017	Jul 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

STORM SEWER AND WATER MAIN WORK, FOREST AVE B/T SOUTH AVE & GRANDVIEWAVE, SI

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200290  
**Project Description:** New Storm Sewer Ext & Water Main Replacement in Forest Ave

**Ten-Year Plan Category:** EXTENSIONS TO ACCOMMODATE NEW DEVELOPMENT

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** SE-0200R WM-0001 SE-0002R

**Original Budget:** \$3,675

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$650	\$0	\$0	\$0	\$3,675	\$0	\$0	\$4,325
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2018	Aug 2018	Jun 2018	Aug 2018
PRELIMINARY DESIGN	Aug 2018	Dec 2018	Aug 2018	Dec 2018
FINAL DESIGN	Dec 2018	Jun 2019	Dec 2018	Jun 2019
BID AWARD AND REGISTER CONTRCT	Jun 2019	Sep 2019	Jun 2019	Sep 2019
CONSTRUCTION TO 25%	Sep 2019	Jan 2020	Sep 2019	Jan 2020
CONSTRUCTION TO 50%	Jan 2020	May 2020	Jan 2020	May 2020
CONSTRUCTION TO 75%	May 2020	Sep 2020	May 2020	Sep 2020
ORIGINAL EQUIP & FURNISHING	Sep 2020	Dec 2020	Sep 2020	Dec 2020
SUBSTANTIAL COMPLETION	Dec 2020	Feb 2021	Dec 2020	Feb 2021
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2021	Mar 2021	Feb 2021	Mar 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

NEW STROM SEWER EXT & WATER MAIN REPLACEMENT IN FOREST AVE BETWEEN BROADWAY AND RAYMOND PLACE ETC



(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200292  
**Project Description:** SAN & STRM SWR REPLACMT & WM WORK IN FLOYD ST

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** SE-0002R SE-0200R WM-0001

**Original Budget:** \$18,099

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$600	\$0	\$0	\$0	\$13,923	\$0	\$0	\$14,523
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2020	Dec 2020	Oct 2020	Dec 2020
PRELIMINARY DESIGN	Dec 2020	Apr 2021	Dec 2020	Apr 2021
FINAL DESIGN	Apr 2021	Oct 2021	Apr 2021	Oct 2021
BID AWARD AND REGISTER CONTRCT	Oct 2021	Jan 2022	Oct 2021	Jan 2022
CONSTRUCTION TO 25%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 50%	May 2022	Sep 2022	May 2022	Sep 2022
CONSTRUCTION TO 75%	Sep 2022	Jan 2023	Sep 2022	Jan 2023
ORIGINAL EQUIP & FURNISHING	Jan 2023	Apr 2023	Jan 2023	Apr 2023
SUBSTANTIAL COMPLETION	Apr 2023	Jun 2023	Apr 2023	Jun 2023
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2023	Jul 2023	Jun 2023	Oct 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

SAN & STRM SWR REPLACMT & WM WORK IN FLOYD ST

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200293  
**Project Description:** Storm sewer cons and water main replacement

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** SE-0200R WM-0001

**Original Budget:** \$11,570

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$9,601	\$0	\$0	\$0	\$0	\$9,601
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2020	May 2020	Mar 2020	May 2020
PRELIMINARY DESIGN	May 2020	Sep 2020	May 2020	Sep 2020
FINAL DESIGN	Sep 2020	Mar 2021	Sep 2020	Mar 2021
BID AWARD AND REGISTER CONTRCT	Mar 2021	Jun 2021	Mar 2021	Jun 2021
CONSTRUCTION TO 25%	Jun 2021	Oct 2021	Jun 2021	Oct 2021
CONSTRUCTION TO 50%	Oct 2021	Feb 2022	Oct 2021	Feb 2022
CONSTRUCTION TO 75%	Feb 2022	Jun 2022	Feb 2022	Jun 2022
ORIGINAL EQUIP & FURNISHING	Jun 2022	Sep 2022	Jun 2022	Sep 2022
SUBSTANTIAL COMPLETION	Sep 2022	Nov 2022	Sep 2022	Nov 2022
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2022	Dec 2022	Nov 2022	Dec 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STORM AND SEWER CONSTRUCTION AND WATER MAIN REPLACEMENT IN GREENFIELD AVE B/T OSGOOD AVE AND THE OUTFALL INTO THE NEW YORK BAY, STATEN ISLAND

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200294  
**Project Description:** STM. SWR EXT. & WM REPL., IN WOODROW RD CONNECTOR,SI

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0005 SE-0200R WM-0001

**Original Budget:** \$1,603

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$1,359	\$0	\$0	\$0	\$1,359
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2017	May 2017	Mar 2017	May 2017
PRELIMINARY DESIGN	May 2017	Sep 2017	May 2017	Sep 2017
FINAL DESIGN	Sep 2017	Mar 2018	Sep 2017	Mar 2018
BID AWARD AND REGISTER CONTRCT	Mar 2018	Jun 2018	Mar 2018	Jun 2018
CONSTRUCTION TO 25%	Jun 2018	Oct 2018	Jun 2018	Oct 2018
CONSTRUCTION TO 50%	Oct 2018	Feb 2019	Oct 2018	Feb 2019
CONSTRUCTION TO 75%	Feb 2019	Jun 2019	Feb 2019	Jun 2019
ORIGINAL EQUIP & FURNISHING	Jun 2019	Sep 2019	Jun 2019	Sep 2019
SUBSTANTIAL COMPLETION	Sep 2019	Nov 2019	Sep 2019	Nov 2019
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2019	Dec 2019	Nov 2019	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

STM. SWR EXTENSION. & WM REPLACEMENT IN WOODROW RD CONNECTOR,SI

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200309  
**Project Description:** Strm swr R+Ext & WM Work, Maguire Avenue

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** SE-0200R WM-0001

**Original Budget:** \$5,047

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$5,048	\$0	\$0	\$0	\$5,048
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2018	Apr 2018	Jan 2018	Apr 2018
PRELIMINARY DESIGN	Apr 2018	Aug 2018	Apr 2018	Aug 2018
FINAL DESIGN	Aug 2018	Feb 2019	Aug 2018	Feb 2019
BID AWARD AND REGISTER CONTRCT	Feb 2019	May 2019	Feb 2019	May 2019
CONSTRUCTION TO 25%	May 2019	Sep 2019	May 2019	Sep 2019
CONSTRUCTION TO 50%	Sep 2019	Jan 2020	Sep 2019	Jan 2020
CONSTRUCTION TO 75%	Jan 2020	May 2020	Jan 2020	May 2020
ORIGINAL EQUIP & FURNISHING	May 2020	Aug 2020	May 2020	Aug 2020
SUBSTANTIAL COMPLETION	Aug 2020	Sep 2020	Aug 2020	Sep 2020
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2020	Oct 2020	Oct 2020	Oct 2020

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

REPLACEMENT AND EXTENSION OF STORM SEWER IN MAGURIE AVENUE BETWEEN DEPEW PLACE AND SAGONA COURT.

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER200552  
**Project Description:** STRM & SAN SWR AND WM WORK IN GRANITE AV

**Ten-Year Plan Category:** REPLACEMENT OR AUGMENTATION OF EXISTING SYSTEMS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** SE-0200R SE-0002R WM-0001

**Original Budget:** \$5,603

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$382	\$0	\$0	\$0	\$4,313	\$0	\$0	\$4,695
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Oct 2019	Dec 2019	Oct 2019	Dec 2019
PRELIMINARY DESIGN	Dec 2019	Apr 2020	Dec 2019	Apr 2020
FINAL DESIGN	Apr 2020	Oct 2020	Apr 2020	Oct 2020
BID AWARD AND REGISTER CONTRCT	Oct 2020	Jan 2021	Oct 2020	Jan 2021
CONSTRUCTION TO 25%	Jan 2021	May 2021	Jan 2021	May 2021
CONSTRUCTION TO 50%	May 2021	Sep 2021	May 2021	Sep 2021
CONSTRUCTION TO 75%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
ORIGINAL EQUIP & FURNISHING	Jan 2022	Apr 2022	Jan 2022	Apr 2022
SUBSTANTIAL COMPLETION	Apr 2022	Jun 2022	Apr 2022	Jun 2022
PUNCHLIST COMPLETE, JOB CLOSED	Jun 2022	Jul 2022	Jun 2022	Jul 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

STRM & SAN SWR AND WM WORK IN GRANITE AV, B/T WALKER ST & DAVID PL

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SER20079  
**Project Description:** RECON OF STORM SEWER, WILLOW AV(TOMPKINS-EDGEWATER AVS)

**Ten-Year Plan Category:** REPLACEMENT OF CHRONICALLY FAILING COMPONENTS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** SE-0002R SE-0200R WM-0001

**Original Budget:** \$1,343

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$503	\$0	\$11,045	\$174	\$0	\$0	\$0	\$11,722
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2008	May 2008	Jun 2011	Sep 2011
PRELIMINARY DESIGN	May 2008	Sep 2008	Sep 2011	Mar 2012
FINAL DESIGN	Sep 2008	Mar 2009	Mar 2012	Mar 2016
BID AWARD AND REGISTER CONTRCT	Mar 2009	Jun 2009	Mar 2016	Mar 2016
CONSTRUCTION TO 25%	Jun 2009	Oct 2009	Mar 2016	Mar 2016
CONSTRUCTION TO 50%	Oct 2009	Feb 2010	Mar 2016	Mar 2016
CONSTRUCTION TO 75%	Feb 2010	Jun 2010	Mar 2016	Mar 2016
ORIGINAL EQUIP & FURNISHING	Jun 2010	Sep 2010	Mar 2016	Mar 2016
SUBSTANTIAL COMPLETION	Sep 2010	Nov 2010	Mar 2016	Mar 2016
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2010	Dec 2010	Mar 2016	Sep 2021

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

N/A

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SOLARDOS2  
**Project Description:** Staten Island 3 Garage HVAC

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 503

**Borough:** RICHMOND

**Budget Lines:** PU-0025

**Original Budget:** \$755

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$65	\$3,154	\$310	\$0	\$0	\$0	\$0	\$3,529
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2019	Mar 2019	Dec 2015	Dec 2015
DESIGN START	Mar 2019	Mar 2019	Dec 2015	Jul 2017
DESIGN COMPLETION	Mar 2019	Mar 2019	Jul 2017	Nov 2018
CONSTRUCTION START	Mar 2019	Mar 2019	Nov 2018	Apr 2019
CONSTRUCTION COMPLETION	Mar 2019	Mar 2019	Apr 2019	Apr 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO UNFORESEEN SITE/FIELD CONDITION

**Project Location:**

**Scope Summary:**

(\$ in 000's)

**Managing Agency:** 850 : DEPT OF DESIGN & CONSTRUCTION  
**Project Id:** SOLARGR10  
**Project Description:** DSNY - PV INSTALLATION ON NEW GARAGE- STATEN ISLAND 1/3

**Ten-Year Plan Category:** DISTRIBUTED GENERATION

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PU-0025

**Original Budget:** \$7,601

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$335	\$7,448	\$0	\$0	\$0	\$0	\$7,783
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
PROJECT START	Mar 2019	Mar 2019	Mar 2019	Mar 2019
DESIGN START	Mar 2019	Mar 2019	Mar 2019	Mar 2019
DESIGN COMPLETION	Mar 2019	Mar 2019	Mar 2019	Mar 2019
CONSTRUCTION START	Mar 2019	Mar 2019	Mar 2019	Mar 2019
CONSTRUCTION COMPLETION	Mar 2019	Dec 2022	Mar 2019	Dec 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

DSNY - PV INSTALLATION ON NEW GARAGE- STATEN ISLAND 1/3



(\$ in 000's)

<b>Managing Agency:</b> 856 : DEPT OF CITYWIDE ADMIN SERVS
<b>Project Id:</b> CO276EXT2
<b>Project Description:</b> 100 Richmond Terrace - Family Court/ Exterior

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** CO-0276

**Original Budget:** \$4,414

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$0	\$0	\$0	\$0	\$0	\$0	\$4,414	\$4,414
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2022	Mar 2022	Jun 2025	Aug 2025
PRELIMINARY DESIGN	Apr 2022	Jul 2022	Aug 2025	Dec 2025
FINAL DESIGN	Jul 2022	Jan 2023	Dec 2025	Jun 2026
BID AWARD AND REGISTER CONTRCT	Jan 2023	Apr 2023	Jun 2026	Sep 2026
CONSTRUCTION TO 25%	Apr 2023	Aug 2023	Sep 2026	Jan 2027
CONSTRUCTION TO 50%	Aug 2023	Dec 2023	Jan 2027	May 2027
CONSTRUCTION TO 75%	Dec 2023	Apr 2024	May 2027	Sep 2027
ORIGINAL EQUIP & FURNISHING	Apr 2024	Jul 2024	Sep 2027	Dec 2027
SUBSTANTIAL COMPLETION	Jul 2024	Sep 2024	Dec 2027	Feb 2028
PUNCHLIST COMPLETE, JOB CLOSED	Sep 2024	Oct 2024	Feb 2028	Mar 2028

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

EXTERIOR OF COURTHOUSE

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** CO287R-1  
**Project Description:** DASNY - NEW STATEN ISLAND SUPREME COURT

**Ten-Year Plan Category:** CONSTRUCTION OF NEW COURT FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** CO-0287

**Original Budget:** \$213,781

**Project Plan**

	Prior Actuals	Plan						Total
		2020	2021	2022	2023	2024	RTC	
City	\$5,726	\$3,478	\$0	\$0	\$0	\$0	\$0	\$9,204
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2006	Aug 2006	Jun 2006	Aug 2006
PRELIMINARY DESIGN	Aug 2006	Dec 2006	Aug 2006	Dec 2006
FINAL DESIGN	Dec 2006	Jun 2007	Dec 2006	Jun 2007
BID AWARD AND REGISTER CONTRCT	Jun 2007	Sep 2007	Jun 2007	Sep 2007
CONSTRUCTION TO 25%	Sep 2007	Jan 2009	Sep 2007	Jan 2009
CONSTRUCTION TO 50%	Jan 2009	May 2010	Jan 2009	May 2010
CONSTRUCTION TO 75%	May 2010	May 2011	May 2010	May 2011
ORIGINAL EQUIP & FURNISHING	May 2011	Aug 2011	May 2011	Jun 2022
SUBSTANTIAL COMPLETION	Aug 2011	Nov 2011	Jul 2022	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2011	Dec 2011	Sep 2022	Oct 2022

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

STATEN ISLAND, NY 10301

**Scope Summary:**

CONSTRUCTION OF AN ENTIRE NEW BUILDING

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** CO301FA  
**Project Description:** 130 STUYVESANT PL.- FIRE ALARM/SPRINKLER

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** CO-0301

**Original Budget:** \$13,000

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$1,000	\$0	\$12,000	\$0	\$13,000
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Mar 2016	May 2016	Jun 2022	Aug 2022
PRELIMINARY DESIGN	May 2016	Sep 2016	Aug 2022	Dec 2022
FINAL DESIGN	Sep 2016	Mar 2017	Dec 2022	Jun 2023
BID AWARD AND REGISTER CONTRCT	Mar 2017	Jun 2017	Jun 2023	Sep 2023
CONSTRUCTION TO 25%	Jun 2017	Oct 2017	Sep 2023	Jan 2024
CONSTRUCTION TO 50%	Oct 2017	Feb 2018	Jan 2024	May 2024
CONSTRUCTION TO 75%	Feb 2018	Jun 2018	May 2024	Sep 2024
ORIGINAL EQUIP & FURNISHING	Jun 2018	Sep 2018	Sep 2024	Dec 2024
SUBSTANTIAL COMPLETION	Sep 2018	Nov 2018	Dec 2024	Feb 2025
PUNCHLIST COMPLETE, JOB CLOSED	Nov 2018	Dec 2018	Feb 2025	Mar 2025

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

130 STUYVESANT PL.- FIRE ALARM/SPRINKLER

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** CO301HV1  
**Project Description:** 130 STUYVESANT PL.- CHILLER AND BOILER

**Ten-Year Plan Category:** RECONSTRUCTION/RENOVATION OF COURT FACILITIES

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** CO-0301

**Original Budget:** \$5,791

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$345	\$0	\$5,426	\$0	\$5,771
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2022	Aug 2022	Jun 2022	Aug 2022
PRELIMINARY DESIGN	Aug 2022	Dec 2022	Aug 2022	Dec 2022
FINAL DESIGN	Dec 2022	Jun 2023	Dec 2022	Jun 2023
BID AWARD AND REGISTER CONTRCT	Jun 2023	Sep 2023	Jun 2023	Sep 2023
CONSTRUCTION TO 25%	Sep 2023	Jan 2024	Sep 2023	Jan 2024
CONSTRUCTION TO 50%	Jan 2024	May 2024	Jan 2024	May 2024
CONSTRUCTION TO 75%	May 2024	Sep 2024	May 2024	Sep 2024
ORIGINAL EQUIP & FURNISHING	Sep 2024	Dec 2024	Sep 2024	Dec 2024
SUBSTANTIAL COMPLETION	Dec 2024	Feb 2025	Dec 2024	Feb 2025
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2025	Mar 2026	Feb 2025	Mar 2026

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

130 STUYVESANT PLACE - CHILLER AND BOILER REPLACEMEN

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0072  
**Project Description:** NYPD - 123RD PRECINCT

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PU-0025

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$300	\$0	\$0	\$0	\$0	\$0	\$300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2020	Mar 2020	Feb 2020	Mar 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	Apr 2020	Mar 2020	Apr 2020
CONSTRUCTION TO 50%	May 2020	Oct 2020	May 2020	Oct 2020
CONSTRUCTION TO 75%	Oct 2020	Jan 2021	Oct 2020	Jan 2021
SUBSTANTIAL COMPLETION	Jan 2021	Mar 2021	Jan 2021	Mar 2021
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2021	Apr 2021	Mar 2021	Apr 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

IA/SQ

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** EO26-0076  
**Project Description:** NYPD - 122ND PRECINCT

**Ten-Year Plan Category:** BUILDING CONSTRUCTION, RECONSTRUCTION OR RETROFIT

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PU-0025

**Original Budget:** \$300

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$300	\$0	\$0	\$0	\$0	\$0	\$300
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Feb 2020	Mar 2020	Feb 2020	Mar 2020
BID AWARD AND REGISTER CONTRCT	Mar 2020	May 2020	Mar 2020	May 2020
CONSTRUCTION TO 50%	May 2020	Nov 2020	May 2020	Nov 2020
CONSTRUCTION TO 75%	Nov 2020	Feb 2021	Nov 2020	Feb 2021
SUBSTANTIAL COMPLETION	Feb 2021	Apr 2021	Feb 2021	Apr 2021
PUNCHLIST COMPLETE, JOB CLOSED	Apr 2021	May 2021	Apr 2021	May 2021

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

IA/SQ

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW29310R  
**Project Description:** 10 RICHMOND TERRACE - FIRE ALARM

**Ten-Year Plan Category:** LEGAL MANDATES AND CORRECTION OF UNSAFE CONDITIONS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PW-0293

**Original Budget:** \$11,216

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$2,181	\$0	\$8,870	\$0	\$0	\$0	\$11,051
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2019	Sep 2019	Jun 2019	Sep 2019
PRELIMINARY DESIGN	Sep 2019	Jan 2020	Sep 2019	Jan 2020
FINAL DESIGN	Jan 2020	Jul 2020	Jan 2020	Jul 2020
BID AWARD AND REGISTER CONTRCT	Jun 2022	Aug 2022	Jun 2022	Aug 2022
CONSTRUCTION TO 25%	Aug 2022	Dec 2022	Aug 2022	Dec 2022
CONSTRUCTION TO 50%	Dec 2022	Apr 2023	Dec 2022	Apr 2023
CONSTRUCTION TO 75%	Apr 2023	Aug 2023	Apr 2023	Aug 2023
ORIGINAL EQUIP & FURNISHING	Aug 2023	Nov 2023	Aug 2023	Nov 2023
SUBSTANTIAL COMPLETION	Nov 2023	Jan 2024	Nov 2023	Jan 2024
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2024	Feb 2024	Jan 2024	Feb 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

10 RICHMOND TERRACE - FIRE ALARM

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW326DOFR  
**Project Description:** DOF - 350 ST. MARK'S PLACE - LEASED SPACE

**Ten-Year Plan Category:** RENOVATION OF LEASED SPACE

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PW-0326

**Original Budget:** \$1,544

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$1,591	\$0	\$0	\$0	\$1,591
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2014	Aug 2014	Jun 2021	Aug 2021
PRELIMINARY DESIGN	Aug 2014	Dec 2014	Aug 2021	Dec 2021
FINAL DESIGN	Dec 2014	Jun 2015	Dec 2021	Jun 2022
BID AWARD AND REGISTER CONTRCT	Jun 2015	Sep 2015	Jun 2022	Sep 2022
CONSTRUCTION TO 25%	Sep 2015	Jan 2016	Sep 2022	Jan 2023
CONSTRUCTION TO 50%	Jan 2016	May 2016	Jan 2023	May 2023
CONSTRUCTION TO 75%	May 2016	Sep 2016	May 2023	Sep 2023
ORIGINAL EQUIP & FURNISHING	Sep 2016	Dec 2016	Sep 2023	Dec 2023
SUBSTANTIAL COMPLETION	Dec 2016	Feb 2017	Dec 2023	Feb 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2017	Mar 2017	Feb 2024	Mar 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

350 ST. MARK'S PLACE - DOF LEASED SPACE



(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW326RAR  
**Project Description:** LAW DEPT - RAISE THE AGE -SI

**Ten-Year Plan Category:** RENOVATION OF LEASED SPACE

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PW-0326

**Original Budget:** \$2,697

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$540	\$2,157	\$0	\$0	\$0	\$0	\$2,697
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

LAW DEPT - RAISE THE AGE -SI

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW326RHP  
**Project Description:** OCA RELOCATION FROM HOMEPORT - STATEN ISLAND

**Ten-Year Plan Category:** RENOVATION OF LEASED SPACE

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** ED-0075

**Original Budget:** \$1,012

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$2,767	\$160	\$0	\$0	\$0	\$0	\$0	\$2,927
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2002	Sep 2002	Jun 2008	Aug 2008
PRELIMINARY DESIGN	Sep 2006	Oct 2006	Sep 2006	Oct 2006
FINAL DESIGN	Nov 2006	Jan 2007	Nov 2006	Jan 2007
BID AWARD AND REGISTER CONTRCT	Feb 2007	Mar 2007	Feb 2007	Mar 2007
CONSTRUCTION TO 25%	Feb 2007	Apr 2007	Feb 2007	Apr 2007
CONSTRUCTION TO 50%	May 2007	Jun 2007	May 2007	Jun 2007
CONSTRUCTION TO 75%	Jul 2007	Jul 2007	Jul 2007	Jul 2007
ORIGINAL EQUIP & FURNISHING	Aug 2007	Jul 2007	Aug 2007	Mar 2010
SUBSTANTIAL COMPLETION	Aug 2007	Sep 2007	Mar 2010	Jul 2011
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2007	Dec 2007	Jul 2011	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

**Scope Summary:**

RELOCATION FROM HOMEPORT - STATEN ISLAND - DUE TO MAYOR'S REDEVELOPMENT PLAN

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77501BL  
**Project Description:** 10 RICHMOND TERR.- BOILER REPLACEMENT

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PW-0077

**Original Budget:** \$1,307

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$1,185	\$0	\$0	\$0	\$0	\$1,185
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2020	Aug 2020	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Aug 2020	Dec 2020	Aug 2020	Dec 2020
FINAL DESIGN	Dec 2020	Jun 2021	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Jun 2021	Sep 2021	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Jan 2022	May 2022	Jan 2022	May 2022
CONSTRUCTION TO 75%	May 2022	Sep 2022	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Sep 2022	Dec 2022	Sep 2022	Dec 2022
SUBSTANTIAL COMPLETION	Dec 2022	Feb 2023	Dec 2022	Feb 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2023	Mar 2023	Feb 2023	Mar 2023

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SQ FT

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77501DB  
**Project Description:** 10 RICHMOND TERRACE - DOB RENOVATION

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PW-0077

**Original Budget:** \$6,322

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$417	\$476	\$4,909	\$0	\$0	\$5,802
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2021	Aug 2021	Jun 2021	Aug 2021
PRELIMINARY DESIGN	Aug 2021	Dec 2021	Aug 2021	Dec 2021
FINAL DESIGN	Dec 2021	Jun 2022	Dec 2021	Jun 2022
BID AWARD AND REGISTER CONTRCT	Jun 2022	Sep 2022	Jun 2022	Sep 2022
CONSTRUCTION TO 25%	Sep 2022	Jan 2023	Sep 2022	Jan 2023
CONSTRUCTION TO 50%	Jan 2023	May 2023	Jan 2023	May 2023
CONSTRUCTION TO 75%	May 2023	Sep 2023	May 2023	Sep 2023
ORIGINAL EQUIP & FURNISHING	Sep 2023	Dec 2023	Sep 2023	Dec 2023
SUBSTANTIAL COMPLETION	Dec 2023	Feb 2024	Dec 2023	Feb 2024
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2024	Mar 2024	Feb 2024	Mar 2024

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SQ/IA

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77501EL  
**Project Description:** 10 RICHMOND TERRACE- ELECTRICAL UPGRADE

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** PW-0077

**Original Budget:** \$5,900

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$3,801	\$0	\$110	\$0	\$0	\$0	\$0	\$3,911
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	May 2010	Aug 2010	May 2010	Aug 2010
PRELIMINARY DESIGN	Aug 2010	Dec 2010	Aug 2010	Dec 2010
FINAL DESIGN	Dec 2010	Jun 2011	Dec 2010	Jun 2011
BID AWARD AND REGISTER CONTRCT	Jun 2011	Sep 2011	Jun 2011	Sep 2011
CONSTRUCTION TO 25%	Sep 2011	Jan 2012	Sep 2011	Jan 2012
CONSTRUCTION TO 50%	Jan 2012	May 2012	Jan 2012	May 2012
CONSTRUCTION TO 75%	May 2012	Sep 2012	May 2012	Sep 2012
ORIGINAL EQUIP & FURNISHING	Sep 2012	Nov 2012	Sep 2012	Nov 2012
SUBSTANTIAL COMPLETION	Dec 2012	Jan 2013	Dec 2012	Jan 2013
PUNCHLIST COMPLETE, JOB CLOSED	Jan 2013	Feb 2013	Jan 2013	Jun 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

10 RICHMOND TERRACE ELECTRICAL UPGRADE

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77RCDA  
**Project Description:** RCDA - 130 STUYVESANT PL, 8TH FL RENOVATION

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PW-0077

**Original Budget:** \$326

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$76	\$0	\$0	\$0	\$0	\$0	\$76
Non-City	\$0	\$250	\$0	\$0	\$0	\$0	\$0	\$250

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jan 2020	Apr 2020	Jan 2020	Apr 2020
PRELIMINARY DESIGN	Apr 2020	Aug 2020	Apr 2020	Aug 2020
FINAL DESIGN	Aug 2020	Feb 2021	Aug 2020	Feb 2021
BID AWARD AND REGISTER CONTRCT	Feb 2021	May 2021	Feb 2021	May 2021
CONSTRUCTION TO 25%	May 2021	Sep 2021	May 2021	Sep 2021
CONSTRUCTION TO 50%	Sep 2021	Jan 2022	Sep 2021	Jan 2022
CONSTRUCTION TO 75%	Jan 2022	May 2022	Jan 2022	May 2022
ORIGINAL EQUIP & FURNISHING	May 2022	Aug 2022	May 2022	Aug 2022
SUBSTANTIAL COMPLETION	Aug 2022	Sep 2022	Aug 2022	Sep 2022
PUNCHLIST COMPLETE, JOB CLOSED	Oct 2022	Oct 2022	Oct 2022	Oct 2022

**Explanation for Delay:**

**Project Location:**

**Scope Summary:**

SQ/IA

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PW77SEC3  
**Project Description:** 130 STUYVESANT PLACE- SECURITY BARRIER SI DA

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PW-0077

**Original Budget:** \$292

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$181	\$0	\$0	\$0	\$181
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2011	Aug 2011	Jun 2022	Aug 2022
PRELIMINARY DESIGN	Aug 2011	Dec 2011	Aug 2022	Dec 2022
FINAL DESIGN	Dec 2011	Jun 2012	Dec 2022	Jun 2023
BID AWARD AND REGISTER CONTRCT	Jun 2012	Sep 2012	Jun 2023	Sep 2023
CONSTRUCTION TO 25%	Sep 2012	Jan 2013	Jun 2022	Sep 2022
CONSTRUCTION TO 50%	Jan 2013	May 2013	Sep 2022	Jan 2023
CONSTRUCTION TO 75%	May 2013	Sep 2013	Jan 2023	May 2023
ORIGINAL EQUIP & FURNISHING	Sep 2013	Dec 2013	May 2023	Aug 2023
SUBSTANTIAL COMPLETION	Dec 2013	Feb 2014	Aug 2023	Oct 2023
PUNCHLIST COMPLETE, JOB CLOSED	Feb 2014	Mar 2014	Oct 2023	Nov 2023

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

130 STUYVESANT PLACE SECURITY BARRIER FOR SI DA

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PWR077MUR  
**Project Description:** 18 RICHMOND TERRACE- STATEN ISLAND COURTHOUSE MURALS

**Ten-Year Plan Category:** REHABILITATION OF COURT BUILDINGS

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PW-R077

**Original Budget:** \$50

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$0	\$0	\$0	\$0	\$50	\$0	\$50
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Sep 2012	Oct 2012	Jun 2024	Jun 2024
PRELIMINARY DESIGN	Oct 2012	Nov 2012	Jul 2024	Jul 2024
FINAL DESIGN	Nov 2012	Dec 2012	Jul 2024	Aug 2024
BID AWARD AND REGISTER CONTRCT	Dec 2012	Jan 2013	Aug 2024	Sep 2024
CONSTRUCTION TO 25%	Jan 2013	Feb 2013	Sep 2024	Oct 2024
CONSTRUCTION TO 50%	Feb 2013	Apr 2013	Oct 2024	Dec 2024
CONSTRUCTION TO 75%	Apr 2013	May 2013	Dec 2024	Jan 2025
ORIGINAL EQUIP & FURNISHING	May 2013	May 2013	Jun 2024	Jun 2024
SUBSTANTIAL COMPLETION	May 2013	May 2013	Jun 2024	Jun 2024
PUNCHLIST COMPLETE, JOB CLOSED	May 2013	Jun 2013	Jun 2024	Jul 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

PERFORM NECESSARY CONSTRUCTION ASSOCIATED WITH THE TRANSFER OF COURTHOUSE MURALS



(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** PWR77GRGE  
**Project Description:** ST. GEORGE COURTHOUSE & HYATT STREET PLAZA

**Ten-Year Plan Category:** REHABILITATION OF CITY-OWNED OFFICE SPACE

**Community Boards Served:** 500 501

**Borough:** RICHMOND

**Budget Lines:** PW-R077

**Original Budget:** \$1,518

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$0	\$780	\$0	\$0	\$0	\$0	\$0	\$780
Non-City	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Apr 2015	Jun 2015	Jun 2020	Aug 2020
PRELIMINARY DESIGN	Jun 2015	Oct 2015	Aug 2020	Dec 2020
FINAL DESIGN	Oct 2015	Apr 2016	Dec 2020	Jun 2021
BID AWARD AND REGISTER CONTRCT	Apr 2016	Jul 2016	Jun 2021	Sep 2021
CONSTRUCTION TO 25%	Jul 2016	Nov 2016	Sep 2021	Jan 2022
CONSTRUCTION TO 50%	Nov 2016	Mar 2017	Jan 2022	May 2022
CONSTRUCTION TO 75%	Mar 2017	Jul 2017	May 2022	Sep 2022
ORIGINAL EQUIP & FURNISHING	Jul 2017	Oct 2017	Jun 2020	Aug 2020
SUBSTANTIAL COMPLETION	Oct 2017	Dec 2017	Aug 2020	Oct 2020
PUNCHLIST COMPLETE, JOB CLOSED	Dec 2017	Jan 2018	Oct 2020	Nov 2020

**Explanation for Delay:**

PROJECT DELAYED DUE TO BUDGETARY CONSTRAINTS

**Project Location:**

**Scope Summary:**

ST. GEORGE COURTHOUSE & HYATT STREET PLAZA

(\$ in 000's)

**Managing Agency:** 856 : DEPT OF CITYWIDE ADMIN SERVS  
**Project Id:** STGESPLND  
**Project Description:** ST. GEORGE ESPLANADE

**Ten-Year Plan Category:** WATERFRONT DEVELOPMENT

**Community Boards Served:** 501

**Borough:** RICHMOND

**Budget Lines:** PW-R077

**Original Budget:** \$4,760

**Project Plan**

	Prior Actuals	Plan					RTC	Total
		2020	2021	2022	2023	2024		
City	\$3,317	\$0	\$0	\$800	\$0	\$0	\$0	\$4,117
Non-City	\$3	\$0	\$0	\$0	\$0	\$0	\$0	\$3

Milestone	Original Start Date	Original End Date	Current Start Date	Current End Date
DEVELOP SCOPE	Jun 2004	Sep 2004	Jun 2004	Aug 2004
PRELIMINARY DESIGN	Sep 2004	Jan 2005	Aug 2004	Dec 2004
FINAL DESIGN	Jan 2005	Jul 2005	Dec 2004	Jun 2005
BID AWARD AND REGISTER CONTRCT	Jul 2005	Oct 2005	Jun 2005	Sep 2005
CONSTRUCTION TO 25%	Oct 2005	Feb 2006	Sep 2005	May 2008
CONSTRUCTION TO 50%	Feb 2006	Jun 2006	May 2008	Dec 2010
CONSTRUCTION TO 75%	Jun 2006	Oct 2006	Jun 2022	Jun 2024
ORIGINAL EQUIP & FURNISHING	Oct 2006	Jan 2007	Jun 2024	Jul 2024
SUBSTANTIAL COMPLETION	Jan 2007	Mar 2007	Jul 2024	Aug 2024
PUNCHLIST COMPLETE, JOB CLOSED	Mar 2007	Apr 2007	Aug 2024	Aug 2024

**Explanation for Delay:**

PROJECT DELAYED DUE TO CHANGES IN SCOPE/DESIGN

**Project Location:**

ST. GEORGE ESPLANADE STATEN ISLAND

**Scope Summary:**

RECONSTRUCTION