# TRANSPORTATION COMMITTEE MINUTES: WEDNESDAY, FEBRUARY 24, 2016

### MEETING CALLED TO ORDER AT 7:30 PM

<u>Attendance</u>: Jesse Rosenbaum – Chair, Susan Cleary, Maria DeInnocentiis, Allen Eisenstein, Kevin Forrestal, James Gallagher Jr., Bright Dae-Jung Limm, Michael Sidell, Martha Taylor also present James Romanovsky-NYSDOT, Rasmin Khanra-Hardesty and Hanover, Michael Liona- Hardesty and Hanover, Daniel Wan-Hardesty and Hanover, Richard Gipetti-NYCDOT Chris Brunson-NYCDOT, Anup Ramnauth Treasurer CB#13 (V-W), Richard L. Housel (V-P)

# I. NYSDOT PRESENTATION

- A. Update on Kew Gardens Interchange Construction Project Contract #28 by James Romanovsky, Structure Supervisor and Michael Liona (NYS-DOT. Scope of project Van Wyck Expressway: Jewel Avenue to Jamaica Avenue, GCP: Under Van Wyck Expressway, Jackie Robinson Parkway: Under Van Wyck Expressway, Union Turnpike: Under Van Wyck Expressway
  - 1. Contract 1 Construction to be completed by December 2016.
  - 2. Phase 2A substantially done; should be completed in the next few months.
  - 3. Phase 2B Contract bids are going out in April. Construction for about 4 year starting on July 16, 2016:
    - **a.** Replace SB Van Wyck Expressway Viaduct (2 lanes to 3 lanes)
    - **b.** Replace SB Van Wyck Expressway Ramp to Union Turnpike
    - **c.** Partially replace SB Van Wyck Expressway connection to WB Jackie Robinson Parkway.
    - **d.** SB Van Wyck Expressway mainline approach improvements
    - e. Restoration and realignment.

Hardcopy PowerPoint presentation available in CB#8 office. (See item II-B)

A QUESTION WAS RAISED IN REGARDS TO THE GRAND CENTRAL PARKWAY WET PAVEMENT BENEATH THE WESTBOUND TRANSIT BRIDGE BETWEEN UNION TURNPIKE AND JEWEL AVENUE. THE LOCATION WAS INSPECTED. THIS LOCATION IS ADJACENT TO WILLOW LAKE. ALTHOUGH THE LOCATION WAS DREDGED SEVERAL YEARS AGO, THERE HAS BEEN A CURRENT ACCUMULATION OF SILT. PERMITS AND COORDINATION WITH FLUSHING MEADOW PARK ARE REQUIRED AND WILL TAKE SOME MONTHS TO SECURE. THE OTHER LOCATION WAS THE NORTH BOUND VAN WYCK EXPRESSWAY TO THE WESTBOUND GCP. IT WAS FOUND TO BE DRY AND REQUIRES NO ACTION AT THIS TIME.

- B. Hillside Avenue Safety Improvement Presentation-Richard Gippetti, Chris Brunson (NYC-DOT). Scope of project Hillside Avenue 1.4 miles from Sutphin Boulevard to 179<sup>th</sup> Street. City records show 568 injury crashes along this corridor from 2010-2014 with 35 killed or severely injured (201 pedestrians, 12 bicyclists, 355 in vehicles).
  - 1. Center median (Pedestrian Safety Island) to be installed along this route to provide an island of refuge for individuals who cannot cross the street in one light cycle.
    - a. Study shows this reduces pedestrian crashes by 46%.
    - b. Locations for median Sutphin Boulevard, 161<sup>st</sup> Street (2), 170<sup>th</sup> Street 172<sup>nd</sup> Street, 179<sup>th</sup> Place. (2).
  - 2. Hardened Centerline where left turn lane must remain undisturbed. Bollards will be installed in the following locations to deter pedestrians from crossing here.
    - a. 150<sup>th</sup> Street, Parsons Boulevard, Merrick Boulevard/166<sup>th</sup> Street, 178<sup>th</sup> Street.
  - 3. Change angle for motorists making left turns to improve pedestrian crossing safety.
    - a. Study shows this reduces vehicle crashes by 39%.

Letter of support for the project was approved at sent NYCDOT February 2015. Hardcopy PowerPoint presentation available in CB#8 office.

C. James Gallagher, Jr., member CB8 report on 188<sup>th</sup> Street traffic circle modification. Preliminary walk through to improve pedestrian and motorist safety was proposed by Assemblywoman Nily Rozic. CB#8 was represented by James Gallagher Jr. and Maria DeInnocentiis. A detailed proposal is expected by end of summer 2016. Improvement suggestions to be explored include Daylighting, added street markings and additional traffic signals. Also present for the meeting was Councilman Barry Grodenchik, Nicole Garcia Queens DOT Commissioner and her assistant Richard Gippetti.

#### II. CORRESPONDENCE

- A. Downtown Jamaica Transportation Study (conducted September, 2015) boundaries: North: Union Tpk., South: Linden Blvd, East: 193<sup>rd</sup> Street/Farmers Blvd, West: 130<sup>th</sup> Street. The Study examines the traffic and transportation issues such as: congestion and parking; make recommendations to address community concerns and safety to relieve congestion. Study is in response to development pressures, increased congestion. Results of study are available in CB8 office.
- B. NYSDOT has developed a final design for the total replacement of Southbound Van Wyck Expwy. viaduct (BIN 1055750). Total replacement of the exit ramp westbound Union Turnpike to Jackie Robinson Pkwy. The project will improve operational improvement and address structural deficiencies. The project will extend along the southbound Van Wyck from 72<sup>nd</sup> Avenue to Hoover Avenue. Construction will be completed in stages while keeping all travel lanes open. Expected completion time is approximately 4 years (See I-A).

- C. State Senator Tony Avella has obtained \$500,000 to conduct a comprehensive bus study for the 11<sup>th</sup> District. MTA analyzed 39 bus routes covering an area of 31 square miles in Northeastern Queens (Van Wyck: west; Hillside Avenue: South; Nassau County border: East). Northeast Queens' bus lines were found to be operating more reliably than other boroughs. Most important development is to create a (limited-zone) bus route that will cater to the needs of Queens' residents. Q12 & Q88 have been selected to take part in this pilot program.
- D. MTA changes to weekday service to the QM1 &QM5 bus routes started January 2016:
  - 1. All mid-day/weekday service to 188<sup>th</sup> Street & 64<sup>th</sup> Avenue will be provided by QM5 and discontinued by QM1.
  - 2. QM1 service will remain unchanged during rush hours.
- E. MTA Made 96 bus schedule changes on 74 routes effective April 2016: 53 reflect reduction in service; 28 represent increase in service; the remaining 15 reflect changes in running time. These changes will save approx \$6,000,000 annually and will be incorporated in the 2016 operating budget. Effected Queens' bus routes include: Q16, Q36, Q46, Q48, Q55, Q56, Q58, Q83, & Q88. Specific changes are filed in CB8 office.
- F. MTA Span changes for Q30, Queensborough Community College branch will be implemented April, 2016. This line provides service from downtown Jamaica, servicing Little Neck, Bayside. NYC Transit plans to extend hours of operation by 5 hours from 6 p.m. to 11p.m. Public hearing to be held February 26<sup>th</sup> at QCC.
- G. Area Chair Dr. Allen Bennett is opposed to DOT proposal for "No left turn" from 63<sup>rd</sup> Avenue onto Main St. **TRANSPORTATION COMMITTEE IS OPPOSED TO THIS CONCEPT; OTHER OPTIONS SHOULD BE CONSIDERED INCLUDING LENGTHENING OR CHANGING THE TRAFFIC LIGHT TIMING.**
- H. DOT Request from City Councilman Barry Grodenchik on behalf of constituent for additional "School Zone" signs. PS 205Q, 75-25 Bell Blvd. & St Francis HS, 61-00 Francis Lewis Blvd. APPROVED FOR ST. FRANCIS H.S.; ALTHOUGH, PS 205 IS NOT IN CB#8 IT IS RECOMMENDED AT THIS LOCATION TO IMPROVE STUDENT SAFETY.

## III. RESPONSE TO PREVIOUS REQUESTS

- A. DOT Proposed one-way conversion of 161<sup>st</sup> Street (Southbound) & 162<sup>nd</sup> Street (Northbound) between Goethals Avenue & Union Turnpike. APPROVED by DOT. Survey of affected residents to be returned by 2/29/16. **DENIED AS A RESULT OF INADEQUATE**RESIDENT RESPONSE, OF 39 POSTCARDS THAT WERE SENT OUT, ONLY 11

  WERE RETURNED. CRITERIA IS 50% RESPONDENTS WITH A 66% APPROVAL.
- B. DOT Request for additional traffic control at the intersection of Smedley Street & 84<sup>th</sup> Avenue DENIED as unnecessary. **WE AGREE.**
- C. DOT Request for repair of street defects on Hoover Avenue between Smedley Street & Queens Blvd. This location is part of active Department of Design Construction (DDC Project QED1001). Resurfacing needs will be re-evaluated by completion of project. **WE AGREE.**
- D. DOT Request to evaluate operation of traffic signal on 188<sup>th</sup> Street between GCP & Hillside Avenue (7/17/15). Study indicates that signal at 87<sup>th</sup> Avenue & 188<sup>th</sup> Street is out-of-sync and has been adjusted. **DONE.**
- E. DOT Request for Daylighting at the corner of Hoover Street & Smedley Street (7/17/15). Has been APPROVED for the east curb of Smedley Street near the intersection of Coolidge Avenue Completion by January 2016. **DONE.**
- F. DOT Request repainting of crosswalks on Utopia Pkwy between GCP & LIE. DENIED as crosswalks are in good condition. **SOME INTERSECTIONS REQUIRE REPAINTING**, **REQUEST SHOULD BE SUBMITTED AS INDIVIDUAL LOCATION REQUESTS.** 69<sup>TH</sup> **AVENUE AND MAIN STREET SHOULD BE REINSPECTED BY DOT**.

- G. DOT Traffic signals at the intersection of Union Turnpike. & Francis Lewis Blvd. were found to be operating properly. No changes required (7/28/15). **OK.**
- H. DOT Request for installation of Speed Hump 86<sup>th</sup> Drive between 209<sup>th</sup> Street & GCP Service Road (10/18/15). This location does not meet the criteria. **WE AGREE.**
- I. DOT Request inspection of traffic signal at Francis Lewis Blvd., Hillside Avenue & Foothill Avenue (11/12/15). Signals have been modified to provide better coordination. SEE IV.E DONE.
- J. DOT Request speed hump 172<sup>nd</sup> Street & 67<sup>th</sup> Avenue. This location meets criteria and is waiting for CB8 recommendation. *SEE V-J* SURVEY OF AFFECTED RESIDENTS SHOULD BE UNDERTAKEN AT THIS LOCATION.
- K. DOT Request Speed Hump Wexford Terrace between Edgerton Blvd. & Hillside Avenue. Location has been APPROVED, waiting for CB8 recommendation. SEE V-I EDGERTON BOULEVARD DOES NOT MEET HILLSIDE AVENUE, WEXFORD TERRACE IS AN EASTBOUND ONE WAY FROM HILLSIDE AVENUE TO EDGERTON BOULEVARD. WEXFORD TERRACE PASSES IN FRONT OF A CATHOLIC SCHOOL. THE TRANSPORTATION COMMITTEE IS OPPOSED TO A SPEED HUMP AT THIS LOCATION.
- L. DOT CitiBench has been approved for 70-35 150<sup>th</sup> Street. **IN FRONT OF P.S.165Q NOT DONE YET.**
- M. DOT Request resurfacing 183<sup>rd</sup> Street between 69<sup>th</sup> Avenue & 73<sup>rd</sup> Avenue (12/15/15). Has been APPROVED for Fiscal Year 2017. **OK.**
- N. DOT Request for angle parking 199<sup>th</sup> Street from 73<sup>rd</sup> Avenue to 67<sup>th</sup> Avenue (12/9/15). Does not meet criteria for angle parking on a 2-way street. Principal of St. Francis Prep is opposed; Principal of PS4-Q is opposed; board member of CB8 is opposed. **OK.**
- O. DOT Request resurfacing 182<sup>nd</sup> Street between 69<sup>th</sup> Avenue & 73<sup>rd</sup> Avenue. This location is in good condition and is unnecessary. **POTHOLES SHOULD BE REPAIRED.**
- P. DOT Request installation of speed camera 170<sup>th</sup> Street & 81<sup>st</sup> Avenue. This location has been determined to meet criteria and has been placed on list for installation. **THIS IS THE ENTRANCE TO SJU, STUDENTS SPEED WHILE LOOKING FOR PARKING.**
- Q. DOT Request installation of Speed Hump on Kingston Place between Cedarcroft Road & Hillside Avenue. Meets criteria and is waiting for CB8 input. **DENIED AS UNNECESSARY.**
- R. DOT Request installation of Speed Hump on 78<sup>th</sup> Avenue between 141<sup>st</sup> Street & Main Street. Meets criteria and is waiting for CB8 input. **DENIED AS UNNECESSARY.**
- S. DOT Request installation of Speed Hump on GCP Service Road between 86<sup>th</sup> Drive & 208<sup>th</sup> Street. Meets criteria for 2 speed humps and is waiting for CB8 input. **ADDITIONAL TIME REQUESTED BY TENANT ASSOCIATION 44 OUT OF 100 CARDS HAVE BEEN RETURNED ALL ARE IN FAVOR. WHEN RESPONSE CRITERIA IS MET DOT WILL BE ADVISED.**
- T. DOT Request for CitiBench has been approved for the following locations:
  - 1. 68-05 Fresh Meadows Lane **NOT DONE.**
  - 2. 67-01 Union Turnpike **DONE.**
  - 3. 195-02 69<sup>th</sup> Ave. In front of P.S. 26 **NOT DONE.**
- U. DOT Request correction of ponding condition in front of 81-40 165<sup>th</sup> St (1/5/16). Inspection of location 2 days after heavy rain shows no ponding condition. **DOES NOT MEET PONDING CRITERIA OF STANDING WATER 48 HOURS AFTER RAINFALL.**
- V. DOT Residents on Foothill Avenue request restoration of 198<sup>th</sup> Street to 2-way operation from Hillside Avenue to Foothill Avenue with parking on one side only. Eighteen residents have requested this change as they must detour on to Hillside Avenue (with 2 traffic lights) in order to gain access to their block. **APPROVED FOR DOT STUDY.**

- W. DDC-HWS2014 Prior Notice DOT Sidewalk Violation-Repair has been completed-locations available at CB#8 Office and was e-mailed to members.
- X. DOT Request for additional traffic controls at the intersection of 73<sup>rd</sup> Avenue and 171<sup>st</sup> Street was approved. It is to be completed by June 30, 2016. **NOT DONE.**

## IV. REQUESTS BY Marie Adam-Ovide, CB 8 District Manager, ON BEHALF OF RESIDENTS.

- **A.** DOT speed hump request 68<sup>th</sup> Drive between 138<sup>th</sup> Street & 140<sup>th</sup> Street. Two hundred survey cards sent to affected residents: 32 responses received. Additional month allotted. 9 more postcards received. Trans. Comm. cannot support this request. **CRITERIA IS 50% RESPONDENTS WITH A 66% APPROVAL.**
- B. Request by resident for neighborhood parking permit in Kew Gardens Hills near Lander College. Resident complains students are using street parking. Response to resident states "street parking for general parking and not for residents of specific neighborhoods". Only residents of privately owned streets may limit usage of street parking. In 2011, a State Senator proposed neighborhood paid parking permits, but proposal did not pass.
- C. Request repair and resurface of GCP Westbound Service Road between Utopia Parkway & 168<sup>th</sup> Street. (see item V-S) **WE AGREE.**
- D. DOT Proposed Speed Hump 172<sup>nd</sup> Street between 65<sup>th</sup> Avenue & 67<sup>th</sup> Avenue. Survey sent to affected residents on 12/7/15. **WAITING FOR REPONSE TO SURVEY.**
- *E.* Request correction of street light timing intersection of Francis Lewis Blvd., Hillside Avenue & Foothill Avenue. (11/12/15) *SEE III- I* **DONE.**

## V. NEW REQUESTS

- A. DOT Request curb cut 150<sup>th</sup> Street & 72<sup>nd</sup> Avenue (member Trans. Comm.). **APPROVED FOR DOT STUDY.**
- B. MTA Bus shelter Kissena Blvd. & 73<sup>rd</sup> Avenue Q25/34 (member Trans. Comm.). **APPROVED.**
- C. DOT Request left turn signal Southbound Kissena Blvd. onto Aguilar Avenue. Cars trying to enter Aaron's Supermarket parking lot block the intersection. (Member Trans. Comm.) **APPROVED FOR DOT STUDY.**
- D. DOT Request for pedestrian "safety crossing" at Main Street & 73<sup>rd</sup> Terrace. (Member Trans. Comm.) **DENIED.**
- E. MTA Request return bus stop from Main Street & 73<sup>rd</sup> Terrace to Main Street & 72<sup>nd</sup> Avenue/Terrace. (Member Trans. Comm.)
- F. DOT Repair sinking manhole cover at 71-53 Kissena Blvd. (Member Trans. Comm.)

  APPROVED FOR REPAIR COVER MAKES NOISE AS CARS GO OVER THE MANHOLE COVER.
- G. DOT Request "slow zone" signage be posted around PS164 on 77<sup>th</sup> Avenue between Park Drive East & Vleigh Place, and 136<sup>th</sup> Street (north of 77<sup>th</sup> Avenue) and 138<sup>th</sup> Street (south of 77<sup>th</sup> Avenue). (Member Trans. Comm.) **APPROVED.**
- H. DOT Request stop sign at intersection of Kendrick Place & Henley Road. (Individual) **APPROVED FOR DOT STUDY.**
- I. DOT Request for Speed Hump on Wexford Terrace, between Edgerton Blvd. & Hillside Avenue. Requested by Assemblyman David Weprin's office & was approved by DOT for CB8 input. The location in question is not clear as Edgerton does not meet Hillside Avenue. Clarification is required. *See III.K* **DENIED.**

- J. DOT Request for Speed Hump 172<sup>nd</sup> Street between 65<sup>th</sup> & 67<sup>th</sup> Avenues has been APPROVED by DOT, waiting for CB8 input. *SEE III-J* **SURVEY OF AFFECTED RESIDENTS SHOULD BE UNDERTAKEN AT THIS LOCATION.**
- K. DOT Request signage "bike lanes end ahead" on Queens Boulevard over Van Wyck construction. (Individual) *Site must be inspected*. **DOT HAS AGREED TO INSPECT THIS LOCATION AND MAKE APPROPRIATE RECOMMENDATION AND CORRECTION WHILE CONSTRUCTION IS ONGOING.**
- L. DOT Request traffic signal on south side of Queens Blvd at the south side of Van Wyck (individual) *Site must be inspected.* **DOT HAS AGREED TO INSPECT THIS LOCATION AND MAKE APPROPRIATE RECCOMENDATION AND CORRECTION WHILE CONSTRUCTION IS ONGOING.**
- M. DOT Request "Do Not Enter" sign at Union Turnpike & 185<sup>th</sup> Street. (Individual) **APPROVED**
- N. DOT Request "No Standing Except Delivery" sign 175-59 188<sup>th</sup> Street, from driveway to Union Turnpike. (approx. 3 car lengths).(Individual) **APPROVED FOR DOT STUDY.**
- O. DOT Request countdown timer Main Street / 72<sup>nd</sup> Avenue intersection. It is requested at all intersections. **APPROVED.**
- P. DOT Request speed hump on Chevy Chase Street between 87<sup>th</sup> Road & Henley Road. Petition with 11 signatures. **APPROVED FOR SURVEY OF AFFECTED RESIDENTS.**
- Q. DOT Request, post additional 25MPH speed limit signs on major thoroughfares in Queens. (Member Trans. Comm.) **APPROVED.**
- R. DOT –Requests repair for ponding at the following locations (Member Trans. Comm.):
  - a. Goethals Ave & 166<sup>th</sup> Street **APPROVED FOR DOT STUDY.**
  - b. 81st Avenue / SW corner 166th Street **APPROVED FOR DOT STUDY.**
  - c. 81st Avenue & 167th Street **APPROVED FOR DOT STUDY.**
- S. DOT Request resurfacing westbound service road of GCP from Utopia Parkway to 168<sup>th</sup> Street. (Member Trans. Comm.) (See item IV-C) **APPROVED.**
- T. DOT –Request resurfacing Eastbound on Union Turnpike from Utopia Parkway to 188<sup>th</sup> Street. (Member Trans. Comm.) **APPROVED.**
- U. DOT Request resurfacing Surrey Place south & north from Utopia Parkway to Midland Parkway. (Member Trans. Comm.) **APPROVED.**
- V. DOT Request Daylighting on 183<sup>rd</sup> Street & 64<sup>th</sup> Avenue Northeast corner. (Member Trans. Comm.) **APPROVED.**
- W. DOT- Request conversion of 144<sup>th</sup> Street from two-way to one-way operation from Hillside Avenue to 85<sup>th</sup> Road in Briarwood. The request was accompanied by a petition with 56 signatures of affected residents. ONE SIDE OF THE STREET, "NO PARKING ANY TIME" IS POSTED. THE ISSUE EXISTS DURING SCHOOL ARRIVALS, DEPARTURES AND DURING SUNDAY RELIGIOUS SERVICES. REFER TO NYPD FOR ENFORCEMENT. TO BE RECONSIDERED IN THE FUTURE IF ENFORCEMENT FAILS TO SOLVE THE PROBLEM.

MEETING WAS ADJOURNED AT 9:50 PM