

Construction Bulletin



PROJECT AREA 1 – Two Week Look Ahead

11/27/24 - 12/14/24

NO WORK THURSDAY AND FRIDAY, NOVEMBER 28th and 29th. Happy Thanksgiving!

PROJECT#: SANDRESM1 | BOROUGH: MANHATTAN | UPDATE: 11/27/24

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	11/27/24–12/14/24	6:00 am to 10:00 pm 10:00 pm to 5:00 am	East River Park: South of the Williamsburg Bridge	Ongoing grading and soil placement, floodwall installation, esplanade reconstruction, park drainage and lighting installation. Amphitheatre, bike path, basketball court area, and Nature Exploration construction. Sea rails at esplanade and tree installation. Work on new Delancey Street Bridge, fence installation by Williamsburg Bridge and Corlears Hook Bridge assembly. Weekend work and extended weekday working hours anticipated. Delancey St. Pedestrian Bridge and Ballfields 1 & 2 OPEN , see Advisory .
2	11/27/24–12/14/24	7:00 am to 5:00 pm	East River Park and Greenway: North of the Williamsburg Bridge to E. 15 th Street	Entrances at E. Houston Street, E. 6th St. Bridge and E. 10th St. Bridge are open. Greenway between E. 12th to E. 20th St open. Construction of tennis court area and multipurpose field, installation of picnic tables. Utility work, floodwall installation, installation of rigid inclusions, wick drain installation, excavation and soil removal in Ballfields 3, 4, and 5, see Advisory . Ongoing test pits, deep sewer work within Shared Use Path and Ballfields 7 & 8. see Advisory . Micro-tunneling preparation at E.10 St.
3	11/27/24–12/14/24	6:00 am to 11:59 pm	East River Park: E. Houston St. Overpass	Ongoing retaining wall construction activities, including excavation and pile installation. Pedestrians use the Baruch Pl. crosswalk to access the north ramp into the park, see Advisory .
4	11/27/24–12/14/24	8:00 am to 5:00 pm	Montgomery Street / South Street area and Various Locations:	Ongoing micropile installation, fence installation, ConEd work and jet grouting. Montgomery St. parking lot sidewalk closed for floodwall construction, see Advisory . Ongoing floodwall operations at Montgomery St. and South St. see Advisory . Weekend work and extended weekday working hours anticipated.
5	11/27/24–12/14/24	7:00 am to 6:00 pm	East River Park Greenway & FDR Dr. between Montgomery St. & Jackson St.:	Ongoing jet grouting for floodwall and Con Edison utility work. Floodwall construction near Pier 42. Abatement of Steam Line and test pile work. FDR Dr. NB Montgomery St. on-ramp shifted onto East River Greenway, see Advisory . Weekend work and extended weekday working hours anticipated.
6	11/27/24–12/14/24	6:00 am to 5:00 pm	Corlears Hook Park Flagpole Area and Pedestrian Bridge:	For public access to ferry use the temporary bridge at Corlears Hook, see Advisory. Ongoing site excavation, utility work, bridge abutment, anti-graffiti work, grading for horticulture soil, installation of park features and wingwall installation for new Corlears Hook Bridge.
7	11/27/24–12/14/24	7:00 am to 5:00 pm	FDR Drive Service Road between Grand Street and Delancey Street Pedestrian Bridge:	Utility, electric conduit, curb and sidewalk work, test pits, fence relocation and pier construction.
8	11/27/24–12/14/24 11/27/24–12/14/24	7:00 am to 5:00 pm 8:30 pm to 7:00 am	E. 10 th St between FDR Dr and Ave D FDR Drive NB / SB from Montgomery St. to E. 14 th St.	Ongoing utility work, pile installation, and deep sewer work, see Advisory . Daytime road & sidewalk closures, see Advisory . Micro-tunneling preparation and commencement. Partial lane closures for floodwall operations, Corlears Hook Bridge and Delancey Street Bridge work.

Questions? ¿Preguntas? 问题?: Contact **Vanessa Gomez** at (347) 628-8724 or ESCRCCL1@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact.
During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.


Construction Bulletin



The contractor may extend work hours and/or occur on weekends when necessary, as approved by NYC DDC.

Utility work by Con Edison may also extend work hours and/or occur on weekends to facilitate utility relocations, maintenance work or inspection service.

Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www1.nyc.gov/site/escr/project-updates/pa1-notice.page>.



Ballfields 1 & 2
- September 2024

Questions? Preguntas? 问题?: Contact **Vanessa Gomez** at (347) 628-8724 or ESCRCCL1@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact.
During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.