


Construction Bulletin



BMCR – Two Week Look Ahead

09/23/24 – 10/04/24

PROJECT#: SANDTWOBR | BOROUGH: MANHATTAN | DATE ISSUED: 09/20/24 The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	-09/23/24–10/04/24	7:00 am to 3:30 pm	Robert F. Wagner Sr. Pl.	- Floodwall construction
2	-09/23/24–10/04/24 -09/23/24–10/04/24	7:00 am to 3:30 pm	South St. between Brooklyn Bridge and Manhattan Bridge	- Preparation for Parallel Conveyance, Robert F. Wagner Pl to Catherine Slip - Utility installations, Catherine Slip to Market Slip
3	-09/23/24–10/04/24 -09/30/24–10/04/24	7:00 am to 3:30 pm	South St. between Manhattan Bridge and Montgomery St.	- Utility work on South St, between Rutgers Slip and Clinton - Utility work on Clinton St, between South and Cherry - Fire hydrant installation on Clinton St, between South and Cherry (tentative)
4	-09/23/24–10/04/24	7:00 am to 3:30 pm	The Esplanade between Dover St. and Pier 35	- Flip up gate installation - Floodwall construction - Micro pile installation - Pedestrian entrance to Pier 35 closed from South Street
5	-09/23/24–10/04/24	7:00 am to 3:30 pm	Pier 35 to Pier 36	*To Pier 35, from the south, take the esplanade accessible from the Rutgers, Pike, Market or Catherine Slip crossovers, 24 hours a day *To Pier 35, from the north, take Pier 36 (access may be limited at night) - Floodwall construction

Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www.nyc.gov/site/lmcr/progress/brooklyn-bridge-montgomery-coastal-resilience.page>

Questions? ¿Preguntas? 问题?: Contact **Marsha Guido** at (347) 538-4266, or bmcr.ccl@gmail.com.

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.



BK Bridge – Montgomery Coastal Resilience



Department of Design and Construction

Office of Community Outreach & Notification



Mayor's Office of Climate & Environmental Justice



NYC Parks



NEW YORK CITY
DOT

Construction Bulletin



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www.nyc.gov/site/lmcr/progress/brooklyn-bridge-montgomery-coastal-resilience.page>



Rendering of Esplanade between Catherine Slip and Market Slip

Questions? ¿Preguntas? 问题?: Contact **Marsha Guido** at (347) 538-4266, or bmcr.ccl@gmail.com.

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.



BK Bridge – Montgomery Coastal Resilience



Department of Design and Construction

Office of Community Outreach & Notification



Mayor's Office of Climate & Environmental Justice



NYC Parks



NEW YORK CITY
DOT